

Timeline of the Project	2019			2020		
	Q II	Q III	Q IV	Q I	Q II	Q III
O1. Activity 1.1. Elaborating policy proposals targeting specific corruption related loopholes in the Georgian public procurement system						
O1. Activity 1.2. Holding public discussions on each policy proposal developed as part of the project						
O1. Activity 1.3. Harnessing the Georgian public procurement reform to strengthen the TPPR international network of CSOs working on public procurement						
O2. Activity 2.1. Assessing the quality of implementation of Georgia's anti-corruption commitments within the OGP National Action Plan (NAP) of 2018-2019						
O2. Activity 2.2. Assessing Georgia's compliance with the National Anti-Corruption Strategy commitments						
O2. Activity 2.3. Assessing Georgia's compliance with Council of Europe's Group of States against Corruption (GRECO) recommendations						
O2. Activity 2.4. Assessing Georgia's progress on Implementing the OECD-ACN Recommendations and Contributing to the latest Round of Evaluation						
Cross-Cutting Activity - Advocacy of findings and recommendations with all relevant stakeholders through all applicable reform platforms						