	Timeline											
Activity	**M1**	**M2**	**M3**	**M4**	**M5**	**M6**	**M7**	**M8**	**M9**	**M10**	**M11**	**M12**
Developing Methodology												
Developing introductory video and outreach plan												
1st quarterly progress report												
Selecting draft laws and regulations												
Project launch event												
Inception study of selected three municipalities												
Submitting FOI requests												
Developing interviews and trainings												
2nd quarterly progress report												
Developing PPD quality tracking report												
3rd quarterly progress report												
Developing and finalizing, printing and social activities of PPD quality tracking report												
Annual progress report												