
Project Budget: 

Project Staff GEL 10,300 

Experts  GEL 3,300  

Services and fees GEL 8,100 

Travel costs GEL 750  

Total GEL 22,450  

 

 

Project activities/ Stage 1: 

1. Collecting information on beneficiaries and stakeholders who will be involved in the 
project (up to 30 entrepreneurs) 

2. Meetings with companies and beneficiaries living next to the ABL; Introducing the 
GeoGap standard to them; Initiating and starting certification process (spring/summer 
harvest products) 

3. Meetings and consultations with the larger distributors and market networks 
4. Analysis of the collected information/ beneficiaries’ needs assessment  
5. Creation of 1 interim article/blog based on the findings 


