

| Tasks | Time (weeks) | | | | | | | | | | | | | | | | | |
|---|--------------|---|---|---|---|---|---|---|---|----|----|----|----|----|----|----|----|----|
| | 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |
| Prepare a detailed workplan | ■ | ■ | ■ | ■ | | | | | | | | | | | | | | |
| Prepare of detailed methodology | ■ | ■ | ■ | ■ | | | | | | | | | | | | | | |
| Conduct comprehensive analysis | | | | | ■ | ■ | ■ | ■ | ■ | | | | | | | | | |
| Presentation of Situation/Comprehensive Analysis | | | | | | | | | ■ | | | | | | | | | |
| Develop draft Open Data Portal Concept of Tbilisi City Hall | | | | | | | | | | ■ | ■ | ■ | | | | | | |
| Present draft Open Data Portal Concept to Tbilisi City Hall | | | | | | | | | | | | | ■ | | | | | |
| Present draft Open Data Portal Concept to interested stakeholders | | | | | | | | | | | | | ■ | ■ | | | | |
| Finalize Open Data Portal Concept | | | | | | | | | | | | | | ■ | | | | |
| Develop detailed draft of the technical terms of reference | | | | | | | | | | | | | | | ■ | ■ | ■ | |
| Present detailed draft of technical terms of reference | | | | | | | | | | | | | | | | | ■ | |
| Finalize and submit detailed technical terms of reference | | | | | | | | | | | | | | | | | ■ | ■ |
| Develop and submit all deliverables | | | | | | | | | | | | | | | | | | ■ |

| Project Budget | | |
|----------------|-------------------------------------|-----------------------|
| # | Category | Total Expenses in GEL |
| #1 | Personnel | GEL 58,600 |
| #2 | Travel, Transportation and Per Diem | GEL 0 |
| #3 | Other Direct Costs | GEL 1,322 |
| | Total | GEL 59,922 |