

No.	Activity Type	Month							
		1	2	3	4	5	6	7	8
1	Preparatory stage: elaborating a comprehensive methodology and submitting FOI request	X	X						
2	Holding workshops/focus group interviews		X	X	X				
3	Monitoring and reporting		X	X	X	X			
4	Preparing a monitoring report					X	X	X	
5	Elaborating policy recommendations							X	X
6	Final presentation								X
7	Cooperation with media			X	X	X	X	X	X

Project Budget (Requested from BST)	
Salaries	\$ 9,200
Events	\$ 3,000
Report costs	\$ 12,720
Total	\$ 24,920