Year 1													
	Hal	f-yea	r 1				Hal	f-yea:	r 2				
Activity	1	2	3	4	5	6	7	8	9	10	11	12	Implementing body
Activity 1. IDFI and GYLA prepare small analysis of challenges in the PAR implementation to present for the launching event													IDFI & GYLA
Activity 2. IDFI and GYLA hold project launching event													IDFI & GYLA
Activity 3. IDFI and GYLA start development of a monitoring methodology and alternative monitoring framework for PAR Action Plan													IDFI & GYLA
Activity 4. IDFI hires a software specialist for developing PAR tracker and develops platform concept													IDFI
Activity 5. GYLA announces an open call for regional CSOs													GYLA
Activity 6. GYLA selects and announces winning regional CSOs													GYLA
Activity 7. GYLA visits regional CSOs to train them in PAR implementation monitoring methodology													GYLA
Activity 8. IDFI and GYLA carry out alternative monitoring of the first 6 months, send FoI requests and utilizes other methods of monitoring provided in the methodology													IDFI & GYLA
Activity 9. Software specialist develops the online platform – PAR tracker													IDFI
Activity 10. GYLA and IDFI receive and first six month PAR monitoring reports from local CSOs and process them													IDFI & GYLA
Activity 11. IDFI and GYLA finalize and publish alternative monitoring report													IDFI & GYLA
Activity 12. IDFI and GYLA present the results of alternative monitoring to the public													IDFI & GYLA
Activity 13. IDFI selects and hires a research coordinator													IDFI

Activity 14. IDFI and GYLA study the international standards and best	11											[[IDFI & GYLA
practice on the most problematic issues identified by PAR Tracker													IDFI&GILA
Activity 15. IDFI and GYLA identify the most successful country on the most problematic issues identified by PAR Tracker and starts preparation for the study visit													IDFI & GYLA
Activity 16. IDFI and GYLA report to the OECD-ACN (special focus on PAR implementation)													IDFI & GYLA
Activity 17. IDFI and GYLA attend OECD-ACN Plenary Session													IDFI & GYLA
Activity 18. IDFI carries out outreach campaign on problematic issues of PAR implementation													IDFI
Activity 19. IDFI conducts awareness raising campaign on the PAR reform													IDFI
Year 2													
	Half-year 1 Half-year 2												
	Hal	f-yea	r 1				Hal	f-yea	r 2				
Activity	Hal 1	f-yea	r 1 3	4	5	6	Hal 7	f-yea	r 2 9	10	11	12	Implementing body
Activity Activity 1. IDFI and GYLA carry out alternative monitoring of the second six months, send FoI requests and utilize other methods of monitoring provided in the methodology	Hall			4	5	6				10	11	12	
Activity 1. IDFI and GYLA carry out alternative monitoring of the second six months, send FoI requests and utilize other methods of	Hal			4	5	6				10	11	12	body
Activity 1. IDFI and GYLA carry out alternative monitoring of the second six months, send FoI requests and utilize other methods of monitoring provided in the methodology	Hall 1			4	5	6							body IDFI & GYLA
Activity 1. IDFI and GYLA carry out alternative monitoring of the second six months, send FoI requests and utilize other methods of monitoring provided in the methodology Activity 2. IDFI and GYLA start preparation of study visit Activity 3. IDFI and GYLA receive and process reports of local CSOs	Hal			4	5	6							body IDFI & GYLA IDFI & GYLA

Activity 6. IDFI and GYLA finalize and publish the study of the international standards and best practice on the most problematic issues identified by PAR Tracker							IDFI & GYLA
Activity 7. IDFI and GYLA present to the public the findings of the study of the international standards and best practice on the most problematic issues identified by PAR Tracker							IDFI & GYLA
Activity 8. IDFI carries out awareness raising campaign on PAR							IDFI, partners
Activity 9. IDFI and GYLA start alternative monitoring of the third six months of the PAR AP implementation, initiate interviews, send FoI requests and utilize other methods of monitoring provided in the methodology							IDFI & GYLA
Activity 10. IDFI and GYLA receive and process reports of local CSOs on third six months of the monitoring of PAR Action Plan implementation							IDFI & GYLA
Activity 11. IDFI and GYLA finalize and publish alternative monitoring report on third six months of the PAR AP implementation							IDFI & GYLA
Activity 12. IDFI carries out outreach campaign on problematic issues of PAR implementation							IDFI
Activity 13. IDFI and GYLA report to the OECD-ACN (special focus on the PAR implementation)							IDFI & GYLA
Activity 14. IDFI and GYLA attend OECD-ACN Plenary Session							IDFI & GYLA
Activity 15. IDFI and GYLA start final two-year alternative monitoring of the PAR AP implementation, initiate interviews, send FoI requests and utilize other methods of monitoring provided in the methodology							IDFI & GYLA
Activity 16. IDFI and GYLA receive and process reports of local CSOs on final monitoring of PAR Action Plan implementation							IDFI & GYLA
Activity 17. IDFI and GYLA finalize and publish final two-year alternative monitoring report on the PAR AP implementation							IDFI & GYLA
Activity 18. IDFI together with GYLA starts preparation for the closing conference							IDFI & GYLA

Activity 19. IDFI and GYLA hold the closing conference							IDFL& GYLA
Activity 19. IDF1 and G1LA hold the closing conference							IDITACTER