

No	Activity/Milestone Name	Implementation Period (December 20, 2018 – July 12, 2019)						
		Dec	Jan	Feb	Mar	Apr	Jun	Jul
1	1 public discussion in 3 selected target regions arranged							
2	1 public discussion in Tbilisi arranged; 1 periodic Report on Evaluations of Laws submitted							
3	1 Annual Report submitted;							
4	Final Award ceremony held							