Tasks												Time	(w	eeks	s)							
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22
Preparation of detailed Methodology and																						
Work Plan for development of the Strategy,																						
Action Plan, Performance Indicators and																						
Monitoring framework																						
Establish Working group at the Zugdidi																						
Municipality																						
Conduct interviews and request public																						
information																						
Analyze anticorruption framework in																						
Georgia																						
Conduct detailed Situation Analysis																						
Develop draft Building Integrity and																						
Transparency Strategy and Action Plan																						
Discuss draft Building Integrity and																						
Transparency Strategy and Action Plan																						
within the WG and with other relevant																						
stakeholders in the public meeting format.																						
Finalize Building Integrity and Transparency																						
Strategy and Action Plan																						
Develop performance indicators and																						
monitoring framework																						
Develop a manual for Zugdidi Municipality																						
staff awareness raising activity/training on																						
anti-corruption Framework and elaborated																						
documents																						
Awareness raising-capacity building training																						
for relevant staff of Zugdidi City Hall System																						
Submission of all Deliverables in Final Form																						
including the Final report summarizing																						
work conducted and results achieved (Geo-																						
English)																						