Tasks	Time (weeks) 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20																			
	1	2	3	4 !	5 (6	7 8	9	10) 1	1 12	13	14	15	5 16	5 17	18	19	20	
Preparation of detailed Methodology																				
and Work Plan for development of the																				
Strategies, Action Plans, Performance																				
Indicators and Monitoring framework																				
Establish Working group at both																				
Municipalities																				
Conduct interviews and request public																				
information																				
Analyze anticorruption framework in																				
Georgia																				
Conduct detailed Situation Analyses																				
Develop draft Building Integrity and																				
Transparency Strategies and Action Plans																				
Discuss draft Building Integrity and																				
Transparency Strategies and Action																				
Plans within the WG and with other																				
relevant stakeholders in the public																				
meeting format.																				
Finalize Building Integrity and																				
Transparency Strategies and Action																				
Plans																				
Develop performance indicators and																				
monitoring framework																				
Develop a manual for Municipality staff																				
awareness raising activity/training on																				
anti-corruption Framework and																				
elaborated documents																				
Awareness raising-capacity building																				
training for relevant staff of both City																				
Halls																				
Submission of all Deliverables in Final																		T		
Form including the Final report																				
summarizing work conducted and																				
results achieved (Geo-English)																				