

## Timeline of Activities

	I	II	III	IV	V	VI	VII	VIII	IX	X
Preparatory work, distribution of work, preparing work descriptions										
Working meeting with the State Inspector										
Preparing a methodology, defining a research structure, agreeing with donor and agencies										
Analyzing legal framework, international standards, secondary sources, requesting and analyzing public information										
Translating and publishing critical thematic foreign article										
Working meeting with the State Inspector										
Preparing interview questionnaires, conducting interviews with investigators and prosecutors										
First thematic media training										
Integrating research findings in a final study										
Organizing working meetings with the State Inspector Service, Ministry of Internal Affairs, Prosecutor's Office and the Parliament										
Translating and publishing critical thematic foreign article										
Public presentation of the study										
Second thematic media training										

## Budget

Category	Total costs in US Dollars
Human resources	\$ 39,000
Contractual services	\$ 4,390
Other direct costs	\$ 6,500
<b>Total</b>	<b>\$ 49,890</b>