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Introduction 

The following document was developed within the project Promoting Prosecutorial Independence 

through Monitoring and Engagement, being implemented by the Institute for Development of 

Freedom of Information, in cooperation with its partner organisations (Caucasus Research 

Resource Centre (CRRC) and Studio Monitor), with the support of the European Union. The 

purpose of the document is to review the implementation of the Strategy and 2017-2021 Action 

Plan of the Prosecutorial Service of Georgia (PSG). The document also assesses the Action Plan to 

contribute to its further enhancement.  

In recent years, the prosecutorial system has undergone numerous changes in Georgia. Since 2013 

several important reforms have been implemented: 2013 amendments removed prosecutorial 

functions from the Minister of Justice and assigned them to the Chief  Prosecutor; according to the 

2015 changes decisions on selection, appointment, and dismissal of the Chief Prosecutor are made 

by a collegial body – Prosecutorial Council; in 2016 Consultative Council, which reviews issues 

related to promotion and disciplinary liability of employees of the PSG, was established; in 

accordance with the Constitutional Amendments, after the 2018 Presidential elections, PSG was 

separated from the Executive Branch of the Government, the Chief Prosecutor’s Office was 

transformed into General Prosecutor’s Office and was established as an independent body. General 

Prosecutor is the head of the new body, while independence, transparency, and effectiveness of 

the institution are to be ensured by the Prosecutorial Council.1  

The 2018 reform is of particular importance to Georgia, however, it also represents a significant 

challenge for the PSG, which has to demonstrate that it is institutionally independent, transparent 

and impartial body.   

Increasing prosecutorial independence, including of individual prosecutors, enhancing their 

capacity, improving quality of prosecutorial work and increasing public trust are few among the 

ten goals (objectives) defined in the Strategy and Action Plan of the Prosecution Service of Georgia.2 

Monitoring of the strategic documents of the PSG is essential to determine whether the institution 

is developing in the right direction in the new environment and to assist it in defining future steps.  

The following interim monitoring report evaluates the Strategy and Action Plan of the Prosecution 

Service of Georgia, reviews its progress and defines recommendations for improvement of 

achievement of goals and objectives provided in the strategic documents.  

                                                   
1 Organic Law of Georgia on Prosecution Service (2018), Articles 1, 6, 10, and 19.  
2 2017-2021 Strategy of the Prosecution Service of Georgia  
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Methodology 

Qualitative, quantitative, and time-based methodological instruments have been used in the 

interim monitoring report of the PSG Strategy and Action Plan. The following document covers a 

two-year period (2017-2018) of the PSG strategic documents.  

To determine the relevance of the PSG Strategy and Action Plan to the challenges existing in the 

law enforcement system, a situation analysis was conducted based on reforms planned or ongoing 

at the time of the development of the PSG policy documents.3 The situation analysis also covers 

international standards, Public Defender reports, civil society assessments and public opinion 

survey results. The situation analysis is used for the general assessment of the PSG strategy 

documents as well as for evaluation of relevance and effectiveness of measures/activities to the goals 

and objectives defined in these documents. Based on the situation analysis main challenges, 

overcoming of which are critical and essential for the improvement of PSG activities, are identified.    

A general assessment of the PSG Strategy and Action Plan, as well as, comparative analysis of other 

relevant plans are presented in a narrative form and their progress is not visualized.  

Monitoring of implementation of goals and activities set forth in the PSG Action Plan was 

conducted by the Institute for Development of Freedom of Information in cooperation with 

regional organizations: “Civil Society Institute” in Adjara and “Association Dea” in Samegrelo-

Zemo Svaneti. The primary source of information for this monitoring is the Prosecution Service of 

Georgia, from whom the organizations conducting the monitoring process requested public 

information based on predefined indicators. Additionally, information was retrieved from reports 

of international and local organizations, Public Defender, etc.  

The PSG Strategy and Action Plan do not define outcome and impact indicators to be used for 

implementation progress assessment. Therefore, the methodology is based on the indicators that 

have been developed specifically for this report in cooperation and consultation with 

representatives of the PSG. Qualitative and quantitative indicators are used for evaluation of 

objectives and activities defined in the Action Plan.4 

The achievement level for each objective and activity has been evaluated based on predefined 

indicators and each of them was assigned one of the four following statuses:  

1. Fully implemented – an objective/activity was fully or almost fully fulfilled, on a 100-point 

scale this would correspond to 91-100 points.  

                                                   
3Along with PSG Strategy and Action Plan, terms “PSG policy documents” and “PSG strategic documents” are used 

with the same meaning  
4 According to the guideline, approved by the Ordinance N629 of the Government of Georgia, of December 30, 2016, a 

quantitative indicator describes expected outcome in a quantitative category (e.g. 100 new small businesses were 

established), while qualitative indicator evaluates quality of the outcome (e.g. safety on the roads improved by X, by 

X%)  
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2. Mostly implemented – a major part of an objective/activity was implemented while part of 

it has not been completed. On a 100-point such assessment would translate into 51-90 

points.  

3. Partially implemented – only a small part of an objective/activity was fulfilled while a major 

part remains incomplete. On a 100-point scale this would correspond to 1-50 points.  

4. Unimplemented –an objective/activity was not implemented at all. This would correspond 

to 0 points on a 100-point scale.  

Each indicator of an objective and activity has been assigned an appropriate point (score), based on 

which the progress of completion of each specific objective and activity are calculated.  

Key findings 

Analysis of international recommendations and reports, Public Defender reports and public opinion 

demonstrates that the PSG Strategy and Action Plan take into account all important challenges that 

the PSG was facing at the time of the development of these documents. However, measures/activities 

planned to overcome the challenges are often insufficient and unambitious. Furthermore, important 

reforms (separation of authorities of the Ministry of Internal Affairs and the PSG, detachment of the 

PSG from the Executive Branch of the government) that were initiated and implemented later are 

not reflected in the policy documents.  

Lack of measures/activities related to some directions of the PSG Action Plan (as well as lack of 

updating the Action Plan in response to new challenges) and overloading of the Plan with less 

important activities are obstacles to the achievement of the goals and objectives of the Strategy and 

therefore is a significant flaw of the Action Plan.  

Interchangeable misuse of terms like objective and goal, unspecific and unmeasurable objectives, 

addition of a column of measures for achievement of goals, under which goals, objectives and 

activities are mixed up are confusing and present a serious shortcoming of the PSG Action Plan.  

Lack of indicators, baseline, mid-term and final targets in the PSG Action Plan is another 

shortcoming of this policy document and represents a challenge for the monitoring process.  

There is a significant disparity between the various sectoral action plans and the Action Plan of the 

PSG, which is problematic. The PSG action plan does not include all commitments that the 

institution has undertaken in various formats. The disparity in deadlines for activity completion in 

various plans could create significant obstacles to the monitoring process, making it confusing and 

less effective.  

As of 2018, interim assessment of achievement of objectives of the PSG Action Plan is satisfactory 

taking into consideration the fact that the PSG has time until the end of 2021 to achieve the goals 

and objectives set by the strategic documents. From 10 objectives set by the PSG Action Plan, one 
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has been considered as fully implemented, seven – as mostly implemented and two – partly 

implemented. 

 

From 127 measures/activities set forth by the Action Plan for 2017, 87 have been fully implemented, 

20 – mostly implemented, 15 – partly implemented and five unimplemented.  

 

From 119 measures/activities set forth by the Action Plan for 2018, 65 have been fully implemented, 

11 – mostly implemented, 11 – partly implemented and 32 unimplemented.  
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As it is shown on the charts above, implementation of the measures/activities of the PSG Action Plan 

worsened in 2018 in comparison with 2017. Fully implemented measures decreased by 13% in 2018 

and unimplemented measures increased by 23%. 

Challenges of particular importance have been identified with regard implementation of the 

objectives and activities of the PSG Action Plan: 

- Reducing authority of General Prosecutor and increasing the role of collegial bodies to ensure 

independence of individual prosecutors is set forth in the Action Plan, however, in practice 

effective steps have not been taken in this direction; 

 

- In order to ensure independence of individual prosecutors guaranteeing transparency, 

fairness and objectivity of their appointment and dismissal procedures is a must. Some 

progress has been observed in this direction, however, based on the monitoring essential 

challenges still exist; 

 

- In order to ensure independence of individual prosecutors guaranteeing transparency, 

fairness and objectivity of disciplinary proceedings within the prosecutorial service is a must. 

PSG still faces essential challenges in this direction; 

 

- In order to ensure effective prosecution, existence of regulated structured mechanism for 

monitoring workload of prosecutors is necessary. This has not been carried out; 

 

- In order to ensure effective prosecution, it is also crucial that only or primary specialized 

prosecutors work on complex cases (cybercrime, crimes committed during legal proceedings 

(by a public officer), etc.). This still remains as a challenge; 
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- Effective prosecution of torture and inhuman treatment and of crimes committed during 

legal proceedings still remains as an essential challenge of the prosecutorial service.  

Recommendations 

1. PSG should update its Strategy and Action Plan in response with existing challenges and ensure 

participation of prosecutorial services as well as of public in this process; 

 

2. PSG should ensure introducing the PSG Strategy and Action Plan to its employees and carry out 

its work based on them; 

 

3. PSG should introduce sufficient and important activities in order to implement the goals and 

objectives of the Action Plan; 

 

4. PSG should improve its Action Plan  by: 

4.1. Introducing measurable objectives and activities; 

4.2. Determining outcome and output indicators; 

4.3. Determining baseline, interim and final targets; 

4.4. Separating from each other objectives and goals according to the existing standards. 

 

5. PSG should ensure compliance of its Action Plan with the sectoral action plans where the PSG 

has undertaken commitments; 

 

6. PSG should improve the worsened implementation level of the 2018 activities; 

 

7. PSG should create effective monitoring mechanism for its Action Plan; 

 

8. To overcome the specific challenges identified in the monitoring process it is important for the 

PSG to ensure implementation of relevant activities and to carry out additional measures in order 

to achieve the objectives of the Action Plan, specifically: 

 

8.1. Increase authority of PSG collegial bodies; 

8.2. Ensure transparency, fairness and objectivity of appointment and dismissal procedures 

of prosecutors; 

8.3. Ensure transparency, fairness and objectivity of disciplinary proceedings within the 

prosecutorial service; 

8.4. Develop regulated structured mechanism for monitoring workload of prosecutors; 
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8.5. Ensure that only or primary specialized prosecutors work on complex cases (cybercrime, 

crimes committed during legal proceedings (by a public officer), etc.); 

8.6. Ensure effective prosecution of torture and inhuman treatment and of crimes committed 

during legal proceedings.  

1. General Assessment of the Strategy and Action Plan of the 

Prosecution Service of Georgia 

The chapter on General Assessment of the Strategy and Action Plan of the Prosecution Service of 

Georgia reviews the relevance of these strategic documents to the challenges existing in the law 

enforcement system. For this purpose, based on the reports, studies and recommendations of 

international and local organizations, and of Public Defender, a situational analysis has been carried 

out, key problems that need to be resolved in order to overcome the existing challenges have been 

identified and relevance of the goals and objectives of the PSG Strategy and Action Plan evaluated.5 

This chapter also assesses the quality of achievement of objectives and activities set forth in the 

strategic documents. Objectives and activities are evaluated according to the established practice 

using S.M.A.R.T. (specific, measurable, attainable, realistic and timely) criteria.6 This section of the 

document also reviews the relationship between the Action Plan of the PSG and other strategic 

documents of the country relevant to the PSG.  

1.1. Relevance of the PSG Strategy and Action Plan to challenges existing in the law 

enforcement system  

The PSG Strategy and Action Plan were adopted in 2017. Therefore, this section of the document 

reviews challenges to the law enforcement system that were present at the time of development of 

the strategy documents. At the same time, the Action Plan is a living document that should be 

updated appropriately in accordance with new challenges. The PSG Action Plan was adopted in 

2017 and has not been updated in response with newly emerged challenges since then.  

There have existed challenges within the PSG system over the years and they have been discussed 

numerous times in various formats on international and local levels. One of the main challenges is 

the independence of the prosecutorial service and its protection from political influence. 

Association Agreement agenda for 2014-2016 named increasing independence of the PSG and its 

protection from inappropriate intervention as a priority,7 while according to the Venice 

                                                   
5 The PSG Action plan uses terms Goal and Objective interchangeably and incorrectly. In the alternative monitoring 

report, goal and objective are used in accordance with the established practice and the Ordinance N629 of the 

Government of Georgia – objective being a specific instance of policy goal (and not vice versa, as in the PSG Action 

Plan).   
6 The information is available at: https://www.projectsmart.co.uk/smart-goals.php. 
7 Association Agenda between the European Union and Georgia 2017-2020, p. 3.  



      

11 

 

Commission, depoliticization of the prosecutorial service should have been one of the main 

objectives of the reform.8 In the opinion of the Anti-corruption Network of the Organization for 

Economic Cooperation and Development (OECD-ACN), protection of the Chief Prosecutor from 

political intervention was a significant challenge and the organization was recommending 

continuing working on ensuring the independence and impartiality of the Prosecutor’s Office.9 

Group of States against Corruption of the Council of Europe (GRECO) negatively evaluated the 

influence of various branches of the government on the appointment procedure of the Chief 

Prosecutor and called upon the government to continue planned reform in this direction.10 Civil 

Society has frequently brought up the issues of independence and impartiality of the Prosecutorial 

Service of Georgia.11 Thus, political neutrality and independence of the Prosecutorial Service of 

Georgia was a significant challenge of the law enforcement system in 2016. Eminently, 40% of the 

interviewed population (who were aware of the 2015 prosecutorial system reform) in 2016 believed 

that the PSG was not free from political influence.12 Civil society has been continuously raising the 

issues related to the public trust and increasing transparency and accountability of the PSG.13 This 

clearly demonstrates that along with the reforms, one of the priority directions for the PSG should 

have been increasing public trust, accountability, and transparency. 

Another significant challenge during the adoption of the PSG strategy document was the 

enhancement of individual prosecutor competences and their independence. The Law on the 

Prosecutor’s Office only defined general norms on appointment, promotion, and dismissal of 

prosecutors, code of ethics was outdated, while the legal framework regulating disciplinary conduct 

was vague. In 2016, GRECO and OECD-ACN gave recommendations to the Government of Georgia 

to ensure appointment, promotion, and dismissal of individual prosecutors through transparent 

processes and based on justified, clear and objective professional criteria. The recommendations 

also required from the Government to set clear and objective criteria for assigning and revoking 

cases from prosecutors and issuing of reference from supervising prosecutors to subordinate 

prosecutors only in justified and written form; development of code of ethics; implementation of 

transparent disciplinary procedures and raising of awareness about these procedures among 

                                                   
8 European Commission For Democracy Through Law (Venice Commission), Consultative Council Of European 

Prosecutors  (CCPE), OSCE Office For Democratic Institutions  And Human Rights  (OSCE/ODIHR), Joint Opinion on 

the Draft Amendments to the Law  on the Prosecutor’s Office of Georgia (CDL-AD(2015)039), paragraph 10.  
9 Anti-Corruption Reforms in Georgia - Fourth Round of Monitoring of the Istanbul Anti-Corruption Action Plan, 

OECD Anti-Corruption Network for Eastern Europe and Central Asia, p. 69-70, Recommendation 13.  
10 Fourth Evaluation Report, Georgia - Corruption prevention in respect of members of parliament, judges and 

prosecutors, Council of Europe Group of State against Corruption (2016), paragraph 150. 
11 Coalition Opinion on the Prosecution Reform Concept (2015); NGOs Refer to Parliament Regarding the Approval of 

the Candidate for the Chief Prosecutor (2015). 
12 Public trust in important institutions 2016, a study commissioned by Transparency International Georgia and 

conducted by the Caucasus Research Resource Center  
13 Proposals of the Human Rights Education and Monitoring Center (EMC) on  amendments to the Constitution (2017), 

pp. 3-4; Reform of the Prosecutor’s Office in Georgia –what is at stake? (2015), Open Society Georgia Foundation, p. 4. 
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prosecutors.14 The Venice Commission also referred to the enhancement of competences of 

individual prosecutors and to strengthening of their independence.15 Civil society representatives 

have been continuously underlining these issues locally.16 Therefore, strengthening of individual 

prosecutors and promotion of their independence were significant challenges at the time of PSG 

Strategy and Action Plan development.  

Improvement of human rights protection and fight against individual crimes remained important 

challenges to the law enforcement system, including to the Prosecutorial Service of Georgia for a 

long time. Effective criminal prosecution of crimes committed by public officials, torture and 

mistreatment, domestic violence and violence against women and hate crimes have been significant 

difficulties over the years. The Public Defender wrote in the report that the work of the 

Prosecutorial Service of Georgia in regards to effective investigation and prosecution of torture, 

inhumane and degrading treatment crimes was ineffective.17 UN Human Rights Council and the 

European Committee for the Prevention of Torture and Inhuman or Degrading Treatment or 

Punishment also called upon the Georgian government to ensure effective criminal prosecution of 

crimes committed by state officials.18 The EU Association Agenda listed fight against torture and 

inhumane treatment, organized crime, and narco-trafficking as priorities.19 The Public Defender 

called upon the PSG to analyse thoroughly gender component of the murders of female victims and 

to properly react to such cases.20 UN Special Rapporteur also talked about ineffective criminal 

prosecution of domestic violence and violence against women in 2016.21 The Convention on 

Elimination of All Forms of Discrimination against Women expressed grave concern regarding the 

increase in violence against women and the decrease in criminal prosecutions of trafficking 

crimes.22 In the Progress Report on National Strategy for Human Rights Protection, an international 

expert called the lack of will of the PSG to investigate hate-motivated crimes particularly 

                                                   
14 Anti-Corruption Reforms in Georgia - Fourth Round of Monitoring of the Istanbul Anti-Corruption Action Plan, 

OECD Anti-Corruption Network for Eastern Europe and Central Asia, pp. 69-70, Recommendation 13;  Fourth 

Evaluation Report, Georgia - Corruption prevention in respect of members of parliament, judges and prosecutors, 

Council of Europe Group of State against Corruption (2016), paragraph 155, 166 and 171. 
15 Joint Opinion of the Venice Commission, the Consultative Council of European Prosecutors (CCPE) and OSCE Office 

for Democratic Institutions and Human Rights (OSCE/ODIHR), on the draft Amendments to the Law on the 

Prosecutor's Office of Georgia, CDL-AD(2015)039, paragraph 17 and 90.  
16 Overview of the Reforms in the Prosecution System of Georgia: Achievements and Existing Challenges, Institute for 

Development of Freedom of Information; Coalition Opinions on the PSG reform (2015)  
17 Report on Human Rights and Freedoms Protection in Georgia, Public Defender,2016, p. 8 
18Report of the Working Group on the Universal Periodic Review (2015) A/HRC/31/15, UN General Assembly Human 

Rights Council, paragraph 118.27 – 118.32; Report to the Georgian Government on the visit to Georgia carried out by 

the European Committee for the Prevention of Torture and Inhuman or Degrading Treatment or Punishment (CPT) 

from 1 to 11 December 2014, PT/Inf (2015), paragraph 16. 
19 Association Agenda between the European Union and Georgia 2017-2020, pp. 6, 12. 
20 Special Report of the Public Defender on Violence against Women and Domestic Violence in Georgia, (2015), p. 41. 
21 Report of the Special Rapporteur on violence against women, its causes and consequences on her mission to Georgia 

(2016) A/HRC/32/42/Add.3, UN General Assembly, p. 20. 
22 Concluding observations on the combined fourth and fifth periodic reports of Georgia (2014), CEDAW, paragraph: 

20. 
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problematic.23 Therefore, enhancement of human rights protection and increase of effectiveness of 

fight against certain type of crimes (including, torture and inhumane treatment, domestic violence 

and violence against women, hate-motivated crimes, trafficking and narco-trafficking) should have 

been included as priorities in the strategy documents of the PSG.  

An analysis of the 2017-2021 Strategy of Prosecutorial Service of Georgia demonstrated that all the 

above-mentioned issues have been included as priorities in the document. Specifically, increasing 

independence of prosecutors, human rights protection, effective combat against crimes, 

enhancement of prosecutorial service quality, enhancement of professionalism and qualifications 

of employees and increasing public trust were just a few among the priorities of the PSG (to what 

extent the activities defined in the Action Plan were effective in eliminating these problems is 

discussed in subchapter 1.2).24 

These challenges still remain, however the newly emerged ones (discussed below) have not been 

included in the strategy documents as they have never been updated since their adoption. 

In September 2018, the Ministry of Internal Affairs (MIA) announced the commencement of the 

reform on the separation of authorities of the MIA and the PSG.25 As the current legislation, along 

with criminal prosecution, authorizes prosecutors to provide procedural supervision of 

investigation (defining investigative strategy, qualification of actions, etc.), this reform has a direct 

impact on the PSG and cannot be implemented without its participation.26 However, this important 

direction has not been included in the strategy documents of the PSG.  

In 2017, constitutional amendments were adopted, according to which the Prosecutorial Service of 

Georgia was separated from the Executive Branch of government and was established as an 

independent institution.27 Legislative amendments, including Organic Law on the Prosecutor’s 

Office and subordinate acts followed. Despite the fact that the Strategy named increasing 

independence of the PSG as one of the priorities, neither the Strategy nor the Action Plan make 

any reference to this reform.  

An analysis of international reports and recommendations, opinions of the Public Defender and civil 

society representatives demonstrates that the PSG Strategy and Action Plan had taken into account 

all important challenges existing at the time of development of these documents. However, crucial 

reforms (separation of authorities of the MIA and the PSG, separation of the PSG from executive 

                                                   
23 M. Nicolson report on the progress of 2014-2020 national strategy of human rights protection and recommendations 

on future approaches (2017), p. 21  
24 2017-2021 Strategy of the Prosecutorial Service of Georgia  
25MIA – Ministry of Internal Affairs starts a reform of investigative system (2018)   
26 IDFI’s Opinion on the Reform Separating Prosecutorial and Investigative Powers (2019). 
27 The Constitutional Amendments entered force after the 2018 Presidential Elections. 
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branch) that were initiated and implemented thereafter were not reflected in the strategic 

documents.  

1.2. Assessment of objectives and activities of the Strategy and Action Plan of the 

Prosecutorial Service of Georgia  

The PSG Strategy and Action Plan include 10 objectives. Each objective has one or several goals, 

relevant mechanisms and planned activities are defined for the achievement of each goal. The 

Action Plan covers 2017-2021 years and one calendar year is considered for implementation of each 

activity. The Action Plan doesn’t include an indicator column. The Plan determines structural units 

responsible for the implementation of each activity (along with partner agencies). Objectives, goals, 

and mechanisms are enumerated in the Action Plan, but not the activities. While only one activity 

has been enlisted for the achievement of some goals, in a lot of cases the number of activities 

exceeds one and in such cases enumerating them would have made the document more 

comprehensive and easily understandable.  

According to the information provided by the PSG to the IDFI regional partner, Civil Society 

Institute, all units, including the Prosecutorial Service of Adjara Autonomous Republic were 

involved in the development of the 2017-2021 Strategy and Action Plan. All opinions were 

reviewed by a working group on the development of the Strategy and Action Plan, after which 

mechanisms for the achievement of the goals were determined in the appropriate document. 

Further review of the Strategy and Action Plan developed by the working group and conducting 

mid-term progress analysis according to regions were required. In one-on-one and group meetings 

with the Civil Society Institute, it became clear that after the initial presentation of the document, 

prosecutors haven’t had any involvement with the strategy documents. 

According to the policy planning guideline, confirmed by the Decree of the Government of 

Georgia, it is recommended to include three to five global goals with appropriate objectives, which 

should be based on the relevant goals.28 The same document defines a goal of a policy document as 

a statement on a solution of an existing problem; while an objective is defined as a specification of 

a goal, specific outcome that must be achieved in a specific time frame.29 Unlike the definition in 

the Government Decree, in the PSG Action Plan the term objective is used for broad statement on 

a solution of problems, while the term goal is used with the meaning of an objective, as a 

specification of a goal. Furthermore, in 9 out of 10 cases, a goal and an objective of the PSG Strategy 

and Action Plan are identical and there is no difference between them (see Table #1). In these 9 

cases where a goal and an objective are almost identical, some of them meet the criteria for a goal 

and some – for an objective. For example, increasing independence of the PSG (as well as protection 

of human rights) are broad enough to be presented as goals. This goal should have specific objectives 

                                                   
28 Decree N629 of the Government of Georgia, December 30, 2016, p.13 
29 ibid, pp. 5-6. 
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such as: implementation of transparent and objective procedures for the appointment of the Chief 

Prosecutor, enhancement of prosecutor qualifications, increasing the role of the collegial bodies of 

the PSG in the decision-making process, etc.  

Another column included in the PSG Action Plan – measures for achievement of a goals in some 

cases represents a goal (e.g. 6.1.6. implementation of uniform criminal justice policy), while in some 

– an objective (e.g. 1.1.6. implementation of transparent procedures for hiring and promotion of 

employees at the PSG, 1.1.3. implementation of transparent disciplinary measures at the PSG, 2.1.3. 

increasing effectiveness of combat against terrorism), in others – an activity (5.1.2. publication of 

documents on international cooperation on criminal justice cases, 5.1.6. development of a legal 

guidebook for legal practitioners).  

Table #1: 

PSG Action Plan Objective  PSG Action Plan Goal  

1. Increasing independence of the PSG  1.1. Increasing independence of the PSG  

2. Increasing effectiveness of combat against 

individual crimes  

2.1. Increasing effectiveness of combat against 

individual crimes  

3. Protection of human rights  

3.1. Effective combat against violence against 

women and domestic violence  

3.2. Combat against torture and mistreatment  

3.3. Increasing effectiveness of combat against 

discriminatory and hate-motivated crimes  

4. Juvenile Justice  
4.1. Establishment of an effective juvenile justice 

system  

5. International cooperation on criminal justice 

cases  

5.1. Effective international cooperation on criminal 

justice cases  

6. Enhancement of prosecutorial work quality 

and development of homogenous criminal justice 

policy  

6.1. Enhancement of prosecutorial work quality and 

development of homogenous criminal justice policy  

7. Increasing public trust  7.1. Increasing public trust 
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8. Crime prevention 8.1. Crime prevention 

9. Improving work environment 9.1. Improving work environment 

10. Enhancing employee professionalism and 

qualifications  

10.1. Enhancing employee professionalism and 

qualifications  

According to the universally acknowledged standards, objectives should satisfy S.M.A.R.T. criteria 

– they must be specific, measurable, attainable, realistic and time-bound.30 Few of 10 statements in 

the objective column of the PSG policy documents more or less satisfy these criteria (2, 6, 7, and 

10). Other statements are not specific enough and/or are not measurable, to be considered an 

objective. For example, the objective three (protection of human rights) is very general, is not 

specific enough and is impossible to measure. The same applies to the objective four and others.  

Mixing up the terms goal and objective in the PSG strategy, inclusion of unspecific and unmeasurable 

objectives, goal achievement mechanisms column under which goals, objectives, and activities are 

misused create confusion and mark a significant flaw of the PSG Action Plan.  

Some activities defined in the PSG Action Plan are not sufficient for the achievement of respective 

objectives. For example, the first objective (increasing independence of the PSG) has no activities 

related to increasing institutional independence and political neutrality of the PSG (except for the 

development of proposals on refinement of Chief Prosecutor selection rules), while only studying 

of international practice, development of proposals on refinement of collegial body operations (not 

increasing its role) and organizing a session are defined as activities for increasing the role of the 

PSG collegial bodies.31 In regards to the implementation of a uniform criminal justice policy, 

updating recommendations and preparation of a report are named, however, there are no activities 

                                                   
30 Support for Improvement in Governance and Management, GOV/SIGMA(2018)3, OECD Public Governance 

Directorate, გვ. 45.  
31 Thus, the only activity of the Advisory Council, according to the Action Plan, for last three years was holding a 

session. According to the PSG, when speaking about the inadequacy of measures to increase the independence of the 

Prosecutor's Office, including the strengthening of the role of collegial bodies, it should be borne in mind that it is the 

Prosecution's Action Plan and not the National Action Plan. In addition, for example, increasing the role of collegial 

bodies in the prosecution needs legal amendments. PSG is not authorized to accept and comply with any obligation 

requiring legislative changes. The issue falls within the competence of the Government and Parliament, and the 

Prosecutor's Office has no right to make any legislative changes or legislative initiatives. IDFI's position on this issue is 

as follows: the Agency has undertaken the commitment by its Action Plan to strengthen its independence (the first task 

of the Action Plan is to increase the independence of the Prosecutor's Office, and under this objective it defines 

commitments such as 1.1.1. Increasing the role and importance of collegial bodies; 1.1.3. Implementation of 

Transparent Disciplinary Procedures; 1.1.5 Enhance the degree of independence of PSG and individual prosecutors; 

1.1.6. Implementation of transparent procedures for recruitment and promotion of employees in the prosecution 

system. Each of these commitments entails legislative change, which the agency will not be able to fulfill without 

cooperation with other state institutions/branches. Since the institution set the obligations in its Action Plan, it should 

have had the plan for their implementation. Consequently, IDFI does not impose any new obligation for the 

prosecutor's office, but measures the implementation of the commitments on the basis of objective indicators. 
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for establishment or strengthening of coordination mechanisms between law enforcement 

agencies, which is one of the most crucial steps for establishment of a homogeneous criminal policy.    

Notably, no measures for the implementation in practice of 2017 Constitutional Amendments have 

been included in the 2018 update of the PSG Action Plan. Specifically, Paragraph 3 of Article 64 of 

the Constitution of Georgia states that the function of the Prosecutorial Council is to ensure 

independence, transparency, and effectiveness of Prosecutorial Service. However, the limited 

authority allocated to the Council by the Organic Law on the PSG cannot ensure proper 

implementation of those functions.32 The Action Plan doesn’t consider any specific measures 

related to this issue.  

The PSG Action Plan includes many insignificant and small activities to be implemented 

throughout the year, such as establishment of a working group, starting of guidebook development, 

commencement of work on development of electronic case management system, etc. It is 

unacceptable to overburden the Action Plan with such technical measures. To achieve the goals 

and objectives of the Action Plan in a timely manner, more significant and larger scale activities 

should be included in it. The PSG Action Plan considers one calendar year for implementation of 

each activity and it is unclear why establishment of a working group or commencement of working 

on development of an electronic case management system requires such a long time.  

Lack of sufficient activities for some of the directions (as well as, formal and ineffective updating of 

the Action Plan in response to the current challenges) and overburdening of the Action Plan with 

insignificant, stretched out measures are obstacles to the achievement of the Strategy goals and 

therefore, significant shortcomings of the Action Plan.  

According to the abovementioned Government Decree, one of the components of a policy 

document should be an outcome indicator – quantitative and qualitative indicators that measure 

the outcome. For determination of outcome indicators, baseline, mid-term33 and final targets must 

be demonstrated.34 The PSG Strategy and Action Plan don’t take into account either outcome 

indicators, or baseline, mid-term and final targets. Without the indicators, it is practically 

impossible to measure goals and objectives, especially when objectives do not comply with 

S.M.A.R.T. criteria. The outputs used in the PSG Action Plan do not allow for measuring the 

progress. Additionally, the Action Plan doesn’t have impact and outcome indicators, making the 

achievement of goals and objectives vague even in cases where 100% of activities have been 

implemented.  

                                                   
32 For additional information, please see Prosecutorial Reform – Review of System Changes at the Onset of 2019, IDFI, 

February 2019  
33 A mid-term indicator is particularly important in cases of long action plans, such as the PSG Action Plan (2017 - 

2021). 
34 Ordinance N629 of the government of Georgia, December 30, 2016, p. 14   
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Lack of indicators, baseline, mid-term and final targets in the Action Plan is a significant shortcoming 

of the policy document and a serious challenge to the monitoring process.  

Finally, it must be noted that the activities related to persons with disabilities are included in the 

fourth objective, juvenile justice. Inclusion of these two independent topics in one objective is 

confusing. It is recommended to separate these two directions in the Action Plan.  

2. Comparison of the PSG Strategy and Action Plan with the relevant 

sectoral action plans  

It is essential for effective implementation of commitments taken by an agency under various action 

plans that all these activities be included in the action plan of the agency as well, especially when 

some sectoral action plans have weak or no monitoring mechanisms.35 In this section of the 

alternative monitoring, sectoral action plans in which the PSG is a responsible institution are 

identified and the consistency of commitments of the PSG in these sectoral plans and its own plan 

analysed. From the identified action plans, the objectives and activities for which the PSG is 

responsible are compared to the PSG Action Plan and the objectives and activities that are 

inconsistent with each other are underlined.  

For the alternative monitoring purposes of the PSG 2017-2021 Action Plan, the following sectoral 

action plans related to the PSG have been identified:  

- Government of Georgia action plans on Human Rights Protection for 2016-2017 and 2018-

2020; 

- Criminal Justice System Reform Action Plan for 2017-2021; 

- Action Plan on Combating Human Trafficking for 2017-2018; 

- Action plans on Measures to be Implemented for Combating Violence Against Women and 

Domestic Violence and for the Protection of Victims for 2016-2017 and 2018-2020; 

- National Anti-Corruption Action Plan for 2017-2018; 

- Action Plan on Fight against Torture, Inhuman and Degrading Treatment (ill-treatment) 

for 2017-2018. 

2.1. National Human Rights Action Plan for 2016-2017 and 2018-2020  

Third priority of the Human Rights Action Plan for 2016-2017 fully consists of the PSG 

commitments. Some important commitments of the PSG set forth in this Action Plan are also 

covered by the PSG Action Plan, however, the latter one does not foresee the activities given in 

                                                   
35 For example, Action Plan on Measures to be Implemented for Combating Violence Against Women and Domestic 

Violence and for the Protection of Victims and Criminal Justice System Reform Action Plans are not monitored, the 

institutions prepare progress reports, however no monitoring or assessment reports are prepared.   
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the third priority of the Human Rights Action Plan such as strengthening capacity of the PSG 

Training Centre. 36  

As for the Human Rights Action Plan for 2017-2018, priority 16 concerns children’s rights, 

including preventive measures for juvenile crime. Despite the fact that the PSG Action Plan 

includes topics related to juvenile justice, it doesn’t cover all activities defined in the Human Rights 

Action Plan.37 

The PSG Action Plan doesn’t include any activities related to systematization and proactive 

publication of information on criminal investigations of workplace injury and death cases, which 

is an exclusive obligation of the PSG, according to the National Human Rights Action Plan.38 

Despite the fact, that the PSG Action Plan includes increasing the effectiveness of the fight against 

discriminatory and hate-motivated crimes,39 it doesn’t consider production of statistics on 

religiously-motivated hate crimes, which according to the National Human Rights Action Plan is 

an obligation of the PSG and the Ministry of Internal Affairs.40  

The activities for which the PSG is exclusively responsible in the National Human Rights Action 

Plan, are almost identical in the PSG Action Plan. However, there are differences in timeline 

arrangement. For example, while according to the PSG Action Plan establishment and adoption of 

prosecutor and investigator evaluation criteria should be completed in 2018, the National Human 

Rights Action Plan considers this activity for 2019. The PSG Action Plan envisions 2019-2020 for 

preparation of an analysis and appropriate adjustment of the evaluation system functioning, while 

the same activity has been intended for 2018 in the National Human Rights Action Plan. The same 

discrepancy can be found in the activities in the timeline of development of definitions related to 

the code of ethics and disciplinary liability: according to the PSG Action Plan, this activity should 

have been completed in 2017, while the National Human Rights Action Plan considers 

implementation of this activity in 2019.  

According to the National Human Rights Action Plan retraining of the PSG employees on 

professional ethics standards is planned for 2018, while the PSG Action Plan includes this activity 

for all years between 2018 and 2021. 

Consequently, there is a significant discrepancy in the arrangement of the activities in the National 

Human Rights Action Plan and the Action Plan of the General Prosecutor’s Office. This is 

problematic as the Action Plan of an agency should reflect all commitments taken in various formats. 

                                                   
36 Human Rights Action Plan 2016-2017, objective 3.1.5., activities 3.1.5.1., 3.1.5.2., 3.1.5.3., 3.1.5.4. 
37 E.g. Activity 16.1.6. of the National Human Right Action Plan: implementation/activation of interagency mechanism 

for identification of crime reinforcing risk factors, early intervention, referral and response programs    
38 National Human Rights Action Plan, Activity 9.1.7.1.  
39 2017-2021 PSG Action Plan, Objective 3.3. 
40 National Human Rights Action Plan, Activity 18.1.3.3. 
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The discrepancy in dates of the same activities can create problems in the monitoring process, making 

it less effective and confusing.    

2.2. Criminal Justice System Reform Action Plan  

The fourth chapter of the Criminal Justice System Reform Action Plan is entirely dedicated to 

commitments of the PSG. The activities in this chapter are almost identical to the ones in the PSG 

Action Plan, however, minor disparities occur. For example, the Criminal Justice System Reform 

Action Plan mentions a measure of engaging a witness and victim coordinator in juvenile 

cases.41While the PSG Action Plan contains activities on updating the coordinator guidebook, 

retraining of witness and victim coordinators and prosecutors for engagement of coordinators in 

juvenile and domestic violence cases, this engagement in the PSG Action Plan is considered only 

for domestic violence cases.42 

Direction number 8 of the Criminal Justice System Reform Action Plan, Juvenile Justice Reform 

Action Plan also includes activities for the PSG, which are mirrored in Goal 4 of the PSG Action 

Plan. The only difference is still the engagement of a witness and victim coordinator in juvenile 

cases. However, notably, all activities of the Criminal Justice System Reform Action Plan where 

the PSG is listed as a partner or co-executor, are different from the PSG Action Plan.  

The analysis of the Criminal Justice System Reform Action Plan demonstrates that this strategy 

document is in accordance with the PSG Action Plan, however, it is recommended to reflect all the 

PSG activities of sectoral action plans in the PSG Action Plan, whether PSG is the only executor, co-

executor or a partner.  

2.3. Action Plan for Combating Human Trafficking  

19 activities in the 2017-2018 Action Plan for Combating Human Trafficking are assigned to the 

PSG. The most important of them are: study of foreign practices and accordingly, preparation of 

legislative  amendments on suspending criminal charges against victims of human trafficking,43 

study of feasibility of joint investigative groups on human trafficking,44 joint discussion on 

completed cases for identification of trafficking trends,45 refinement of guideline principles for law 

enforcement agencies on investigation, criminal prosecution of trafficking crimes and treatment of 

trafficking victims,46 development of guideline principles on active engagement of a witness and 

                                                   
41 Criminal Justice System Reform Action Plan, Direction 4, Goal 3, Activity 3.1.3 
42 PSG Action Plan 2017-2021, Objective 3, Goal 3.1.  
43 2017-2018 Action Plan for Combating Human Trafficking, Goal 1, Objective 1.1, Activity 1.1.6  
44 ibid, Activity 1.1.7. 
45 ibid, Goal 4. Objective 4.1, Activity 4.1.1. 
46 ibid, Activity 4.1.3. 
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victim coordinator in criminal procedures of suspected trafficking cases47, retraining of witness and 

victim coordinators for their effective engagement in criminal proceedings of trafficking cases48, 

etc. Almost none of the commitments of the PSG stated in the Action Plan for Combating Human 

Trafficking are included in the PSG Action Plan. The only activity present in both action plans is 

retraining of prosecutors and interns on trafficking issues.  

Omission of the PSG obligations of the 2017-2018 Action Plan for Combating Human Trafficking 

from the PSG Action Plan is a significant shortcoming of the strategy document and it is essential 

that these activities be properly stated in the updated PSG Action Plan.  

2.4. Action plans for Activities of Combating Violence against Women and Domestic 

Violence, and Victim Protection for 2016-2017 and 2018-2020 

In the action plans for Activities of Combating Violence against Women (VAW) and Domestic 

Violence, and Victim Protection for 2016-2017 and 2018-2020, there are almost identical 

commitments set forth for PSG. In both of the documents PSG has only several commitments. 

These Action Plans themselves are of smaller scale and the low volume of the PSG obligations could 

be due to this factor. Under the Action Plan for Activities of Combating Violence against Women 

and Domestic Violence, and Victim Protection for 2016-2017, PSG has nine commitments. For one 

commitment out of nine, PSG is a partner institution while it is a lead institution for the other 

eight. Measures prescribed by the Action Plan are retraining of prosecutors;49 carrying out 

informational meetings;50 insert the issues related to violence against women and domestic violence 

in educational programs;51 continuous monitoring of criminal cases, identification of shortcomings 

and planning relevant measures;52 creation of common methodological standards for data collection 

regarding violence against women and domestic violence;53 renewal of common aggregated data-

base on violence against women and domestic violence;54 etc. 

From measures prescribed for 2017 for PSG by the Action Plan for Activities of Combating 

Violence against Women and Domestic Violence, and Victim Protection for 2016-2017, only 

measures related to retraining the prosecutors, carrying out informational meetings and revision of 

recommendations are included in the PSG Action Plan.55 The PSG Action Plan does not mention 

the activities related to continuous monitoring of VAW and domestic violence cases, creation of 

                                                   
47 ibid, Activity 4.1.4. 
48 ibid, Goal 5. Objective 5.1, Activity 5.1.2. 
49 Action Plan for Activities of Combating Violence against Women and Domestic Violence, and Victim Protection for 

2016-2017, goal 1, objective 1.1., activity 1.1.1. 
50 Ibid, objective 1.2., activity 1.2.2. 
51 Ibid, objective 1.1., activity 1.1.3. 
52 Ibid, objective 2.3., activity 2.3.4. 
53 Ibid, objective 2.5., activity 2.5.1. 
54 Ibid, activity 2.5.2. 
55 PSG Action Plan for 2017-2021, goal 3.1., activities 1, 2, 4.  
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data base even though the Action Plan for Activities of Combating Violence against Women and 

Domestic Violence, and Victim Protection requires from the responsible agencies to integrate its 

commitments into the institutional action plans.56 The situation was improved for the 

commitments of 2018, as the commitments of the PSG in this Action Plan (2018-2020), except for 

minor differences, are reflected in the PSG Action Plan.57 Complete reflection of almost all relevant 

commitments of the PSG of the Violence towards Women and Domestic Violence Action Plan in the 

agency’s own Action Plan is most likely connected to one of the commitments of the PSG in Violence 

towards Women and Domestic Violence Action Plan to do exactly that.58 

2.5. National Anti-Corruption Action Plan 2017-2018  

Commitments of the PSG in the 2017-2018 Anti-Corruption Plan are filed under Priority 5 and the 

chapter on criminalization of corruption.  

Anti-Corruption Action Plan commitment of the PSG on defining criteria for appointment and 

promotion of prosecutors59 is mirrored in the PSG Action Plan measure on implementation of 

transparent procedures for hiring and promotion of employees at the Prosecutor’s Office.60 The two 

plans coincide on measures regarding the implementation of the prosecutor evaluation system, 

however, there is a significant discrepancy in time periods for this activity. While the PSG Action 

Plan considers analysis and refinement of the prosecutor evaluation system61 for 2019-2921, the 

Anti-Corruption Action Plan envisions this activity for 2017-2018.62 According to the Anti-

Corruption Action Plan, case assignment for prosecutors should be created and functional in 201863 

while the PSG Action Plan envisions its implementation in 2019.64  

                                                   
56 Action Plan for Activities of Combating Violence against Women and Domestic Violence, and Victim Protection for 

2016-2017, goal 1, objective 1.1., activity 1.1.4. 
57 Activity 1.1..4 of the 2018-2020 Action Plan for Activities of Combating Violence Against Women and Domestic 

Violence, and Victim Protection includes a PSG obligation on production of statistical data related to violence against 

women and domestic violence and on making this data accessible. The PSG Action Plan includes a measure on general 

processing of statistical data, however it doesn’t specifically mention data on violence against women and domestic 

violence, as it does in case of juvenile justice.  
58 2018-2020 Action Plan for Activities of Combating Violence against Women and Domestic Violence, and Victim 

Protection, Goal 3. Objective 3.1, Activity 3.1.2 
59 2017-2018 Anti-Corruption Action Plan, Priority V. Prevention of corruption at law enforcement agencies, Outcome 

5.1, Activity 5.1.1. 
60 2017-2021 PSG Action Plan, Objective 1. Goal 1.1, Activity 1.1.6. 
61 ibid, Activity 1.1.2. 
62 2017-2018 Anti-Corruption Action Plan, Priority V. Prevention of corruption at law enforcement agencies, Outcome 

5.1, Activity 5.1.2 
63 ibid, Outcome 5.2, Activity 5.2.5 
64 2017-2021 PSG Action Plan, Objective 6. Goal 6.1, Activity 6.1.3 
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The PSG Action Plan does not reflect any of the important commitments the PSG has in the Anti-

Corruption Action Plan, which is a serious shortcoming of the strategy document. Such measures 

are:  

- Implementation of transparent and unbiased remuneration and incentive system, its 

subsequent analysis, and adjustment;65  

- Clear separation of functions among regional prosecutors and their deputies;66 

- Providing written reasoning for decisions on retraction of cases from prosecutors and for 

directives on a case given by supervising prosecutors to a subordinate one;67 

- Training of prosecutors on issues of foreign citizens paying/receiving bribes;68  

- Implementation of a unified policy on preventive measures and plea agreements and 

preparation of recommendations on circumstances to be considered when using 

discretionary powers;69 

- Production and publication of statistics on corruption crimes;70 

- Revision of sanctions for receiving bribes, ensuring their proportionality and 

effectiveness;71  

- Development of detailed instructions for criminal prosecution of abuse of power in 

accordance with the requirements of the UN Convention Against Corruption;72 

- Ratification of the third additional protocol of the European Convention on Extradition, 

signing, and ratification of the fourth protocol.73  

It’s important to note that the vast majority of measures included in the Anti-Corruption Action Plan 

that are not reflected in the PSG Action Plan are based on the recommendations of GRECO and 

OECD-ACN. Therefore, their omission in the strategy documents is a significant shortcoming.  

2.6. Action Plan on Fight against Torture, Inhuman and Degrading Treatment (ill-

treatment) for 2017-2018 

The Prosecutor's Office has committed itself to 13 measures under the 2017 - 2018 Action Plan to 

Fight against Torture, Inhuman and Degrading Treatment or Punishment. In four of these cases, 

                                                   
65 ibid, Activity 5.1.3 
66 2017-2018 Anti-Corruption Action Plan, Priority V. Prevention of corruption at law enforcement agencies, Outcome 

5.1, Activity 5.1.7 
67 2017-2018 Anti-Corruption Action Plan, Priority V. Prevention of corruption at law enforcement agencies, Outcome 

5.2, Activity 5.2.6 
68 ibid, II Criminalization of corruption, effective detection and criminal prosecution of corruption crimes, Outcome 1. 

Activity 1.4 
69 ibid, Outcome 2. Activity 2.3. 
70 ibid, Outcome 2. Activity 2.4. 
71 Anti-Corruption Action Plan, II Criminalization of corruption, effective detection and criminal prosecution of 

corruption crimes, Outcome 5, Activity 5.1-5.2  
72 ibid. 
73 ibid, Outcome 6. Activity 6.1 
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the Prosecutor's Office is designated as a partner agency, with being a lead institution for the 

remaining nine. The Action Plan includes measures to develop a comprehensive legal framework 

for the creation of effective mechanism for investigation of allegations of torture and other ill-

treatment cases in the penitentiary system, police and other closed institutions;74 development and 

implementation of methodological and tactical instructions for effective investigation of torture 

and other forms of ill-treatment;75 dissemination of information on the results of investigations and 

subsequent trials on torture / ill-treatment cases;76 analysing internal legal acts on combating ill-

treatment with a view to bringing them in line with international standards and, where 

appropriate, making appropriate changes;77 further refinement of existing internal monitoring 

mechanisms in relation to reporting obligations of mistreatment in line with international 

standards and recommendations;78 continuation of the practice of timely notification of place of 

arrest / detention and placement / transfer of the accused / convict and proper implementation of 

the recommendations of internal and external monitoring mechanisms in this regard;79 ensuring 

effective investigation and prosecution of allegations of ill-treatment by private individuals;80 etc. 

None of the commitments reflected in the 2017-2018 Action Plan for Fight against Torture, Inhuman 

or Degrading Treatment or Punishment appear in the PSG Action Plan. Failure to include relevant 

activities in the latter is a significant shortcoming of the agency's action plan, which needs to be 

eliminated when updating the action plan. 

3. Monitoring of 2017-2018 PSG Action Plan Goal (Objective) 

Implementation 

For monitoring of implementation of the goals (objectives) of the Action Plan of the Prosecutorial 

Service of Georgia, information based on predefined indicators was requested from the General 

Prosecutor’s Office of Georgia. The General Prosecutor’s Office presented narrative information 

and additional documents, including agendas, guidelines, research, etc. In measuring achievement 

of objectives, along with information provided by the PSG, IDFI relied on the monitoring results 

of regional partners Civil Society Institute office in Batumi and Association Dea in Adjara and Zemo 

Svaneti, as well as, public interview results of CRRC Georgia and independently obtained 

information.81  

                                                   
74 Action Plan on Fight against Torture, Inhuman and Degrading Treatment (ill-treatment) for 2017-2018, activity 

2.3.1. 
75 Ibid, activity 2.3.2. 
76 Ibid, activity 4.2.2. 
77 Ibid, activity 1.1.3. 
78 Ibid, activity 1.2.3. 
79 Ibid, activity 1.2.4. 
80 Ibid, activity 1.2.6. 
81 Reports on completion of sectoral action plans, etc.  
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The PSG Strategy and Action Plan include 10 objectives. For evaluation of these objectives, 

qualitative and quantitative indicators were defined within the monitoring process.  Mid-term 

(2018) progress for each objective is presented below.  

3.1. Objective 1. Increasing independence of the PSG  

The first goal and objective of the PSG Action Plan are increasing independence of the PSG. For 

the monitoring purposes, seven indicators have been defined to evaluate the achievement of this 

goal/objective, quantitatively and qualitatively assessing progress of increasing the independence 

of the PSG.  

From the seven indicators defined for the first goal/objective of the PSG Action Plan, in 2018, three 

indicators confirm that the objective has been fully achieved, accounting for 40% of the entire 

objective. Out of remaining four indicators that account for the rest 60%, two do not demonstrate 

that this objctive has been achieved and two demonstrate that it has been partially achieved. In 2018, 

the first objective has been mostly achieved and its progress is 52%.  

Outcome Indicators  

1. The share of recommendations of the Venice Commission, issued on December 17, 2018, which have been adhered 

in determining the roles and functions of the collegial bodies of the Prosecutor’s Office (15) 

2. The share of recommendations/requirements of the fourth round of GRECO and OECD/ACN, implemented in the 

hiring and promotion procedures of the Prosecutor’s Office system (15) 

3. Compliance of the prosecutor evaluation system with the recommendation of the fourth round of OECD/ACN (15) 

4. The number of prosecutors and investigators enrolled in the prosecutor evaluation system (15) 

5.  Share of the prosecutor performance evaluation outcomes that have been used in the decision-making process on 

promotion/career planning/professional development of prosecutors (15) 

6. Compliance of the code of ethics and disciplinary liability norms of the Prosecutor’s Office with the 

recommendations of the fourth round of GRECO and OECD/ACN (15) 

7. The share of prosecutors and investigators that have undergone training on ethics and disciplinary liability issues 

(10)      

Status: Mostly implemented 

Progress: 52% 

According to first indicator of the first objective, the role and functions of the collegial bodies must 

be in compliance with the December 17, 2018 recommendations of the Venice Commission.82 

According to these recommendations, to perform the constitutional role of the Prosecutorial 

Council: 

- representation of civil society in the Prosecutorial Council should strengthen;  

                                                   
82 Opinion No. 937 / 2018 of the European Commission for Democracy Through Law of 17 December, 2018, 

https://www.venice.coe.int/webforms/documents/default.aspx?pdffile=CDL-AD(2018)029-e.  
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- oversight of giving orders by a supervising prosecutor to a subordinate one and case 

distribution should be included in the functions of the Prosecutorial Council;  

- the role of the Prosecutorial Council in the career management of prosecutors should be 

strengthened;  

- Career Management, Ethics and Incentives Board should ბე subordinated to the 

Prosecutorial Council; 

- the role of the Prosecutorial Council in ensuring transparency at the PSG should be clearly 

defined. 

The information provided by the PSG demonstrate that proposals to implement the Venice 

Commission recommendations have not been prepared. The examined legislative norms83 

demonstrate that the recommendations of the Venice Commission have not been implemented. 

Therefore, based on this indicator this component of the first objective cannot be considered as 

achieved.  

According to second indicator of the first objective, recommendations/obligations of the fourth 

round of GRECO and OECD/ACN should have been incorporated in the procedures of appointment 

and dismissal of employees at the PSG. According to the information provided by the PSG, Organic 

Law of Georgia “On Prosecutor’s Office” entered force on December 16, 2018, regulating these 

issues. In assessing completion of this indicator, IDFI team relied on the Compliance Report84 of 

the fourth round of Greco and the Progress Update Report for the fourth round of the 

OECD/ACN.85 According to these reports, regulations on appointment and promotion of 

prosecutors are still vague, the Prosecutor General still has a big discretional authority and the role 

of the Prosecutorial Council is minimal. Greco recommendations were considered partially 

implemented, OECD/ACN did not reflect on the progress of implementation of its 

recommendations. Therefore, based on this indicator this component of the first objective cannot be 

considered as achieved.   

According to third indicator of the first goal, the prosecutor evaluation system should be based on 

the recommendations of the fourth round of OECD/ACN. According to this recommendation, the 

number of completed cases or not guilty outcome of cases should not have been used as criteria in 

evaluating prosecutors.86 The implemented prosecutor evaluation system does not take into account 

                                                   
83 Organic Law of Georgia “On Prosecutor’s Office” https://matsne.gov.ge/document/view/4382740?publication=2; 

Bylaws of the Prosecutorial Council  https://matsne.gov.ge/document/view/3026070?publication=1. 
84 Corruption prevention in respect of members of parliament, judges and prosecutors – Compliance Report, 

GrecoRC4(2019)9, https://rm.coe.int/fourth-evaluation-round-corruption-prevention-in-respect-of-members-

of/168095529a.   
85 Progress Update Report – Georgia, March, 2019, https://www.oecd.org/corruption/acn/OECD-ACN-Georgia-

Progress-Update-2019-ENG.pdf.  
86 Progress Update Report – Georgia, March, 2019, Recommendation 13.3; 

https://www.oecd.org/corruption/acn/OECD-ACN-Georgia-Progress-Update-2019-ENG.pdf.  
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number of completed cases or not guilty outcome of cases. Prosecutors are evaluated on such 

criteria as quality of procedural supervision, participation in trainings and evaluations received 

during the trainings, participation in prevention and other activities, disciplinary measures and 

incentives used in regards to the prosecutor, etc. Therefore, OECD/ACN recommendation has been 

implemented in practice, which has also been mentioned in the progress report of the organization. 

Based on the third indicator this component of the first objective can be considered as achieved.  

Fourth indicator of the first goal considers percentage of prosecutors and investigators included in 

the prosecutor evaluation system. According to the information provided by the PSG, 420 

prosecutors were employed at the PSG by December 2018 and all of them have been evaluated. At 

the end of 2017, the Department of Supervision and Strategic Development of the Prosecutor's 

Office was reorganized to ensure qualified evaluation of prosecutors and investigators. The purpose 

was to establish a high degree of confidence in the qualifications of the prosecutors conducting the 

evaluation of the staff of the Prosecutor's Office. As a result of the reorganization, the department 

was staffed by prosecutors who successfully passed both the testing and interview stages. 

Based on the evaluation system approved in 2018 by the General prosecutor, newly staffed 

Supervision and Strategic Development Department carried out assessment of legal writing and 

court trial skills of all prosecutors from all structural units in accordance with the criteria 

established by the evaluation system approved by the General Prosecutor. 

A special form has been developed for the evaluation of prosecutors, which allows for all 

prosecutors to be assessed using a uniform methodology, with pre-established criteria and common 

standards. However, in order to ensure a high quality and uniform approach to the evaluation, the 

department provided detailed evaluation instructions to the evaluating prosecutors prior to 

conducting the evaluation. The legal writing assessment was carried out by 14 prosecutors, and 

additional five prosecutors were involved in the trial monitoring. 

According to the presented information, for the purpose of evaluating the prosecutors, the 

Prosecutor's Office of Georgia has carried out thorough preparation both in terms of structuring 

and competence of the relevant personnel. Prosecutors were assessed using a unified methodology 

based on pre-established criteria and, most importantly, the performance of all prosecutors was 

assessed as per the indicator. Therefore, according to the fourth indicator this component of the first 

objective should be considered as achieved. It should also be noted that evaluating 420 prosecutors 

by 14 and 21 prosecutors within a year is very difficult and time-consuming, which may undermine 

the quality of the process. Therefore, it is desirable that the number of prosecutors who evaluate 

be reasonably consistent with the ones to be evaluated. 

Fifth indicator refers to the consideration of the prosecutors’ evaluation results in the process of 

career planning and incentives. According to the information provided by the Prosecutor's Office, 

throughout 2018 and beyond, in all cases of providing incentives to prosecutors, the Consultative 



      

28 

 

Board was provided with a report on the description of a prosecutor based on the results obtained 

in the evaluation process. The results of the prosecutors' evaluation were taken into consideration 

for providing incentives to prosecutors, such as early retirement, employee appreciation, and more. 

Consideration of the prosecutors' evaluation results in the process of encouraging prosecutors is 

welcome. However, work in this direction needs to continue. Mandatory nature of founding 

prosecutors' career planning and incentives on evaluation results should be clearly regulated. 

Accordingly, based on the fifth indicator, this component of the first objective is partially satisfied. 

Compliance with the GRECO and OECD / ACN Fourth Round Recommendations on Prosecution 

Ethics and Disciplinary Norms was identified as the sixth indicator of the first objective. According 

to these recommendations, the Code of Ethics of the Prosecutor's Office should have been 

developed and implemented, and the disciplinary liability rules should have been clearly 

formulated while the proportionality of the sanctions should have been ensured. 87 Despite changes 

in ethical standards, the recommendation regarding disciplinary liability norms has not been 

implemented and the Prosecutor's Office failed to properly implement the Prosecutor's Code of 

Ethics by adopting an explanatory guide, as evidenced by the reports of GRECO and OECD-ACN.88 

Accordingly, on the basis of the sixth indicator, the first objective may only be considered as partially 

achieved.  

Seventh indicator of the first goal is the ratio of prosecutors and investigators that have taken a 

training course on ethics and disciplinary liability issues. According to the information provided 

by the PSG, trainings on professional ethics and conflict of interests were taken by employees of 

the PSG, including prosecutors, investigators, consultants, specialists, and witness and victim 

coordinators. In 2018, 12 trainings were organized on this topic, with 254 participants. In 2017, 14 

trainings on this topic were organized with 307 participants. In 2016, 9 trainings were held on the 

topic with 214 individuals participating. The presented information demonstrates that around a 

half of the PSG employees take training courses on ethics and conflict of interests annually. This 

must be evaluated positively and based on the seventh indicator this component of the first objective 

is considered as achieved.  

3.2. Objective 2. Increasing effectiveness of combat against individual crimes 

The second goal and objective of the PSG Action Plan envision increasing effectiveness of fight 

against particular crimes. Increasing effectiveness of the PSG work in eight directions (goal 

attainment mechanisms) are prescribed by the PSG Action Plan in order to achieve the second goal 

                                                   
87 Corruption prevention in respect of members of parliament, judges and prosecutors – Compliance Report, 

GrecoRC4(2019)9, https://rm.coe.int/fourth-evaluation-round-corruption-prevention-in-respect-of-members-

of/168095529a; Progress Update Report – Georgia, March, 2019, რეკომენდაცია 13.3; 

https://www.oecd.org/corruption/acn/OECD-ACN-Georgia-Progress-Update-2019-ENG.pdf.  
88 იქვე.  
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(objective). For the monitoring purposes, appropriate indicators have been determined for each of 

the eight goal attainment mechanisms and each of them have been assigned with specific 

share/weight to the overall achievement of the goal (objective).   

From the eight mechanisms defined for the achievement of the second goal/objective of the PSG 

Action Plan, by 2018, five have been fully completed (allocated share respectively 15, 15, 15, 15 and 

10) and three – partially completed (allocated shares 15, 15 and 10). As of 2018, the second objective 

has been mostly achieved, however, the progress of achievement is 52%.   

Increase the effectiveness of the fight against trafficking 

(weight of the goal (objective) attainment mechanism - 15) 

Outcome Indicators  

1.  Implementation rate of the recommendations on improving the effectiveness of combat against trafficking (20) 

2. Rate of initiating criminal prosecution on trafficking crimes (30) 

3. Number of prosecutors working on trafficking cases and degree of their workload (30) 

4. Number of cases managed in cooperation with another country (20) 

Status: Mostly implemented 

Progress: 60% 

Four indicators have been determined for the first direction of the second objective (increasing 

effectiveness of fight against trafficking). First indicator is the implementation rate of the 

recommendations on improving the effectiveness of combat against trafficking. According to the 

information provided by the PSG, a recommendation on effective investigation and criminal 

prosecution of trafficking crimes was adopted at the meeting of the Interagency Council on Fight 

against Trafficking on December 19, 2017. In January 2018, guideline principles for prosecutors on 

trafficking investigation and prosecution and treatment of trafficking victims was updated. On 

December 4-5, 2018, participants of the working group on detection of labor trafficking facts spoke 

about the peculiarities, results and challenges of trafficking detection, investigation and 

prosecution in Georgia. All participating agencies reported on labor trafficking. The Prosecutor's 

Office provided the participants with an analysis of the 2017-2018 criminal cases of trafficking. At 

the workshop, participants discussed the results of monitoring the implementation of the above 

mentioned recommendation, according to which, in 2017-2018, 39 trafficking cases were 

investigated and 100% of the completed cases (six cases total) were guilty verdicts. Accordingly, 

based on the first indicator, the fulfillment of this component of the second objective/goal attainment 

mechanism is confirmed. 

The second indicator of the first direction of the second objective is an index of initiating criminal 

prosecution on trafficking crimes. According to the information provided by the PSG, criminal 

prosecution proceedings started against one person in 2016 (Article 1431 of the Criminal Code), 
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against four persons in 2017 and against seven persons in 2018 (Articles 1431 and 1432 of the 

Criminal Code).  

 

While the index of the criminal prosecution initiation is not high, its growth rate is satisfactory – 

over the last two years – 85%, which must be assessed positively. Notably, the number of cases of 

trafficking registered by the Ministry of Internal Affairs in 2017 and 2018 was the same (21-21),89 

so the growth in prosecution was not related to the growth in crimes committed. Therefore, based 

on the second indicator, this component of the second goal/objective is completed.  

The third indicator of the first direction of the second objective is the number of prosecutors 

working on trafficking crimes and their workload. According to the information provided by the 

PSG, there are three prosecutors specialized in trafficking crimes in the Autonomous Republic of 

Adjara and two – in Tbilisi. The workload of prosecutors is not calculated according to case 

categories, as the electronic program for case management does not have this capability. Workload 

of individual prosecutors is studied by the Department of Prosecutorial Supervision and Strategic 

Development. Prosecutors' workload is assessed based on their investigative and procedural actions. 

The workload of a prosecutor covers all possible actions related to the prosecutor's authority (such 

as initiating prosecution, assigning the status of a victim, petitioning for a court, terminating an 

investigation and / or prosecution, concluding a plea bargain, etc.). The specifics of the structural 

units are taken into account in the processing of prosecutors' workload information. Accordingly, 

only one type of structural divisions are compared with each other (for example, the district 

prosecution department is only compared with another district prosecution department, regional 

prosecutor’s service only with the regional one, etc.). Data are statistically processed at both level 

- the individual and the structural units. Based on the average workload of prosecutors of the same 

                                                   
89 Crime statistics 2018, Ministry of Internal Affairs  https://info.police.ge/uploads/5c595f186e358.pdf.  
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unit, there are three categories attributed to them: a prosecutor/unit with a workload, a 

prosecutor/unit with average workload and a prosecutor/unit with less workload. At this stage, 

both methodological and technical improvements to data processing are underway, which will 

enable for real-time processing of the data on prosecutor's workload. Since investigative and 

procedural actions differ in complexity, in the future it is possible to introduce a system of 

evaluation in which each action will have a corresponding coefficient. 

According to the information provided by the Prosecutor's Office, there is no program within the 

PSG that would automatically assess the Prosecutor's workload based on all necessary data. It is to 

be welcomed, however, that prosecutors' workload is still assessed to the extent possible in the 

absence of a well-functioning system. However, based on this indicator, in order to fully 

accomplish the objective, it is necessary to have a regulated system (e.g. order of Prosecutor 

General, guidance document) detailing the mandatory components and methodology of the 

prosecutor's workload assessment, etc., which would enable for prosecutor's workload to be 

assessed based on all the necessary data. Accordingly, based on the third indicator, this component 

of the second objective is partially accomplished.  

The fourth indicator of the first direction of the second objective is the number of cases solved in 

cooperation with other countries. According to the information provided by the PSG, in 2016-2018 

no requests on cooperation on investigating criminal cases of trafficking have been sent to other 

countries. No information has been provided on the requests received from other countries. 

Therefore, this goal/objective achievement measure, based on the fourth indicator, cannot be 

considered completed 

From the four indicators of the first direction of the second goal/objective of the PSG Action Plan, as 

of 2018, two indicators have been fully met, with the total share of 50% of the whole direction. From 

the remaining two indicators (with the share of 50%), one has not been met and one – partially met. 

Therefore, as of 2018, the first direction of the second objective has been mostly completed and its 

progress is 60%.  

Increase the effectiveness of the fight against corruption 

(weight of the goal (objective) attainment mechanism - 15) 

Outcome Indicators  

1.  Implementation rate of the recommendations on improving the effectiveness of combat against corruption (25) 

2. Rate of initiating criminal prosecution on corruption crimes (40) 

3. Number of prosecutors working on corruption crimes and their workload (35) 

Status: Mostly implemented 

Progress: 51% 
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Implementation of the second direction (increasing effectiveness of combat against corruption 

crimes) of the second objective is evaluated based on three indicators. The first indicator is 

implementation rate of the recommendations on improving the effectiveness of combat against. 

According to the information provided by the PSG, to increase effectiveness of investigation of this 

crime, best practices of investigation of corruption crimes as well as the prepared recommendation 

are used during the investigation, prosecution and trial. The information does not include specific 

results of monitoring – as to how these recommendations are being implemented. Therefore, based 

on the first indicator of the second direction of the second goal/objective, this measure cannot be 

considered completed.  

The second indicator of the second direction of the second objective is an index of the initiated 

criminal prosecutions of corruption crimes. According to the information provided by the PSG, the 

number of initiated criminal prosecutions for corruption crimes in 2016-2018 was stable.  

 

The PSG considers a corruptions crime acts described in the Article 182 paragraph 2 (d), Article 

332, Article 333, Articles 338-341 of the Criminal Code. The number of criminal prosecutions 

initiated on these crimes is much higher than on trafficking crimes (as well as the number of crimes 

registered by the Ministry of Internal Affairs). In 2018, 60 cases of accepting bribes were registered 

and criminal prosecution started on around 30% of them which needs to be considered as 

satisfactory taking into consideration the fact that corruption is one of the most difficult crimes to 

prove.90 

Discrepancy in the number of registered cases and initiated criminal prosecutions is common and 

various rational reasons could explain such difference. 30% of prosecuted cases may be considered 

as an acceptable rate, however, it is important to continue work for effective prosecution. 

                                                   
90 Effective Means of Investigation and Prosecution of Corruption, OECD, გვ. 9. 
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Therefore, based on the second indicator of the second direction of the second goal/objective, this 

component can be considered completed.  

The third indicator of the second direction of the second objective is the number of prosecutors 

working on corruption crimes and their workload. According to the information provided by the 

PSG, prosecutors from almost all structural units of the PSG work on corruption crimes. Three 

prosecutors and four investigators of the Unit of Criminal Prosecutions are currently assigned to 

corruption crimes. This unit gets involved in particularly complex cases, e.g. cases where a high-

level official is involved, etc.   

As to the workload of prosecutors, it is not calculated according to the case categories, due to the 

limitations of the statistical module of the electronic case management system. Workload of 

individual prosecutors is studied by the Department of Prosecutorial Supervision and Strategic 

Development. Prosecutors' workload is assessed based on their investigative and procedural actions. 

The workload of a prosecutor covers all possible actions related to the prosecutor's authority (such 

as initiating prosecution, assigning the status of a victim, petitioning for a court, terminating an 

investigation and / or prosecution, concluding a plea bargain, etc.). The specifics of the structural 

units are taken into account in the processing of prosecutors' workload information. Accordingly, 

only one type of structural divisions are compared with each other (for example, the district 

prosecution department is only compared with another district prosecution department, regional 

prosecutor’s service only with the regional one, etc.). Data are statistically processed at both level 

- the individual and the structural units. Based on the average workload of prosecutors of the same 

unit, there are three categories attributed to them: a prosecutor/unit with a workload, a 

prosecutor/unit with average workload and a prosecutor/unit with less workload. At this stage, 

both methodological and technical improvements to data processing are underway, which will 

enable for real-time processing of the data on prosecutor's workload. Since investigative and 

procedural actions differ in complexity, in the future it is possible to introduce a system of 

evaluation in which each action will have a corresponding coefficient. 

According to the information provided by the Prosecutor's Office, there is no program within the 

PSG that would automatically assess the Prosecutor's workload based on all necessary data. It is to 

be welcomed, however, that prosecutors' workload is still assessed to the extent possible in the 

absence of a well-functioning system. However, based on this indicator, in order to fully 

accomplish the objective, it is necessary to have a regulated system (e.g. order of Prosecutor 

General, guidance document) detailing the mandatory components and methodology of the 

prosecutor's workload assessment, etc., which would enable for prosecutor's workload to be 

assessed based on all the necessary data. Accordingly, based on the third indicator, this component 

of the second objective is partially accomplished.  

As of 2018, out of three indicators of the second direction of the second goal/objective, one has been 

met (with the share of 40%). Out of remaining two indicators, one shows that this component of the 
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second objective is partially incomplete and another one shows that it is not. Therefore, as of 2018, 

the second direction of the second objective has been mostly completed, however, its implementation 

progress is only 51%.  

Increase the effectiveness of the fight against terrorism 

(weight of the goal (objective) attainment mechanism - 15) 

Outcome Indicators  

1.  Rate of initiation of criminal prosecutions on terrorism-related crimes (40) 

2. Number of prosecutors working on terrorism and an degree of their workload (35) 

4. Number of terrorism cases managed in cooperation with another country (25) 

Status: Mostly implemented 

Progress: 76% 

The third direction (increasing effectiveness of combat against terrorism) of the second objective 

consists of three indicators. The first one the number of initiated criminal prosecutions on terrorism 

charges. According to the information provided by the PSG, the index of initiated criminal 

prosecutions on terrorism charges throughout 2016-2018 remained low (23, 10 and 16 

respectively). The number of registered cases by the Ministry of Internal Affairs related to terrorism 

charges is also low (2017 – 19 and 2018 – 18). Based on the numbers provided, in 2017 and 2018 

the prosecution was started on 52% and 90% registered cases (respectively). Therefore, based on 

this indicator, this component of the second goal/objective is completed.  

The second indicator of the third direction of the second objective relates to the number of 

prosecutors working on terrorism and their workload. According to the information provided by 

the PSG, the workload of prosecutors is not calculated according to case categories, as the electronic 

program for case management does not have this capability. It is to be welcomed, however, that 

prosecutors' workload is still assessed to the extent possible in the absence of a well-functioning 

system. However, based on this indicator, in order to fully accomplish the objective, it is necessary 

to have a regulated system (e.g. order of Prosecutor General, guidance document) detailing the 

mandatory components and methodology of the prosecutor's workload assessment, etc., which 

would enable for prosecutor's workload to be assessed based on all the necessary data. Accordingly, 

based on the second indicator, this component of the second objective is partially accomplished.  

The third indicator of the third direction of the second objective is the number of terrorism cases 

managed in cooperation with another country. According to the information provided by the PSG, 

the highest number of requests for legal assistance on terrorism crimes was sent in 2018 – 23 (none 

were sent in 2016, and four in 2017). 11 of the 27 requests sent throughout the three years were 

satisfied, other cases are still ongoing, and none of the requests were rejected. Therefore, based on 

the third indicator, this measure of the second goal/objective can be considered completed.  
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Out of three indicators of the third direction of the second goal/objective, two indicators show that 

the measure has been implemented and one indicator shows that it has been partly implemented. 

Therefore, the third direction of the second objective is mostly completed and its implementation 

progress is 76%.  

Increase the effectiveness of the fight against money laundering and terrorism financing  

(weight of the goal (objective) attainment mechanism - 10) 

Outcome Indicators  

1. Implementation rate of the recommendations on combating money laundering and terrorism financing, detecting 

property acquired through illegal means and its seizure/rate of implementation of planned activities (20) 

2. Rate of initiation of criminal prosecution in cases of money laundering and terrorism financing (30) 

3. Number of prosecutors working on money laundering and terrorism financing and an indicator of their workload 

(30) 

4. Number of cases involving money laundering and terrorism financing managed in cooperation with another agency 

(20)  

 Status: Mostly implemented 

Progress: 79% 

Implementation of the fourth direction (increasing effectiveness in combat against money 

laundering and terrorism financing) of the second objective is assessed based on four indicators. 

The first indicator relates to the recommendations on increasing effectiveness of combat against 

money laundering and terrorism financing, and measures planned based on these 

recommendations. According to the information provided by the PSG, a working group established 

at the PSG in 2017 prepared and presented the following recommendations to the Advisory 

Council:  

1. Conducting a monitoring by the Department of the Prosecutorial Supervision and Strategic 

Development of the Prosecutor General’s Office of Georgia during the first two quarters of 

2018, to identify individuals responsible for investigating a predicate crime, who have not 

followed all appropriate measures for identifying property qualified for seizure based on 

the Article 52 of the Criminal Code, in accordance with the 4th of August, 2015 

recommendation of the Prosecutor General.  

In compliance with this recommendation, the Department of Prosecutorial Supervision and 

Strategic Development of the Prosecutor General’s Office of Georgia implemented monitoring and 

prepared a subsequent report in 2018. However, the August 4th 2015 Recommendation of the 

Prosecutor General required revealing specific cases, which isn’t confirmed by the provided 

information.  



      

36 

 

2. To develop the institutional position of the PSG, initiate a discussion on modernization of 

the legislation related to distribution of seized assets among cooperating countries. 

In accordance with the recommendation, current situation was analyzed, needs for legislative 

amendments were identified and on August 6th, 2018 appropriate changes were made to the parts 

of the Law ‘On International Cooperation in Criminal Justice’ related to seizure of assets through 

international cooperation. As a result, flexible and effective international mechanisms for asset 

seizure were established. The legislation defines distribution mechanisms for assets qualified for 

seizure. Therefore, based on the first indicator, this measure of the second goal/objective can be 

considered completed.  

The second indicator of the fourth direction of the second objective is an index of initiated criminal 

prosecutions on terrorism charges. According to the information provided by the PSG, the 

indicator of initiation of criminal prosecution on terrorism charges for 2016-2018 is as follows: 15 

prosecutions initiated in 2016, 26 – in 2017, 5 – in 2018. The number of crimes registered for 

Articles 323-3311 is also low, according to the Ministry of Internal Affairs statistics.91 Therefore, 

based on the second indicator, this measure of the second goal/objective, can be considered 

completed.  

The third indicator of the fourth direction of the second objective is the number of prosecutors 

working on money laundering and terrorism financing and their workload. According to the 

information provided by the PSG, the workload of prosecutors is not calculated according to the 

case categories, due to the limitations of the statistical module of the electronic case management 

system. It is to be welcomed that prosecutors' workload is still assessed to the extent possible in the 

absence of a well-functioning system. However, based on this indicator, in order to fully 

accomplish the objective, it is necessary to have a regulated system (e.g. order of Prosecutor 

General, guidance document) detailing the mandatory components and methodology of the 

prosecutor's workload assessment, etc., which would enable for prosecutor's workload to be 

assessed based on all the necessary data. Accordingly, based on the third indicator, this component 

of the second objective is partially accomplished.  

The fourth indicator of the fourth direction of the second objective is the number of cases of money 

laundering and terrorism financing managed in cooperation with another agency. According to the 

information provided by the PSG, one case on money laundering was initiated in cooperation with 

other agencies in 2016, while in 2017 and 2018 the numbers were three and three. Due to the low 

volume of initiated criminal prosecutions on these crimes, the number of cases managed in 

cooperation with other agencies is acceptable. Therefore, based on the fourth indicator, this 

component of the second goal/objective can be considered completed.  

                                                   
91 Crime statistics 2018, Ministry of Internal Affairs, https://info.police.ge/uploads/5c595f186e358.pdf.  
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As of 2018, out of four indicators defined for the fourth direction of the second goal/objective of the 

Action Plan, three indicators show that this component of the second objective has been 

implemented and one shows that it has been partly implemented. This measure has been mostly 

implemented and its implementation progress is 79%.  

Increase the effectiveness of the fight against cybercrime and improvement of electronic evidence gathering 

mechanisms 

(weight of the goal (objective) attainment mechanism - 10) 

Outcome Indicators  

1. Rate of initiation of criminal prosecution in cases involving cybercrime (35) 

2. Number of prosecutors working on cybercrime and degree of their workload (35) 

3. Number of activities based on the strategy for cooperation with Internet Service Providers (ISP) (30) 

Status: Partly implemented 

Progress: 32% 

The fifth direction (increasing effectiveness of combat against cybercrime and improvement of 

electronic evidence gathering mechanisms) of the second objective is assessed based on three 

indicators. The first indicator is the rate of initiated criminal prosecutions on cybercrimes. 

According to the information provided by the PSG, criminal prosecution based on Articles 284-286 

started in 98 cases in 2016, in 2017 – 74, and in 2018 – 101. According to the Ministry of Internal 

Affairs, the number of registered crimes based on these articles is much higher than the number of 

initiated criminal prosecutions. Specifically, 506 cases of cybercrime were registered in 2017, while 

in 2018 the number was 1268.92 It’s clear that the PSG prosecutes a very small share of the registered 

cybercrimes. However, it needs to be taken into consideration that combating cybercrime is a 

challenge worldwide. Therefore, based on the second indicator, this component of the second 

goal/objective can be considered partially implemented. At the same time, it is important that the 

PSG analyzes this issue, identifies the existing challenges, their causes and develops ways of 

overcoming them in cooperation with the Ministry of Internal Affairs. 

The second indicators of the fifth direction of the second objective is the number of prosecutors 

working on cybercrime and their workload. According to the information provided by the PSG, 

prosecutors from all structural units (except for the specialized units) performing prosecutorial 

functions work on cybercrime. Consequently, the exact number is impossible to be supplied. The 

workload of prosecutors is not calculated according to case categories, as the electronic program 

for case management does not have this capability. Workload of individual prosecutors is studied 

by the Department of Prosecutorial Supervision and Strategic Development. At this stage, both 

methodological and technical improvements to data processing are underway, which will enable 

                                                   
92 Crime statistics 2018, Ministry of Internal Affairs, https://info.police.ge/uploads/5c595f186e358.pdf.  
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for real-time processing of the data on prosecutor's workload. Since investigative and procedural 

actions differ in complexity, in the future it is possible to introduce a system of evaluation in which 

each action will have a corresponding coefficient. 

According to the information provided by the Prosecutor's Office, the case of cybercrime may be 

assigned to any prosecutor, which is confusing taking into consideration the complexity of such 

crimes, prosecution of which requires special knowledge and skills. Based on the educational 

activities carried out for prosecutors in accordance to its Action Plan, part of them have been 

trained on investigation and prosecution of cybercrime. First of all, untrained prosecutors won’t be 

able to contribute to the effective fight against cybercrime. In addition to that it is not 

understandable why a case of cybercrime may be assigned to any prosecutor when there are trained 

prosecutors employed in the system.  

As for the workload of prosecutors, there is no program within the PSG that would automatically 

assess the Prosecutor's workload based on all necessary data. It is to be welcomed, however, that 

prosecutors' workload is still assessed to the extent possible in the absence of a well-functioning 

system. However, based on this indicator, in order to fully accomplish the objective, it is necessary 

to have a regulated system (e.g. order of Prosecutor General, guidance document) detailing the 

mandatory components and methodology of the prosecutor's workload assessment, etc., which 

would enable for prosecutor's workload to be assessed based on all the necessary data. Accordingly, 

based on the second indicator, this component of the second objective is partially accomplished.  

The third indicator of the fifth direction of the second objective is the number of measures 

undertaken based on the strategy of cooperation with internet service providers. According to the 

information provided by the PSG, it still has not developed a strategy for cooperation with internet 

service providers and therefore, no measures based on the document could have been implemented. 

Therefore, based on the fourth indicator, this measure of the second goal/objective cannot be 

considered implemented.  

From the three indicators of the fifth direction of the second goal/objective of the PSG Action Plan, 

one shows that this component has been partly implemented while the other two indicates that the 

component has not been implemented. Therefore, this goal attainment mechanism has been partly 

implemented and its implementation progress is 32%.  

Increase of the effectiveness of the fight against drug-related crimes 

(weight of the goal (objective) attainment mechanism - 10) 

Outcome Indicators  

1. Rate of initiation of criminal prosecution on narcotics crimes (50) 

2. Number of prosecutors working on narcotics crimes and their workload indicator (50) 
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Status: Mostly implemented 

Progress: 65% 

Implementation of the sixth direction (increasing effectiveness of combat against drug-related 

crimes) of the second objective is assessed based on two indicators. The first focuses on the index 

of initiated criminal prosecutions based on drug-related crimes. According to the information 

provided by the PSG, in 2016 criminal prosecution started on 4862 cases, in 2017 – 4457, and in 

2018 – 3650. Unlike other crime categories, the number of initiated prosecutions is almost identical 

to the number of registered crimes by the Ministry of Internal Affairs.93 Combating drug-related 

crimes, unlike other crime categories, requires a different approach and it doesn’t necessarily 

include an increase of criminal prosecution index. This is further confirmed by the decision of the 

Constitutional Court, a person’s choice how to relax and conduct the activity of their choice, 

including using marijuana, is protected by personal autonomy rights. As usage of marijuana can 

damage health, limitation of this right was found reasonable by the Court in such legitimate cases 

as protection of public safety, life, and health of others, etc.94 As for years, drug consumption, 

including marijuana, was classified as a criminal felony, the number of initiated criminal cases on 

drug-related crimes should have decreased as a result of the recent legislative amendments. This 

seems to be the case – the number of prosecutions has declined by 20% in 2018 compared to the 

previous years. The number of initiated criminal prosecutions against narcotics smuggling and 

distribution has remained stable. Therefore, based on the second indicator, this component of the 

second goal/objective can be considered completed.  

The second indicator of the sixth direction of the second objective is the number of prosecutors 

working on drug-related crimes and their workload. According to the information provided by the 

POG, prosecutors from almost all structural units, performing prosecutorial activities, except for 

specialized units, work on drug-related crimes. The Department of Prosecutorial Activities 

Supervision and Strategic Development oversees the workload of individual prosecutors. The 

workload of prosecutors is not calculated according to case categories, as the electronic program 

for case management does not have this capability. It is to be welcomed that prosecutors' workload 

is still assessed to the extent possible in the absence of a well-functioning system. However, based 

on this indicator, in order to fully accomplish the objective, it is necessary to have a regulated 

system (e.g. order of Prosecutor General, guidance document) detailing the mandatory components 

and methodology of the prosecutor's workload assessment, etc., which would enable for 

                                                   
93 Crime statistics 2018, Ministry of Internal Affairs https://info.police.ge/uploads/5c595f186e358.pdf. 
94 The Decision of the Constitutional Court of Georgia on the case “Citizen of Georgia Givi Shanidze v. Parliament of 

Georgia”, https://www.constcourt.ge/ge/news/11-30-saqartvelos-sakonstitucio-sasamartlos-gadawyvetileba-saqmeze-

saqartvelos-moqalaqe-givi-shanidze-saqartvelos-parlamentis-winaagmdeg.page.  
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prosecutor's workload to be assessed based on all the necessary data. Accordingly, based on the 

second indicator, this component of the second objective has been partly implemented.  

As of 2018, out of the two indicators of the sixth direction of the second goal/objective, one indicator 

demonstrates that this component of the objective has been implemented while another one shows 

that it has been partly implemented. Each indicator has equal weight. Therefore, sixth direction of 

the second objective has been mostly implemented and its implementation progress is 65%.  

Improvement of the criminal prosecution mechanism for legal entities 

(weight of the goal (objective) attainment mechanism - 10) 

Outcome Indicators  

1. rate of criminal prosecution initiation against legal entities (50) 

2. Number of prosecutors working on prosecution of legal entities and their workload (50) 

Status: partly implemented 

Progress:15% 

The seventh direction (improving mechanisms for criminal prosecution of legal entities) consists 

of two indicators. The first indicator is defined based on the index of criminal prosecutions initiated 

against legal entities. According to the information provided by the PSG, the statistical module of 

the electronic case management system does not have capacity to provide this information in an 

automatic manner. Therefore, based on the second indicator, this measure of the second 

goal/objective cannot be considered implemented.  

The second indicator of the seventh direction of the second goal/objective is the number of 

prosecutors working on crimes committed by legal entities and their workload. According to the 

information provided by the PSG, cases with legal entities can be allocated to any prosecutor from 

almost all structural units performing prosecutorial duties. The workload of prosecutors is not 

calculated according to case categories, as the electronic program for case management does not 

have this capability. Workload of individual prosecutors is studied by the Department of 

Prosecutorial Supervision and Strategic Development. It is to be welcomed that prosecutors' 

workload is still assessed to the extent possible in the absence of a well-functioning system. 

However, based on this indicator, in order to fully accomplish the objective, it is necessary to have 

a regulated system (e.g. order of Prosecutor General, guidance document) detailing the mandatory 

components and methodology of the prosecutor's workload assessment, etc., which would enable 

for prosecutor's workload to be assessed based on all the necessary data. Accordingly, based on the 

third indicator, this component of the second objective is partially accomplished.  

As of 2018, out the two indicators defined for the seventh direction of the second goal/objective, one 

points to partially implementing the component related to prosecution of crimes committed by legal 
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entities and another one shows that the component was not implemented. Therefore, this direction 

of the second goal/objective is partly implemented and its implementation progress is 15%.  

Improvement of the effectiveness of investigation of crimes committed during legal proceedings 

(weight of the goal (objective) attainment mechanism - 15) 

Outcome Indicators  

1. Rate of criminal prosecution initiation on crimes committed during legal proceedings (50) 

2. Number of prosecutors working on prosecution of crimes committed during legal proceedings and their workload 

(50)  

Status: partly implemented 

Progress: 35% 

The eighth direction (increasing effectiveness of investigation of crimes committed during legal 

proceedings) of the second objective includes two indicators. The first concerns the number of 

criminal prosecutions initiated on crimes committed during legal proceedings. According to the 

information provided by the PSG, in 2016 the PSG started investigation into 71 cases of possible 

crimes committed during legal proceedings, 25 of which have been completed (forceful seizure of 

property, physical assault-torture). From 13 public officials revealed during the investigations, 

criminal prosecution was initiated in case of four, for the rest discretionary authority was used. In 

2017 the PSG started investigation in 54 similar cases and completed 35 cases – 20 instances of 

forceful seizure of property, 15 instances of physical assault-torture. From the nine public officials 

revealed during the investigation, criminal proceedings were initiated in case of six. In 2018, the 

PSG started investigation into 38 cases, revealing 24 cases of forceful seizure of property. No 

criminal prosecutions were initiated. The information reveals that the number of completed cases 

and revealed individuals is much higher than the number of the individuals charged, raising 

questions, as most individuals committing this crime are public officials. The PSG stressed out that 

such difference in numbers is caused due to the fact that persons charged with this crime cooperate 

with prosecution so discretional authority is applied. Even if so, it is still dubious why no person 

was prosecuted in 2018. Therefore, the PSG should analyze this issue to detect any shortcomings 

and define ways of overcoming them. Based on the second indicator, this measure of the second 

goal/objective can only be considered partly implemented.   

The second indicator of the eighth direction of the second objective is the number of prosecutors 

working on crimes committed during legal proceedings and their workload. According to the 

information provided by the POG, six prosecutions and eight investigators are assigned to the 

Department of the Crimes Committed during the Legal Proceedings of the Prosecutor General’s 

Office of Georgia. The workload of prosecutors is not calculated according to case categories, as the 

electronic program for case management does not have this capability. Workload of individual 
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prosecutors is studied by the Department of Prosecutorial Supervision and Strategic Development. 

It is to be welcomed that prosecutors' workload is still assessed to the extent possible in the absence 

of a well-functioning system. However, based on this indicator, in order to fully accomplish the 

objective, it is necessary to have a regulated system (e.g. order of Prosecutor General, guidance 

document) detailing the mandatory components and methodology of the prosecutor's workload 

assessment, etc., which would enable for prosecutor's workload to be assessed based on all the 

necessary data. Accordingly, based on the third indicator, this component of the second objective is 

partly implemented.  

As of 2018, out of the two indicators of the eighth direction of the second goal/objective of the PSG 

Action Plan, neither confirm to fully achieving the objective set in combating crimes committed 

during legal proceedings. Therefore, this measure is partly implemented and its implementation 

progress is 35%.  

3.3. Objective 3. Protection of human rights  

The third goal and objective of the PSG Action Plan is protection of human rights. To achieve this 

goal/objective, increasing effectiveness of the PSG in three directions (goal attainment 

mechanisms) is envisioned by the Action Plan. Each of the three directions of the third 

goal/objective has its own indicators and each direction has its share/weight in defining 

achievement of the goal/objective.  

Out of the three goal attainment mechanisms for the third goal/objective of the PSG Action Plan, 

one has been mostly completed (allocated weight 30) and two are partially completed (allocated 

weights 40 and 30). Therefore, as of 2018, the third objective has been partly implemented and its 

implementation progress is 39%.  

Increasing the effectiveness of the fight against crimes committed towards women and domestic violence  

(weight of the goal (objective) attainment mechanism - 30) 

Outcome Indicators  

1. Rate of criminal prosecution initiation of cases of crimes committed towards women and domestic violence (35) 

2. Number of prosecutors specialized in crimes committed towards women and domestic violence and their workload 

(35)  

3. Number of activities aimed at increasing awareness about crimes committed towards women and domestic violence 

and number of participants (30) 

Status: Mostly implemented 

Progress: 65% 

The first direction (increasing effectiveness of combat against violence towards women and 

domestic violence) of the third objective has three indicators. The first one is the number of 
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criminal prosecutions initiated on domestic violence. According to the information provided by 

the PSG, the number of initiated criminal prosecutions on crimes of violence towards women and 

domestic violence is much higher compared to the previous years. While in 2016 criminal 

proceedings were initiated in 1356 cases, in 2018 this number was 3955.  

 

In 2017, the Ministry of Internal Affairs registered 2192 cases of domestic violence,95 the same year 

the PSG started criminal prosecution in 1986 cases, which is a welcome development and points to 

the effectives of the PSG in this regard. Therefore, based on the first indicator, this measure of the 

third goal/objective has been implemented. Meanwhile, it is essential that the work continues on 

development of a unified methodology for processing statistical data and for revealing gender 

dimension of domestic violence crimes, as is outlined in the report of the Public Defender.96 

The second indicator of the first direction of the second goal is the number of specialized 

prosecutors working on cases of violence towards women and domestic violence and their 

workload. According to the information provided by the PSG, 161 prosecutors are specialized in 

domestic violence. As to the workload of prosecutors, PSG explained that there is no well-

structured mechanism for monitoring the workload of prosecutors based on all necessary criteria. 

The provided information indicates that one prosecutor has approximately 24 domestic violence 

cases a month. At the same time, based on the trial monitoring of VAW and domestic violence 

cases carried out by IDFI’s partner organization association “DEA” in Saegrelo-Zemo Svaneti 

region,97 a problem of overburdening prosecutors working on such cases was detected. From the 

                                                   
95  A report on effectiveness of audit – mechanisms of protection and prevention of domestic violence (2019), State 

Audit Service, p. 9. 
96 A report on condition of human rights and freedoms in Georgia (2018), Public Defender of Georgia, pp. 133-134.  
97 Trial monitoring under the „Prime” project has been carried out since July 2018. Representatives of IDFI and its 

partner organizations observe court hearings of VAW, domestic violence and hate crimes. Based on the monitoring, 

relevant policy document and recommendations will be provided to the PSG. 
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report provided by the association “DEA” to IDFI, a single prosecutor has to simultaneously work 

on a few cases with court trials on the same day. There have been number of occasions when such 

prosecutor was late on other court hearing due to this problem. The trial monitors concluded that 

such overburdening of the prosecutors significantly affects the quality of handling a criminal case. 

Therefore, based on the second indicator, this component of the third goal/objective has not been 

implemented.  

The third indicator of the first direction of the third objective examines measures implemented for 

raising awareness about violence committed towards women and domestic violence and the 

number of individuals impacted by such measures. According to the information provided by the 

PSG, 241 informational meetings on violence towards women and domestic violence were 

conducted in 2018 throughout Georgia (in all regions). Each meeting was attended on average by 

50 participants (school students, teachers, university students, public officials, local population). 

The following topics were discussed:  

- Definition of domestic violence; 

- Forms of violence; 

- Rights of a victim/status assignment; 

- Obligation to report on cases of domestic violence/violence towards women; 

- Protection mechanisms and services; 

- Review of harassment. 

Informational meetings are a traditional method of raising awareness on specific issues. However, 

it is recommended to use other, more innovative methods, when possible, allowing for larger scale 

and better results. However, as of now, based on the third indicator, this measure of the third 

objective should be considered implemented.  

As of 2018, out of three indicators of the first direction of the third goal/objective of the PSG Action 

Plan, two show that this goal attainment mechanism has been implemented and one shows that it 

has not been implemented. Therefore, the first direction of the third objective has been mostly 

implemented and its implementation progress is 65%.  

Improvement of the mechanisms for detecting facts of torture and mistreatment 

(weight of the goal (objective) attainment mechanism - 40) 

Outcome Indicators  

1. Rate of criminal prosecution initiation on cases of torture and mistreatment (50) 

2.  Number of specialized /trained prosecutors working on torture and mistreatment and their workload (50) 

Status: partly implemented 

Progress: 15% 
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The second direction (combat against torture and mistreatment) of the third objective has two 

indicators. The first one is the number of initiated criminal prosecutions on cases of torture and 

mistreatment. According to the information provided by the PSG, in 2016 criminal proceedings 

were initiated in 10 cases. Five of these involved mistreatment by the employees of the Department 

of Penitentiary and five – from employees of police. In 2017 criminal proceeding were initiated 

against 17 individuals – three police employees and 14 officials of the Department of Penitentiary. 

In 2018 criminal proceedings were initiated against 15 individuals, including 12 policemen and 

three officials of the Department of Penitentiary. According to the report of the Public Defender,98 

when studying the cases of torture and inhuman treatment, facts of incorrect qualification of the 

case, problems connected to the victim involvement and comprehensive, objective investigation 

were detected. Based on the same report, in the investigations started by the PSG on torture and 

inhuman treatment, number of revealed and prosecuted criminals is low as well as precise legal 

qualification. In 2018, the PSG started investigation on 367 facts of mistreatment or torture and 

90% of them were qualified as abuse of authority. According to the same report (further confirmed 

by the statistics of Ministry of Internal Affairs and PSG), from the mentioned 367 cases, only 15 

individuals were prosecuted. Figures provided by the PSG and Ministry of Internal Affairs is a little 

different: 388 registered facts and 16 prosecutions (4%). The situation was similar in 2017, when 

out of 272 registered facts, prosecution was carried out only in eight occasion (3%). Such a low 

level of prosecution is clearly unacceptable. The fact that in about 96% of registered fact, no 

prosecution is initiated does not indicate effective fight against such crimes and shows that the issue 

needs to be further studied and analyzed. Challenges revealed by the Public Defender’s report also 

need to be taken into consideration. Therefore, based on the first indicator, this component of the 

third goal/objective has not been implemented. It is essential that the PSG analyze this issue in 

cooperation with the Ministry of Internal Affairs, reveal existing challenges, their causes and define 

ways of overcoming them.  

The second indicator of the second direction of the third objective is the number of prosecutors 

working on torture and inhumane treatment and their workload. According to the information 

provided by the PSG, prosecutors from various structural units work on this crime and defining a 

specific number is not possible. The Department of Prosecutorial Supervision and Strategic 

Development oversees workload of individual prosecutors. It is to be welcomed that prosecutors' 

workload is still assessed to the extent possible in the absence of a well-functioning system. 

However, based on this indicator, in order to fully accomplish the objective, it is necessary to have 

a regulated system (e.g. order of Prosecutor General, guidance document) detailing the mandatory 

components and methodology of the prosecutor's workload assessment, etc., which would enable 

for prosecutor's workload to be assessed based on all the necessary data. Accordingly, based on the 

second indicator, this component of the second objective is partly implemented. 

                                                   
98 A report on condition of human rights and freedoms in Georgia (2018), Public Defender of Georgia, pp. 82-83.  
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As of 2018, from the two indicators of the second direction of the third goal/objective of the PSG 

Action Plan, one shows partial implementation of this component and another one – no 

implementation. Therefore, the second direction of the third goal is partly implemented and its 

implementation progress is 15%.  

Increase of effectiveness of detection and criminal prosecution of hate-motivated and discriminatory crimes 

(weight of the goal (objective) attainment mechanism - 30) 

Outcome Indicators  

1. Rate of criminal prosecution initiation of cases of hate-motivated and discriminatory crimes (50) 

2. Number of specialized/trained prosecutors working on hate-motivated and discriminatory crimes (50) 

Status: partly implemented 

Progress: 45% 

The third direction (increasing effectiveness of combat against discriminatory and hate-motivated 

crimes) of the third objective has two indicators. The first one concerns the rate of initiated criminal 

proceedings on discriminatory and hate motivated crimes. According to the information provided 

by the PSG, in 2016-2017 criminal prosecution was initiated against 44 - 44 persons each year, 

while in 2018 the number was 151. As the statistics show, the number of prosecuted people tripled 

in 2018. Meanwhile, the 2018 report of the Public Defender points out that most of the victims 

(sexual minorities) complain about harassment and homophobic treatment from law-enforcement 

officials. In 2018 the Public Defender studied 13 such cases.99 In the same year the PSG initiated 

investigation on for occasions. According to the information provided by the PSG, although 14 

investigations were carried out no one was charged in 2016-2017 for harassment, inadequate 

response, and homophobic treatment from law-enforcement officials. One case was terminated 

based on Article 105 (1(a)) of the Criminal Code, other investigations are still continuing.  

Even though the rate of prosecutions tripled in 2018 compared to 2016, the number is still low on 

prosecuting public officials for hate motivated crimes. It is not welcoming that there are no 

outcomes for investigations that started in 2016 – no victims or convicts are identified. This proves 

that there are challenges in this direction. The PSG needs to carry out relevant measures to increase 

the number of detection as well as prosecution for hate crimes allegedly committed by public 

officials. Therefore the first indicator demonstrates that this component of the third goal/objective 

has been partly implemented.  

The second indicator of the third direction of the third objective is the number of specialized 

prosecutors working on discriminatory and hate-motivated crimes and their workload. According 

                                                   
99 Publlic Defender of Georgia, Report on human rigths protection in Georgia (21018), p. 139, 

http://ombudsman.ge/res/docs/2019042620571319466.pdf.  
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to the information provided by the PSG, the selection process of prosecutors to be specialized on 

hate-motivated crimes started in 2017. By 2018, 28 prosecutors were specialized. Additionally, 

within the PrIME project 60 prosecutors and investigators (including from regions) were retrained 

on hate-motivated crimes. It is essential that work in this direction continues. Due to the low 

volume of such cases, the number of prosecutors can be considered acceptable. However, since the 

workload of prosecutors is not being adequately monitored within the PSG (as it was mentioned a 

few times above), this component cannot be considered as complete. Therefore, the second 

indicator shows that this component of the second goal/objective has been partly implemented.  

As of 2018, out of the two indicators of the third direction of the third goal/objective of the PSG 

Action Plan, both indicate partial implementation of this component. Therefore, the third direction 

of the third objective has been partly implemented and its implementation progress is 45%.  

3.4. Objective 4. Creating an effective juvenile justice system 

The fourth goal and objective of the PSG Action Plan envision establishing an effective juvenile 

justice system. Four indicators were defined for assessment of achievement of this goal/objective 

within the monitoring process. The indicators assess the implementation progress of effective 

juvenile justice system qualitatively and quantitatively.  

As of 2018, out of the four indicators of the fourth goal/objective of the PSG Action Plan, three 

indicate to full and one – partial implementation of the objective. Therefore, the fourth objective has 

been mostly implemented and its implementation progress is 88%.  

Outcome Indicators  

1. Percentage of application of alternative measures (diversion, mediation, etc.) instead of criminal prosecution in 

cases of crimes committed by juveniles (25) 

2. Number of cases returned by court for diversion (20) 

3. Number of prosecutors specialized in juvenile justice and their workload (20) 

4. Indicator of cooperation with other agencies on cases of juvenile justice (10) 

5. Percentage of juveniles that re-offended in the duration of an alternative measure (diversion, mediation, etc.) (25) 

Status: Mostly implemented 

Progress: 88% 

The first indicator of the fourth objective examines the percentage of alternative measures to 

criminal prosecution (diversion, mediation, etc.) applied on crimes committed by juveniles. 

According to the information provided by the PSG, in 2016-2018 the number of juveniles towards 

whom an alternative measure was applied is consistently higher compared to the number of 

juveniles against whom criminal prosecution was initiated.  
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Even though the number of juveniles to whom criminal prosecutions was applied was increased in 

2018, the consistent supplication of the alternative measures in cases of crimes committed by 

juveniles is a welcome development and it is essential that this practice is maintained. At this stage, 

the objective should be considered as implemented in this component. 

The second indicator of the fourth objective concerns the number of cases returned to the PSG by 

court for diversion. According to the information provided by the PSG, the number of juvenile 

cases where a judge refused to apply criminal proceedings and returned the case to the PSG for 

diversion has declined in 2018 compared to 2016.  

 

As the PSG data demonstrates, in 2017 the number of cases returned to the PSG by court was 

smaller by eight cases compared to 2018, however compared to 2016, this indicator decreased by 

24%, which is a welcome development. Therefore, this component of the fourth objective can be 

considered implemented.  
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The third indicator of the fourth objective is the number of specialized prosecutors working on 

juvenile justice and their workload. According to the information provided by the PSG, in 2016 78 

managers, 122 prosecutors and 21 investigators were specialized in juvenile justice, and the number 

has been growing steadily in the following years.  

 

As the information provided by the PSG demonstrates, the number of prosecutors specialized in 

juvenile justice grew by 30% in 2018 compared to 2016, the number of specialized investigators 

and managers has also increased. This is a positive trend. Meanwhile, it’s important that the number 

of specialized prosecutors, investigators, and managers continues to grow in accordance with the 

needs and that the specialized employees are re-trained consistently. As for the workload of the 

prosecutors working on juvenile justice, according to the information provided by the Prosecutor's 

Office, there is no program within the PSG that would automatically assess the Prosecutor's 

workload based on all necessary data. It is to be welcomed, however, that prosecutors' workload is 

still assessed to the extent possible in the absence of a well-functioning system. However, based on 

this indicator, in order to fully accomplish the objective, it is necessary to have a regulated system 

(e.g. order of Prosecutor General, guidance document) detailing the mandatory components and 

methodology of the prosecutor's workload assessment, etc., which would enable for prosecutor's 

workload to be assessed based on all the necessary data. Accordingly, based on the third indicator, 

this component of the fourth objective has been partially implemented.  

The fourth indicator of the fourth objective is the percentage of juveniles who reoffended during 

the alternative measures (diversion, mediation, etc.). According to the information provided by the 

PSG, from 462 juveniles that were part of diversion or diversion-mediation, five (1%) reoffended 

in the duration the alternative measure in 2016; in 2017 from 475 diverted juveniles – 13 reoffended 

(8%); while in 2018 from 497 juveniles – 8 (2%) committed a crime in the duration of the 

alternative measure. As this data shows, the number of juveniles who reoffend in the duration of 
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alternative measures is consistently low, demonstrating effectiveness of this mechanism and its 

proper utilization by the PSG. Therefore, according to the fourth indicator, the fourth objective can 

be considered as implemented.  

3.5. Objective 5. International cooperation on criminal cases 

The fifth goal and objective of the PSG Action Plan concern international cooperation on criminal 

cases. Two indicators have been defined for the assessment of achievement of this goal/objective 

within the monitoring process.  

As of 2018, from the two indicators of the fifth goal/objective of the PSG Action Plan, one shows full 

and another shows partial implementation of the objective. Therefore, the fifth objective has been 

mostly and its implementation progress is 80%. 

Outcome Indicators  

1. Number of requests received from other countries and satisfied by the PSG  (50) 

2. Number of requests sent by the SPG and satisfied by other countries (50) 

Status: Mostly implemented 

Progress: 75% 

The first indicator of the fifth objective is the number of requests received from other countries 

and satisfied by the PSG. According to the information provided by the PSG, level of international 

cooperation has remained stable throughout the years. The number of legal assistance requests sent 

to other countries has increased slightly, however the approval rate has not increased. As to the 

approved legal assistance requests, in 2017 the number has significantly decreased compared to 

2016 – 14%.  
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As the chart above demonstrates, compared to 2016, in 2017-2018, the number of sent requests by 

the Office of Prosecutor General (POG) to other countries is almost the same, and the rejected 

requests for legal decreased slightly. However, the number of approved requests for legal assistance 

decreased by 14% in 2017 compared to 2016. In 2018 (compared to 2016), approved requests 

decreased by 26%, which is partially due to the fact that on some of the, the response has not been 

received yet. Based on the data, no significant progress can be accounted for from 2016 to 2018 in 

international cooperation, however, the number of rejected requests is not high. Based on this 

indicator, the objective can be considered as partly implemented.  

The second indicator of the fifth objective examines the number of requests received and approved 

by the POG on legal assistance on criminal cases within the framework of international 

cooperation. According to the information provided by the POG, in 2016 the POG received 1258 

requests for legal assistance from foreign countries, out of which 88.4% was approved. In 2018 the 

number of requests was 1457 and 86% was approved on about 2% of the requests the work 

continues. Number of rejected requests remained similar in 2016-2018 – 12%. As per the 

information provided by the POG, most common reasons for rejecting requests from foreign 

countries are: absence in the country of the requested person (about 85%), violation of non bis in 

idem   principle by the requesting country (10%) and lack of facts for reasonable doubt (5%). These 

data indicate productive international criminal cooperation from Georgia’s side. Therefore, based 

on the second indicator, the fifth objective can be considered as implemented.  
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3.6. Objective 6. Enhancement of quality of prosecutorial activities and 

development of homogenous criminal justice policy 

The sixth goal and objective of the PSG Action Plan envision enhancement of the quality of 

prosecutorial work and establishment of a homogenous criminal justice policy. Five indicators with 

equal weights were defined for the assessment of achievement of this goal/objective within the 

monitoring process. The indicators assess implementation of the objective qualitatively and 

quantitatively.  

As of 2018, out of the five indicators of the sixth goal/objective of the PSG Action Plan four show 

that the objective has been fully implemented, while one indicates no implementation. Therefore, 

the sixth objective has been mostly implemented and its implementation progress is 80%.  

Outcome Indicators  

1. Share of prosecutors, investigators  and interns that have been retrained in legal writing (20) 

2. Percentage of managers and their deputies, whose job descriptions are explicitly developed in accordance with the 

document on the separation of functions (20) 

3. Case distribution system satisfies transparency and impartiality criteria and is in compliance of the 

recommendations of the fourth round of GRECO (component on dismissing a prosecutor from a case and appointing 

another) (20) 

4. Compliance of prosecutor performance monitoring with the recommendations of the fourth round of OECD-ACN 

(20)  

5. Percentage of prosecutors and investigators that have been retrained in investigative methodologies (20) 

Status: Mostly implemented 

Progress: 80% 

The first indicator of the sixth objective is the share of prosecutors, investigators, and interns that 

have been retrained in legal writing. According to the information provided by the PSG, in 2016-

2018, 20 trainings on legal writing were organized, more than 300 prosecutors and investigators 

were retrained. In the same period, 150 interns were trained in legal writing in four training 

sessions. Organization of such educational activities for prosecutors and interns is a welcome step. 

The number of retrained prosecutors and interns in these three years is acceptable. Therefore, based 

on the first indicator, the sixth objective has been implemented.   

The second indicator of the sixth objective is the number of PSG managers and their deputies whose 

job descriptions are officially defined in accordance with the official document on separation of 

functions. According to the information provided by the PSG, the total number of PSG managers 

and their deputies was 130 in 2018. However, no information was provided on the number of 

managers and their deputies whose job descriptions are officially defined in accordance with the 

official document on separation of functions. Therefore, based on the second indicator, the sixth 

objective cannot be considered as implemented.  



      

53 

 

According to the third indicator of the sixth objective, the case allocation system of PSG should 

satisfy criteria of objectiveness and transparency and should comply with the recommendation of 

the fourth round of GRECO (the component on withdrawing a case from a prosecutor and its 

assignment to another prosecutor). According to the information provided by the PSG, in 2018, a 

working group established within the PSG, developed a proposal on refinement of the case 

allocation system. The document has been approved by the Prosecutor General’s Order. The 

document determines criteria (such as specialization, workload, etc.) that need to be taken into 

consideration in case distribution. Furthermore, obligation of written justification of case 

withdrawal has been set. It needs to be noted that based on the GRECO fourth round compliance 

report, this component was considered as implemented.  Therefore, according to the third indicator, 

the sixth objective has been implemented.   

The fourth indicator of the sixth objective is the compliance of the prosecutor performance 

monitoring system with the recommendations of the fourth round of OECD-ACN. According to 

this recommendation, the number of completed cases or the number of not-guilty court rulings 

should not be used as evaluation criteria of prosecutors.100 The prosecutor evaluation system, 

implemented at the PSG, does not consider the number of completed cases or the number of not-

guilty rulings as evaluation criteria. According to the information provided by the PSG, the 

prosecutors are evaluated based on the following general directions: workload indicators, quality 

of justification of procedural documents, quality of support of state guilty charge in court, 

supervisor’s assessment, compliance with disciplinary and ethics norms, training results and other 

activities.   

The purpose of examining procedural document within the evaluation system is to assess 

justifications provided in the procedural document and its compliance with the law, for general 

assessment of the situation, as well as, for evaluation of a specific prosecutor. The quality of 

procedural documents is evaluated based on the evaluation criteria confirmed by the Chief 

Prosecutor, which was provided in advance to all employees from all structural units of the PSG. 

Compliance of the procedural documents with legislation and linguistic standards is evaluated – to 

what extent do the procedural documents comply with the criteria established by the evaluation 

system document.  

The evaluation system includes criteria for assessment of the quality of support of state charge in 

court by a prosecutor at each stage of court proceedings. Court skills and qualifications, as well as 

challenges and areas for further future development for individual prosecutors are identified in the 

evaluation process. A special form has been developed for such evaluations, allowing for 

                                                   
100 Progress Update Report – Georgia, March, 2019, Recommendation 13.3; 

https://www.oecd.org/corruption/acn/OECD-ACN-Georgia-Progress-Update-2019-ENG.pdf.  
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implementation of a standardized methodology and predefined criteria in evaluation of individual 

prosecutors.  

Recommendations on addressing the identified shortcomings in the monitoring process are 

forwarded to the appropriate structural units of the PSG.  

As the provided information demonstrates, the prosecutor evaluation criteria are clearly defined 

and the assessments are conducted using a unified, transparent system. The recommendation of 

OECD-ACN has been implemented in practice which is demonstrated by the progress report 

organization. Therefore, based on the fourth indicator, the sixth objective can be considered as 

implemented.  

The fifth indicator of the sixth objective is the percentage of prosecutors and investigators that have 

been retrained in investigative methodologies. According to the information provided by the PSG, 

in 2016-2018, 170 prosecutors and investigators were retrained in investigative methodologies in 

23 educational sessions. This number prosecutors and investigators trained in three years is 

acceptable. It is important, that the retraining of prosecutors and investigators continues in this 

direction in the coming years. Based on the fifth indicator, the sixth objective can be considered as 

implemented.  

3.7. Objective 7. Increasing public trust  

The seventh goal and objective of the PSG Action Plan envision increasing public trust. Three 

indicators have been defined within the monitoring process for the evaluation of achievement of 

this goal/objective, assessing the implementation qualitatively and quantitatively.  

As of 2018, out of the three indicators of the seventh objective of the PSG Action Plan, two show full 

and one – no implementation of the objective. Therefore, the seventh objective has been mostly 

implemented and its implementation progress is 60%.  

Outcome Indicators  

1. Percentage of population that trusts the Prosecutor’s Office (40) 

2. Prosecutor’s Office employee turnover rate (30) 

3. Growth/reduction of Prosecutor’s Office expenditure on civil and administrative legal disputes (30) 

Status: mostly implemented 

Progress: 60% 

The first indicator of the seventh objective is the percentage of population that trusts the PSG. 

According to the information provided by the PSG, it does not possess such data. It’s essential that 

the PSG conduct such research, as the objective of increasing public trust in this institution, as 

defined by the Action Plan, cannot be otherwise measured. IDFI, within the PrIME project and in 
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cooperation with CRRC, conducted several surveys. The study showed that more than a quarter of 

the population (27%) believed that the PSG abuses its power frequently and only 8% believed that 

the PSG never abuses its power. More than a half of the population (52%) trusts the PSG and at the 

same time, 41% of the population believes the PSG does not conduct criminal prosecution of 

current high officials objectively.101 While the CRRC study on public trust towards the PSG cannot 

serve measuring increase in public trust as the initial and final studies need to be conducted on 

unified methodology, it still shows that large part of the population is skeptical towards the PSG. 

Therefore, based on this indicator, the seventh objective cannot be considered as implemented.  

The second indicator of the seventh objective is the index of employee turnover at the PSG. 

According to the information provided by the PSG, the turnover indicator in 2016 was 8.3%, while 

in 2018 the number was 9.8%. As the figures demonstrate, the number of employees leaving the 

PSG is consistently low. Therefore, based on the second indicator, the seventh objective can be 

considered as implemented.  

The third indicator of the seventh objective is the index of change in financial resources (increase 

or decrease) spent on administrative and civil lawsuits against the PSG. According to the 

information provided by the PSG, 570,876.87GEL was spent in 2016 for this reason while in 2018 

the number was 406,020.00 GEL. The amount spent by the PSG on administrative lawsuits was 

decreased by 30% in 2018 and in total, it only constitutes 1% of the total PSG annual budget. Based 

on the third indicator, the seventh objective can be considered as implemented.  

3.8. Objective 8. Crime prevention  

The eighth goal and objective of the PSG Actin Plan concern crime prevention. Two indicators 

have been defined within the monitoring process to assess achievement of this objective. 

As of 2018, out of the two equally weighted indicators of the eighth goal/objective of the PSG Action 

Plan, one shows full and another – no implementation of the objective. Therefore the eighth 

objective has been partly implemented and its implementation progress is 50%.  

Outcome Indicators  

1. Completion rate of individual action plans by all regional prosecutor’s offices (50) 

2. Number of implemented preventive measures (50) 

Status: Partly implemented 

Progress: 50% 

                                                   
101 Georgians are split over attitudes towards the Prosecutor’s Office, IDFI (2019), 

https://idfi.ge/ge/georgians_are_split_over_prosecutor_office_in_georgia_visualization.  
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The first indicator of the eighth objective is the index of completion of individual action plans, 

related to crime prevention, by all regional prosecutors’ offices. According to the information 

provided by the PSG, in January 2018 all regional offices of the PSG developed individual action 

plans agreed with the working group. Each action plan included preventive measures aimed at 

increasing effectiveness of combat against individual crimes, as defined in the PSG Action Plan. 

The information presented shows that the number of preventive measures carried out is more than 

10 and are in line with the action plans. Concerning the results of the implementation of the 

aforementioned action plans, the Prosecutor's Office indicates that the individual action plans of 

the regional Prosecutor's Offices are not approved by a normative and/or individual act and 

therefore it does not have the obligation to provide IDFI with internally used documents. 

Nevertheless, the Prosecutor's Office provided IDFI with a sample of one of the regional action 

plans. 

IDFI believes that sufficient information is needed to be publicized on the implementation 

objectives and measures envisaged by the agency’s action plan. It is unjustified that information on 

action plans and/or their implementation by regional prosecutor's offices is closed. Accordingly, 

IDFI welcomes the submission of a sample of the regional action plan by the POG (although the 

document is substantially flawed – it only includes three planned events). All of the three measures 

determined in the presented document have been implemented, however, the indicator is the 

implementation of all district action plans, which cannot be measured by the pattern of one action 

plan. Consequently, at this stage, according to the first indicator, the eighth objective cannot be 

considered as implemented.  

The second indicator of the eighth objective is the number of preventive measures implemented 

by the PSG. According to the information provided by the PSG, regional prosecutor’s offices 

participating in the project “Public Prosecutor’s Office” (all regional prosecutor’s offices, 28, 

participate in the project) implemented preventive measures as defined in the Action Plan. In 2016-

2018, the statistics for implemented preventive measures is as follows:  

 2016 - 178 activities; 

 2017 - 556 activities; 

 2018 - 706 activities. 

Activities organized in 2018 are displayed according to district and regions in the table below:  

N Prosecutor’s Office Number of activities Region 
Number of activities 

per region 

1 Batumi 24 

Adjara 66 2 Khelvachauri 31 

3 Ozurgeti 11 



      

57 

 

4 Zugdidi 60 

Samegrelo, Zemo Svaneti  181 
5 Senaki 96 

6 Poti 17 

7 Mestia 8 

8 Kutaisi 29 

Western Georgia 

(Imereti, Racha-

Lechkhumi)  

163 

9 Zestaponi 41 

10 Samtredia 61 

11 Sachkhere 16 

12 Ambrolauri 16 

13 Mstkheta 16 

Shida Kartli and 

Mtskheta-Mtianeti  
35 14 Gori 14 

15 Khashuri 5 

16 Telavi 24 

Kakheti 45 17 Gurjaani 14 

18 Sighnaghi 7 

19 Rustavi 29 

Kvemo Kartli  56 20 Bolnisi 14 

21 Marneuli 13 

22 Akhaltsikhe 27 
Samtskhe-Javakheti 49 

23 Akhalkalaki-Ninotsminda  22 

24 Vake-Saburtalo 41 

Tbilisi 111 

25 Old Tbilisi 13 

26 Didube-Chughureti  32 

27 Gldani-Nadzaladevi  16 

28 Isani-Samgori 9 

    706   706 

Within the project, activities were organized in four main directions: educational-intellectual, 

cultural, sport and social, which in turn include various types of activities.  
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The PSG’s active work on preventive measures and activities is a welcome development and it’s 

essential that the trend continues in the coming years. As of now, based on the second indicator, 

the eighth objective can be considered as implemented. It needs to be mentioned here that crime 

prevention requires complex approach and involvement of all relevant institutions. Therefore, it is 

not recommended to include such objective in one agency’s action plan – it should be better suited 

to the agency’s capacity. 

3.9. Objective 9. Improving work environment  

The ninth goal and objective of the PSG Action Plan envision improving the work environment at 

the PSG. Five indicators were defined within the monitoring process to evaluate the achievement 

of this objective, assessing it qualitatively and quantitatively.  

From the five, equally-weighted indicators of the ninth goal/objective of the PSG Action Plan, four 

have been completed, one is incomplete. Therefore, by 2018, the ninth objective is mostly completed 

and its implementation progress is 80%.  

 Goal (Objective) 9. Improving the work environment 

Outcome Indicators  

1. Prosecutor’s Office employee turnover indicator (20) 

2. Number of labour legal disputes lodged by current/former employees of the Prosecutor’s Office (against the 

Office) (20) 

3. Indicator of employee incentives (20) 

4. Number of code of ethics violation by the employees of the Prosecutor’s Office (20) 

5. Number of applications/complaints filed within the whistle-blower system and an indicator of response (20) 

Status: mostly implemented 

Progress: 80% 

The first indicator of the ninth objective is the index of employee turnover at the PSG. According 

to the information provided by the PSG, the turnover indicator in 2016 was 8.3%, while in 2018 

the number was 9.8%. As the data demonstrates, the number of employees leaving the PSG is 

consistently low. Therefore, based on the first indicator, the ninth objective can be considered as 

implemented.  

The second indicator of the ninth objective is the number of labor disputes of the PSG 

employees/former employees (against the PSG). In 2016, one complaint was filed against the PSG 

in court, the case is ongoing. One complaint was filed in 2018, as well. The numbers are consistently 

low in the recent years, it’s essential that this trend continues in the coming years. Based on the 

second indicator, the ninth objective can be considered as implemented.  
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The third indicator of the ninth objective is an index of employee incentivization. According to 

the information provided by the PSG, incentives were applies for 152 employees in 2016. The forms 

of incentives included: awarding a special state rank earlier than scheduled, awarding honorary 

employee status, appreciation, purging of previously given disciplinary sanction. In 2018, 

incentives were applied towards 217 employees using the same forms (and financial rewards). The 

information demonstrates that the organization is concerned about employees’ satisfaction and 

therefore, based on the third indicator, the ninth objective can be considered as implemented.  

The fourth indicator of the ninth objective is the number of deviations from ethics norms by the 

PSG employees. According to the information provided by the PSG, this data is published annually 

on the website of the PSG.102 In 2016, the General Inspectors Office of the POG conducted 64 

inspections of 126 employees of the PSG. As a result of the inspections, disciplinary sanctions were 

given to 28 employees, recommendations were given to 62, while 12 employees, based on their 

personal request, have been dismissed from the PSG.  

In 2018, the POG conducted 66 inspections of 112 employees. Seven employees were given 

disciplinary penalties based on their misconduct, four employees have resigned based on their 

personal requests; recommendations to address shortcomings revealed during the inspection were 

given to 23 employees.  

The presented information demonstrates that the code of ethics has been successfully implemented, 

as the number of disciplinary measures used has declined compared to 2016. Based on the fourth 

indicator, the ninth objective can be considered as implemented.  

The fifth indicator of the ninth objective is the number of complaints received within the 

whistleblower system and the response rate. According to the information provided by the PSG, in 

2016 and 2018 there were no cases of whistleblower complaints/reports. In 2017 the PSG received 

seven such reports. Five of them were sent to the appropriate department of the Chief Prosecutor’s 

Office, while in two case no specific crimes could be identified. Such a low rate of whistleblower 

notification requires attention. The PSG must study this issue and take appropriate actions, such as 

raising awareness about whistleblowing and their protection mechanisms within its system. 

Unfortunately, there are no results of the filed five complaints, sent from one department of the 

PSG to another. Therefore, based on the fifth indicator, the ninth objective cannot be considered as 

implemented.  

                                                   
102 http://pog.gov.ge/res/docs/angarisi19_07_2017.pdf; 

http://pog.gov.ge/res/docs/6tebervalimtavariprokurorisangarishi.pdf; 

http://pog.gov.ge/res/docs/2018angarishigeninspeqcia.pdf.  
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3.10. Objective 10. Improving professionalism and qualifications of the PSG 

employees 

The tenth goal and objective of the PSG Action Plan envision improvement of professionalism and 

qualifications of employees. Three indicators have been defined within the monitoring process for 

assessing the achievement of this goal/objective qualitatively and quantitatively.  

As of 2018, out of the three indicators defined for the tenth goal/objective of the PSG Action Plan, 

all show that the objective has been implemented. Therefore the tenth objective has been fully 

implemented and its progress is 100%. 

Outcome Indicators  

1. Number of Prosecutor’s Office employees (management and non-management) that have undergone relevant 

professional training (30) 

2. Number of employees involved in the performance evaluation (35) 

3. Rate of annual criminal prosecutions (35) 

Status: Fully implemented 

Progress: 100% 

The first indicator of the tenth objective is the number of employees (managers and non-managers) 

that took professional retraining most relevant to them. According to the information provided by 

the PSG, 195 educational activities were organized in 2018 with more than 2630 participants. 

Around the same number of employees were trained in 2016 and 2017. Information about the 

trained employees is presented under the activities of the second, third, tenth and other objectives. 

The employee training system works effectively at the PSG as confirmed by the activities foreseen 

by the Action Plan and their completion.  Based on the first indicator, the tenth objective can be 

considered as implemented.  

The second indicator of the tenth objective is the number of individuals enrolled in the 

performance evaluation system. According to the information provided by the POG, prosecutor 

performance evaluation system was officially implemented at the POG by the end of 2017 and in 

2018 all prosecutors have been evaluated. Therefore, based on the second indicator, the tenth 

objective can be considered as implemented.  

The third indicator of the tenth objective is the number of criminal cases managed by the PSG 

annually. According to the information provided by the PSG, in 2016-2018, the number of criminal 

prosecutions was 19266, 19251 and 21327 respectively.  
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58412 crimes were registered in 2018, compared to that, the number of criminal prosecutions in 

2018 is satisfactory (35.6%). It must also be noted, that compared to 2016, the number of criminal 

prosecutions has significantly increased. It’s important that the number continues growing. Based 

on the third indicator, the tenth objective must be considered as implemented.  

4. 2017 Monitoring of the PSG Action Plan Activity Implementation  

For monitoring the implementation of the PSG Action Plan activities, information was requested 

from the Chief Prosecutor’s Office of Georgia. IDFI requested information on activities 

implemented in 2017, according to predefined indicators. The Chief Prosecutor’s Office presented 

narrative information and additional documents, including agendas, guidelines, studies, etc. In 

measuring implementation of activities, along with information provided by the PSG, IDFI relied 

on the monitoring results of regional partners – Civil Society Institute office in Batumi and 

Association Dea in Adjara and Zemo Svaneti, as well as, survey results of CRRC Georgia and 

independently obtained information.103  

4.1. Objective 1. Increasing independence of the PSG  

The first goal and objective of the PSG Action Plan is increasing independence of the PSG. Six 

components (goal attainment mechanisms) are defined by the Action Plan for achievement of this 

goal, which in turn envision implementation of 10 activities in 2017. Seven out of these 10 activities 

were fully implemented, three – mostly. Positive assessment should be assigned to the fact that 

                                                   
103 reports of sectoral action plan completion, etc.  
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there are no incomplete or partially complete activities under the first goal (objective) of the Action 

Plan. The progress of implementation of the activities under the first objective is 88%.  

Goal attainment mechanism 1.1.1. Increase the role and the significance of the collegial bodies 

Activity: Creation of working group to study best international practice on the roles and functions of collegial bodies   

Output Indicators  

1. Working Group members (40) 

2. Best practices studied by the Working group (25) 

3. Working group’s operation format (35) 

Status: Fully implemented  

Progress: 100% 

According to the information provided by the PSG, in the second half of 2017 a working group was 

established at the PSG. The Working Group consisted of the following officials:  

 Deputy head of the Department for Prosecutorial Supervision and Strategic Development;  

 Chief of Administration of the Chief Prosecutor’s Office; 

 Head of Division for European integration and International Relations of the Department 

of Legal Affairs;  

 Head of the Department for Human Resources and Development,  

 Head of the General Inspection and a prosecutor from General Inspection.   

Based on the decision of the working group, existing standards related to the advisory bodies of 

European countries, their composition and other related issues, opinions of the Venice 

Commission, etc. were studied.  

The working group meets periodically and additionally exchanges information using email 

communications.  

The activity was assessed to be fully completed and was assigned 100% progress mark, as the 

implemented activities met the minimum standard of establishing a working group. The working 

group is composed of representatives of various thematic departments and along with electronic 

communication, the group meets in direct face to face sessions. Additionally, the group defined 

international practice to be studied – experience of European countries and opinions of Venice 

Commission. Noteworthy are the opinions of the Venice Commission related to various countries 

and defined best practices across various directions, including roles and functions of collegial 

bodies. Therefore, this activity has been fully implemented and its implementation progress is 100%.  

Goal attainment mechanism 1.1.2. Implementation of an evaluation system 
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Activity: Development of investigator evaluation criteria 

Output Indicators  

1. Best practice analysed for the development of prosecutors’ evaluation criteria (50) 

2. Prosecutors’ evaluation criteria are approved by the order of the General Prosecutor (50) 

Status: Fully implemented  

Progress: 100% 

According to the information provided by the PSG, at the end of 2017, by the decree of the Chief 

Prosecutor, evaluation criteria of investigators of the PSG and prosecutors of Chief Prosecutor’s 

Office were approved. The evaluation criteria were developed based on the experience of other 

countries and recommendations of international organizations (Venice Commission, OECD) on 

this topic. Based on studies of the best practices, evaluation of prosecutors will be based on 

procedural leadership, quality of state charge in court, justification in procedural documents, 

work in the electronic criminal justice case management system, compliance with disciplinary 

and code of ethics norms, achievements in trainings and other activities. The evaluation results 

will be taken into account in decisions on promotion, incentivisation and disciplinary measures 

for prosecutors.   

According to the IDFI assessment, both indicators have been met, as international practice has 

been studied for the development of the evaluation criteria and the document was approved by 

the Chief Prosecutor’s decree. It’s important to analyse to what extent the evaluation results will 

be utilized in promotion and incentivisation process, however this will be analysed in the 2018 

monitoring of appropriate measures. Therefore, this activity has been fully implemented and its 

implementation progress is 100%.  

Goal attainment mechanism 1.1.3. Implementation of transparent disciplinary procedures 

Activity N1: Upgrade the Code of Ethics  

Output Indicators  

1. Updated Code of Ethics is approved (20) 

2. Structural units/persons involved in the preparation of the Code of Ethics (20) 

3. The Code of Ethics mong others contains norms on independence and neutrality of prosecutors, conflicts of 

interest, gifts, etc. (30) 

4. Transparency and clarity of the Code of Ethic’s enforcement mechanism (30) 

Status: Fully implemented  

Progress: 100% 

According to the information provided by the PSG, a working group, established based on an 

initiative from the General Inspection of the Chief Prosecutor’s Office of Georgia, developed a code 
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of ethics regulating behaviour of PSG employees, detailing to the maximum extent possible the list 

of disciplinary misconduct. The Code was approved by the decree of the Minister of Justice on May 

25, 2017.  

Before approval of the new code of ethics, its project was introduced to the employees of the PSG 

and their opinions were reflected to the fullest extent possible. The project was also presented for 

comments to non-governmental organizations in Georgia, Department of Justice of the US Embassy 

and experts of EU project for Criminal Justice Support, their opinions were also reflected in the 

final document to the fullest extent possible.  

The new code of ethics divides disciplinary misconduct according to their severity and specifies 

anticipated legal consequences of specific disciplinary misconduct.  

All indicators of the activity are fulfilled, as the code of ethics was developed and approved in 2017, 

a special working group was involved in its development, the project was presented to employees, 

international and local organizations before its confirmation and their opinions were reflected in 

the final document. The project for the code of ethics was discussed on a session of the Interagency 

Council on Criminal Justice System Reform, attended by representatives of legislative, executive 

and judicial governments, as well as, local and international organizations.104 The code of ethics 

takes into account all significant professional principles and norms, such as protection of human 

rights and freedoms, prohibition of discrimination, independence and freedom from influence, 

abuse of power, fairness and objectiveness, conflict of interest, gifts, etc.105 Chapter VI of the Code 

of Ethics regulates disciplinary procedures in cases of violation of these norms: defines grounds for 

disciplinary liability, dividing them into mild, moderate, and grave misconduct, and defines 

disciplinary sanctions based on the severity of the misconduct. This satisfies criteria for clarity and 

predictability of norms and promotes implementation of the code of ethics in practice. Therefore, 

this activity has been fully implemented and its implementation progress is 100%.  

Goal attainment mechanism 1.1.3. Implementation of transparent disciplinary procedures 

Activity N2: Introduce the new Code of Ethics to prosecutors  

Output Indicators  

1. The form of introducing the new Code of Ethics to prosecutors (50) 

2. The number of prosecutors to whom the new Code of Ethics was introduced (50) 

Status: Mostly implemented  

Progress: 75% 

                                                   
104 23rd Session of the Interagency Council on Criminal Justice System reform, 

http://www.justice.gov.ge/News/Detail?newsId=5337.  
105  Order N234 of May 23, 2017 of the Minister of Justice “On adoption of Code of Ethics of the Employees of the 

Prosecutorial Service of Georgia”, Articles 5, 7, 8 9, 22, 23. 
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According to the information provided by the PSG, on June 5, 2017 the updated Code of Ethics was 

sent to all employees of the PSG using the electronic document exchange system of PSG. 

Additionally, after the adoption of the new Code of Ethics, 14 trainings on conflict of interests were 

organized for the employees of PSG. 307 participants, including PSG investigators, consultants, 

specialists, and witness and victim coordinators were retrained. Two groups of interns, 62 

participants also underwent a training on this topic. Participants in the educational courses came 

from various structural and territorial units of the PSG.  

In the opinion of IDFI, presentation of the updated Code of Ethics to employees by providing an 

electronic document cannot be considered an effective method, unlike the trainings, in which 

employees were able to learn about the updates, discuss them, ask questions and receive answers, 

etc. As by 2017 not all employees have undergone the training on this topic, the activity cannot be 

considered fully implemented. Therefore, this activity has been mostly completed and its 

implementation progress is 75%.   

Goal attainment mechanism 1.1.3. Implementation of transparent disciplinary procedures 

Activity N3: Creation of Working Group for elaboration of explanatory document regarding Code of Ethics and 

Disciplinary Liabilities of Prosecutors  

Output Indicators  

1. Composition of the Working Group (60) 

2. Format of operation of the Working Group (40) 

Status: Mostly implemented  

Progress: 51% 

According to the information provided by the PSG, the working group on definition of terms 

related to the Code of Ethics and disciplinary misconduct consists of employees of the General 

Inspection of PSG. It is recommended that employees of Department of Prosecutorial Supervision 

and Strategic Development, Department of Human Resources, and others are also included in the 

working group on Code of Ethics. These departments, among other functions, are responsible for 

supervising implementation of recommendations and decrees of the Chief Prosecutor, detecting 

infringements and preparing proposals on disciplinary measures, etc.106 Additionally, it is 

recommended that the activities that are already part of the department's competence and 

responsibility, not be counted towards implemented activities of a working group. Therefore, this 

activity has been mostly implemented and its implementation progress is 51%.  

Goal attainment mechanism 1.1.3. Implementation of transparent disciplinary procedures 

                                                   
106 Order of the Minister of Justice “On Ratification of the Resolution of the Chief Prosecutor of Georgia, 2013, Article 

6, Paragraph 9  
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Activity N4: Training of Prosecution Service employees on standards of ethics  

Output Indicators  

1. The number of Prosecution Service employees who have been trained on the standards of ethics (40) 

2. Relevance of the number of the trainings with the number of the employees having undertaken the trainings  (30) 

3. Duration of the training on standards of ethics carried out for Prosecution Service employees, relevance of training 

content with the training topic (30) 

Status: Fully implemented  

Progress: 100% 

According to the information provided by the PSG 14 trainings on professional ethics and conflict 

of interests were organized for the employees of the PSG. 307 participants, including PSG 

investigators, consultants, specialists, and witness and victim coordinators were retrained. Two 

groups of interns, 62 participants also underwent a training on this topic. Participants in the 

educational courses came from various structural and territorial units of the PSG.  

Based on the provided information, main indicators of the activity have been fulfilled. On average, 

each training had 22 participants, which is an optimal number for high quality trainings. 

Additionally, according to the agendas provided by the PSG, the trainings included topics on 

professional ethics of employees of PSG, conflict of interests and protection of personal data. An 

hour and a half was allocated to a discussion of each topic. Along with the analysis of relevant 

legislation, the participants discussed cases and examples. While not all employees have 

participated in these trainings, this is not a one-time activity and more training courses are planned 

for 2018. Therefore, this activity has been fully implemented and its implementation progress is 

100%.  

Goal attainment mechanism 1.1.3. Implementation of transparent disciplinary procedures 

Activity N5: Conducting meetings of the Consultative Council  

Output Indicators  

1. The number of conducted meetings of the Consultative Council (50) 

2. topics discussed by the Consultative Council (50) 

Status: Fully implemented  

Progress: 100% 

According to the information provided by the PSG, seven sessions of the Advisory Council were 

conducted in 2017. The sessions discussed incentivization, promotion and disciplinary liability of 

prosecutors and investigators.  
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Conducting seven meetings a year and discussing such important issues as incentivization, 

promotion and disciplinary liability of prosecutors and investigators can be considered as active 

work by the Advisory Council. Therefore, this activity has been fully implemented and its 

implementation progress is 100%. 

Goal attainment mechanism 1.1.4. Reform of the employee rotation system 

Activity N1: Establishment of a working group on the employee rotation system reform 

Output Indicators  

1. Composition of the Working Group (60) 

2. Operation format of the Working Group (40) 

Status: Mostly implemented  

Progress: 51%  

According to the information provided by the PSG, the working group was composed of employees 

of the Department of Human Resources.  

Inclusion of employees of only one department in a working group cannot ensure achievement of 

the goal of the working group. An assessment of such practice was provided in the evaluation of 

the activity 1.1.2. Therefore, this activity cannot be considered fully completed, but as it has been 

practically implemented, it is mostly implemented and its implementation progress is 51%.  

Goal attainment mechanism 1.1.5. Increasing independence of the Prosecutor’s Office and prosecutors 

Activity N1: Establishment of a working group on refining the Chief Prosecutor election rules 

Output Indicators  

1. Composition of the Working Group (60) 

2. Operation format of the Working Group (40) 

Status: Fully implemented  

Progress: 100%  

According to the information provided by the PSG, the working group has been established and is 

composed of the following officials: deputy head of the Department for Prosecutorial Supervision 

and Strategic Development; head of Division for European Integration and International Relations 

of the Legal Affairs Department and head of the Legal Division of the Department of Legal Affairs. 

The working group conducts meetings, when such a need arises, and uses electronic 

communication channels.  

It is commendable that the working group consists of representatives of various relevant 

departments, the working format – need-based meetings and electronic communication are also 
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acceptable. Therefore, this activity has been fully completed and its implementation progress is 

100%.  

Goal attainment mechanism 1.1.6. Implementation of transparent procedures for appointment and promotion of 

employees at the Prosecutor’s Office 

Activity N1: Establishment of a working group on the procedures of appointment and promotion criteria of employees 

at the Prosecutor's Office 

Output Indicators  

1. Composition of the Working Group (60) 

2. Operation format of the Working Group (40) 

Status: Fully implemented  

Progress: 100%  

According to the information provided by the PSG, a working group on the development of 

transparent procedures for hiring and promotion of employees at the PSG has been established and 

consists of the following individuals: deputy head of the Department for Prosecutorial Supervision 

and Strategic Development, head of Division for European Integration and International Relations 

of the Department of Legal Affairs, head of Department of Human Resources and Development. 

The working group meets periodically and exchanges information through electronic mail.  

It is commendable that the working group consists of representatives of various relevant 

departments (however, it is recommended to also include non-managerial professionals who are 

responsible for specific issues). The working format – need-based meetings and communication 

through online channels is also acceptable. Therefore, this activity has been fully completed and its 

implementation progress is 100%.  

4.2. Objective 2. Increasing effectiveness of combat against individual crimes  

The second goal and objective of the PSG Action Plan regards increasing effectiveness of combat 

against individual crimes. Eight components are assigned as mechanisms for achievement of this 

goal, which in turn includes 36 activities for 2017. From the 36 activities, 25 were fully 

implemented, six – mostly, three – partly and two have not been implemented. The progress of 

implementation of the activities of the second objective is 85%.   

Goal attainment mechanism 2.1.1. Increase the effectiveness of the fight against trafficking  

Activity N1: Establishment of a working group to reveal cases of labour trafficking, with participation from the 

representatives of the law enforcement bodies, guardianship and care bodies, and labour inspection agencies 

Output Indicators  

1. Composition of the Working Group (60) 
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2. Operation format of the Working Group (40) 

Status: Fully implemented  

Progress: 100%  

According to the information provided by the PSG a working group on labour trafficking has been 

established and it is composed of the following officials: head of the Division for Human Rights 

Protection of the Chief Prosecutor’s Office of Georgia and a counsellor from the same division, 

head of the Department of Procedural Guidance of Investigation and Supervision of the General 

Inspection of the Ministry of Internal Affairs, Central Criminal Police and Patrol Police and a 

prosecutor specialized in trafficking,  head of the Eastern Regional Unit of the Division of Fight 

Against Trafficking and Illegal Migration of the Main Division of Fight Against Organized Crime 

of the Central Criminal Police Department and a detective investigator of the Eastern Regional 

Unit of the Division of Fight Against Trafficking and Illegal Migration of the Main Division of Fight 

Against Organized Crime of the Central Criminal Police Department, head of the Department of 

International Public Law of the Ministry of Justice and a councillor from the same department, 

head of the Guardianship and Social Programs Department of the Social Service Agency, head of 

the Division of Children and Domestic Violence of the Social Service Agency, head of the 

Department of Labour Conditions Inspection of the Ministry of Internally Displaced Persons from 

the Occupied Territories, Labour, Health and Social Affairs of Georgia and a labour inspector of the 

Labour Conditions Inspection Department.  

The first meeting of this working group was conducted on October 2, 2017 at the Chief Prosecutor’s 

Office of Georgia, where participants of the working group agreed on the format of coordinated 

cooperation and future plans. The interagency communication is conducted in written form, 

electronic mail and frequent telephone calls.  

The working group on detecting labour trafficking facts is representative, and representatives of all 

relevant agencies, as well as, members of leadership and non-managerial employees are present in 

the group. Despite the fact that the PSG Action Plan often refers to a commitment of establishing 

a working group and in some cases effectiveness of such working groups might be questionable, in 

this case the composition of the group demonstrates its effectiveness. However, as only one 

meeting, discussing cooperation format and future plans, was conducted in 2017, it is hard to 

evaluate the working group. This activity was fully implemented and its implementation progress is 

100%, as the outcome indicators have all been met.  

Goal attainment mechanism 2.1.1. Increase the effectiveness of the fight against trafficking  

Activity N2: Updating the recommendations on effective investigation and prosecution of trafficking cases 

Output Indicators  

1. Persons working on the renewal of the recommendations (50) 
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2. Introduction of the updated recommendations to the PSG employees (50) 

Status: Fully implemented  

Progress: 100%  

According to the information provided by the PSG: the guidelines principles on investigation, 

criminal prosecution and treatment of victims of human trafficking were developed in 2014. In the 

recent years, numerous legislative amendments have been made to the criminal code and juvenile 

justice code. Therefore, updating of the document became necessary: the amendments concerned 

legal aspects of human trafficking, articles related to trafficking, questioning of a trafficking victim, 

and the particular characteristics of questioning a juvenile victim of trafficking, offering public 

services to a trafficking victim.   

The guideline principles were developed by a working group consisting of representatives of the 

Ministry of Justice, the Ministry of Internal Affairs and the Chief Prosecutor’s Office. The Protocol 

to Prevent, Suppress and Punish Trafficking in Persons Especially Women and Children of the UN 

Convention against Transitional Organized Crime, UNODC Model Law against Trafficking in 

Persons, the Council of Europe Convention against Human Trafficking and case law of the 

European Court of Human Rights were used as sources for the development of the guideline 

principles.  

On December 19, 2017 the recommendation was adopted by the Interagency Council on Combat 

against Trafficking and was sent to prosecutors through their professional email address, and on 

January 24, 2018, after signing from the Chief Prosecutor it was sent using the electronic document 

exchange system of the PSG and email. After submitting this recommendation, all prosecutors mark 

in the electronic program that they have read the document. At the same time, managers in regional 

prosecution offices and departments provide to prosecutors the information about the adoption of 

new recommendation. If the recommendation addresses particularly important issues and areas, 

this recommendation is discussed within the training format. The abovementioned 

recommendation was also included in the training sessions. 

The trafficking recommendation states that the recommendation has been developed by the 

Human Rights Division of the POG and the contact details of the author(s). So if the prosecutor has 

a question, opinion, or interest in a particular matter, s/he may contact the head of the department 

or the specific prosecutor who worked on the recommendation. The unit that developed the 

recommendation is fully responsible for the implementation of the recommendation. 

All components of the activity have been implemented. The legislative amendments of 2014-2017 

have been reflected in the appropriate chapters of the guideline, and representatives of all relevant 

agencies participated in the development process. The recommendation was provided to the 

employees of the PSG and discussed during trainings. Interested person may also contact specific 
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person/department in case of questions regarding the recommendation. Therefore, the activity can 

be considered as fully implemented and its implementation progress is 100%.  

Goal attainment mechanism 2.1.1. Increase the effectiveness of the fight against trafficking  

Activity N3: Informational meetings in regions on trafficking 

Output Indicators  

1. Regions covered by the informational meetings (35) 

2. The number of the meetings and the participants (35) 

3. Topics discussed at the meetings (30) 

Status: Fully implemented  

Progress: 100%  

According to the information provided by the PSG 33 informational meetings were organized on 

the topic of trafficking – in Adjara – seven, in Samegrelo – two, in Imereti – 10, in Shida Kartli – 

two, in Kakheti – one, in Kvemo Kartli – three, in Samtskhe-Javakheti – three, in Tbilisi – five.  

The target groups for the campaigns were local population, including school and university 

students.  

The meetings discussed causes of trafficking, ways of detection of trafficking and response by law 

enforcement, state protection mechanisms for victims and other legal issues related to trafficking. 

According to the information provided by the PSG, the informational meetings were organized in 

almost all regions of Georgia. Mountainous regions like Svaneti, Tusheti, Khevsureti, and Racha-

Lechkhumi were not covered. However, it is essential that the target regions and audiences were 

selected for information meetings by several criteria. In this particular case, as trafficking is most 

common in Tbilisi and Batumi, this criterion was prioritized. Informational meetings continue and 

in the end all regions are planned to be covered. Raising awareness on trafficking and providing 

appropriate information is important, therefore, it is recommended that the POG continues 

conducting informational meetings in targeted regions. The activity has been fully completed and 

its implementation progress has been determined to be 100%.  

Goal attainment mechanism 2.1.1. Increase the effectiveness of the fight against trafficking  

Activity N4: Retraining of the prosecutors working on labour trafficking and training of interns/conducting common 

educational activities with the appropriate investigative bodies 

Output Indicators  

1. The number of prosecutors working on trafficking who have been trained on trafficking (40) 

2. The number of the trainings and the participants (30) 

3. Duration of the trainings conducted on trafficking, relevance of content with the topic (30) 

Status: Fully implemented  
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Progress: 100%  

According to the information provided by the PSG, 5 educational activities were organized on the 

topic of combat against trafficking, representatives of the relevant structural and territorial units 

participated in these activities. 43 participants (prosecutors) took part in the educational courses. 

Four of the activities were joint – along with prosecutors, judges and representatives of the Ministry 

of Justice and the Ministry of Internal Affairs participated. One educational activity was a study 

trip to Budapest. Additionally, trainings were organized for two groups of interns – 62 participants 

in total.  

The format of the educational activities was mostly three-day trainings, which can be considered 

an optimal length. The main topic of the trainings was trafficking, with children and cybercrime 

in focus. The trainings consisted of foundational material (term definitions and legal context), 

content-related issues (sexual exploitation in tourism, indicators, investigation, latest trends) and 

practical exercises. One of the activities was a working meeting, with prosecutors, investigators and 

judges specialized in trafficking issues participating. The topic of discussion was labour, sexual, and 

juvenile exploitation and other modern challenges of trafficking. One two-day training was 

organized for prosecutors, and it concerned illegal transportation of migrants across the border. 

Despite the fact, that this is not directly connected to trafficking, the meeting discussed differences, 

connection and overlap between the two crimes. The training also discussed definitions, 

international legal regulations and practical exercises were utilized.  

15 participants per educational activity can be considered optimal, the relevance of the educational 

activities to the objective, practical elements, etc. are also acceptable. Inclusion of judges and 

representatives of the Ministry of Internal Affairs in the educational activities for prosecutors is a 

great initiative and is recommended to continue. Regarding the number of prosecutors that were 

trained on the trafficking topics, 43 prosecutors and 62 interns are acceptable quantities, 

considering that this is not a one-time activity and will continue over several years. Therefore, this 

activity has been fully implemented and its implementation progress is 100%.  

Goal attainment mechanism 2.1.2. Increase the effectiveness of the fight against corruption 

Activity N1: Ensure effective investigation and prosecution of crimes of corruption by retraining of the prosecutors 

working on corruption and training of interns/conducting common educational activities with the appropriate 

investigative bodies 

Output Indicators  

1. The number of prosecutors and investigators working on corruption crimes who have been trained on corruption 

crime investigation and prosecution (35) 

2. The number of the trainings and the participants (35) 

3. Duration of the trainings conducted on corruption crime investigation and prosecution, relevance of content with 

the topic (30) 

Status: Fully implemented  
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Progress: 100%  

According to the information provided by the PSG, eight educational activities were organized on 

the topic of fight against corruption in 2017, including 4 study visits. Within the educational 

activities, 31 participants (prosecutors/system investigators) from various structural and territorial 

units were trained. 4 of the activities were joint, with participants from the State Security Service, 

the Ministry of Justice and the Investigative Service of the Ministry of Finance. Additionally, 62 

interns were trained on fighting corruption.  

The agendas provided by the PSG demonstrate that the educational activities were of varying 

nature: conferences, trainings, roundtables and concerned topics like money laundering, 

prevention of corruption, gathering financial evidence, the relationship between economic crimes 

and corruption, anti-corruption norms and standards in public and private spheres, the role of an 

investigator in combating economic crime and corruption, the role of civil society in promoting 

transparent society, etc. 31 prosecutors and 62 interns were trained within one year on anti-

corruption issues, which can be considered an acceptable number, considering that this is not a 

one-time activity and will continue over the years. Based on the provided information, the activity 

has been fully completed and its implementation progress is 100%.  

Goal attainment mechanism 2.1.2. Increase the effectiveness of the fight against corruption 

Activity N2: Establishment of a working group to prepare a proposal on legislative projects supporting prosecutorial 

and investigative activities 

Output Indicators  

1. Composition of the Working Group (60) 

2. Operation format of the Working Group (40) 

Status: Fully implemented  

Progress: 100%  

According to the information provided by the PSG: a working group on amendments to the 

criminal code regarding corruption crimes (bribery, leverage trading, abusing power, etc.) was 

established in 2017. Head of the Department of Procedural Guidance of Investigation and 

Supervision of Operative-Investigative Activities in State Security Service, Special State Security 

Service, Intelligence Service and State Subordinate Entity of the Ministry of Internal Affairs – 

Border Police of Georgia, their deputies, head of the Division of Procedural Guidance of 

Investigation and Supervision of Operative-Investigative Activities in State Security Service, Anti-

Corruption Agency and General Inspection of the Chief Prosecutor’s Office, a prosecutor of the 

same division, head of Main Investigative Division of the Anticorruption Agency of the State 

Security Service, their deputy, deputy head of the Tbilisi Central Division of the Investigative 

Department of the Investigative Service of the Ministry of Finance, head of the Fifth Main Division 
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of the Security Department of the State Security Service, deputy head of the Investigative Division 

of the Main Division of Operative Support of the General Inspection of the Ministry of Internal 

Affairs, Chief Prosecutor of Division of Criminal Prosecution of Corruption Crimes of Investigative 

Unit of the Chief Prosecutor of Georgia. The working format of the group is meetings, as well as, 

communication using electronic mail.  

Representative character of the working group is commendable, as it contributes to the 

effectiveness of the group. The format of the working group – face-to-face meetings and electronic 

communication, further attest to the effectiveness of the group. Therefore, this activity has been 

fully implemented and its implementation progress is 100%.  

Goal attainment mechanism 2.1.2. Increase the effectiveness of the fight against corruption 

Activity N3: Establishment of a working group to develop a plan for the fight against corruption with participation 

from the Prosecutor’s Office, the State Security Service, the Ministry of Internal Affairs, and the Investigative Service 

of the Ministry of Finance 

Output Indicators  

1. Composition of the Working Group (40) 

2. Number of meetings of the Working Group (30) 

3. Topics discussed by the Working Group (30) 

Status: Mostly implemented  

Progress: 75%  

According to the information provided by the PSG, on September 22, 2017, a working group on 

the development of a plan for combat against corruption was established. It consists of: head of the 

Department of Procedural Guidance of Investigation and Supervision of Operative-Investigative 

Activities in State Security Service, Special State Security Service, Intelligence Service and State 

Subordinate Entity of the Ministry of Internal Affairs – Border Police of Georgia, their deputy, 

head of the division of the same department, head of Division for Criminal Prosecution of 

Corruption Crimes of the Chief Prosecutor’s Office, a prosecutor from the Division for Criminal 

Prosecution of Corruption Crimes of the Chief Prosecutor’s Office, head of Main Investigative 

Division of the Anticorruption Agency of the State Security Service, deputy head of the same 

division, deputy head of the Department of Particularly Important Cases of the Investigative 

Department of the Investigative Service of the Ministry of Finance, head of State Security Division 

of the State Security Service. 

The meeting discussed study of criminal cases of corruption and identification of problematic issues 

for future development of a plan. As the group was established in the second half of 2017, it has 

held only one meeting, therefore, it’s crucial that the group continues working actively.  
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The activity envisions participation of a representative from the Ministry of Internal Affairs in the 

working group. However, according to the information provided, the group is composed of 

representatives from the PSG, security services and Ministry of Finance. Therefore, the activity has 

been mostly implemented and its implementation progress is 75%.  

Goal attainment mechanism 2.1.2. Increase the effectiveness of the fight against corruption 

Activity N4: Informational meetings with structural units (Internal Monitoring Service, General Inspection) 

supervising identified risk zones (public institutions) 

Output Indicators  

1. Criteria for selection of risk-zones for the informative meetings (60) 

2. Topics discussed by the Working Group (40) 

Status: Mostly implemented  

Progress: 80%  

According to the information provided by the PSG on December 1, 2017 an informational meeting 

was held with representatives of the supervising units of risk zones. The following officials 

participated in the meeting: deputy head of the Department of Procedural Guidance of 

Investigation and Supervision of Operative-Investigative Activities in State Security Service, 

Special State Security Service, Intelligence Service and State Subordinate Entity of the Ministry of 

Internal Affairs – Border Police of Georgia, head of the Division of Procedural Guidance of 

Investigation and Supervision of Operative-Investigative Activities in State Security Service, Anti-

Corruption Agency and General Inspection of the Chief Prosecutor’s Office, prosecutors from the 

same division, head of Division for Criminal Prosecution of Corruption Crimes of the Chief 

Prosecutor’s Office, a senior prosecutor of the same division, deputy head of Main Investigative 

Division of the Central Investigative Division of the Anticorruption Agency of the State Security 

Service, head of the City Service for Internal Audit and Monitoring of City Hall of Tbilisi 

Municipality, deputy head of the City Service for Internal Audit and Monitoring of City Hall of 

Tbilisi Municipality, deputy head of the environmental supervision department of the state sub-

agency institution  of the Ministry of Environmental Protection and Agriculture, head of the 

Department of Internal Audio of the National Food Safety Agency of the Ministry of 

Environmental Protection and Agriculture, deputy head of the first structural unit of the 

Department of Internal Audit of the Ministry of Environmental Protection and Agriculture.  

The members of the group discussed formation of corruption crimes and discovered crimes, also 

talked about spheres where there is a heightened risk of corruption. The meeting also discussed 

what measures are being taken by the supervising bodies to prevent corruption crimes and data on 

violations by public employees.  
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According to the provided information, the PSG conducted one meeting in 2017, which was 

attended by the representatives of several government agencies (security services, Tbilisi City Hall, 

Ministry of Agriculture). These structural units were selected based on an analysis of statistical data 

on corruption crimes and the number of corruption cases in each agency. The selection criteria of 

the agencies (risk-zones), connected to the number of corruption cases in these agencies and the 

topics discussed at the meeting are not fully aligned. Specifically, the meeting should have focused 

more on existing challenges in these institutions and ways of overcoming them. Therefore, this 

activity has been mostly implemented, and its implementation progress is 80%.  

Goal attainment mechanism 2.1.2. Increase the effectiveness of the fight against corruption 

Activity N5: A working meeting with non-governmental organizations working on anticorruption issues 

Output Indicators  

1. NGOs working on anticorruption issues invited to the meetings (60) 

2. Topics discussed at the meeting (40) 

Status: Not implemented  

Progress: 0%  

The PSG conducted a meeting with anti-corruption non-governmental organizations within the 

framework of local councils and Public Prosecutor project. 

Within the Public Prosecutor, the PSG conducted 14 informational meetings on anti-corruption 

topics. At the local council meetings, conducted in 2017 and attended by representatives of various 

agencies, prosecutors presented information on crime statistics, including data related to corruption 

crimes. The members of the council were given information on criminal prosecution in cases of 

these crimes and about relevant penalties.    

This activity cannot be considered completed, as it envisioned conducting working meetings with 

non-governmental organizations. PSG commitment to organize informational meetings on anti-

corruption topics within the Public Prosecutor and local council frameworks is listed under the 

sixth measure. For this activity, anti-corruption non-governmental organizations should have been 

identified and a working meeting specifically with this group should have been organized. 

Therefore, this activity cannot be considered completed and its implementation progress is 0%.  

Goal attainment mechanism 2.1.2. Increase the effectiveness of the fight against corruption 

Activity N6: Informational meetings on anticorruption issues in public prosecutor and local council formats 

Output Indicators  

1. The number of the conducted meetings (60) 

2. Topics discussed at the meeting (40) 

Status: Fully implemented  
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Progress: 100%  

According to the information provided by the PSG, within the Public Prosecution Service, the PSG 

conducted 14 informational meetings on anticorruption topics. At the local council meetings 

conducted in 2017 and attended by representatives of various agencies, prosecutors presented 

information on crime statistics, including information on what corruption crime means, which 

crimes are considered to be corruption crimes, elements of the crime, increased danger sources, 

penalties, etc. The members of the council were given information on criminal prosecution in cases 

of these crimes and about relevant penalties. Therefore, this activity has been fully completed and 

its implementation progress is 100%.  

Goal attainment mechanism 2.1.3. Increase of effectiveness in the fight against terrorism 

Activity N1: A review and analysis of criminal cases involving terrorism 

Output Indicators  

1. Structural units involved in the preparation of the analysis (60) 

2. Results of the conducted analysis (40) 

Status: Fully implemented  

Progress: 100%  

According to the information provided by the PSG, in compliance with the PSG Action Plan, 

Department of Counterintelligence of the State Security Service of the Chief Prosecutor’s Office, 

Counterterrorist Centre, and State Subordinate Entity of the Ministry of Internal Affairs – Border 

Police, Special State Security Service and Counterintelligence Service representatives studied 

criminal cases related to terrorism. Recommendations were prepared based on identified trends. 

Therefore, the activity has been fully complete and its implementation progress is 100%.  

Goal attainment mechanism 2.1.3. Increase of effectiveness in the fight against terrorism 

Activity N2: Establishment of a working group with the counter-terrorism agencies, which will meet periodically 

(no less than twice a year), will prepare activities to be implemented in counter-terrorism efforts, will exchange 

information, will conduct an analysis of counterterrorism operative activities, and will ensure exchange of 

international counterterrorism experience 

Output Indicators  

1. Composition of the Working Group (40) 

2. Number of meetings conducted of the Working Group (30) 

3. Activities carried out by the Working Group (30) 

Status: Mostly implemented  

Progress: 75%  
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The PSG established a working group with counterintelligence services, which met in 2017 and 

analysed operative work related to counterterrorism and defined arrangement of preventive 

measures against terrorism. The following officials participated in the meeting: deputy head of the 

Department of Procedural Guidance of Investigation and Supervision of Operative-Investigative 

Activities in State Security Service, Special State Security Service, Intelligence Service and State 

Subordinate Entity of the Ministry of Internal Affairs – Border Police of Georgia, head of the 

Division of Procedural Guidance of Investigation and Supervision of Operative-Investigative 

Activities in Counterintelligence Department of State Security Service, Counterterrorism Centre, 

State Subordinate Entity of the Ministry of Internal Affairs – Border Police of Georgia, Special State 

Security Service and Intelligence Service, prosecutors of the same division, head of the First 

Division of the Main Investigative Division of the Counterintelligence Department of the State 

Security Service, head of the Second Division of the First Main Division of the Counterterrorist 

Centre of the State Security Service, deputy head of the Third Division of the Counterterrorist 

Centre of the State Security Service.  

The PSG Action Plan envisioned at least two annual meetings of the working group, in 2017 the 

working group met only once. Notably, there is a discrepancy between this activity and its outcome 

in the PSG Action Plan. Specifically, the activity envisions organizing at least two meetings a year, 

while the outcome considers only one meeting. As the information provided by the PSG 

demonstrates, the working group is representative, its activities – analysis of counterterrorist 

operative activities and definition of the preventive measures for terrorism, are relevant to the 

activity. Notably, measures for sharing international antiterrorist campaign experience are not 

mentioned in the information provided by the PSG. Therefore, the activity has been mostly 

completed, and its implementation progress is 75%.    

Goal attainment mechanism 2.1.3. Increase of effectiveness in the fight against terrorism 

Activity N3: Conducting informational meetings with the general population to raise awareness on terrorism crimes 

Output Indicators  

1. The number of informative meetings conducted with the public on terrorism (70) 

2. Awareness raising activities carried out (30) 

Status: Partly implemented  

Progress: 50%  

According to the information provided by the PSG, in December 2017 a meeting was organized in 

the Village of Kizilajo of the Marneuli District with school students, their parents and teachers. In 

the meeting a prosecutor provided information on methods of recruitment by terrorist 

organizations, criminal justice norms related to terrorism, elements of the crime, penalties, felony 

record, subsequent results, etc.  
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The prosecutors provided information on terrorism, terrorist acts, terrorist organizations and 

groups, as well as, information on law-enforcement agencies fighting terrorism in Georgia, 

terrorism risks in Georgia, actions punishable by the criminal code. The meeting also discussed 

law-enforcement agencies, including the main function of the PSG, specific crimes: carrying of a 

cold weapon, domestic violence and sexual act or other type of act of a sexual nature with minors 

below the age of 16.  

The meeting was organized by the Marneuli Regional Prosecutor’s Office and with the support of 

Marneuli Resource Centre – its mission is crime prevention, promotion of healthy lifestyle and 

increasing public trust in the PSG. The meeting was interactive, students received answers to the 

questions that they had, and a discussion followed the presentation.  

Despite the fact, that the meeting complied with all criteria, the activity envisioned organizing 

informational meetings, while according to the information provided, only one meeting in one 

village was organized. For completion of the activity, organizing of several meetings were 

necessary, ideally, according to the risk zones. When such meetings are organized, selection criteria 

of regions/villages and target group must be provided. Therefore, this activity has been only partially 

completed and its implementation progress is 50%.  

Goal attainment mechanism 2.1.3. Increase of effectiveness in the fight against terrorism 

Activity N4: Retraining of the prosecutors working on terrorism crimes/common educational activities with the 

appropriate investigative agencies 

Output Indicators  

1. The number of the prosecutors working on terrorism who have participated in the trainings (40) 

2. The number of the trainings compared to the number of the participants (30) 

3. Duration of the trainings, relevance of the training content to the training topic (30) 

Status: Fully implemented  

Progress: 100%  

According to the documents provided by the PSG, six educational activities on combat against 

terrorism were organized, 28 participants (25 prosecutors and 3 investigators) from various 

structural and territorial units of the PSG took part in these activities.  

Four of the trainings were joint. Along with representatives of the PSG, employees of the State 

Security Service, Investigative Service of the Ministry of Finance and Ministry of Internal Affairs 

participated in the joint activities. Two of the educational activities were study trips.  

The topics of the educational activities were investigation of terrorism financing cases and criminal 

prosecution, dangers of terrorism financing, methods, terrorist organizations, financing sources, 

including recruiting financial support using social networks, evaluation of terrorism financing risks 

(methods, instruments, best practices), methods of combating terrorism financing, prevention, 
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detection, investigation and criminal prosecution, investigative techniques, interagency 

cooperation, challenges of investigation of money laundering and terrorism financing cases, 

legislative shortcomings and implementation issues, new payment systems, international 

cooperation. The trainings also included question and answer section and discussion of a case.  

The activity has met requirements on the number of prosecutors to be retrained about combating 

terrorism, number of participants in the trainings on combating terrorism, topics of educational 

activities, representative character of joint educational activities. Therefore, the activity has been 

fully complete and its implementation progress is 100%.  

Goal attainment mechanism 2.1.3. Increase of effectiveness in the fight against terrorism 

Activity N5: Preparing a report about activities conducted throughout the year in the fight against terrorism 

Output Indicators  

1. Introduction of the report to the management (50) 

2. Availability of the report (50) 

Status: Fully implemented 

Progress: 100% 

The PSG prepared the report on increasing effectiveness of the fight against terrorism and 

presented it to the Chief Prosecutor. Part of it was reflected in the 2017 report of the Chief 

Prosecutor presented to the Prosecutorial Council and published on the PSG official webpage107. 

Therefore, this activity was completed and its implementation progress is 100%. 

Goal attainment mechanism 2.1.4. Increase of effectiveness in the fight against money laundering and terrorism 

financing 

Activity N1: (1)  Establishment of a working group;  (2) Analysis of coordination and cooperation mechanisms 

between the competent authorities involved in the fight against money laundering and terrorism financing;  (3)  

Study of international best practices in this sphere;  (4) Preparation of recommendations by the working group on 

increasing effectiveness of mechanisms of cooperation between the competent agencies working against money 

laundering and terrorism financing; (5)  presentation of the conducted analysis, information about international best 

practices and recommendations to the Advisory Council 

Output Indicators  

1. The composition of the Working Group (40) 

2. Local and international practice studied by the Working Group (30) 

3. Information regarding the study as well as recommendations have been presented to the Consultative Council 

(30) 

Status: Fully implemented  

                                                   
107 Report of the Chief Prosecutor (2017), http://pog.gov.ge/res/docs/angarisi19_07_2017.pdf. 
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Progress: 100%   

In 2017 a working group was established at the PSG. It consists of representatives of various 

structural units of the Chief Prosecutor’s Office of Georgia: Department of Procedural Guidance of 

Investigation and Supervision of Operative-Investigative Activities in State Security Service, 

Special State Security Service, Intelligence Service and State Subordinate Entity of the Ministry of 

Internal Affairs – Border Police of Georgia, Department of the Procedural Guidance of 

Investigation in the Ministry of Finance, Department of Legal Affairs, General Inspection of 

Ministry of Internal Affairs of the Chief Prosecutor’s Office, Service of Procedural Guidance of 

Investigation at Central Criminal Police Department and Patrol Police Department, Division for 

Criminal Prosecution of Money Laundering Crimes of the Investigative Unit of the Chief 

Prosecutor’s Office.  

Current practices were analysed and it revealed that in some cases the supervision agencies and 

financial monitoring services considered as money laundering and terrorism financing facts that 

did not contain any signs of crime.  Such trends cause unreasonable waste of human and financial 

resources and other problems. The working group studied experience of Australia, France and 

Norway. These countries were selected due to the similarity of their legal institutions and systemic 

design, and their universally-acclaimed achievements.  

The working group prepared a recommendation on the establishment of a permanent working-

analytical platform with representatives of supervising agencies – Chief Prosecutor’s Office, 

Ministry of Internal Affairs, Counterterrorism Centre and Financial Monitoring Service. The 

platform will generalize the existing practices and analyse ML/TF typology widely used in Georgia, 

as well as, identify risk spheres for these crimes, etc.  

The results of the study and recommendations were presented to the Advisory Council on 

December 28-30, 2017. The Council did not voice any objections. This activity has been full 

completed and its implementation progress is 100%.   

Goal attainment mechanism 2.1.4. Increase of effectiveness in the fight against money laundering and terrorism 

financing 

Activity N2: (1)  Analysis of effectiveness of the measures for detection and confiscation of property obtained 

through criminal activities by the working group outlined in the action plan (2) study of international best practices; 

(3) Preparing recommendations on increasing effectiveness of  the measures for detection and confiscation of 

property obtained through criminal activities; (4)  Presentation of the conducted analysis, information about 

international best practices and prepared recommendation to the Consultative Council 

Output Indicators  

1. Best practice studied by the Working Group (30) 

2. Recommendations developed regarding the measures to be carried out (35) 

3. Information regarding the study as well as recommendations have been presented to the Consultative Council 

(35) 
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Status: Fully implemented  

Progress: 100%   

Activity N3: 1)  Analysis of domestic and international practice of parallel financial investigations of crimes with 

substantial illegal income by the working group outlined in the action plan; (2) Preparation of recommendations on 

measures to be implemented for parallel financial investigations; (3) Presentation of the conducted analysis and 

prepared recommendations to the Consultative Council 

Output Indicators  

1. Local and international practice studied by the Working Group (30) 

2. Recommendations developed regarding the measures to be carried out (35) 

3. Information regarding the study as well as recommendations have been presented to the Consultative Council 

(35) 

Status: Fully implemented  

Progress: 100%   

Analysis of the current local practices by the working group, as a part of the second and the third 

activities, showed that there are challenges related to parallel financial investigation and 

detection/confiscation of property. This is further demonstrated by the small number of criminal 

cases that, in accordance with the August 4, 2015 guidelines, were sent to a subordinate prosecutor’s 

office for investigation of a predicate crime by the appropriate investigative services. The working 

group analysed the practices in France, Romania, Hungary and Germany. The countries were 

selected based on the resemblance of legal institutions and system design, as well as their 

achievements. The working group prepared recommendations on gradual monitoring of profit-

motivated crimes, discussion on development of legislative proposals, etc. The study results and 

recommendations were presented to the Advisory Council on December 28-30 2017. Therefore, 

both activities are fully implemented and their implementation progress is 100%. 

Goal attainment mechanism 2.1.4. Increase of effectiveness in the fight against money laundering and terrorism 

financing 

Activity N4: (1) Analysis of domestic and international practice on evaluation of risks of money laundering and 

terrorism financing by the working group outlined in the action plan; (2) Preparing recommendations on improving 

the risk evaluation methodology for money laundering and terrorism financing crimes; (3) Presentation of the 

conducted analysis and prepared recommendations to the Consultative Council 

Output Indicators  

1. Analysis carried out (40) 

2. Recommendations developed regarding the measures to be carried out (30) 

3. Information regarding the study as well as recommendations have been presented to the Consultative Council 

(30) 

Status: Mostly implemented  

Progress: 70%   
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An interagency commission was established to prepare a national report on risks of money 

laundering and terrorism financing and an appropriate action plan, with participation from 

relevant agencies. As development of a national report on risk assessment is a new procedure not 

only for Georgia but also internationally, experience of other countries was not used in this process. 

Instead, with the support of the Council of Europe, an expert, Giuseppe Lombardo participated in 

development on the national risk assessment report.  

Within the interagency commission, the PSG prepared a detailed risk analysis and potential risks 

related to money laundering and terrorism. National Risk Assessment Report is on the final stage 

and after its completion the interagency commission will develop a joint strategy. Thus, the analysis 

of local practices related to money laundering and terrorism financing risk assessment has been 

conducted, and it was presented to the Advisory Council. After completion of the National Risk 

Assessment Report and an action plan, appropriate recommendations will be issued.   

The PSG put significant effort in completing this activity, and all components, except for 

preparation of recommendations, have been completed. Therefore, the status of this activity has 

been mostly complete with implementation progress of 70%.  

Goal attainment mechanism 2.1.4. Increase of effectiveness in the fight against money laundering and terrorism 

financing 

Activity N5: Training of prosecutors, interns, and investigators on effective investigation and prosecution of money 

laundering crimes 

Output Indicators  

1. The number of the prosecutors and investigators working on illegal income legalisation who have participated in 

the trainings (40) 

2. The number of the trainings compared to the number of the participants (30) 

3. Duration of the trainings, relevance of the training content to the training topic (30) 

Status: Fully implemented  

Progress: 100%  

For the activity, five joint trainings on effective investigation and criminal prosecution of money 

laundering crimes for prosecutors and investigators were organized at the PSG. 24 participants 

(prosecutors/investigators) from various structural and territorial units of the PSG took part in the 

trainings. Representatives of the Investigative Service of the Ministry of Finance, State Security 

Service, Financial Monitoring Service and other relevant agencies participated in the trainings. 

Two groups of interns, 62 participants also were trained on this topic. The trainings covered issues 

such as investigating cases related to money laundering and terrorism financing (investigative 

techniques, new methods of payment, etc.); confiscation of property acquired through criminal 

actions; international cooperation on criminal cases regarding money laundering / terrorism 
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financing; money laundering in casinos and more. Participants discussed practical examples for 

each topic. 

The number of prosecutors and investigators trained within a year should be considered sufficient. 

The effectiveness of the training is assumed by the relevance of the issues covered and the optimal 

number of participants. The activity has been fully completed and its implementation progress is 

100%.  

Goal attainment mechanism 2.1.4. Increase of effectiveness in the fight against money laundering and terrorism 

financing 

Activity N6: Training and retraining of prosecutors, interns, and investigators on detection, seizure and confiscation 

of property obtained through illegal means     

Output Indicators  

1. The number of the prosecutors and investigators working on criminal property issues who have participated in 

the trainings (40) 

2. The number of the trainings compared to the number of the participants (30) 

3. Duration of the trainings, relevance of the training content to the training topic (30) 

Status: Fully implemented  

Progress: 100%  

Two joint educational activities on detection, seizure and confiscation of illegally acquired property 

were organized at the PSG. 35 participants (prosecutors and investigators) from various structural 

and territorial units of the PSG took part in the courses. Representatives of the Ministry of Internal 

Affairs, State Security Service and Investigative Service of the Ministry of Finance all participated 

in the joint courses. Two groups of interns, 62 participants, were also trained on this issue. The 

trainings covered issues such as identifying challenges in investigating money laundering / 

terrorism financing cases (legislative gaps; implementation problems); obtaining, processing, 

transmitting and transforming information on money laundering / terrorism financing into 

evidence; confiscation of property obtained through criminal offenses related to money laundering 

/ terrorism financing; international cooperation on money laundering / terrorism financing and 

more. Participants discussed practical examples of each topic. 

The number of prosecutors and investigators trained within a year should be considered sufficient. 

The effectiveness of the training is assumed by the relevance of the issues covered and the optimal 

number of participants. The activity has been fully completed and its implementation progress is 

100%.  

Goal attainment mechanism 2.1.5. Increase of effectiveness of the fight against cybercrime and improvement of 

electronic evidence gathering mechanisms 

Activity N1: Establishment of a working group on the fight against cybercrime 



      

85 

 

Output Indicators  

1. Composition of the Working Group (60) 

2. Operational format of the Working Group (40) 

Status: Fully implemented  

Progress: 100%  

In 2017 a working group on combating cybercrime was established at the PSG.  Five employees of 

the Chief Prosecutor’s Office are in the working group, specifically, head of Department of 

Procedural Guidance of Investigation of General Inspection of the Ministry of Internal Affairs, 

Central Criminal Police Department and Patrol Police Department, deputy and two prosecutors of 

the same department, head of International Relations Division of the Department of Legal Affairs, 

and five representatives of the Central Criminal Police Department of the Ministry of Internal 

Affairs, specifically: the director of the department, head of the Division Combat Against Organized 

Crime, head of the Division of Combat Against Cybercrime and two investigators of the division.  

The operational format of the working group is face-to-face meetings, electronic and phone 

communications. The members of the working group discussed implementation of the activity of 

the Action Plan.  

The activity has been fully implemented according with its indicators. However, in regards to the 

activity itself, it’s recommended to omit such small scale measures, or to include planned activities 

of a working group for the calendar year. Establishment of a working group is a very minor activity 

for achievement of desired outcomes of the objectives for an entire calendar year. The activity has 

been fully completed and its implementation progress is 100%.  

Goal attainment mechanism 2.1.5. Increase of effectiveness of the fight against cybercrime and improvement of 

electronic evidence gathering mechanisms 

Activity N2: Preparation of a strategy of working with the internet providers 

Output Indicators  

1. The Strategy is based on the situation/problem analysis  

Status: Mostly implemented 

Progress: 90% 

According to the information provided by the PSG, a draft of the strategy for relationship with 

internet service providers is ready and its goal is to simplify cooperation with Georgian and foreign 

internet service providers (including web service providers). Drafting of the Strategy involved the 

Procedural Guidance Department at the General Inspection of the Ministry of Internal Affairs, the 

Central Criminal Police Department and the Patrol Police Department. It was desirable for the PR 
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department to be involved in the development of the strategy. This activity has been mostly 

completed and its progress is 90%. 

Goal attainment mechanism 2.1.5. Increase of effectiveness of the fight against cybercrime and improvement of 

electronic evidence gathering mechanisms 

Activity N3: Preparation of a draft renewed memorandum with the internet providers 

Output Indicators  

1. Individuals involved in the preparation of the draft renewed memorandum (50) 

2. Issues regulated by the memorandum (50) 

Status: Fully implemented  

Progress: 100%  

A project for an updated memorandum with the internet service providers was prepared with the 

collaboration of the Chief Prosecutor’s Office and the Ministry of Internal Affairs (working group 

members). The parties of the memorandum, including government agencies and providers have 

changed. The memorandum defines principles related to cooperation on cybercrime between the 

law enforcement agencies and internet service providers in accordance with the Criminal 

Procedure Code of Georgia. The activity has been fully completed and its implementation progress 

is 100%.  

Goal attainment mechanism 2.1.5. Increase of effectiveness of the fight against cybercrime and improvement of 

electronic evidence gathering mechanisms 

Activity N4: Training of prosecutors, investigators, and interns on improving mechanisms of the fight against 

cybercrime and gathering electronic evidence/conducting a common educational activity with the appropriate 

investigative bodies 

Output Indicators  

1. The number of the prosecutors and investigators working on cybercrime who have participated in the trainings 

(40) 

2. The number of the trainings compared to the number of the participants (30) 

3. Duration of the trainings, relevance of the training content to the training topic (30) 

Status: Fully implemented  

Progress: 100%  

Five educational activities on investigation of cybercrime and electronic evidence gathering were 

organized at the PSG. 38 participants (prosecutors and investigators) from various structural and 

territorial units of the PSG took part in these activities. One of the trainings was a study visit, and 

four were joint trainings, with representatives from the Ministry of Internal Affairs, State Security 

Service, and Investigative Service of the Ministry of Finance. Two groups of interns, 62 participants 

were also trained on these issues. The trainings covered issues such as identifying / defining 
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cryptocurrencies; common expert approach; basic networking issues; legal overview; response to 

cybercrime incidents; understanding cyber threats, focusing on complex cybercrimes and crimes 

committed through the cyber space; technical overview of computer systems, mobile phones and 

internet; network investigation overview: detection and obtainment of digital evidence from 

service providers, cellular networks, and messaging applications; overview of digital media 

searches, including identification of digital media, evidence extraction procedures and computer 

forensics review; challenges and strategies for presenting and using electronic evidence in court. 

Participants discussed practical examples of each topic. 

The number of prosecutors and investigators trained within a year should be considered sufficient. 

The effectiveness of the training is assumed by the relevance of the issues covered and the optimal 

number of participants. The activity has been fully completed and its implementation progress is 

100%.  

Goal attainment mechanism 2.1.5. Increase of effectiveness of the fight against cybercrime and improvement of 

electronic evidence gathering mechanisms 

Activity N5: Analysis of the material and procedural legislation on cybercrime and preparation of recommendations 

for possible legislative amendments for an agency responsible for such initiatives.  

Output Indicators  

1. Individuals involved in the preparation of the analysis and possible legislative recommendations (50) 

2. The analysis and possible legislative recommendations have been submitted to the relevant agencies (50) 

Status: Fully implemented  

Progress: 100%  

A representative of the Investigative Division of the Chief Prosecutor’s Office, in cooperation with 

the Ministry of Internal Affairs and State Security Service, was involved in the analysis of material 

and procedural legislation on cybercrime and electronic evidence gathering and preparation of 

recommendations on appropriate legislative amendments. Recommendations on legislative 

amendments have been prepared and presented to the Ministry of Justice for preparation of an 

appropriate legislative bill. Therefore, this activity has been fully completed and its implementation 

progress is 100%.  

Goal attainment mechanism 2.1.6. Increase of effectiveness of the fight against narcotics crimes 

Activity N1: Analysis of criminal cases of narcotics crimes  

Output Indicators  

1. The number of the criminal cases that have been studied for the purpose of the analysis (45) 

2. Measures planned based on the conducted analysis (55) 

Status: Fully implemented  
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Progress: 100%  

In the beginning of 2017, the PSG analysed all criminal cases in which criminal prosecution was 

initiated in 2014-2016. As narcotics crimes are the most widely spread crime, in 2016, with an 

initiative from the Chief Prosecutor’s Office, and in cooperation with the Ministry of Corrections, 

a study of the causes of narcotic substance abuse was conducted. Within the study, 1162 individuals 

on probation for crimes described in Article 273 of the Criminal Code, in 10 regions of Georgia 

were surveyed. The study was presented in March 2017. Based on the analysis the following topics 

were processed – most used narcotic substance, amount of retrieved narcotic substance, issued 

preventive measures, sentencing on narcotics crimes. Therefore, the activity has been fully 

implemented and its implementation progress is 100%.  

Goal attainment mechanism 2.1.6. Increase of effectiveness of the fight against narcotics crimes 

Activity N2: Training of prosecutors, investigators, and interns on improving mechanisms of the fight against 

narcotics crimes/conducting a common educational activity with the appropriate investigative bodies 

Output Indicators  

1. The number of the prosecutors and investigators working on narcotics crimes who have participated in the 

trainings (40) 

2. The number of the trainings compared to the number of the participants (30) 

3. Duration of the trainings, relevance of the training content to the training topic (30) 

Status: Fully implemented  

Progress: 100% 

Two educational activities on combat against narcotics crimes were organized for prosecutors and 

investigators of various structural and territorial units of the PSG. 46 individuals participated. 

Representatives of the Ministry of Internal Affairs and Ministry of Justice were also involved in the 

educational activities. Two groups of interns, 62 participants, were also trained on this topic. The 

trainings covered issues such as the overview of the liberal policies of liberal policy countries (e.g. 

the Netherlands); drug policy outcomes: development of crimes committed by drug-users; Issues 

related to public order; comparison with international drug policies and more. Based on the 

provided information, we can conclude that the number of participants in the groups was optimal 

and the training topic – relevant. The number of prosecutors and investigators specialized on 

narcotics crimes that were retrained on combating narcotic crimes is also acceptable, as the activity 

will continue in the coming years as well. Therefore, this activity has been fully implemented and 

its implementation progress is 100%.  

Goal attainment mechanism 2.1.6. Increase of effectiveness of the fight against narcotics crimes 

Activity N3: Preparation of a report documenting the criminal justice policy to be implemented in regards to the 

narcotics crimes, its public presentation, and review, if necessary 

Output Indicators  
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1. Preparation and public discussions of the report documenting the criminal justice policy on narcotics crimes (70) 

2. Measures implemented based on the report (30) 

Status: Mostly implemented  

Progress: 70% 

The PSG prepared a report on implemented Criminal Justice Policy on Narcotics Crimes, it was 

presented on March 20th, 2017 with the support of the Department of Justice of the US Embassy at 

the Chief Prosecutor’s Office. The study and the report were presented to the public agencies, 

international and non-governmental organizations. The public presentation served two purposes: 

informing the public on criminal justice policy implemented by the PSG in relation to persons who 

had committed narcotics crimes and assisting other agencies that work on narcotics crimes related 

issues and on the implementation of preventive measures.  

The PSG fully completed the first component of the measure – prepared a report on implemented 

criminal justice policy on narcotics crimes and organized a public presentation. However, based on 

the provided information, it is not possible to conclude what outcomes were achieved as a result of 

the preparation and presentation of the report. Therefore, this activity has been mostly completed 

and its implementation progress is 70%.  

Goal attainment mechanism 2.1.6. Increase of effectiveness of the fight against narcotics crimes 

Activity N4: Establishment of a working group that will prepare proposals on amendments to the legislation on 

narcotics crimes. 

Output Indicators  

1. Composition of the Working Group (60) 

2. Format of the operation of the Working Group (40) 

Status: Fully implemented  

Progress: 100% 

In 2017 a working group on refinement of criminal justice legislation on narcotics crimes was 

established at the PSG. The group consists of employees from the Department of the Prosecutorial 

Supervision and Strategy Development of the Chief Prosecutor’s Office and Department for 

Procedural Guidance of Investigation of General Inspection of the Ministry of Internal Affairs, 

Central Criminal Police Department and Patrol Police Department. The operational format of the 

working group is meetings and electronic communication. It must be noted that establishment of 

a working group is a very small scale measure to be included in the Action Plan. This activity has 

been fully implemented and its implementation progress is 100%. 

Goal attainment mechanism 2.1.6. Increase of effectiveness of the fight against narcotics crimes 

Activity N5: Organizing informational meetings (at least 10) 
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Output Indicators  

1. The number of the conducted informational meetings (35) 

2. Topics discussed at the conducted informational meetings (30) 

3. Participants of the conducted meetings (35) 

Status: Fully implemented  

Progress: 100% 

According to the information provided by the PSG, 133 informational meetings with school 

students, university students and general population were organized within the Public Prosecutor 

program. Prosecutors discussed with the participants types of narcotic substances, their negative 

effects, penalties for narcotic crimes, and causes of using narcotic substances.  

The target group of these meetings was school students, university students, local population, as 

well as, juveniles in conflict with the law. Participation of youth is particularly important for 

prevention of narcotics crimes, and the meetings included all relevant information. Therefore, this 

activity has been fully implemented and its implementation progress is 100%.  

Goal attainment mechanism 2.1.6. Increase of effectiveness of the fight against narcotics crimes 

Activity N6: Organizing a student contest for preventive measures 

Output Indicators  

1. Target audience of the contest (50) 

2. The form of spreading information regarding the contest (50) 

Status: Partly implemented  

Progress: 30% 

In March 2017 the PSG organized a Narcotic Substance Abuse Prevention week, during which a 

study on the causes of drug abuse was presented to the students of legal studies (in Tbilisi and 

Regions) and they were provided with information on a competition, in which students could 

present ideas on preventive measures of drug abuse within two weeks. However, students did not 

express interest and did not submit any ideas.   

Based on this information, to decrease the risk associated with such events it was recommended 

that the PSG work with the universities (administration), that in turn would inform students using 

their network and this proposal would have not been made only to attendees of one specific event. 

The PSG also could have used its website and social network channels to announce the contest. 

Therefore, this activity has been only partially completed and its implementation progress is 30%.   

Goal attainment mechanism 2.1.7. Improvement of the criminal prosecution mechanisms of legal entities   

Activity N1: Creation of the appropriate guideline for improvement of the criminal prosecution mechanisms of legal 

entities  
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Output Indicators  

1. The guideline has been prepared and is in the process of publication  

Status: Fully implemented  

Progress: 100% 

The PSG developed a guidebook on increasing effectiveness of criminal prosecution of legal 

entities. The guidebook was prepared and sent for printing. This activity has been fully completed 

and its implementation progress is 100%.  

Goal attainment mechanism 2.1.7. Improvement of the criminal prosecution mechanisms of legal entities   

Activity N2: Retraining of the prosecutors and investigators working on effective investigation and criminal 

prosecution of legal entities/ training of interns/ conducting common educational activities with the appropriate 

investigative agencies.   

Output Indicators  

1. The number of the prosecutors, investigators and interns working on criminal prosecution of legal entities, who 

have been trained on this topic (50) 

2. The number of the conducted educational activities and the content of these activities (50) 

Status: Partly implemented  

Progress: 30% 

Two groups of interns, 62 participants were trained on issues of crimes committed by legal entities 

in 2017 at the PSG. As the measure also envisioned retraining of prosecutors and investigators, it 

cannot be considered to be completed. Therefore, the activity has been only partially completed and 

its implementation progress is 30%.  

Goal attainment mechanism 2.1.8. Improvement of the effectiveness of investigation of crimes committed during 

legal proceedings 

Activity N1: Organizing a working meeting with other law enforcement agencies and representatives of the Ministry 

of Economy and Sustainable Development on timely response to human rights violations and coordination of the 

appropriate efforts (at least one meeting). 

Output Indicators  

1. Public institutions participating at the working group meeting on timely response to human rights violations and 

coordination of the appropriate efforts (40) 

2. Topics discussed at the Working Group meeting (30) 

3. Results of the Working Group meeting (30) 

Status: Fully implemented  

Progress: 100% 
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On September 28, 2017, a working meeting on increasing effectiveness of swift response to human 

rights violations and coordination, with participation from representatives of the law-enforcement 

agencies and Ministry of Economy and Sustainable Development was organized. One of the topics 

discussed was individuals affected by Ordinance N1044 of May 25, 2015 of the Government of 

Georgia and problematic issues in the procedure of returning property on the state balance to 

citizens, including property on the balance of self-governance bodies and prevention of long 

procedures related to such return, issues related to materials and information to be sent from the 

PSG to the National Agency of State Property, managing relations with problematic affected 

individuals and legal methods of concluding the processes. Another issue discussed was a project of 

a new mechanism for damage compensation – replacement with alternative property.  

The participants of the working meeting agreed that they would prepare proposals on these 

problematic issues and would define future steps within the working group. This activity has been 

fully completed and its implementation progress is 100%.  

Goal attainment mechanism 2.1.8. Improvement of the effectiveness of investigation of crimes committed during 

legal proceedings 

Activity N2: A meeting with judges and attorneys for development of a uniform practice for a verdict appeal 

Output Indicators  

1. The number of the judges and the lawyers participating in the meeting (50) 

2. Results of the Working Group meeting 530) 

Status: Not implemented  

Progress: 0% 

Recommendations were prepared for prosecutors on reviewing of sentencing, development of 

homogenous court and investigative practices and effective management of procedures. A working 

meeting on this topic with the prosecutors and judges specialized in these topics is planned.  

As the activity envisioned organizing meetings with judges and lawyers, which wasn’t conducted, 

this activity has been incomplete and its implementation progress is 0%.  

4.3. Objective 3. Protection of human rights  

The third goal and objective of the PSG Action Plan is protection of human rights. Four components 

are presented as mechanisms for attainment of this goal, envisioning completion of 15 activities in 

2017. All 15 activities were fully completed, which is to be welcomed. Implementation progress of 

the third objective activities is 100%.  

Goal attainment mechanism 3.1.1. Increasing the effectiveness of the fight against crimes committed towards women 

and domestic crimes 
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Activity N1: Organizing at least 10 public informational meetings on domestic violence.     

Output Indicators  

1. The audience selected for the meetings (35) 

2. The number of the meetings conducted (30) 

3. Topics discussed at the meetings (35) 

Status: Fully implemented  

Progress: 100% 

According to the information provided by the PSG, 90 meetings on domestic violence were held 

with the general population, school and university students. The meetings were held in all regions 

of Georgia, including: Adjara – 17 meetings, Samegrelo – 8, Imereti – 28, Shida Kartli – 5, Kakheti 

– 7, Kvemo Kartli – 8, Samtskhe-Javakheti – 5, Tbilisi – 12. The events were coordinated by the 

Administration of the Chief Prosecutor’s Office.  

Organizing 90 meetings, instead of minimum 10 required by the activity, as well as, covering all 

regions is commendable. Positive assessment must be given to inclusion of various social segments, 

particularly youth (general population, school and university students). Therefore, this activity has 

been fully implemented and its implementation progress is 100%.  

Goal attainment mechanism 3.1.1. Increasing the effectiveness of the fight against crimes committed towards women 

and domestic crimes 

Activity N2: Review of the existing recommendations to increase the effectiveness of the fight against domestic 

violence.     

Output Indicators  

1. Updated recommendation is based on the situation analysis (50) 

2. Introducing the updated recommendations to the interested parties (50) 

Status: Fully implemented  

Progress: 100% 

According to the information provided by the PSG, recommendations on combating domestic 

violence were updated based on the study of criminal cases in 2017. The recommendation was 

renewed in the gender discrimination section. The goal of renewing the recommendation on 

necessary investigative and procedural actions in cases of violence at home and domestic violence 

was to ensure full investigation of such crimes, providing effective procedural guidance and taking 

well founded decisions. The renewed recommendation was sent to all prosecutors using electronic 

mail and was included in the training module on domestic violence. In addition, the 

recommendation was sent to prosecutors through the electronic system. All prosecutors in the 

electronic program mark that they have read the recommendation. At the same time, managers in 

regional prosecution offices and departments provide information to prosecutors about adoption of 
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the recommendation. The recommendation indicates that the recommendation has been developed 

by the Human Rights Division, the contact details of the prosecutor in charge, and if the prosecutor 

has a question, opinion, or interest in a particular matter, s/he can contact the head of department 

or a specific prosecutor who worked on the recommendation. The unit that developed the 

recommendation is fully responsible for the implementation of the recommendation. Therefore, 

this activity has been fully implemented and its implementation progress is 100%.  

Goal attainment mechanism 3.1.1. Increasing the effectiveness of the fight against crimes committed towards women 

and domestic crimes 

Activity N3: Organizing a conference on domestic violence     

Output Indicators  

1. State institutions participating in the conference (60) 

2. Topics discussed at the conference (40) 

Status: Fully implemented  

Progress: 100% 

According to the information provided by the PSG, on October 25, 2017 a conference on domestic 

violence was held at the PSG with the support of the UN Women’s Organization. The conference 

was attended by the deputies of the Chief Prosecutor, Chairman of the Supreme Court, First Deputy 

of the Ministry of Justice, Deputy Minister of Internal Affairs, Chairman of the Committee of Legal 

Affairs, representatives from various government agencies, non-governmental and international 

organizations, as well as, scientific community.   

An analysis of domestic violence and murders of women was presented at the conference. The 

participants were informed about criminal justice policy implemented against offenders, about 

measures implemented for effective combat against and prevention of violence. 

Due to the representative nature of the conference and the topics discussed, this activity has been 

fully implemented and its implementation progress is 100%.   

Goal attainment mechanism 3.1.1. Increasing the effectiveness of the fight against crimes committed towards women 

and domestic crimes 

Activity N4: Specialization of prosecutors in the topics of domestic violence. 

Output Indicators  

1. Activities carried out for specialization (50) 

2. Regional coverage of the specialized prosecutors (50) 

Status: Mostly implemented  

Progress: 85% 
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According to the information provided by the PSG, 25 prosecutors were trained in 2017 on the 

topics of domestic violence and domestic crime. The prosecutors were selected based on their 

workload and personal motivation.  

The regional distribution of specialized prosecutors that underwent the training is:  

# Territorial Unit 
Number of specialized prosecutors by   

2017  

1 Tbilisi Prosecutor’s Office  6  

2 Prosecutor’s Office of Autonomous Republic of Adjara 4  

3 Samegrelo-Zemo Svaneti Regional Prosecutor’s Office 2  

4 Regional Prosecutor’s Office of the Western Georgia 3 

5 

Shida Kartli and Mtskheta-Mtianeti Regional 

Prosecutor's Office 
3 

6 Kvemo Kartli Regional Prosecutor's Office 3  

7 Kakheti Regional Prosecutor’s Office 4 

  25 

Notably, such specialized trainings are conducted annually. In 2016 21 prosecutors underwent the 

specialization course. The specialization courses are also planned for 2018.  

Based on information provided by the PSG, it is established that the number of specialized 

prosecutors in the regions is determined in coordination with the relevant structural units and 

managers, taking into account the existing workload and needs. Criteria include population of the 

region, domestic violence crime rate, prosecutors' skills, sensitivity, and others. Therefore the 

activity has been fully implemented and its implementation progress is 100%.   

Goal attainment mechanism 3.1.1. Increasing the effectiveness of the fight against crimes committed towards women 

and domestic crimes 

Activity N5: Engagement of a witness and victim coordinator in domestic violence cases  

Output Indicators  

1. Growth of participation of witness and victim coordinator in domestic violence cases 

Status: Fully implemented  

Progress: 100% 
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According to the information provided by the PSG: the number of cases classified in accordance 

with the Article 1261 where a witness and victim coordinator were engaged is presented according 

to years on the following graph:  

 

As of 2017, 19 coordinators are employed at the PSG, 15 of them working on domestic crimes. 

Number of Article 1261 criminal cases where witness and victim coordinator were engaged is 710. 

The information provided by the PSG fully meets all indicators. Therefore, this activity was fully 

completed and its implementation progress is 100%.  

Goal attainment mechanism 3.1.1. Increasing the effectiveness of the fight against crimes committed towards women 

and domestic crimes 

Activity N6: Training/retraining of prosecutors and interns on issues of effective fight against crimes committed 

towards women and domestic violence/ common educational activities with the appropriate agencies and 

organizations 

Output Indicators  

1. The number of the prosecutors and investigators working on domestic violence cases who have participated in 

the trainings (40) 

2. The number of the trainings compared to the number of the participants (30) 

3. Duration of the trainings, relevance of the training content to the training topic (30) 

Status: Fully implemented  

Progress: 100% 

According to the information provided by the PSG, one training on increasing access to justice for 

women, domestic violence and violence against women was organized in 2017. 26 prosecutors 

attended the training. Additionally, a specialization course on domestic violence and violence 

against women was taken by 25 prosecutors. After completing the specialization course, the 
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prosecutors participated in a working meeting. In the meeting, the participants were provided 

information on available services by the organizations providing assistance to domestic violence. 

Representatives of the Public Defender’s Office, Social Service Agency and other non-

governmental organizations also participated in the meeting. Representatives of relevant structural 

units and all territorial units also took part in the meetings.  

# Territorial Unit Number of 

participants 

1 Department of Prosecutorial Supervision and Strategic Development of 

the General Prosecutor’s Office  

1 

2 Tbilisi Prosecutor’s Office  8 

3 Shida Kartli and Mtskheta Mtianeti Regional Prosecutor’s Office  2 

4 Samegrelo-Zemo Svaneti Regional Prosecutor’s Office   3 

5 Samtskhe-Javakheti Regional Prosecutor’s Office  2 

6 Kakheti Regional Prosecutor’s Office  3 

7 Prosecutor’s Office of Autonomous Republic of Adjara  2 

8 Kvemo Kartli Regional Prosecutor’s Office   2 

9 Regional Prosecutor’s Office of Western Georgia 3 

 26 

Three joint educational activities on violence against women and domestic violence was organized 

in 2017. Seven employees of the PSG participated. Two groups of interns, 62 individuals took a 

court on domestic crimes. Additionally, two joint working meetings were organized in Kutaisi and 

Telavi, where issues of domestic violence and practical matters were discussed with participation 

from judges, prosecutors and lawyers.  

# Territorial Unit 
Number of participants 

 

1 Tbilisi Prosecutor’s Office 6 

2 Prosecutor’s Office of Autonomous Republic of Adjara 4 

3 Samegrelo-Zemo Svaneti Regional Prosecutor’s Office   2 

4 Regional Prosecutor’s Office of Western Georgia 3 

5 Shida Kartli and Mtskheta Mtianeti Regional Prosecutor’s Office 3 

6 Kvemo Kartli Regional Prosecutor’s Office   3 



      

98 

 

7 Kakheti Regional Prosecutor’s Office 4 

  25 

According to the agendas provided by the PSG, participants discussed local and international legal 

regulations related to women’s rights: increasing access to justice for women and women’s rights; 

violence against women and girls; domestic violence, Istanbul Convention; European Convention 

of Human Rights; local legal regulations; role of the PSG in ensuring women’s access to justice; 

trends of domestic violence crimes; shortcomings in investigation; gender as a crime motivator; 

sexual violence; premature and forced marriage; rights of arrested women; trafficking victim 

women, etc. Each training session included practical exercises.  

Based on the agenda analysis, it can be concluded that the agendas were relevant thematically and 

content-wise to the goal of this activity. The number of participants per training is also acceptable. 

The number of prosecutors and investigators specialized in domestic crimes is also acceptable, as 

this is not a one-time event and will continue in the following years. Therefore, this activity has 

been fully implemented and its implementation progress is 100%.  

Goal attainment mechanism 3.2.1. Improvement of the mechanisms for detecting facts of torture and mistreatment 

Activity N1: Preparation of recommendations on torture and mistreatment 

Output Indicators  

1. The international standards studied in order to prepare recommendations (20) 

2. The recommendation is based on situation analysis (30) 

3. Introduction of the recommendation to the prosecutors (25) 

4. Availability of the recommendation (25) 

Status: Fully implemented  

Progress: 100% 

According to the information provided by the PSG, in 2017 the Division of Human Rights 

Protection of the Chief Prosecutor’s Office developed recommendations on proper qualification of 

mistreatment facts by public employees or individuals with similar status. The documents discuss 

issues related to separation of Articles 333, 1441, 1442, 1443, and 335, existing shortcomings and 

main standards established by the European Court of Human Rights. The goal of the 

recommendation is to provide assistance to employees of the PSG in assigning proper qualification 

to the facts of mistreatment and to plan an effective investigative strategy. The recommendation 

was studied by an expert of the Council of Europe and their proposals have been taken into account.  

On March 10, 2017, after the recommendation was signed by the Chief Prosecutor, it was sent to 

prosecutors using electronic document sharing system of the PSG. After submitting the 

recommendation, all prosecutors make a note in the program that they have read the 

recommendation. At the same time, managers in regional prosecution offices and departments 
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inform prosecutors regarding the adoption of the recommendation. The recommendation indicates 

responsible department and the contact details of the prosecutor in charge. So if the prosecutor has 

a question, opinion, or interest in a particular matter, s/he may contact the head of department or 

a prosecutor who worked on the recommendation. The unit that developed the recommendation 

is fully responsible for the implementation of the recommendation.  

As the information provided by the PSG indicates, the local situation and international legal 

standards were analysed in the preparation process of the recommendation. Additionally, the 

recommendation was studied by an international expert. Therefore, this activity has been fully 

completed and its implementation progress is 100%.  

Goal attainment mechanism 3.2.1. Improvement of the mechanisms for detecting facts of torture and mistreatment 

Activity N2: Training and retraining of prosecutors, investigators, and interns on the issues related to torture and 

mistreatment. 

Output Indicators  

1. The number of the prosecutors and investigators working on torture and mistreatment cases who have 

participated in the trainings (40) 

2. The number of the trainings compared to the number of the participants (30) 

3. Duration of the trainings, relevance of the training content to the training topic (30) 

Status: Fully implemented  

Progress: 100% 

According to the information provided by the Chief Prosecutor’s Office, 39 individuals (28 

prosecutors and 11 investigators) from various structural and territorial units participated in two 

educational activities. Additionally, two groups of interns, 62 individuals were trained on this topic.  

According to the agendas provided by the Chief Prosecutor’s Office, the trainings cover right to 

life and the European convention and case law of Court of Human Rights on prohibition of torture, 

inhuman and derogatory treatment; decisions made against Georgia; investigation of facts of 

mistreatment by public employees or individuals with equal status, etc.  

Activities implemented within this measure comply with outcome indicators. Therefore, this 

activity has been fully implemented and its implementation progress is 100%.  

Goal attainment mechanism 3.2.1. Improvement of the mechanisms for detecting facts of torture and mistreatment 

Activity N3: Systematic visits to individuals in the penitentiary system 

Output Indicators  

1. The number of the visits carried out at the penitentiary establishments (50) 

2. The number of the persons visited at the penitentiary establishments (50) 

Status: Fully implemented  
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Progress: 100% 

According to the information provided by the PSG, prosecutors from the Department of the 

Procedural Guidance of Investigation in the Ministry of Defence and the Ministry of Corrections 

and Probation and the Division of Procedural Guidance of Investigation in the Ministry of 

Corrections and Probation conducted 52 visits to the penitentiary facilities in 2017. Prosecutors 

met with 27 prisoners and 25 charged individuals. This activity has been fully implemented and its 

implementation progress is 100%.  

Goal attainment mechanism 3.3.1. Increase of effectiveness of detection and criminal prosecution of hate motivated 

and discriminatory crimes 

Activity N1: Monitoring of implementation of the recommendations on increasing the effectiveness of detection and 

criminal prosecution of hate motivated and discriminatory crimes 

Output Indicators  

1. Methodology for monitoring of implementation of the recommendations on increasing the effectiveness of 

detection and criminal prosecution of hate motivated and discriminatory crimes (50) 

Status: Fully implemented  

Progress: 100% 

According to the information provided by the PSG, within the monitoring of implementation of 

recommendation on increasing effectiveness and criminal prosecution of hate-motivated crimes, 

the Division of Human Rights Protection studied criminal cases involving hate-motivated crimes 

in 2016-2017. The cases were studied in two directions: criminological part, determining persons 

who reported the crime, location of crimes, circumstances, connection between a victim and a 

suspect, personal characteristics of victims and suspects, and effectiveness of investigation, studying 

how responsive were law-enforcement agencies to the crime, whether the investigative activities 

were adequate and effective, whether a specific ground for hate has been identified, what was the 

position of victims in regard to charging the suspect, whether a correct final decision was made on 

the case and whether discriminatory motive was properly identified. The provided information 

demonstrates that the practice was studied in a detailed manner and additional recommendations 

have been issued. Therefore, this activity has been fully implemented and its implementation 

progress is 100%.  

Goal attainment mechanism 3.3.1. Increase of effectiveness of detection and criminal prosecution of hate motivated 

and discriminatory crimes 

Activity N2: Training and retraining of middle management, prosecutors, investigators, and interns to increase the 

effectiveness of detection and criminal prosecution of discriminatory crimes. 

Output Indicators  

1. The number of the middle level managers, prosecutors and investigators working on discriminatory crimes who 

have participated in the trainings (40) 
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2. The number of the trainings compared to the number of the participants (30) 

3. Duration of the trainings, relevance of the training content to the training topic (30) 

Status: Fully implemented  

Progress: 100% 

According to the information provided by the Chief Prosecutor’s Office, 11 trainings were 

conducted on the European standards of prohibition of discrimination. 233 employees (prosecutors 

and investigators) from various territorial and structural units of the PSG underwent the trainings. 

Additionally, middle management (25 managers, 164 prosecutors, 28 investigators, 16 interns) from 

all territorial units were enrolled in the trainings. Two groups of interns, 62 individuals participated 

in educational courses on prohibition of discrimination.  

The provided agendas indicate that the following topics were discussed: definition of hate-

motivated crime, prejudice indicators and initiation of investigation, Georgian legislation, 

international and regional standards, obstacles to criminal prosecution, evidence of prejudice, other 

signs of discrimination and European standards on their prohibition.  

As the provided information demonstrates, the topics of trainings were relevant to the goal of this 

activity, and the number of participants in each group, 22 can be considered optimal. The number 

of prosecutors and investigators who were trained on discriminatory crimes is also acceptable, as 

this was not a singular event, and it will continue over the years. Therefore, this activity has been 

fully implemented and its implementation progress is 100%.  

Goal attainment mechanism 3.3.1. Increase of effectiveness of detection and criminal prosecution of hate motivated 

and discriminatory crimes 

Activity N3: Preparation of recommendations on increasing the effectiveness of detection and prosecution of crimes 

committed on religious grounds. 

Output Indicators  

1. The best practices studied in order to increase the effectiveness of detection and prosecution of crimes committed 

on religious grounds (30) 

2. The issues covered by the recommendation (initiation of the investigation, qualification of the crime, involvement 

of a victim, effective investigation, etc.) (40) 

3. The form of introducing the recommendation to the prosecutors (30) 

Status: Fully implemented  

Progress: 100% 

According to the information provided by the PSG, the Division for Human Rights Protection 

developed a recommendation for prosecutors on effective prosecutorial activities in cases of 

religious intolerance. The recommendation analysed shortcomings in the current practice and basic 

standards established by the European Court of Human Rights. The recommendation was reviewed 
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by an expert of the Council of Europe and he presented his opinions, later reflected in the 

document.  The recommendation concerns definition of norms of Criminal Code related to 

religious intolerance, cases of vandalism of religious buildings, legal qualification of verbal abuse 

and other relevant issues. On August 11, 2017, this recommendation was sent to prosecutors, after 

it was signed by the Chief Prosecutor, using an electronic document sharing system of the PSG. 

The recommendation is not public, and it available to prosecutors only for professional goals.  

According to the provided information, local practice, as well as international standards were 

studied for development of the recommendation, an international expert was also involved in the 

process. Therefore, the activity has been fully implemented and its implementation progress is 100%.  

Goal attainment mechanism 3.3.1. Increase of effectiveness of detection and criminal prosecution of hate motivated 

and discriminatory crimes 

Activity N4: Selection of prosecutors specialized in hate motivated and discriminatory crimes. 

Output Indicators  

1. The selection criteria for specialisation of the prosecutors working on hate motivated and discriminatory crimes 

Status: Fully implemented  

Progress: 100% 

As of 2017, the first group of prosecutors specialized in discriminatory and hate-motivated crimes 

has been selected. The selection was conducted based on qualifications of prosecutors, experience 

of working on hate-motivated crimes, workload and motivation. The information provided by the 

PSG fully complies with the indicators. Therefore, this activity has been fully completed and its 

implementation progress is 100%.  

Goal attainment mechanism 3.3.1. Increase of effectiveness of detection and criminal prosecution of hate motivated 

and discriminatory crimes 

Activity N5: Conducting at least 4 trainings for prosecutors, investigators, and interns to increase the effectiveness 

of detection and prosecution of hate motivated crimes. 

Output Indicators  

1. The number of the prosecutors and investigators working on hate motivated crimes who have participated in the 

trainings (40) 

2. The number of the trainings compared to the number of the participants (30) 

3. Duration of the trainings, relevance of the training content to the training topic (30) 

Status: Fully implemented  

Progress: 100% 
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According to the information provided by the PSG, a training of trainers for two groups, 24 

prosecutors and investigators, was held on the topic of effective investigation of hate-motivated 

crimes. The participants were selected from relevant structural units and from all territorial units.  

The training of trainers was preceded by a cooperation memorandum between the Parliament of 

Georgia and OSCE Office for Democratic Institutions and Human Rights. Within the framework 

of the memorandum an educational program and materials tailored to the current challenges were 

developed, in cooperation with ODIHR, representatives of the Ministry of Internal Affairs, Public 

Defender’s Office and non-governmental organizations participated in preparation of materials.  

Three study visits to London, Warsaw and Strasbourg were also organized on the topic of combat 

against hate-motivated crime. Two of them were trainings of trainers, with 10 participants 

(prosecutors). Two groups of 62 interns were trained on the topic of effective investigation of hate-

motivated crimes.  

According to the provided agendas, the trainings concerned general legal issues related to hate-

motivated crimes, particular attention was given to practical part (case review and practical 

sessions). Main topics discussed were: everyday events connected to hate-motivated crimes 

(prejudice and preconceptions in local context), the concept of hate-motivated crime, its 

identification (prejudice indicators, motive), international and regional legal frameworks, Georgian 

legislation, obstacles to criminal prosecution and ways of overcoming them, not reporting hate-

motivating crimes and reasons of such behaviour, the role of human rights for law-enforcement 

agents, investigation of hate-motivated crimes committed against LGBTI individuals – victim-

oriented approaches.  

Based on the provided information, the topics of trainings were relevant to the goal of the activity, 

and the number of participants in the training groups is acceptable. Therefore, this activity has been 

fully completed and its implementation progress is 100%.  

Goal attainment mechanism 3.3.2. Proactive communication and raising public awareness about hate motivated and 

discriminatory crimes 

Activity N1: Publishing of information on criminal prosecution and the individuals convicted of hate motivated and 

discriminatory crimes on the website. 

Output Indicators  

1. Information regarding prosecution and adjudication on discriminatory and hate-motivated crimes published on 

the official webpage of the PSG  

Status: Fully implemented  

Progress: 100% 
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According to the information provided by the PSG, information on criminal prosecution of 

discriminatory and hate-motivated crimes and charged individuals was published on the website 

of the PSG periodically in 2017. The information is in a form of press releases.  

Information on criminal prosecution of discriminatory and hate-motivated crimes and charged 

individuals is published on the website in the news format. Therefore, this activity has been fully 

implemented and its implementation progress is 100%.  

4.4. Objective 4. Creating an effective juvenile justice system  

The fourth goal and objective of the PSG Action Plan is establishment of an effective juvenile justice 

system. 4 components are identified as measures for achievement of this goal. 6 activities are 

envisioned in these components. From these six activities, four have been fully implemented, one 

– mostly, and one – partially. Notably, there are no incomplete activities in this section. 

Implementation progress of activities of the fourth goal is 85%.  

Goal attainment mechanism 4.1.1. Strengthening of the coordination mechanisms at the local level 

Activity N1: Organizing a meeting to strengthen the coordination mechanisms at the local level 

Output Indicators  

1. The number of the meetings conducted at the local level (50) 

2. The participants of the meeting and discussed topics (50) 

Status: Fully implemented  

Progress: 100% 

According to the information provided by the PSG, on December 19, 2017, with an initiative of 

the PSG, a presentation on multidisciplinary local groups of juveniles was held. Eight 

multidisciplinary groups were created: in Tbilisi, Kakheti, Shida Kartli, Kvemo Kartli, Samtskhe 

Javakheti, Imereti, Samegrelo-Zemo Svaneti and Adjara. In each group there are representatives of 

all agencies that have contact with juveniles at various stages. These include representatives from 

court, PSG, Ministry of Internal Affairs, Legal Assistance Service, Ministry of Education and 

Science, Ministry of Probation, Ministry of Labor, Health and Social Protection. Establishment of 

such groups on local levels is commendable, as it contributes to strengthening of coordination, 

timely identification of problems on regional level, and their timely resolution.   

Meetings of the 8 groups were organized in 2017: four groups (from Tbilisi, Kakheti, Kvemo Kartli 

and Shida Kartli) met in Tbilisi, other four (from Imereti, Adjara, Samegrelo-Zemo Svaneti and 

Samtskhe Javakheti) – in Tskaltubo. The groups discussed problems, challenges and shortcomings 

related to juvenile justice.  
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All outcome indicators are met, as eight multidisciplinary local groups of young people have been 

created in the regions of Georgia, and all agencies in contact with juveniles are represented in the 

groups. Each group organized a meeting in 2017 and discussed challenges in juvenile justice. 

Therefore, this activity has been fully implemented and its implementation progress is 100%.   

Goal attainment mechanism 4.1.1. Strengthening of the coordination mechanisms at the local level 

Activity N2: Designating persons responsible for improving the coordination mechanisms on the local level 

Output Indicators  

1. The state institutions participating in the improvement of the local coordination mechanisms   

Status: Fully implemented  

Progress: 100% 

According to the information provided by the PSG, responsible people have been identified at the 

PSG, Ministry of Internal Affairs, Bureau of Probation, Ministry of Justice, court, Agency for Care 

and Guardianship, Legal Assistance Service, Ministry of Education, City/Town halls, 

representatives of penitentiary institutions for juveniles (in regions, where such institutions exist). 

As all agencies responsible for juvenile justice participated in this activity, it is fully implemented 

and its implementation progress is 100%.  

Goal attainment mechanism 4.1.2. Optimization and retraining of prosecutors working on juvenile justice  

Activity N1: Study of the workload of the prosecutors specialized in juvenile justice 

Output Indicators  

1. A document reflecting the study of the workload of the prosecutors specialized in juvenile cases has been prepared 

Status: Fully implemented  

Progress: 100% 

According to the information provided by the PSG, it monitors juvenile justice programs every six 

month and prepares monitoring reports on diversion program and prosecuted juveniles. These 

documents also include information on individual workload of prosecutors, which is a confidential 

document. The reports were prepared in July 2017, and the annual data analysis was conducted in 

2018. Based on this information, the activity has been fully implemented and its implementation 

progress is 100%.  

Goal attainment mechanism 4.1.2. Optimization and retraining of prosecutors working on juvenile justice  

Activity N2: Raising qualifications of prosecutors in communication with persons with disabilities 

Output Indicators  

1. The number of the middle level managers, prosecutors and investigators who have participated in the trainings 

on effective communication with persons with disabilities (40) 
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2. The number of the trainings compared to the number of the participants (30) 

3. Duration of the trainings, relevance of the training content to the training topic (30) 

Status: Partly implemented  

Progress: 50% 

According to the information provided by the PSG, one training on communication with persons 

with limited abilities was organized and it was attended by 22 participants (prosecutor/investigator) 

from various structural and territorial units of the PSG.108  

According to the provided agendas, the two-day training discussed the following topics: Articles 

three, five, six and 14 and Protocol 12 of the European Convention of Human Rights; case law of 

European Court of Human Rights related to the rights of persons with limited abilities, other 

international instruments for the protection of rights of persons with limited abilities, status of 

persons with limited abilities and national legislation, participation of persons with limited abilities 

in investigation, integration of persons with limited abilities in society, forms of limitation of 

abilities and characteristics of communication, role and experience of non-governmental 

organizations in the protection of the rights of persons with limited abilities, communication 

barriers and support factors. The training included practical exercises.  

As the provided information shows, the training covered all relevant issues. However, it is 

important to organize such trainings annually, which is not envisioned in the Action Plan. The 

provided information also doesn’t show involvement of middle management, which was 

envisioned in the Action Plan. Therefore, this activity has been only partially implemented and its 

implementation progress is 50%.  

Goal attainment mechanism 4.1.3. Creating an environment focused on underage persons 

Activity N1: Development of a concept for creating an environment focused on underage persons 

Output Indicators  

1. The concept note is based on the situation analysis (50) 

2. Issues covered with the concept note (specialised personnel, isolated space, the best interests of a child, etc.) (50) 

Status: Fully implemented  

Progress: 100% 

According to the information provided by the PSG, the Prosecutor’s Office actively cooperates with 

UNICEF on creation of environment focused on children. An international expert was present at 

the POG to study the current environment. The expert prepared a concept for a child-friendly 

environment, which provides analysis and recommendations of the environment at the PSG. 

                                                   
108 Along with the training organized in 2017, in 2016 3 educational activities were held on communication with 

persons with limited abilities, 59 prosecutors and investigators participated.  
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Specifically, according to the concept, the special room will be isolated from the main part of the 

Prosecutor's Office, it will have an individual entrance and be divided into several spaces, so that 

the juvenile, given his/her age and psychological condition, can be accommodated easily during 

the interview. The room will be equipped with audio-video recording equipment that will allow 

not to interview the child several times and the investigator to monitor the interrogation remotely 

while psychologist conducts an interview with a child. Infrastructure in a child-friendly 

environment will also meet the needs of people with disabilities. This activity has been fully 

completed and its implementation progress is 100%.  

Goal attainment mechanism 4.1.4. Creating an environment focused on underage persons 

Activity N1: Development of a document on refining data on participants of cases involving juvenile individuals 

Output Indicators  

1. The document includes specific methodology for data collection 

Status: Mostly implemented  

Progress: 60% 

According to the information provided by the PSG, with the support of UNICEF, a working sub-

group, with participation from representatives of various agencies, has developed a document 

project for collecting and analysis system of data related to juveniles involved in the criminal justice 

system. The document details indicators/data to be collected on juveniles and persons between the 

ages of 18 and 21, defines their significance and methodology of collection, as well as, agencies 

responsible for the collection of the data, including the PSG. According to this document, each 

agency must provide detailed data according to the goals of indicators into an integrated data 

system. Currently the document is at the Ministry of Justice. As the document is not yet final, it is 

considered a project, therefore, the activity has been mostly implemented and its implementation 

progress is 60%. It is not recommended to include activities that are a prerogative of another agency 

in the Action Plan. 

4.5. Objective 5. International cooperation on criminal cases  

The fifth goal and objective of the PSG Action Plan is increasing effectiveness of international 

cooperation on criminal cases. This goal lists nine goal attainment mechanisms with 13 activities 

to be implemented in 2017. Nine of these activities have been fully completed, two – mostly and 

two – partly. Notably, there are no incomplete activities for the fifth goal. The implementation 

progress of the activities of the fifth goal is 89%. 

Goal attainment mechanism 5.1.1. Enhancement of the relationships with the international networks of legal 

cooperation 
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Activity N1: Analysis of the legislation on personal data protection in Georgia and preparation of legislative 

recommendations to harmonize it with the EU regulations with the goal of signing an agreement with Eurojust 

Output Indicators  

1. Legislative amendments carried out in personal protection legislation based on the analysis prepared before the 

signature of the Eurojust contract 

Status: Fully implemented  

Progress: 100% 

According to the information provided by the PSG, Department of Legal Affairs of the Chief 

Prosecutor’s Office conducted a study of personal data protection legislation in Georgia for 

furthering the goal of signing a treaty with EUROJUST.  

According to the analysis, current legislation on personal data protection, specifically regulations 

under the PSG competence, are compliant with the EU regulations, and there is no need for 

legislative amendments, however, for better regulation of some issues, it was recommended that 

Chief Prosecutor issue individual legal-administrative acts. Thus, decrees on the following matters 

were issued by the Chief Prosecutor in 2017: establishment of a personal data protection group at 

the PSG and measures to be implemented by the group, defining a list of documents stored in the 

PSG system and terms of their storage, appointment of a person responsible for informational 

security at the PSG, appointment of a person responsible for IT system security at the PSG.  

Notably, in May 2017 an expert mission of Eurojust visited Georgia to, along with other goals, 

observe the personal data protection system at the PSG. Based on the positive report of the visit, on 

October 31, 2017, Eurojust requested, in an official letter to the European Council, that a process 

on signing a bilateral agreement with Georgia commence. Currently, the procedures related to 

signing the agreement are ongoing.  

The indicators of the activity have been satisfied, as the current legislation has been analysed and 

appropriate legal acts have been issued. This activity has been fully implemented and its 

implementation progress is 100%.  

Goal attainment mechanism 5.1.2. Issuing of documents about international cooperation policies on criminal cases 

Activity N1: The documents about international cooperation policies on criminal justice have been prepared 

Output Indicators  

1. Prepared document is based on the situation analysis and underlines existing challenges and possible solutions 

(50) 

2. Interested parties participating in the preparation of the document (50) 

Status: Partly implemented  

Progress: 50% 
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According to the information provided by the PSG, work on the development of a document on 

policies related to international cooperation on criminal cases began in 2017. The document is 

planned to be finished in 2018. The primary projects on legal assistance and extradition have been 

prepared. A document on criminal case forwarding for further processing and transfer of convicts 

for completing their sentence is being prepared. The Department of Legal Affairs of the Chief 

Prosecutor’s Office is working on the document. The document relies on an analysis of local and 

international experience of international cooperation on criminal cases, including reports of the 

Council of Europe Committee of Experts on functioning of European conventions on cooperation 

on criminal cases.  

As the first draft of the document has been prepared in 2017, and the PSG is involved in the 

preparation process, the activity can be considered partly implemented and its implementation 

progress is 50%. 

Goal attainment mechanism 5.1.3. Implementation of electronic case processing for international cooperation in 

criminal justice    

Activity N1: Work has begun on creating a program for electronic case processing for international cooperation in 

criminal justice 

Output Indicators  

1. The best practices analysed (40) 

2. The online platform ensures electronic cooperation with partner countries (60) 

Status: Fully implemented  

Progress: 100% 

 During 2017, negotiations were ongoing with representatives of EU4Justice project, financed by 

the EU, on the development of electronic case management system for international cooperation 

on criminal justice. An appropriate project was initiated with participation of Latvian experts. 

Additionally, negotiations were ongoing with the Ministry of Justice of the Kingdom of the 

Netherlands on sharing and editing of the source code of the Netherlands’ electronic program for 

international cooperation on criminal justice. The Kingdom of the Netherlands indicated an initial 

agreement to the proposal. At this moment, the PSG is awaiting EU4Justice to find financial 

resources required for implementation of the project. After this, detailed negotiations with the 

Ministry of Justice of the Kingdom of the Netherlands on sharing of the code will begin or a new 

program will be developed.  

The Department of Legal Affairs of the Chief Prosecutor’s Office is working on issues related to the 

development of the program. The program will be used in practice by representatives of competent 

agencies working on international cooperation on criminal justice. Therefore, this activity has been 

fully complete and its implementation progress is 100%.  
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Goal attainment mechanism 5.1.4. Implementation of E-transmission systems for cooperation proposals 

Activity N1: Beginning of negotiations with other states for implementation of the E-transmission system 

Output Indicators  

1. Activities carried out during negotiations in order to implement the e-transition system 

Status: Mostly implemented 

Progress: 70% 

According to the information provided by the Prosecutor's Office, the United States has expressed 

its desire to receive the requests regarding legal assistance by email and Georgia has been actively 

using this opportunity since September 2017. During 2017, the POG received requests for legal 

assistance from foreign countries via email international@pog.gov.ge. In addition, the POG has 

been actively promoting the use of this e-mail. In addition, Georgia expects Interpol's 

implementation of the e-MLA electronic transmission system, which will be joined upon its entry 

into force. According to the measure, negotiations to introduce e-transmission had to start with at 

least three states. Based on the provided information negotiating started with more countries, 

resulting in e-mail exchange of the legal assistance requests with 15 countries.  

The activity mentions the electronic transmission systems while the information is provided on 

using email. According to the information provided by the PSG, this is due to financial availability, 

while the security options are approximately the same in both cases. Accordingly, the measure is 

mostly completed and its implementation progress is 70%.  

Goal attainment mechanism 5.1.5. System for detection, seizure, and confiscation of illegally obtained property 

through international cooperation    

Activity N1: Analysis of the relevant legislation for detection, seizure, and confiscation of illegally obtained property 

through international cooperation and preparation of recommendations 

Output Indicators  

1. The best practices and legislation studied for the analysis 

Status: Fully implemented  

Progress: 100% 

According to the information provided by the PSG, in the second half of 2017, the Division of 

International Cooperation of the Department of Legal Affairs of the Chief Prosecutor’s Office 

conducted a comparative legal study of regulations on international cooperation related to illegally 

acquired property. Based on the results of the study, in 2018, recommendations were prepared on 

legislative and regulatory reform in this field.  

Within the study on finding, seizure and confiscation of illegally acquired property through 

international cooperation the following materials were reviewed: framework decisions of the 



      

111 

 

European Union, Council of Europe Convention on Laundering, Search, Seizure and Confiscation 

of the Proceeds from Crime and on the Financing of Terrorism, United Nations Convention against 

Transnational Organized Crime, United Nations Convention against Corruption, legislations of the 

UK, Kingdom of Netherlands, Italy and France, as well as, local national legislation and practice. 

Based on the study, the PSG in cooperation with the competent structural unit of the Ministry of 

Justice developed recommendations for legislative amendment, subsequently a legislative bill “On 

International Cooperation in Criminal Justice” was prepared based on these recommendations.  

As the provided information demonstrates, local and international practices and standards were 

studied. Therefore, this activity has been fully implemented and its implementation progress is 100%.  

Goal attainment mechanism 5.1.6. Creation of guidelines of legal assistance for practitioners 

Activity N1: Preparatory work on creation of the guidelines of legal assistance for the practitioners has begun 

Output Indicators  

1. The guideline is based on the situation analysis 

Status: Fully implemented  

Progress: 100% 

According to the information provided by the PSG, the Department of Legal Affairs of the Chief 

Prosecutor’s Office is working on a guidebook of legal assistance. The document mostly relies on 

an analysis of international and local practices related to cooperation in criminal justice. On 

international practice, data published by the Committee of Experts of the Council of Europe (PC-

OC) on functioning of European Conventions on cooperation on criminal justice is used. The 

United Kingdom, the Kingdom of the Netherlands have been studied. These countries were 

selected due to the superior quality of their systems of international cooperation on criminal justice. 

This activity has been fully implemented and its implementation progress is 100%.  

Goal attainment mechanism 5.1.7. Cooperation with large multinational and foreign electronic communication 

companies 

Activity N1: Creation of a standard form for effective cooperation requests from large multinational and foreign 

electronic communication companies 

Output Indicators  

1. Compliance of the standard form with relevant international standards 

Status: Fully implemented  

Progress: 100% 

According to the information provided by the PSG, communication forms for Facebook and Apple 

have been developed in 2017. These forms have been developed based on guiding rules of 
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Convention against Cybercrime of the Council of Europe and these companies. This activity has 

been fully completed and its implementation progress is 100%.  

Goal attainment mechanism 5.1.7. Cooperation with large multinational and foreign electronic communication 

companies 

Activity N2: Assigning and training of persons responsible for effective cooperation with large multinational and 

foreign electronic communication companies 

Output Indicators  

1. The number of the persons responsible for and trained on the effective cooperation with large multinational and 

foreign electronic communication companies  

Status: Mostly implemented  

Progress: 85% 

According to the information provided by the PSG, the persons responsible for effective 

relationships with large transnational and electronic communications companies are the head of 

the Department of Legal Affairs of the Chief Prosecutor’s Office Irakli Chilingarashvili and head of 

the Division of International Relations of the same department Givi Baghdavadze. The number of 

companies is not limited. Standard communication forms for contacting large transactional and 

foreign electronic communications companies have been developed and are used by the responsible 

persons mentioned above. Therefore, there was no need for retraining related to usage of these 

forms. As the activity envisioned not only allocating responsible contact individuals, but also 

retraining, this activity cannot be considered fully completed. The activity has been mostly 

completed and its implementation progress is 85%.  

Goal attainment mechanism 5.1.7. Cooperation with large multinational and foreign electronic communication 

companies 

Activity N3: Development of the guidelines on effective cooperation with large multinational and foreign electronic 

communication companies 

Output Indicators  

1. The guideline is based on the study of the situation analysis and the best practices   

Status: Fully implemented 

Progress: 100% 

A guide for effective cooperation with large transnational and foreign communications companies 

has been developed by the responsible contact persons. During its preparation, the materials on the 

Council of Europe's Cybercrime Convention Committee website (T-CY) was taken into 

consideration. The practice of collaborating with individual providers (Facebook, Microsoft, and 

Apple) was also analysed. All large companies have their own standards of disclosing customer data 

to law enforcement agencies. Setting these standards serves to protect the user's personal data. 
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However, these standards vary by company and are often difficult for local practitioners to 

understand. The Prosecution's Handbook provides local practitioners with the standards of 

providers to request data in an easy and understandable language. In addition, the manual covers 

the requirements of all major providers. The guide also includes an overview of practices collected 

by the contact person / Unit (POG) from Georgia, giving practitioners a clear and realistic 

understanding of what providers are requesting and what data they can expect to receive. The 

manual also offers standardized forms of data retrieval and a sample of the motions required to 

make the relevant ruling. The activity was fully completed and its implementation progress is 100%.   

Goal attainment mechanism 5.1.7. Cooperation with large multinational and foreign electronic communication 

companies 

Activity N4: Starting negotiations with large multinational and foreign electronic communication companies 

Output Indicators  

1. The large multinational and foreign electronic communication companies with whom the negotiations have 

started  

Status: Fully implemented 

Progress: 100% 

The PSG has a successful practice of receiving user information from Facebook and Apple through 

direct communication. The formation of this practice was preceded by verbal and written 

consultations with representatives of these companies. Negotiations took place and cooperation 

was started with Microsoft. Several providers were also consulted after that. The companies were 

selected based on where the most frequently requested data is obtained during criminal 

proceedings. This activity has been fully completed and its implementation progress is 100%. 

Goal attainment mechanism 5.1.8. Evidence gathering beyond the traditional criminal justice cooperation forms 

Activity N1: Starting work on the guidelines of evidence gathering beyond the traditional criminal justice 

cooperation forms 

Output Indicators  

1. The best practices and international standards analysed for developing the guideline   

Status: Fully implemented  

Progress: 100% 

According to the information provided by the PSG, the Department of Legal Affairs of the Chief 

Prosecutor's Office has started working on a project for a guidebook on gathering evidence through 

circumventing traditional forms of cooperation on criminal cases. The Convention against 

Cybercrime of the Council of Europe, national and international practices, including those of the 

UK and the Kingdom of the Netherlands were used in the development process. Despite the fact 
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that the activity has been completed, it must be noted that the measure itself is vague and measuring 

its outcome is difficult, as it is unclear what is meant by starting working on a guidebook, for which 

the Action Plan allocated one year. As the chapter on general assessment of the Action Plan noted, 

it is recommended not to include such measures in the Action Plan. This activity has been fully 

implemented and its implementation progress is 100%.   

Goal attainment mechanism 5.1.8. Evidence gathering beyond the traditional criminal justice cooperation forms 

Activity N2: Creation of a database of foreign open sources 

Output Indicators  

1. Open resources that are integrated in the data-base    

Status: Partly implemented  

Progress: 50% 

In 2017 the Division of International Relations of the Department of Legal Affairs of the Chief 

Prosecutors Office started working on development of a database of open source databases. 

However, the project is still on the initial commencement stage. Currently, information has been 

collected only on several databases of open source data. The work will be intensified in 2018. Works 

associated with the development of a database of open source databases includes finding 

information on various open source databases that might include important information for 

investigation of crimes, its systematization, introducing it to investigators and prosecutors and their 

training on proper utilization of these sources. For example, one such open source database is 

WHOIS database of ICANN.  

As the measure envisioned development of a database and according to the PSG information, the 

project is only on an initial stage, the activity has been only partly implemented and its 

implementation progress is 50%.  

Goal attainment mechanism 5.1.9. New cooperation forms on criminal justice cases 

Activity N1: Organizing trainings on the new cooperation forms on criminal justice cases 

Output Indicators  

1. The number of the relevant employees who have been trained on the new forms of cooperation on criminal cases 

(40) 

2. The number of trainings compared to the number of training participants (30)    

3. Duration of the trainings, relevance of the training content with the training topic (30) 

Status: Fully implemented  

Progress: 100% 

On March 27-30, 2017 the Council of Europe organized a training on international cooperation on 

computer crime and electronic evidence gathering, 10 representatives of the PSG participated in 
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the training. The goal of the training was to introduce issues of legal assistance and cooperation via 

24/7 points of contact of the Budapest Convention, as well as, matters of international cooperation 

on cybercrime and electronic evidence gathering. On September 21-22, 2017 Department of Justice 

of the USA organized a training on international cooperation on electronic evidence gathering, 

with 10 representatives of the PSG participating. The training concerned motions for development 

of a guideline on effective requests for legal assistance, ECPA act related to privacy of electronic 

communications, data storage and Microsoft decisions and types of electronic evidence, 

recommendations and practical examples on preparation of documents without requesting legal 

assistance and seizure/confiscation of crime instruments. On December 15 and 22 of 2017 the 

Division of International Relations of the Chief Prosecutor’s Office organized trainings on the 

following topics: video-audio remote questioning, conducting international procedural actions 

without legal assistance, cooperation with international internet service providers, other problems 

related to international cooperation. 44 participants attended the trainings. Based on the provided 

information, we can conclude that the topics of trainings were relevant to the goal of the activity, 

the number of people who have been trained in one year is also acceptable. Therefore, this activity 

has been fully completed and its implementation progress is 100%.  

4.6. Objective 6. Enhancement of quality of prosecutorial activities and 

development of homogenous criminal justice policy  

The sixth goal and objective of the PSG Action Plan is enhancement of quality of prosecutorial 

activities and development of a homogeneous criminal justice policy. Seven goal attainment 

mechanisms and 12 activities for 2017 are envisioned for achievement of this goal. Five of these 

activities have been fully completed, five – mostly, one – partly, while one recommendation has 

not been implemented. The progress of implementation of the activities of the sixth goal is 75%. 

Goal attainment mechanism 6.1.1. Implementation of the guidelines on legal writing 

Activity N1: Training and retraining of prosecutors and interns on all issues of legal writing 

Output Indicators  

1. The number of the prosecutors and interns who have been trained on legal writing (40) 

2. The number of trainings compared to the number of training participants (30)    

3. Duration of the trainings, relevance of the training content with the training topic (30) 

Status: Mostly implemented  

Progress: 75% 

According to the information provided by the PSG, 11 trainings were conducted with the goal of 

implementation of new standards of legal writing. 197 prosecutors from various territorial and 

structural units of the PSG participated in the trainings. Two groups of interns, 62 participants took 

courses on this topic. According to the agendas of the trainings, participants covered issues related 
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to morphology and orthography, syntax, style and wide-spread stylistic mistakes, punctuation and 

common mistakes, legal documents prepared by prosecutors were also reviewed at the trainings.  

According to the activity description, the PSG made a commitment to retrain all prosecutors and 

interns on topics of legal writing. The provided information reveals that 197 prosecutors and 62 

interns were trained. According to the information provided by the PSG, 5 trainings on this topic 

were organized in 2016, 83 prosecutors from various territorial and structural units were trained. 

Even if we take the two years together, the number of trained prosecutors is short of the total 

number of employed prosecutors. Therefore, this activity cannot be considered fully implemented. 

This activity has been mostly completed and its implementation progress is 75%.  

Goal attainment mechanism 6.1.2. Separation of functions 

Activity N1: Establishment of a working group to develop a document on separation of functions 

Output Indicators  

1. The Composition of the Working Group (60) 

2. The format of the operation of the Working Group (40) 

Status: Fully implemented  

Progress: 100% 

According to the information provided by the PSG, a working group on separation of managerial 

functions has been established and it is consists of heads of divisions of Prosecutorial Supervision 

and Strategic Development, head of the Division of Legal Affairs and head of the Department of 

Human Resources Management and Development. The group conducts meetings and also 

communicates electronically. Based on a study of functions of managers of various structural 

entities and their deputies, a document describing functions for increasing effectiveness and 

independence of structural units was developed. As representatives of all relevant structural units 

were involved in the working group and the format was flexible – meetings and electronic 

communication, this activity has been fully implemented and its implementation progress is 100%.  

Goal attainment mechanism 6.1.2. Separation of functions 

Activity N1: Creation of a document on separation of functions and its implementation 

Output Indicators  

1. The methodology of the document (50) 

2. The implementation of the document (50) 

Status: Partly implemented  

Progress: 50% 

According to the information provided by the PSG, a working group on the development of a 

document on separation of functions at the PSG, based on a study of functions of managers of 
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various structural units and their deputies, created a document detailing functions for increasing 

effectiveness and independence of structural units. The Working Group was guided by the Code of 

Criminal Procedure, organic law on the prosecution service, the decree on approval of Regional 

Prosecutor's statute as well as different local practices and it was assessed how properly these 

functions were distributed. During the work on the document, interviews were conducted with 

about 15 regional prosecutors and their deputies. Their views on the allocation of functions for 

effective management were also heard, and the opinions of ordinary prosecutors were taken into 

account. The information provided does not indicate how the document was implemented. 

Therefore, this activity has been partly completed and its implementation progress is 50%.  

Goal attainment mechanism 6.1.3. Case distribution system reform 

Activity N1: Analysis of the workload of prosecutors for evaluation of the current situation 

Output Indicators  

1. The methodology of the document (40) 

2. The individuals and structural units involved in the process (60) 

Status: Fully implemented  

Progress: 100% 

According to the information provided by the PSG, the Department of Prosecutorial Supervision 

and Strategic Development analyses workload of prosecutors based on three data points: 1. Number 

of suspended cases; 2. Number of initiated cases; 3. Number of sentencings. Each indicator is 

assigned a point (suspended case – 1 point, criminal prosecution – 2 points, sentencing – 3 points), 

which are then summed up into a total number of points. The methodology conceived analysis of 

workload of individual prosecutors, as well as, district and regional prosecutor’s offices. The 

workload analysis is a service document and its results are accessible to appropriate structural units 

(leadership of Chief Prosecutor’s Office, Department of Human Resources and Development, etc.).  

The information provided by the PSG fulfils the requirements of the activity and therefore this 

activity has been fully implemented and its implementation progress is 100%.  

Goal attainment mechanism 6.1.4. Monitoring of prosecutor performance 

Activity N1: Monitoring of quality of procedural documents and preparing appropriate recommendations 

Output Indicators  

1. The methodology and the components of the document (35) 

2. The recommendations issued based on the monitoring (35) 

3. Availability of the recommendations (30) 

Status: Fully implemented  

Progress: 91% 
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According to the information provided by the PSG, Department of Prosecutorial Supervision and 

Strategic Development monitored quality of procedural documents in 2017. With this goal in mind, 

criminal cases were studied thematically, main procedural documents created by prosecutors 

throughout the year were analysed, evaluating resolution on charging of an individual, motion on 

preventive measures, resolution on dismissing a charge, resolution on suspending prosecution, 

resolution on suspending investigation, cassation appeal and other procedural documents. 

The quality monitoring of the procedural documents was conducted according to the evaluation 

system criteria approved by the Chief Prosecutor and sent in advance to employees of structural 

units of the PSG. Compliance of the procedural documents with legislation and linguistic standards 

was evaluated. As to the thematic study of criminal cases and their analysis, selection was 

conducted in accordance with current needs (relevance of the topic, amendments to the legislation, 

analysis of court practices and decisions). Before the thematic analysis of the criminal cases a table 

was constructed, reflecting statistical data, and other data required for criminological analysis and 

for evaluation of effectiveness of investigation and criminal prosecution.  

Within the 2017 monitoring, 611 criminal cases involving crimes against life and health, initiated 

between January 1st and June, were analysed. 100 cassation appeals and decisions of the Supreme 

Court were also studied.  

Considering the trends from the case analysis and the study of procedural documents, to increase 

the quality of prosecutorial activities, to implement homogenous practice and enhance the quality 

of procedural document, following recommendations were developed in 2017:  

- Recommendation on separation of Articles 353 and 353 prima articles, to improve existing 

shortcomings and implement homogenous practice; 

- Recommendation on review of sentencing based on a prosecutor resolution on newly 

discovered circumstances, aiming at implementing amendments of July 12, 2016 to the 

Article 310 of the Criminal Code and establishment of a homogenous practice;  

- Recommendation on circumstances to be considered for usage of bail as a preventive measure, 

aiming at establishment of a homogenous practice on motions filed by prosecutors for 

requests of bail as a preventive measure and transfer of bail to state budget in cases of 

infringement of bail rules;  

- Recommendation on appealing sentencing through a cassation rule, aiming at improving the 

quality of justification of cassation appeals filed by prosecutors;  

- Recommendation on preventive measures to be used for foreign citizens and on the 

prohibition of crossing the state border by Georgian citizens, non-citizen permanent 

residents of Georgia and foreign citizens;  
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- Recommendation on mandatory investigative and procedural activities for domestic violence 

and domestic crimes. 

The information provided by the PSG clearly shows what type of procedural documents were 

monitored, methodology for evaluation of this case and thematic study is provided. The 

recommendations can be positively assessed due to the volume and variety of topics. The 

monitoring analysis document is publicly available on the PSG website, while monitoring results 

have been integrated in trainings on legal writing. All the above-mentioned factors can be 

positively evaluated, however, as not all prosecutors have undergone legal writing training and no 

separate meeting on the results of the monitoring and recommendations was organized, this activity 

has been fully completed, but its implementation progress is 91%.   

Goal attainment mechanism 6.1.4. Monitoring of prosecutor performance 

Activity N2: Quality monitoring of prosecutors’ court skills and preparing recommendations 

Output Indicators  

1. The methodology and the components of the document (35) 

2. The recommendations issued based on the monitoring (35) 

3. Availability of the recommendations (30) 

Status: Mostly implemented  

Progress: 80% 

In 2017 the Department of Prosecutorial Supervision and Strategic Development conducted 

monitoring of court sessions with the goal of evaluation of prosecutor court skills. Based on the 

monitoring, quality of prosecutorial support of the state charges was analysed. The monitoring 

included first introduction of a suspect in court, preliminary court session, plea agreement and 

material discussion sessions. 200 sessions were analysed in total. Trends revealed by the monitoring 

were analysed and were taken into account in the legal writing trainings.  

Positive evaluation must be given to the fact that the state charge support monitoring was 

conducted on all court levels. However, it is recommended to specify how the skills were 

monitored, what methodology was used for evaluation, which aspects were in particular focus, etc.  

As this activity in practice was conducted in conjunction with the previous one, its 

recommendations are the same. However, as legal writing trainings were not taken by all 

prosecutors and no separate meeting on the results of the monitoring and subsequent 

recommendations was held, this activity has been mostly implemented and its implementation 

progress is 80%.  

Goal attainment mechanism 6.1.5. Implementation of a cost-effective management system 

Activity N1: Development of priorities based on cost-effect analysis of prosecutor expenses 
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Output Indicators  

1. Priorities set by the PSG is based on the cost-effect analysis  

Status: Not implemented  

Progress: 0% 

According to the information provided by the PSG, the PSG conducts evaluation of implemented 

criminal justice policy and prepares a report every six months. Reports were prepared in July 2017 

and December 2017, based on which priority directions were defined. Managers of all structural 

units of the PSG were informed about these priority directions. This is a service document. As this 

information is not related to the analysis of cost-effectiveness envisioned under this activity, this 

activity has been incomplete and its implementation progress is 0%.   

Goal attainment mechanism 6.1.5. Implementation of a cost-effective management system 

Activity N2: Establishment of a working group on implementation of cost-effective management system 

Output Indicators  

1. Composition of the Working Group (60) 

2. Form of operation of the Working Group (40) 

Status: Fully implemented  

Progress: 100% 

According to the information provided by the PSG, a working group on cost-effective management 

system was established and is composed of: deputy head of the Department of Prosecutorial 

Supervision and Strategic Development, head of Administration of the Chief Prosecutor’s Office, 

head of the Department of Human Resources and Development, adviser from the Division of 

Budget Planning and State Procurement of the Department of Economy. The operations of the 

working group are conducted in meetings and through electronic communication.  

Participation of main interested parties from structural units of the PSG must be positively 

evaluated. This activity has been fully completed and its implementation progress is 100%. However, 

it must be noted that envisioning establishment of a working group over one calendar year is a 

shortcoming of the Action Plan, and doesn’t contribute to timely achievement of goals and 

objectives of the Plan.  

Goal attainment mechanism 6.1.6. Implementation of a homogeneous criminal justice policy 

Activity N1: Establishment of a working group on improvement of homogeneity of the criminal justice policy 

Output Indicators  

1. Composition of the Working Group (60) 

2. Form of operation of the Working Group (40) 
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Status: Mostly implemented  

Progress: 60% 

According to the information provided by the PSG, a working group on the establishment of a 

homogenous criminal policy was created with heads of divisions responsible for prosecutorial 

supervision and head of Analytical Division. The working group conducts meetings and 

communicated electronically.  

It must be noted that while the working group has been established and it is operational through 

meetings and electronic communication, it consists of only employees from one department. The 

Department of Prosecutorial Supervision and Strategic Development includes not only divisions 

responsible for prosecutorial supervision but also analytical divisions. The goal of establishment of 

a working group is to take joint decisions from across various agencies or department, considering 

everyone’s interests and improving coordination. Therefore, the activity has been mostly completed 

and its implementation progress is 60%.  

Goal attainment mechanism 6.1.6. Implementation of a homogeneous criminal justice policy 

Activity N2: The recommendations on improvement of homogeneity of the criminal justice policy have been 

renewed 

Output Indicators  

1. The number of the recommendations renewed 

Status: Fully implemented  

Progress: 100% 

According to the information provided by the PSG, recommendations on combat against domestic 

crimes, discriminatory and hate-motivated crimes and combat against trafficking have been 

renewed in 2017. Additionally, new recommendations were developed based on the monitoring of 

court skills of prosecutors and procedural supervision (goal achievement mechanism 6.1.4, activity 

N1 and N2). Therefore, this activity was fully completed and its implementation progress is 100%.  

Goal attainment mechanism 6.1.6. Implementation of a homogeneous criminal justice policy 

Activity N3: New recommendations on improvement of homogeneity of the criminal justice policy have been 

developed and implemented 

Output Indicators  

1. The number of the recommendations issued (50) 

2. The activities carried out in order to implement the recommendations (50) 

Status: Mostly implemented  

Progress: 75% 
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According to the information provided by the PSG, the following recommendations were 

developed in 2017:  

✔ Recommendation on separation of Articles 353 and 353 prima articles, to improve existing 

shortcomings and implement homogenous practice; 

✔ Recommendation on review of sentencing based on a prosecutor resolution on newly 

discovered circumstances, aiming at implementing amendments of July 12, 2016 to the 

Article 310 of the Criminal Code and establishment of a homogenous practice;  

✔ Recommendation on circumstances to be considered for usage of bail as a preventive measure, 

aiming at establishment of a homogenous practice on motions filed by prosecutors for 

requests of bail as a preventive measure and transfer of bail to state budget in cases of 

infringement of bail rules;  

✔ Recommendation on appealing sentencing through a cassation rule, aiming at improving the 

quality of justification of cassation appeals filed by prosecutors;  

✔ Recommendation on preventive measures to be used for foreign citizens and on the 

prohibition of crossing the state border by Georgian citizens, non-citizen permanent 

residents of Georgia and foreign citizens;  

✔ Recommendation on mandatory investigative and procedural activities for domestic violence 

and domestic crimes. 

According to the provided information, the recommendations were sent to all prosecutors using 

electronic mail and included in the training program. 

The number of recommendations for a uniform criminal policy is acceptable, but it should be noted 

that it is desirable that different goal attainment mechanism do not have the same activities in the 

Action Plan (goal attainment mechanism 6.1.4; measures N1 and N2). As for the recommendation 

prosecutors emailed. Mail recommendation form, while new recommendations are being 

introduced, their electronic submission cannot be considered as an effective means of 

recommendation. It is advisable to provide meetings in which recommendations will be introduced 

and prosecutors' questions answered. In this regard, it is welcomed to introduce new 

recommendations to prosecutors within the framework of the trainings, however, no information 

is available on the number of trainings held and the number of trained prosecutors. Therefore, this 

activity has been mostly completed and its implementation progress is 75%.  

Goal attainment mechanism 6.1.7. Implementation of the guidelines on investigative methodology 

Activity N1: The guidelines on investigative methodology have been developed 

Output Indicators 
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1. The individuals involved in the preparation of the guidelines (50) 

2. Form of introducing the guidelines to prosecutors (50) 

Status: Mostly implemented 

Progress: 70% 

According to the information provided by the PSG, representatives of the Prosecutor's Office (both 

ordinary prosecutors and managers) and MIA (acting investigators) were involved in the 

development of the textbook of investigation methodology. The manual is available to all 

prosecutors and investigators of the PSG and has been mailed through the electronic system.  

Like other measures, the document was electronically delivered to prosecutors, but unlike other 

measures, this one talks not about the updating of the existing document but the creation of a new 

one introducing a new investigation methodology. Achieving this without introducing its content 

through workshops is dubious. Therefore, the activity was mostly completed and its implementation 

progress is 70%  

4.7. Objective 7. Increasing public trust  

The seventh goal and objective of the Action Plan concern increasing public trust in PSG. Five goal 

attainment mechanisms with 13 activities were designated to achieve the goal. Eight of the 13 

activities have been fully completed, three - partly, while two are incomplete. The implementation 

progress of the seventh goal activities is 69%.  

Goal attainment mechanism 7.1.1. Development of a homogeneous media communication policy 

Activity N1: Development and adoption of a document on communication of employees of the Prosecutor’s Office 

with media 

Output Indicators  

1. The best practices analysed for preparation of the document 

Status: Partly implemented  

Progress: 30% 

The PSG has provided the following information: the Department of Prosecutorial Supervision and 

Strategic Development studied practices of various countries, based on which later a document of 

media communication was developed. The document has not been approved yet.  

The information provided by the PSG provides a general response to the indicator requesting details 

on how the document was developed. While, the document has been developed “based on 

experience of various countries”, information on the countries experience of which was reflected 

in the document must have been provided. Additionally, it is recommended to demonstrate how 
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the experience of other countries was taken into account in the document. The activity has been 

partially completed and its implementation progress is 30%.  

Goal attainment mechanism 7.1.1. Development of a homogeneous media communication policy 

Activity N2: Presentation of the document on communication of employees of the Prosecutor’s Office with media 

to journalists, prosecutors, and non-governmental organizations   

Output Indicators  

1. The form of introducing the document to journalists, prosecutors and NGOs (40) 

2. The representatives of media and NGOs to whom the document was introduced (60) 

Status: Partly implemented  

Progress: 20% 

According to the information provided by the PSG, the communications document was introduced 

to employees of the PSG and journalists. This general information cannot allow for consideration 

of this activity as completed. The form of presentation of the document to journalists isn’t specified. 

The document hasn’t been introduced to media and non-governmental organizations. Therefore, 

this activity has been partially completed and its implementation progress is 20%.  

Goal attainment mechanism 7.1.1. Development of a homogeneous media communication policy 

Activity N3: Establishment of a working group on development of criteria for media interest fulfilment 

Output Indicators  

1. The composition of the Working Group (60) 

2. The form of operation of the Working Group (40) 

Status: Partly implemented  

Progress: 50% 

According to the information provided by the PSG, to establish criteria for media interest 

satisfaction, a working group, consisting of media and Department of Public Relations, was 

established. The working group conducts its business in meetings and through electronic 

communication.  

The provided information is general and doesn’t allow for assessment of group’s composition and 

its work. Notably, the working group consists of members of only one department. The goal of 

establishment of a working group is to bring representatives of various departments or agencies 

together, to consider everyone’s interest and improve coordination. This activity has been only 

partially completed and its implementation progress is 50%.  

Goal attainment mechanism 7.1.2. Updating the website of the Prosecutor’s Office 

Activity N1: Establishment of a working group on the modernization of the website of the Prosecutor’s Office 
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Output Indicators  

1. The composition of the Working Group (60) 

2. The form of operation of the Working Group (40) 

Status: Fully implemented  

Progress: 100% 

According to the information provided by the PSG, a working group consisting of representatives 

from the Department of Public Relations and Media Communications, Department of Legal Affairs, 

Department of Prosecutorial Supervision and Strategic Development, Division of Programmatic 

Support, Security and Technical Support was established. The working group conducts meetings 

and communicates electronically.  

Inclusion of relevant departments in the working group must be positively assessed. The format of 

operations of the working group – meetings and electronic communication, is also acceptable. 

Therefore, this activity has been fully implemented and its implementation progress is 100%. 

However, inclusion of such technical and small scale activities in the Action Plan is a shortcoming.  

Goal attainment mechanism 7.1.2. Updating the website of the Prosecutor’s Office 

Activity N2: Development of Prosecutor’s Office website modernization concept note 

Output Indicators  

1. The concept note is based on the situation analysis 

Status: Fully implemented 

Progress: 100% 

According to the information provided by the PSG, conducted situational analysis showed that the 

existing website was not tailored to the user. The information on it was not systematized, the search 

engine did not work properly, so the modernization of the website was on the agenda. The concept 

of updating the website has been elaborated and in the nearest future, the updated website of the 

Prosecutor's Office of Georgia (with new interface and format) will start functioning. This activity 

has been fully completed and its implementation progress is 100%.  

Goal attainment mechanism 7.1.3. Modernization of the Coordinator Service 

Activity N1: Study of the international practice on the Coordinator Service 

Output Indicators  

1. Studied best practices (40) 

2. The issued covered by the elaborated document (60) 

Status: Fully implemented  

Progress: 100% 
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According to the information provided by the PSG, several foreign countries (Sweden, USA, and 

Kosovo) were selected to study their successful experience with victim services and compensation 

systems. The following issues have been studied: for which crimes should a victim receive 

compensation, which costs incurred by victims should be refunded, at which stage of a criminal 

case proceedings compensation should be issued, how a coordinator should be involved in the 

compensation process, etc. This activity has been fully completed and its implementation progress is 

100%.   

Goal attainment mechanism 7.1.3. Modernization of the Coordinator Service 

Activity N2: Updating the guidelines on coordinator activities with the goal of their engagement in cases relating to 

juvenile delinquents and domestic violence 

Output Indicators  

1. The document is based on the studied best practices (40) 

2. The availability of the document (60) 

Status: Fully implemented  

Progress: 91% 

According to the information provided by the PSG, in accordance with the amendments to the 

Criminal Procedure Code of May 2018, the Analytics Division of the Department of Prosecutorial 

Supervision and Strategic Development created a new guidebook on victim and witness 

coordinators. This guide is a service document and it was sent to all PSG employees. This activity 

has been fully completed and its implementation progress is 91% (considering that the introduction 

of the guide in a meeting would have been more effective than sending it as an electronic 

document).    

Goal attainment mechanism 7.1.3. Modernization of the Coordinator Service 

Activity N3: Retraining of coordinators with the goal of their engagement in cases relating to juvenile delinquents 

and domestic violence 

Output Indicators  

1. The number of the retrained coordinators (40) 

2. The number of the trainings compared to the number of the training participants (30) 

3. Duration of the trainings, compliance of the content with the training topic (30) 

Status: Fully implemented  

Progress: 100% 

According to the information provided by the PSG, a training with participation from PSG 

managers and coordinators was organized with the goal of strengthening victim and witness 

coordinator service. 26 individuals, including 12 coordinators were retrained. The trainings 

discussed domestic violence, trafficking and child exploitation. Additionally, a specialization course 
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on juvenile justice was organized for coordinators – 17 coordinators participated. Two study visits 

were organized with 12 representatives of the PSG, including 5 coordinators. The training covered 

issues like victim rights, basic communication skills, and cooperation and advocacy forms. This 

activity has been fully implemented and its implementation progress is 100%.  

Goal attainment mechanism 7.1.3. Modernization of the Coordinator Service 

Activity N4: Creating video clips and printing flyers to increase the public awareness on activities of coordinators 

Output Indicators  

1. The forms of spreading the videos and flyers, coverage areas 

Status: Fully implemented  

Progress: 100% 

According to the information provided by the PSG, 3 video clips and informational flyers were 

prepared for raising public awareness on work of coordinators. The video clips were distributed on 

Public Broadcaster and Imedi TV. The flyers were distributed at all events during the Victim Week 

of the PSG. 48 events were organized within the Victim Week in 2007 in seven cities: Tbilisi, Gori, 

Rustavi, Telavi, Kutaisi, Zugdidi and Batumi. The events encompassed informational meetings with 

high school students, university students and local population, tree-planting, art contests, marathon 

on Lisi Lake, and distribution of flyers and hanging of banners at the Houses of Justice. Around 4 

thousand flyers were distributed throughout the week. The events were covered by Imedi, TV 

Pirveli and other regional broadcasters (Adjara, 25, Rioni, Odishi, Tanamgzavri, Dia and Kvemo 

Kartli). Information about the activities was published on the PSG website and Public Prosecutor 

Facebook page. Therefore, this activity has been fully completed and its implementation progress is 

100%.  

Goal attainment mechanism 7.1.4. Modernization of the Coordinator Service 

Activity N1: Development of a citizen communication document 

Output Indicators  

1. The document on communication with citizens is adopted   

Status: Not implemented  

Progress: 0% 

The PSG provided the following information, for effective communication between citizens and a 

prosecutor an electronic program of meetings and a presentation document of the program were 

prepared. The goal of the program was systematization of requests, organization of meetings, 

informing supervising individuals about the meetings, saving resources of citizens and prosecutors.  
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This activity cannot be considered completed based on the provided information as the activity 

envisioned development of a document that would serve as a guideline for communication with 

citizens. Therefore this activity has been incomplete and its implementation progress is 0%.  

Goal attainment mechanism 7.1.4. Modernization of the Coordinator Service 

Activity N2: Presentation of a citizen communication document to the employees of the Prosecutor’s Office 

Output Indicators  

1. The form of introducing the document to the employees of the PSG  

Status: Not implemented  

Progress: 0% 

According to the information provided by the PSG, the citizen communication document was 

presented to the managers of the PSG and later to all employees of the PSG. As was noted in the 

previous assessment, the document prepared by the PSG is not a guideline for communication with 

citizens but a technical-logistical document. As long as the previous activity was incomplete, this 

activity cannot be considered fulfilled either. Therefore, this activity has not been implemented and 

its implementation progress is 0%.   

Goal attainment mechanism 7.1.4. Modernization of the Coordinator Service 

Activity N3: Development of an electronic program for communication with citizens 

Output Indicators  

1. The structural units of the PSG where the program was implemented 

Status: Fully implemented  

Progress: 91% 

According to the information provided by the PSG, an electronic program for meetings with 

citizens and a presentation document of this program were developed. The goal of the program was 

systematization of requests, organization of meetings, informing of supervising ranks about the 

meetings, saving resources of citizens and prosecutors. The citizen communication program was 

implemented in regional prosecutor’s offices and it is being monitored for further refinement. 

Therefore, this activity can be considered fully implemented and its implementation progress is 91% 

(taking into account that the program needs further refinement).  

Goal attainment mechanism 7.1.5. Proactive publication of statistical information 

Activity N1: Elaboration of the document with the purpose to improve the statistical data 

Output Indicators  

1. The individuals involved in the preparation of the document (50) 

2. Issues covered by the elaborated document (50) 
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Status: Fully implemented 

Progress: 100% 

According to the information provided by the PSG, for improvement of electronic case 

management system and the statistical module, Department of supervision of the prosecutorial 

activities developed a document setting out the statistical data, which should be collected by the 

new electronic program. Different types of statistical information will be collected at the regional 

level, including sorted by criminal offenses, age, sex or gender. For this purpose the document 

envisages data collection in the following directions: initiation of investigation; initiation of 

criminal prosecution; non-initiation and termination of criminal prosecution; termination of 

investigation; preventive measures; sentences; resumption of terminated prosecution; resumption 

of terminated investigation; detention and release from detention; diversion; termination of 

prosecution at pre-trial hearing; victim; damage; investigative / procedural actions, including 

urgent investigative / procedural actions; seizure pursuant to court rulings; expertise; denial of 

accusation and more. The POG processes some of the above-mentioned data for the purpose of 

conducting internal investigations and analyses and is not responsible for publishing them. 

According to the information presented, the measure is fully implemented and its implementation 

progress is 100%. 

4.8. Objective 8. Crime prevention 

The eighth goal and objective of the PSG Action Plan is crime prevention. Four components are 

envisioned as goal achievement mechanism, with 12 activities considered for 2017. Seven of these 

activities have been fully implemented, one –mostly, four – partly. The implementation progress of 

the activities under the eight goal is 78%. 

Goal attainment mechanism 8.1.1. Establishment of local councils  

Activity N1: Establishment of local councils  

Output Indicators  

1. The number of Councils established (30) 

2. The authority of the local Councils (35) 

3. Composition of the local Councils (35) 

Status: Fully implemented  

Progress: 100% 

The PSG provided the following information: In 2017, local councils have been established in all 

territorial units. 14 sessions of local councils were held in the same year: in Kutaisi (two sessions), 

Mtskheta, Samtredia, Tbilisi (six sessions according to the districts), Telavi, Rustavi, Gori and 

Zugdidi.  
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Direction and goal, functions and authority of local councils are detailed in mission statements, 

which are ready for approval.  

The councils consist of representatives of the PSG, Ministry of Internal Affairs, local self-

governance agencies, educational resource centres, Agency of Probation, Public Defender and non-

governmental organizations. Based on the provided information, this activity has been fully 

completed and its implementation progress is 100%.  

Goal attainment mechanism 8.1.1. Establishment of local councils  

Activity N2: The local councils have started functioning in at least 4 towns (regions)  

Output Indicators  

1. Cities (regions) where the local Councils are established  

Status: Fully implemented  

Progress: 100% 

According to the information provided by the PSG, local councils have been created in 8 territorial 

units. 14 sessions of local councils were held in the same year: in Kutaisi (2 sessions), Mtskheta, 

Samtredia, Tbilisi (6 sessions according to districts), Telavi, Rustavi, Gori and Zugdidi. The 

Department of Prosecutorial Supervision and Strategic Development coordinates the work of local 

councils. Based on the provided information, the activity has been fully completed and its 

implementation progress is 100%.  

Goal attainment mechanism 8.1.1. Establishment of local councils  

Activity N3: Conducting at least two meetings by the local councils  

Output Indicators  

1. The number of the meetings conducted by each Council (50) 

2. Openness of the Council meetings (50) 

Status: Mostly implemented 

Progress: 90% 

In 2017, at least two public sessions were held in each region. The council members were informed 

about the meetings using electronic mail. The information provided does not indicate precisely 

how the public was informed about the publicity of the meetings and therefore whether publicity 

was ensured. Consequently, the measure cannot be considered as fully implemented. The activity 

has been mostly implemented and its implementation progress is 90%. 

Goal attainment mechanism 8.1.1. Establishment of local councils  

Activity N4: Preparation of an annual report on the activities of the local councils and its presentation to the 

Advisory Council 
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Output Indicators  

1. The report highlights existing challenges, shortcomings and the causes (50) 

2. The recommendations on overcoming the existing challenges are given in the document (50) 

Status: Partly implemented 

Progress: 40% 

According to the provided information, the Department of Prosecutorial Supervision and Strategic 

Development prepared a report and it was presented to the Consultative Council on December 28, 

2017. The report provides information regarding the meetings held by councils, attendees, and 

matters discussed at the meetings. The gaps in the activities of the councils are also identified and 

ways of resolving them are determined. The information provided does not indicate what type of 

deficiencies have been identified and what recommendations have been issued. Accordingly, this 

activity has been partly implemented and its implementation progress is 40%.  

Goal attainment mechanism 8.1.2. Establishment of a working group of criminologists 

Activity N1: Establishment of a working group of criminologists  

Output Indicators  

1. The composition of the Working Group (60) 

2. Form of operation of the Working Group (40) 

Status: Fully implemented  

Progress: 91% 

In 2017, a criminological working group/advisory council was established at the Chief Prosecutor’s 

Office of Georgia, by an order of the Chief Prosecutor. The group consists of individuals with 

theoretical and practical experience in criminology. The head of the working group is the Chief 

Prosecutor. The members of the group are individuals with theoretical and practical experience in 

criminology, as well as academic experience in Georgian and European Universities: Giorgi Tordia, 

Amiran Mosulashivili, Temur Tskitishvili, Giorgi Ghlonti, Alexandre Ghlonti, Moris Shalikashvili, 

and Ushangi Bakhtadze. The main goal of the group is to review analysis, studies, concepts prepared 

by the PSG and propose recommendations. The members participate in planning crime preventive 

measures. The working group conducts meetings. Based on this information of the indicators can 

be considered fulfilled, however, it is important to detail how members of such group/council are 

selected (e.g. contents, who evaluates the candidates, etc.). Therefore, this activity has been fully 

completed, but its implementation progress is 91%.  

Goal attainment mechanism 8.1.2. Establishment of a working group of criminologists 

Activity N2: Discussion of analysis or a report prepared by the Prosecutor’s Office at the working group of 

criminologists 
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Output Indicators  

1. Reports and analysis prepared by the Working Group (40) 

2. The decisions adopted by the Working Group (60) 

Status: Partly implemented  

Progress: 40% 

In 2017, the criminological working group reviewed the following documents prepared at the PSG: 

the analysis of domestic crimes threatening Life and health; the analysis of murders Committed 

against women; the analysis of criminal justice policy implemented for juveniles; juvenile victims; 

criminological analysis of diversion cases.  

A review of documents which is an activity, needs to be accompanied by an outcome. In order to 

consider it fully completed, it must have been noted what decisions the working group made on 

these documents. Therefore, this activity has been only partly implemented and its implementation 

progress is 40%.  

Goal attainment mechanism 8.1.3. Development of a program of preventive activities and evaluation of their 

effectiveness 

Activity N1: Establishment of a working group on development of preventive activities 

Output Indicators  

1. The composition of the Working Group (60) 

2. Form of operation of the Working Group (40) 

Status: Fully implemented  

Progress: 91% 

A working group on the development of standards for preventive measures was established at the 

PSG. It consists of representatives of Administration of the Chief Prosecutor’s Office and the 

Department of Prosecutorial Supervision and Strategic Development. The working group organized 

meetings and communicated electronically. It is recommended to provide more information about 

this activity, e.g. how often does the working group meet. The activity has been fully completed 

and its implementation progress is 91%.  

Goal attainment mechanism 8.1.3. Development of a program of preventive activities and evaluation of their 

effectiveness 

Activity N2: Development of a document on evaluation of effectiveness of the preventive activities   

Output Indicators  

1. The criteria for evaluation (50) 

2. The individuals involved in the preparation of the evaluation document (50) 

Status: Partly implemented  
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Progress: 50% 

According to the information provided by the PSG, a document of evaluation of effectiveness of 

preventive measures is currently being developed, it will be completed after Crime Prevention 

Strategy and Action Plan are approved. Additionally, with the support of international 

organizations work is ongoing on the effectiveness evaluation mechanism. In December 2017 the 

working group summarised outcomes of preventive measures carried out by the PSG; criteria for 

assessment of preventive measures As the work on the document is on an initial stage (and this fact 

is not verified) and there is no information on persons participating or its content, this activity has 

been partly implemented and its implementation progress is 50%.  

Goal attainment mechanism 8.1.4. Increasing the scale of public prosecutor 

Activity N1: Engagement of all regional Prosecutor’s Offices in the activities of Public Prosecutor  

Output Indicators  

1. The number of the regional prosecution offices involved in the public prosecution project 

Status: Fully implemented  

Progress: 100% 

According to the information provided by the PSG, all regional prosecutor’s offices are engaged in 

the Public Prosecutor project. Specifically, 28 regional prosecutor’s offices, at least two prosecutors 

from each office, a manager and lower-ranking prosecutor. Each region develops an action plan of 

activities, in coordination with the Administration of the Chief Prosecutor’s Office.  

In the regions where the project is active educational-intellectual, cultural and sports events are 

organized for crime prevention. Additionally, social activities, like charity, employment, tree-

planting, cleaning, etc. are organized. This activity has been fully implemented and its 

implementation progress is 100%.  

Goal attainment mechanism 8.1.4. Increasing the scale of public prosecutor 

Activity N2: Establishment of a working group on projects to be implemented by the Public Prosecutor Office 

Output Indicators  

1. The composition of the Working Group (60) 

2. Form of operation of the Working Group (40) 

Status: Fully implemented  

Progress: 100% 

According to the information provided by the PSG, a working group on activities to be organized 

within the Public Prosecutor project has been established and several sessions have been organized 

in 2017. The working group composition was as follows: 
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1. Head of Administration of the Chief Prosecutor's Office of Georgia; 

2. Head of the Investigation Procedure Department at the General Inspection of the Ministry 

of Internal Affairs of Georgia, the Central Criminal Police Department and the Patrol Police 

Department; 

3. Advisor to the Department of Public Relations and Mass Media; 

5. Advisor to the Organizational Support Division of the Administration of the Chief 

Prosecutor's Office of Georgia - Project Coordinator; 

6. Advisor to the Analytical Division of the Oversight and Strategic Development Department 

of the Prosecutor's Office of Georgia; 

7. Samtredia Regional Prosecutor; 

8. Zugdidi Regional Prosecutor; 

9. Telavi Deputy Regional Prosecutor. 

The working group met periodically and exchanged opinions via email. The working group held 

three meetings. The information on the composition of the working group, its format, how often 

it met may be considered as satisfactory. Therefore, this activity has been fully completed and its 

implementation progress is 100%. 

Goal attainment mechanism 8.1.4. Increasing the scale of public prosecutor 

Activity N3: Elaboration of a concept for the Public Prosecutor Office project 

Output Indicators  

1. Individuals involved in the elaboration of the concept note 

Status: Fully implemented 

Progress: 100% 

According to the information provided by the PSG, a concept for the Public Prosecutor Project has 

been created and its content is as follows: 

• Purpose of the project; 

• Project objectives; 

• Project area; 

• Project target group; 

• Project directions; 

• Coordination and monitoring; 

• Anticipated risks and consequences. 

Prior to drafting the final version of the concept, the working group agreed the document with the 

Deputy Chief Prosecutor of Georgia, whose comments were reflected in it. As the content of the 

concept corresponds to the components required for such type of document, this activity was 

considered as fully implemented and its implementation progress as - 100%.  
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Goal attainment mechanism 8.1.4. Increasing the scale of public prosecutor 

Activity N4: Preparation and publication of an annual report on activities undertaken by the Public Prosecutor 

Office  

Output Indicators  

1. The report highlights existing challenges, shortcomings and the causes; recommendations on overcoming the 

existing challenges are given in the document (60) 

2. Introduction to the public and availability of the report (40) 

Status: Partly implemented  

Progress: 30% 

According to the PSG information on the activity, the activities undertaken within the Public 

Prosecutor Project are detailed in the 2017 report of the Chief Prosecutor. The information on the 

activities of the Public Prosecutor project are in fact available in the 2017 report of the Chief 

Prosecutor, however, the Action Plan envisions not only descriptive information on the activities, 

but their analysis, meaning their evaluation, analysis of challenges and outcomes, etc. The 2017 

report only includes short information on types of activities, their number and participants, 

however there is no analysis. Therefore, this activity has been only partially completed and its 

implementation progress is 30%.  

4.9. Objective 9. Improving work environment  

The ninth goal and objective of the PSG Action Plan envision improving work environment at the 

PSG. Three components are named as a mechanism for attainment of this goal and three activities 

are set for 2017. From the three activities, two are mostly completed and one – partly. The progress 

of implementation of the activities under the ninth goal is 73%.  

Goal attainment mechanism 9.1.1. Standardization of work conditions 

Activity N1: Establishment of a working group on standardization of work conditions 

Output Indicators  

1. The composition of the Working Group (60) 

2. Form of operation of the Working Group (40) 

Status: Mostly implemented  

Progress: 90% 

According to the information provided by the PSG, the working group on standardization of work 

conditions consists of the representatives of the Administration of the Chief Prosecutor’s Office 

and the Department of Economics. The working group holds meetings and communicates 

electronically. As there are no representatives of the Department of Human Resources included in 
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the working group that needs to deal with standardisation ow the working conditions, this activity 

cannot be considered as fully implemented. Therefore, this activity has been mostly implemented 

and its implementation progress is 90%.  

Goal attainment mechanism 9.1.2. Improvement of the electronic program for criminal case processing 

Activity N1: Establishment of a working group on improvement of the electronic program for criminal case 

processing 

Output Indicators  

1. The composition of the Working Group (60) 

2. Form of operation of the Working Group (40) 

Status: Mostly implemented  

Progress: 90% 

The working group on refinement of the PSG electronic case management system consists of 

representatives of the Department of Prosecutorial Supervision and Strategic Development. The 

group organizes periodic meetings. Involvement of technical assistance service representatives in 

the working group is planned after the challenges are identified. Information on meetings 

conducted by the working group is necessary to evaluate progress of this activity. Therefore, this 

activity has been mostly completed and its implementation progress is 90%.  

Goal attainment mechanism 9.1.3. Improvement of the internal network  

Activity N1: Establishment of a working group on improvement of the internal network 

Output Indicators  

1. The composition of the Working Group (35) 

2. Form of operation of the Working Group (30) 

3. The objective for refinement of the internal network is approved (35) 

Status: Partly implemented  

Progress: 40% 

The working group on refinement of internal network of the PSG consists of the head of the 

Department of Prosecutorial Supervision and Strategic Development, deputy head and five 

prosecutors of the same department, head of the Division of Programmatic Support, Security and 

Technical Support, and two aides of the same division. The working group holds meetings. 

Currently, the group is working on developing a mission statement. As the information on the 

frequency of the meetings is not presented, and the goal of the activity has been not completed, 

this activity has been partly implemented and its implementation progress is 40%.  
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4.10. Objective 10. Improving professionalism and qualifications of the PSG 

employees  

The tenth goal and objective of the PSG Action Plan concern enhancement of qualifications and 

professionalism of the PSG employees. Seven components are defined as a mechanism of attainment 

of this goal, consisting of seven activities for 2017. Six of these seven activities were fully completed, 

one – mostly. Notably, there are no incomplete or partially complete activities under Goal 10. The 

implementation progress of these activities is 96%.  

Goal attainment mechanism 10.1.1. Training and retraining of employees 

Activity N1: Conducting analysis of current training needs 

Output Indicators  

1. Methodology for conducting needs analysis (50) 

2. The number of prosecutors participating in the needs analysis (50) 

Status: Fully implemented  

Progress: 100% 

Professional Development and Career Management Centre of the Department of Human Resources 

and Development of the Chief Prosecutor’s Office at the end of every year plans educational 

priorities for the next year. The Centre uses the goals underlined in the Strategy of the PSG and 

conducts analysis of training needs for defining the educational priorities. Managers of all structural 

and territorial units are sent a questionnaire using electronic mail. The managers conduct analysis 

of needs locally, define priorities and send the questionnaire back to the centre. The received 

information is then processed and thematic directions are defined.  

The questionnaire includes proposed list of topics, as well as a section for justification of a request. 

Additionally, next to each training request a manager includes number of people that they believe 

will need to take the training. Based on this information, commitments taken under various action 

plans and challenges of the institution, the Centre defines priority directions for the coming year.  

The provided information fulfils all indicators of the activity. Therefore, this activity has been fully 

implemented and its implementation progress is 100%.  

Goal attainment mechanism 10.1.2. Development and implementation of new educational programs 

Activity N1: Development and implementation of new educational modules: protection of women's rights and 

gender equality; topics of hate-motivated crimes and professional ethics standards 

Output Indicators  

1. New educational modules implemented (35) 

2. The content of the new educational modules (35) 

3. The form of implementation of the new educational modules (30) 
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Status: Fully implemented  

Progress: 100% 

A training on combat against hate-motivated crimes was implemented for middle-management, 

prosecutors, investigators and interns of the PSG. A training on professional ethics, conflict of 

interests and protection of personal data was implemented for all employees of the PSG. A training 

on women’s rights and gender equality was implemented for middle-management, prosecutors, 

investigators and interns.  

The agendas demonstrate that several trainings have been organized on women’s rights protection, 

gender equality and hate-motivated crimes, as well as, on professional ethics, conflict of interests 

and protection of personal data. The topics of the agendas are relevant to this activity. Therefore, 

this activity has been fully implemented and its implementation progress is 100%.   

Goal attainment mechanism 10.1.3. Implementation of a program for development of current managers and future 

leaders 

Activity N1: An educational course on management methods for managers 

Output Indicators  

1. The number of managers involved in the course (40) 

2. The number of the trainings compared to the number of participants (30) 

3. Adequacy of the training content (30) 

Status: Fully implemented  

Progress: 100% 

For the managers of the PSG a targeted educational program with materials on organizational 

management has been prepared. In accordance with the educational program, two trainings were 

held in 2017, 43 high and middle management employees of various structural and territorial units 

were retrained. The educational program and materials were prepared in cooperation with an 

organization “Consultation and Training Centre”, invited by the EU. Additionally a study trip on 

leadership and management to Hungary was organized for middle-management, with 10 

participants. The training discussed various aspects of leadership and management: difference 

between leadership and management, types of leadership, types of individual leadership, mistakes 

and challenges of leaders, good and bad practices of  supervision, results of ineffective leadership 

and management, etc. 50 managers retrained in one year is an acceptable number, considering that 

the activity will continue over the coming years. Therefore, this activity has been fully completed 

and its implementation progress is 100%.  

Goal attainment mechanism 10.1.4. Implementation and activation of the mentor program 

Activity N1: Implementation of the mentor program 
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Output Indicators  

1. The measures carried out to implement the program (30) 

2. The number of mentors in the system (40) 

3. The form of the implementation of the system (30) 

Status: Fully implemented  

Progress: 100% 

For professional development of new hires at the PSG and their adaptation to the system, a mentor 

program was developed in 2017. The goal of the program is for interns to learn more about 

organizational culture, acquire knowledge required for their professional activities, develop skills 

and overcome challenges with the help of more experienced employees. The project is 

implemented with the support of the Department of Justice of the USA.  

Before implementation of the program the Professional Development and Career Management 

Centre conducted a research based on which the possible risks were analyzed and taken into 

consideration.  

Mentors have four main functions:  

- Social support, a mentor helps a new hire and an intern learn more about the organizational 

culture, form relationships with colleagues and adapt to the work environment.  

- Academic support, a mentor helps a new hire and an intern in deepening their theoretical 

knowledge and developing professional skills, gives them recommendations and shared 

experience, etc.  

- Social-emotional support, a mentor helps a new hire and an intern overcome professional 

obstacles and deal with the stress.  

- Career advancement support, a mentor helps a new hire and an intern by giving them tasks 

of various difficulty and nature to advance their career.  

46 mentors were selected in 2017 from all structural unites; guiding document for mentors was 

developed, which will assist the mentors in carrying out their duties. Porgram minimum was 

developed for interns. Besides, in 2017, training module for mentors was created, which will be 

conducted in 2018 for selected candidates.  

The information fully describes the mentor system and measures carried out for its implementation. 

Therefore, this activity has been fully implemented and its implementation progress is 100%.  

Goal attainment mechanism 10.1.5. Implementation of new electronic products  

Activity N1: Preparation of a technical tasks project 

Output Indicators  

1. The content of the technical tasks project  
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Status: Fully implemented  

Progress: 100% 

For this activity, in cooperation with the EU project and participation from invited foreign experts, 

a project of technical tasks for an electronic program was prepared, detailing the goals of the 

program, requirements, functionalities and characteristics.  

The goal of the electronic program for training needs assessment is to evaluate the needs of 

trainings in a more detailed manner and to include all employees, ranking prosecutors and 

management in the process. The program will allow each employee to participate in a survey 

process from their work computer, despite the geographic location of their territorial unit. As every 

employee will be able to name the trainings that they think is important for their professional 

advancement, so will managers define the skills and trainings that they believe is required for the 

development of their team. More detailed analysis of challenges to individual employees and their 

needs and desires for professional advancement in specific direction, will allow for a more detailed 

planning of an educational action plan. Additionally, employees of the Professional Development 

and Career Centre will be able to analyse and filter data based on various factors, allowing for 

improved efficiency of the process, its scale and saving human and time resources. Therefore, this 

activity has been fully complete and its implementation progress is 100%.  

Goal attainment mechanism 10.1.6. Conducting educational activities for students 

Activity N1: Conducting at least 3 meetings with students 

Output Indicators  

1. The number of the meetings conducted (50) 

2. The number of the students/universities participating in the meetings (50) 

Status: Fully implemented  

Progress: 100% 

The Chief Prosecutor’s Office, based on the requests from various organizations, hosted 33 meetings 

with university and school students in 2017. 852 university and school students participated in the 

meetings. 19 meetings with students were organized within the Public Prosecutor project and 

Victim Week organized within the project. Additionally, representatives of the PSG held meetings 

at universities in Tbilisi and regions to raise awareness about internship contests.  

Students from various universities participated in these meetings and educational activities, 

including: Ivane Javakhishvili Tbilisi State University, Technical University of Georgia, Ilia State 

University, Caucasus International University, Euroregional Education University, University of 

Georgia, Grigol Robakidze University, National University of Georgia, Georgian Institute of Public 

Affairs, University of Eastern Europe, Georgian-American University, Gori State University, 
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Batumi Shota Rustaveli State University, Kutaisi University and Samtskhe-Javakheti State 

University.  

The information fulfils the outcome indicators. Organizing 19 meetings, when a requirement was 

minimum of three, is commendable. Therefore, this activity has been fully implemented and its 

implementation progress is 100%.  

Goal attainment mechanism 10.1.7. Reform of the ranking system 

Activity N1: Establishment of a working group on the reform of the prosecutor ranking system 

Output Indicators  

1. The composition of the Working Group (60) 

2. Form of operation of the Working Group (40) 

Status: Fully implemented  

Progress: 100% 

According to the information provided by the PSG, a working group on reforming prosecutor 

ranking system consists of representatives of the Department of Prosecutorial Supervision and 

Strategic Development, Department of Legal Affairs, and Department of Human Resources and 

Development. The working group holds meetings. This activity has been fully completed and its 

implementation progress is 100%. However, it must be noted once again, that such small scale 

activities, as an establishment of a working group should not be included in the Action Plan.  

5. 2018 Monitoring of the PSG Action Plan Activity Implementation 

For monitoring of implementation of the activities of the Action Plan of the Prosecution Service of 

Georgia (PSG), information, based on predefined indicators, was requested from the POG. The 

Prosecutor’s Office presented narrative information and additional documents, including agendas, 

guidelines, research, etc. In measuring achievement of objectives, along with information provided 

by the PSG, IDFI relied on the monitoring results of regional partners Civil Society Institute office 

in Batumi and Association Dea in Adjara and Zemo Svaneti, as well as, survey results of CRRC 

Georgia and independently obtained information.109  

5.1. Objective 1. Increasing independence of the PSG 

The first goal and objective of the PSG Action Plan envision increasing independence of the 

Prosecutor’s Office. Six components were defined as measures of attainment of this goal, which in 

turn include nine activities for 2018. From the nine activities, three were fully completed, one – 

                                                   
109 Implementation of sectoral action plans, etc.  
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mostly, five – partly. There are no activities that have not been completed under the first 

goal/objective. The implementation progress of the first goal activities is 62%.  

Goal attainment mechanism: 1.1.1. Increase the role and the significance of the collegial bodies 

Activity N1: Study of international practice on the role and functions of collegial bodies by the working group, and 

development of proposals on refinement of the Advisory Council 

Output Indicators: 

1. Proposals of the working group are in compliance with the recommendations of the Venice Commission (50)   

2. Representatives of the departments/divisions of the Prosecutor’s Office that have been introduced to the document 

(50) 

Status: Partly completed 

Progress: 20% 

According to the information provided by the PSG, in the first half of 2018, a working group 

established at the Chief Prosecutor’s Office, studied collegial bodies of Prosecutor’s Offices from 

other countries, taking into account the opinions expressed by the Venice Commission on this 

matter, selecting individual countries provided in the Venice Commission reports.110 

The study concerned such issues as international standards on collegial bodies of PSGs, advantages 

of such bodies, their mandate, composition, selection procedures, etc.  

In the first half of 2018, the study was presented to the Chief Prosecutor, their deputies, 

representatives of the General Inspection of the Chief Prosecutor’s Office, Department of Legal 

Affairs, Department of Prosecutorial Activities Supervision and Strategic Development, 

Department of Human Resources and Development, and Department of Procedural Supervision of 

Investigations at the Ministry of Finance, all of which were working on development of 

recommendations on the project of the Organic Law of Georgia on Prosecutor’s Office.  

Part of the best practice outlined in the study, endorsed by the POG, was submitted as a 

recommendation to the working group on the Organic Law on the Prosecution service. It is 

noteworthy that the new regulations in the Organic Law on the Prosecution service concerning 

the Prosecutorial Council and Career Management, Ethics and Incentives Council are the results 

of exactly these recommendations.  

Studying the recommendations of the Venice Commission and other standards when preparing the 

study is welcome. The list of services/departments that were introduced to the prepared document, 

is acceptable. However, the recommendations of the Venice commission analysed by the working 

                                                   
110 Selected reports and opinions of the Venice Commission on Prosecutors, 2017; Report of the Venice Commission on 

Independence of the Court System, Part II – Prosecutor’s Office, 2011. 
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group, refer to the need to assign to the collegial bodies of the PSG important functions and roles 

regarding the issues such as the independence of the PSG, disciplinary liability of prosecutors and 

considers it a mistake such organs only to have the functions of a recommendation or auxiliary 

institute of the General Prosecutor.111 These views of the Venice Commission are not reflected in 

the recommendations submitted by the PSG to the working group. According to the second 

indicator, the document prepared in accordance with the recommendations of the Venice 

commission had to be submitted to the relevant services and departments. However, as the 

abovementioned document cannot be considered as a document prepared in accordance with the 

recommendations of the Venice Commission, its submission to the various services and 

departments does not indicate that the indicator is satisfied. Therefore, this activity is partly 

completed and its implementation progress is 20%.  

 

Goal attainment mechanism: 1.1.2. Implementation of an evaluation system 

Activity N1: Development of investigator evaluation criteria 

Output Indicators: 

1. The criteria for evaluation of investigators are in compliance with the recommendations of the fourth round of 

OECD/ACN and the standards established by the Venice Commission 

Status: Fully implemented 

Progress: 100% 

According to the information provided by the PSG, an investigator evaluation system was 

implemented, outlining directions and criteria of evaluation for investigators. Specifically, 

investigators will be evaluated based on the following criteria: 

 Investigator performance evaluation; 

 Workload; 

 Supervisor assessment; 

 Assessment of procedural supervisor prosecutor; 

 Participation in trainings and evaluations received during the trainings; 

 Participation in preventive measures and other activities;  

 Disciplinary sanctions and incentives used. 

Evaluation of investigators in some directions is identical to that of prosecutors – participation in 

trainings and evaluations received during the trainings, participation in preventive measures and 

other activities, disciplinary sanctions and incentives used. As to other criteria, the evaluation 

system document described methodology and criteria for each direction, including procedural 

                                                   
111 Compilation of Venice Commission Opinions and Reports Concerning Prosecutors, 2017, pp. 55 – 56. 
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documents and case categories to be evaluated. Additionally, a methodology for calculating 

investigator workload was defined, allowing for assessing the exact number and type of documents 

issued by an investigation within a reporting period. Each document, according to its significance 

and complexity is given appropriate points. Evaluation directions for a supervisor and procedural 

supervisor prosecutor have also been defined (general and professional skills) and evaluation for 

each direction has also been described.  

Based on the provided information, it is clear that the evaluation criteria of the investigator 

evaluation system are clearly defined. Specifically, in some directions, investigators are evaluated 

based on the same criteria as prosecutors, while in others, detailed components are described for 

evaluation of investigators. Additionally, the criteria do not include the number of cases. Therefore, 

this activity is fully implemented and its implementation progress is 100%.  

Goal attainment mechanism: 1.1.3 Implementation of transparent disciplinary procedures 

Activity N1: Preparation of an annual performance report of the General Inspection 

Output Indicators: 

1. The annual performance report of the General Inspection focuses on challenges and ways of addressing them, 

relevant data has been processed and analysed (50) 

2. Departments and number of employees that have been introduced to the report findings (50) 

Status: Partly implemented 

Progress: 35% 

Regarding this activity, the PSG noted that the 2016, 2017 and 2018 reports of the Inspector 

General of the Prosecutor General’s Office of Georgia (which include information on disciplinary 

misconduct) have been published and are publicly accessible on the website of the PSG.112 

According to the 2018 annual report on the activities of the General Inspection of the Prosecutor’s 

Office of Georgia, 66 official inspections of 112 employees of the PSG were conducted regarding 

disciplinary misconduct during 2018. In addition, investigation was initiated in 18 criminal cases. 

The report indicates that the relevant data has been processed and analysed. However, existing 

challenges and the ways of their solution are not addressed in the report. Also, the PSG didn’t 

provide information about the departments and the staff to whom the finding of the report were 

introduced. Therefore, this activity is partly implemented and its implementation progress is 35%.  

Goal attainment mechanism: 1.1.3 Implementation of transparent disciplinary procedures 

Activity N2: Development of definitions related to the code of ethics and disciplinary misconduct   

Output Indicators: 

                                                   
112 http://old.pog.gov.ge/res/docs/2018angarishigeninspeqcia.pdf 
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1. Activities implemented to introduce employees of the Prosecutor’s Office to the definitions of the code of ethics 

and disciplinary misconduct (50) 

2. Percentage of the employees of the Prosecutor’s Office that have been introduced to the  commentary of the code 

of ethics and disciplinary misconduct (50) 

Status: Mostly implemented 

Progress: 80% 

According to the information provided by the PSG, the May 25th 2017 Order N234 of the Minister 

of Justice of Georgia adopted Code of Ethics of the Employees of the Prosecutorial Services of 

Georgia, that have entered force immediately.  

In 2018, the Inspector General of the Prosecutor General’s Office of Georgia prepared comments 

on the Code of Ethics, detailing specific types of misconduct and provided specific cases (examples) 

under each article of the Code, making it easier for employees to comprehend the contents and 

goals of each article. Notably, the Organic Law on the Prosecution service also describes what 

constitutes a disciplinary misconduct, their gravity and subsequent legal consequences. All this 

makes disciplinary procedures more transparent. These issues were introduced to 552 employees 

of the PSG in trainings in 2017-2018. As of December 28, 2018, the total number of employees of 

the PSG was 848. The training was conducted to the prosecutors and investigators. As for the rest 

of the staff (specialists, technical workers and etc.), they were not trained, however, the document 

was introduced to all of them electronically.  

The information provided by the POG does not correspond to the information required by the 

indicator. The issues of the Code of Ethics were presented to 552 employees of the POG that 

represents 65% of the PSG employees. It is a welcome step that the document was introduced to 

the other employees electronically, however, a detailed discussion of ethical norms is necessary for 

their implementation in practice. Therefore, this activity is mostly implemented and its 

implementation progress is 80%. 

Goal attainment mechanism: 1.1.3 Implementation of transparent disciplinary procedures 

Activity N3: Training and retraining of employees of the Prosecutor’s Office on the code of ethics issues 

Output Indicators: 

1. Percentage of the employees of the Prosecutor’s Office that have undergone the training on professional ethical 

standards (40) 

2. Number of trainings on professional ethics and number of participants (30) 

3. Duration of trainings conducted on the professional ethics topic, relevance of the agenda to the topic of the training 

(30) 

Status: Fully implemented 
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Progress: 100% 

According to the information provided by the PSG, employees of the PSG, including prosecutors, 

investigators, consultants, specialists, witness, and victim coordinators were trained on the issues 

of professional ethics and conflict of interest. In 2018 12 trainings with 254 participants were 

organized.  

Based on the information provided by the PSG, the main indicators of the activity are met. There 

were on average 21 participants in each training group, which is an optimal number for a high 

quality training. Additionally, according to the agendas provided by the PSG, the training included 

code of ethics, protection of personal data and usage of disciplinary sanctions. Hour and a half were 

allocated to discussion of each of these topics. Along with analysing relevant legislation, cases and 

examples were discussed. While not all employees of the PSG have participated in these trainings, 

it is not a singular event, it was organized in 2017 and similar educational courses are planned for 

2019-2020. Therefore, this activity is fully implemented and its implementation progress is 100%.  

Goal attainment mechanism: 1.1.3 Implementation of transparent disciplinary procedures 

Activity N4: Organizing working meetings of the Advisory Council 

Output Indicators: 

1. Number of conducted Consultative Council meetings (50) 

2. Topics/issues discussed by the Council and respective decisions (50) 

Status: Fully implemented 

Progress: 100% 

According to the information provided by the PSG, in 2018 five sessions of the Advisory Council 

were organized in 2018 on topics important for development of the PSG, incentivization of 

employees, promotion and disciplinary measure. 140 cases of PSG employees were discussed. The 

Chief Prosecutor was given recommendations to use disciplinary measures towards 18 employees, 

to incentivize 77 employees and to promote 10.  

Based on the provided information, the Council discussed relevant issues and the all 

recommendations of the Council were taken into account by the Chief Prosecutor. The number of 

the Council meetings is also acceptable. Therefore, this activity is fully implemented and its 

implementation progress is 100%.  

Goal attainment mechanism: 1.1.4. Reform of the employee rotation system 

Activity N1: Preparation of a project for a reform of the employee rotation system 

Output Indicators: 

1. The draft reform of the employee rotation system of the Prosecutor’s Office is in compliance with the 

recommendations and standards of GRECO, OECD-ACN, and the Venice Commission  
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Status: Partly implemented 

Progress: 50% 

According to the information provided by the PSG, on December 16th 2018 the Organic Law on 

the Prosecution service entered force, regulating, among others, the employee rotation rules.113 

According to the law, the rules of employee rotation are issued by the Prosecutor General. 

According to the Article 38 of the law, a prosecutor or investigator can be reassigned to a different 

position based on their request or consent. Additionally, in some cases, the article allows for 

demotion of a prosecutor or an investigator without their consent.  

The Venice Commission focuses on regulation of forceful reassignment of employees to different 

position in its opinion. According to the Venice Commission standards, related to the forceful 

reassignment of an employee, the law must include procedural guarantees and criteria regarding 

an appeal of such decisions.114 On appeals, the Venice Commission noted the law of Montenegro 

that prescribes a possibility of appeal of a decision on reassignment in emergency cases to the 

Prosecutorial Council115. 

The Organic Law on the Prosecution service defines the basis for rotation in more details. While 

Article 41 (on rules of appeal) does not describe a possibility of appeal on decisions of rotation, 

other articles address this topic. Specifically, Article 60 considers an appeal of evaluation results, 

Article 76 addresses an appeal of the order of the Prosecutorial Council/Prosecutor General on 

disciplinary measures. According to the Organic Law on the Prosecution service, a prosecutor or 

investigator can be demoted without their consent, if it is impossible to transfer them to the 

position of the same rank, or if the circumstance described in Article 39 of the Law are present 

(reorganization, redundancies and an offer of transfer to the similar vacant position in another 

structural unit of the PSG), however the law does not describe a possibility of appeal in cases of 

reassignment. Therefore, this activity is partly implemented and its implementation progress is 50%.  

 

Goal attainment mechanism: 1.1.5. Increasing independence of the Prosecutor’s Office and prosecutors 

                                                   
113 The Organic Law of Georgia on Prosecution Service, Article 15(2). 
114 Venice Commission, Interim Opinion on the Draft Law on the State Prosecution Office of Montenegro, CDL-

AD(2014)042, 15 December 2014, paragraph 80,  

https://www.venice.coe.int/webforms/documents/default.aspx?pdffile=CDL-AD(2014)042-e;   

Venice Commission, Final Opinion on the Revised Draft Law on the Public Prosecution Office of Montenegro, CDL-

AD(2015)003, 23 March 2015, paragraph 46,  

https://www.venice.coe.int/webforms/documents/default.aspx?pdffile=CDL-AD(2015)003-e;  

Venice Commission, Opinion on the Draft Law on Judges and Prosecutors of Turkey, CDL-AD(2011)004, 29 March 2011, 

paragraph 48, https://www.venice.coe.int/webforms/documents/default.aspx?pdffile=CDL-AD(2011)004-e;  
115 Venice Commission, Opinion on the Draft Amendments to the Law on the State Prosecutor of Montenegro, CDL-

AD(2008)005, 18 March 2008, paragraph 48, 

https://www.venice.coe.int/webforms/documents/default.aspx?pdffile=CDL-AD(2008)005-e;  
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Activity N1: Preparation of proposals on refinement of Chief Prosecutor selection rules 

Output Indicators: 

1. The selection rules of the Chief Prosecutor are in compliance with the recommendations and standards of the fourth 

round of GRECO, OECD-ACN, and the Venice Commission 

Status: Partly implemented 

Progress: 50% 

According to the information provided by the PSG, the selection rules of Prosecutor General are 

defined by the Organic Law on the Prosecution service, Article 16 describes the criteria. Both 

GRECO and OECD-ACN in their fourth round of recommendations and the Venice Commission 

in its opinion on the Law on Prosecutor’s Office, underlined the issue of decreasing the influence 

of parliamentary majority and government on selection of a Prosecutor General.116117118  

As a result of the amendments, the Minister of Justice is no longer involved in the process of 

selection the candidates for the position of General Prosecutor and their submission for approval. 

The authority to elect the Prosecutor General is now distributed between the Prosecutorial Council 

and the Parliament. However, from the candidates nominated by the prosecutorial council, 

prosecutor General is elected by the majority of the full composition of the Parliament of Georgia.119 

This does not guarantee depolitization of a candidate selection. Additionally, criteria have not 

changed and the Organic Law doesn’t provide a full list of required qualifications for a candidate. 

Therefore, this activity is partly implemented and its implementation progress is 50%.  

Goal attainment mechanism 1.1.6. Implementation of transparent procedures for hiring and promotion of employees 

at the Prosecutor’s Office 

Activity N1: Preparation of a document describing the criteria and procedures of employee selection and promotion 

Output Indicators: 

1. The document describing the criteria and procedure for employee selection and promotion is in compliance with 

the recommendations and standards of the fourth round of GRECO, OECD-ACN, and the Venice Commission 

Status: Partly implemented 

Progress: 25% 

                                                   
116 Corruption prevention in respect of members of parliament, judges and prosecutors – Compliance Report, GrecoRC4, 

pp. 42-43 
117 Report of the Fourth Round of Monitoring of Anti-corruption Reforms by the OECD Anti-Corruption Network, 

(2016), pp 69-71    
118 Joint Opinion of the European Commission for Democracy Through Law, Consultative Council of European 

Prosecutors and OSCE Office for Democratic Institutions and Human Rights On The Draft Amendments To The Law On 

The Prosecutor’s Office Of Georgia, pp. 4, 7-9.  
119 The Organic Law of Georgia on Prosecution Service, (2018), Article 16(3). 

Rules of Procedure of the Parliament of Georgia, Article 204 (4). 
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According to the information provided by the PSG, selection, and promotion criteria for employees 

of the PSG are defined in the Organic Law on the Prosecution service.120 Article 34 of the law 

described rules and criteria of employment, Article 36 regulates promotion of prosecutors and 

investigators.  

Despite the amendments, the norms regulating assignment and promotion are still vague and a 

Prosecutor General has a great discretionary authority. Additionally, the Organic Law does not 

consider it necessary to provide justification for assignment or promotion, which was underlined 

in the report of the fourth round of GRECO and progress report of the fourth round of 

anticorruption reforms of the OECD-ACN.121122 Notably, promotion criteria for prosecutors and 

investigators are not detailed in the Organic Law. Additionally, OECD-ACN issued a 

recommendation on allocation of leading functions in assignment, promotion, disciplinary 

evaluation and dismissal of prosecutors to the Prosecutorial Council. Furthermore, the 

recommendation proposed a body alternative to the Prosecutorial Council that would be self-

governing and independent from the Prosecutor General.123 While according to the Organic Law 

on the Prosecution service, the issues of disciplinary misconduct, incentivization and promotion 

are discussed and appropriate recommendations are issued by an advisory body of the Prosecutor 

General in accordance with the rules defined by the Prosecutor General –the Council on Career 

Management, Ethics and Incentivization is also headed by Prosecutor General.124 As the promotion 

criteria has not changed, and criteria for assignment is flawed, this activity is partly implemented 

and its implementation progress is 25%.  

5.2. Objective 2. Increasing effectiveness of combat against individual crimes 

The second goal and objective of the PSG Action Plan concern increasing effectiveness of combat 

against individual crimes. Eight components have been defined as measures of attainment of this 

goal, which in turn consist of 34 activities planned for 2018. From the 34 activities, 18 have been 

fully completed, three – mostly, five – partly, eight activities are incomplete. The implementation 

progress of the second goal activities is 65%.  

Goal attainment mechanism 2.1.1. Increasing the effectiveness of the fight against individual crimes 

Activity N1: Conducting at least two meetings of the working group 

Output Indicators: 

                                                   
120 The Organic Law of Georgia on Prosecution Service, (2018).  
121 Corruption prevention in respect of members of parliament, judges and prosecutors – Compliance Report, GrecoRC4, 

pp. 43-44  
122 Report of the Fourth Round of Monitoring of Anti-corruption Reforms by the OECD Anti-Corruption Network, 

(2016), pp 70-71    
123 ibid  
124 The Organic Law of Georgia on Prosecution Service, Article 21 
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1. Number of meetings of the working group on detecting labour trafficking (30) 

2. Topics discussed on the meetings of the working group on detecting labour trafficking (35) 

3. Decisions made/documents prepared on the meetings of the working group on detecting labour trafficking (35) 

Status: Fully implemented 

Progress: 100% 

According to the information provided by the PSG, a working group on labor trafficking was 

established in 2017, with representatives of Prosecutor General’s Office, Ministry of Internal 

Affairs, Ministry of Justice, guardianship and care institution, Labor Inspector’s Office and State 

Fund. On October 2 2017 the first working meeting was held where appropriate measures for 

detecting labor exploitation cases were planned.  

In 2018 three working meetings were held, on October 3 and December 4-5. On December 4-5 the 

meeting of the working group on detection of labor trafficking, as well as, working meeting victim 

and witness coordinators was held in Borjomi with the support of the Department of Justice of the 

US Embassy to Georgia. According to the protocols of the working meetings, on the first meeting 

the matter of implementation of activities envisioned in the 2017-2021 Action Plan of the PSG 

Strategy was discussed. Additionally, opinions on effective methods of combatting labor trafficking 

were expressed, subsequently decisions on implementation of the following activities were made:  

 Definition of entities to be inspected by the Department of Labor Inspection in accordance 

with the needs and challenges of detecting labor trafficking;  

 Strong coordination and enhancement of cooperation among the member institutions of 

the working group; 

 Development of a guidebook for increasing labor trafficking detection indicator, according 

to the specific nature of individual institutional members of the working group; 

 Planning and organizing trainings in 2019 for employees of individual structural units 

according to their needs; 

 Organizing another working group meeting in November-December 2018.  

On the second working group meeting, all participating institutions presented a report on labor 

trafficking. The Division of the Human Rights Protection of Prosecutor General’s Office presented 

analysis of criminal cases on labor trafficking in 2017-2018. After the meeting, an action plan of 

the labor trafficking working group for 2019 was defined, describing activities of each member 

institutions, responsible agencies, and deadlines. 

Based on the information provided by the PSG, the main indicators of the measure have been 

satisfied, therefore, this activity is implemented and its implementation progress is 100%. 

Goal attainment mechanism 2.1.1. Increasing the effectiveness of the fight against individual crimes 
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Activity N2: Monitoring of recommendation implementation 

Output Indicators: 

1. The monitoring of the recommendation implementation is based on a predefined methodology/instructions (30) 

2. The monitoring document outlines existing challenges and shortcomings (35) 

3. The monitoring document defines future steps/practical recommendations (35) 

Status: Partly implemented 

Progress: 30% 

Regarding this activity, the PSG stated that in 2018 it conducted a monitoring of the 

recommendation on qualification of mistreatment committed by public officials or individuals with 

similar status, a report was subsequently published on the website of the PSG.125 According to the 

information on the website, as a result of monitoring, prosecutors actively use the guidelines. 

Herewith, compared to the previous years, the legal qualification and prosecution rate of ill-

treatment is significantly increased. Upon receiving information about ill-treatment, the relevant 

investigative unit of the PSG immediately initiates investigation on the criminal case. All possible 

investigative activities, examination of witnesses, identification, seizure and search and etc. are 

carried out in a short period of time. However, the report published on the website only include 

data visualized on diagrams and does not refer to the monitoring methodology, as well as existing 

challenges, gaps and future steps/practical recommendations. Accordingly, this activity is partly 

implemented and its implementation progress is 30%.  

Goal attainment mechanism 2.1.1. Increasing the effectiveness of the fight against individual crimes 

Activity N3: Informational meetings in regions on trafficking issues 

Output Indicators: 

1. Number of the informational meetings on trafficking conducted in regions (15) 

2.  Number of participants in the informational meetings on trafficking conducted in regions (20) 

3. Regional coverage of the informational meetings on trafficking – regions populated by ethnic minorities (20) 

4. Topics discussed at the informational meetings on trafficking conducted in regions (25) 

5. Mediums of communication about the information related to the meetings on trafficking (20) 

Status: Fully implemented 

Progress: 100% 

According to the information provided by the PSG, 78 informational meetings on trafficking were 

organized in 2018, including 5 in Adjara, 12 in Samegrelo-Zemo Svaneti, 16 in Western Georgia 

                                                   
125 http://old.pog.gov.ge/geo/news?info_id=1939  



      

152 

 

(Imereti, Racha-Lechkhumi), 3 in Shida Kartli and Mstkheta-Mtianeti, 5 in Kakheti, 12 in Kvemo 

Kartli, and 13 in Tbilisi. Each meeting was attended by 50 participants (school students, teachers, 

university students, local population).  

The following topics were discussed at the meetings: 

 Review of national and international normative acts on trafficking; 

 Definition of Articles 1431, 1432, 1433 of the Criminal Code; 

 Rights of victims; 

 Main evidence of trafficking; 

 General indicators for detection of possible trafficking victims; 

 Protection mechanisms.  

According to the information provided by the PSG, informational meetings were organized in 

almost all regions of Georgia and around 3900 individuals participated in them. However, the 

meetings did not cover Tusheti and Khevsureti regions. Notably, informational meetings on 

trafficking are also envisioned in 2019-2021. Considering this, the state agencies should enhance 

their work with mountainous regions, especially when the matter concerns raising awareness of 

the population on trafficking and providing appropriate information to them. In the future, it 

would also be significant to determine high risk regions and to conduct such informational 

meetings in a targeted manner in these regions. Regarding the mediums of communication of this 

information to the population, the PSG noted that school administration is informed about meeting 

with school students. In case of several schools, students are informed through resource center. In 

case of local population, the PSG communicates with local self-government bodies.  Therefore, this 

activity is fully implemented and its implementation progress is 100%.   

Goal attainment mechanism 2.1.1. Increasing the effectiveness of the fight against individual crimes 

Activity N4: Training of prosecutors and interns working on trafficking/conducting common educational activities 

with relevant investigative agencies 

Output Indicators: 

1. Percentage of prosecutors that have been trained on the issues of trafficking (40) 

2. Ratio of trainings to the number of prosecutors and interns that have participated in training on trafficking (30) 

3. Duration of trainings on trafficking, relevance of issues to the topic of trafficking (30) 

Status: Fully implemented 

Progress: 100% 

According to the information provided by the PSG, three prosecutors are specialized in trafficking 

in Adjara region, and two in Tbilisi. In 2018, 14 educational activities were organized on the topic 
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of trafficking, 79 prosecutors were retrained. One training session was organized for interns, 22 

individuals participated.   

The trainings generally covered the following topics: policy of Georgia on fighting trafficking, 

legislation and institutional mechanisms, international legislation, protection and assistance of 

trafficking victims, modern trends of trafficking, indicators of labor and sex trafficking, review of 

crimes related to trafficking. The training also included practical exercises. Two trainings 

concerned transportation of migrants over border. While the topic doesn’t concern trafficking 

direction, the training discussed differences, relationship and overlap between these two crimes. 

Notably, representatives of the PSG were retrained as part of educational visits abroad. For example, 

study visit to Budapest aimed at increasing effectiveness of combat against human trafficking, 

conducting a full investigation in such crimes and enhancement of international cooperation. The 

educational activities covered the following topics: victim identification, preparation of a victim 

for witness interview – goals and problems; techniques of interviews; suspect apprehension; 

questioning of a suspect, structure and methodology; post-apprehension phase – evidence 

confirmation; international cooperation.   

The information provided by the PSG demonstrates that the implemented activities are relevant to 

the goal and its practical elements are acceptable. In total, 79 individuals, including 22 interns were 

retrained. As the activities will continue in 2019-2021, the number of retrained individuals can be 

considered optimal. Therefore, this activity is implemented and its implementation progress is 100%.  

Goal attainment mechanism 2.1. 2. Increase the effectiveness of the fight against corruption 

 

Activity N1: For effective investigation and criminal prosecution of corruption crimes, retraining of prosecutors and 

investigators working on this issue; training of interns; conducting common educational activities with relevant 

investigative agencies 

 

Output Indicators: 

1. Percentage of prosecutors and investigators working on corruption that have been retrained on the issues of 

effective investigation and criminal prosecution of corruption crimes (40) 

2. Ratio of trainings to the number of prosecutors, investigators, and interns that have been trained on effective 

investigation and criminal prosecution of corruption crimes (30) 

3. Duration of trainings on effective investigation and criminal prosecution of corruption crimes, relevance of the 

topics  (30) 

Status: Fully implemented 

Progress: 100% 

According to the information provided by the PSG, prosecutors from almost all structural units of 

the PSG work on corruption crimes. In 2018 eight educational activities were held on fight against 

corruption, 96 individuals (prosecutors/investigators), including 45 intern prosecutors were 

retrained.  
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The agendas provided by the PSG demonstrate that the educational activities were diverse in form 

– trainings, educational courses, and covered such topics as: money laundering, fighter against 

internal corruption, prevention of corruption, witness interview techniques, investigative activities 

conducted in the process of combatting corruption, investigative statistics and methodology, types 

of corruption, anticorruption norms and standards in private and public spheres, etc. The 

implemented activities are relevant to the goal, its practical elements, topics, etc. are also 

acceptable. The number of retrained prosecutors – 96, including 45 interns, can be considered an 

acceptable number, as this activity will continue in coming years as well. Therefore, this activity is 

implemented and its implementation progress is 100%.  

Goal attainment mechanism 2.1.2. Increase the effectiveness of the fight against corruption 

 

Activity N2: Development of proposals on legislative amendments supporting prosecutorial and investigative activities 

and their presentation to a body responsible for a legislative initiative 

 

Output Indicators: 

 

1. The proposals on legislative amendments supporting prosecutorial and investigative activities include concrete 

recommendations on separation of prosecutrial and investigative authorities 

 

Status: Not implemented 

Progress: 0% 

According to the information provided by the PSG, a document on proposals for legislative 

amendments supporting prosecutorial and investigative activities has not been prepared by the 

Department of Procedural Guidance and Supervision of Operative-investigative Activities of State 

Security Service, State Special Protection Service, Intelligence Service, and the agency of Ministry 

of Internal Affairs – Border Police. Therefore, this activity is incomplete and its implementation 

progress is 0%. 

Goal attainment mechanism 2.1.2. Increase the effectiveness of the fight against corruption 

Activity N3: At least two meetings of a working group with participation from representatives of State Security 

Service, Ministry of Internal Affairs, Investigative Service of the Ministry of Finances 

Output Indicators: 

1. Number of meetings of the working group with participation from representatives of State Security Service, 

Ministry of Internal Affairs, and Investigative Service of the Ministry of Finances (50) 

2. Issues discussed at the working group meetings (50) 

Status: Partly implemented 

Progress: 50% 
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According to the information provided by the PSG, working group consisting of representatives of 

the PSG, State Security Service, Ministry of Internal Affairs, and investigative services of the 

Ministry of Finance held four meetings on corruption. As to the topics discussed, the PSG noted 

that this information is classified and confidential. As not even general information (which may 

not be confidential information) on discussed topics was provided, this activity is partly 

implemented and its implementation progress is 50%.  

 

Goal attainment mechanism 2.1.2. Increase the effectiveness of the fight against corruption 

Activity N4: Informational meetings with representatives of supervision bodies (internal monitoring service, general 

inspection) overseeing identified risk zones (public services) 

Output Indicators:  

1. Methodology/instructions/criteria for identifying risk zones (30) 

2. Number of the informational meetings with representatives of supervision bodies (internal monitoring service, 

general inspection) overseeing identified risk zones (public services) (20) 

3. Number of participants of the meetings, their positions (25) 

4. Issues discussed at the meeting (25) 

Status: Partly implemented 

Progress: 40% 

According to the information provided by the PSG, corruption risk zones have been identified 

based on the statistics and analysis of committed crimes. In 2018 a meeting with representatives of 

supervising bodies of identified risk zones and relevant activities, specifically, with representative 

of the City Hall of Tbilisi and the relevant services of the Ministry of Environment and Agriculture 

was held. The PSG did not provide information on contents of the meeting, stating that this 

information was confidential. Additionally, the PSG did not provided information on number of 

participants or their positions. It is recommended that the number of meetings increase. However, 

this activity will continue in the coming years as well. Therefore, this activity is partly implemented 

and its implementation progress is 40%.  

Goal attainment mechanism 2.1.2. Increase the effectiveness of the fight against corruption 

Activity N5: Organizing a working meeting with anti-corruption non-governmental organizations 

Output Indicators: 

1. Methodology/instructions/criteria for selection of non-governmental organizations working on anticorruption 

issues (30) 

2. Number of non-governmental organizations working on anticorruption issues invited to the meeting (25)  

3. Number of meetings with non-governmental organizations working on anticorruption issues (20) 
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4. Issues discussed at the meeting (25) 

Status: Not implemented 

Progress: 0% 

According to the information provided by the PSG, no meetings with non-governmental 

organizations working on anti-corruption issues was conducted in 2018. The PSG also did not 

provide any information on the methodology/instructions/criteria for selection of non-

governmental organizations working on anti-corruption issues. Therefore, this activity is not 

completed and its implementation progress is 0%.  

Goal attainment mechanism 2.1.2. Increase the effectiveness of the fight against corruption 

Activity N6: Informational meetings on anti-corruption issues in public prosecutor and local council formats 

Output Indicators: 

1. Number of informational meetings on anti-corruption issues held in public prosecutor and local council formats (30) 

2. Issues discussed at the meetings (35) 

3. Decisions made at the meetings (35) 

Status: Partly implemented 

Progress: 50% 

According to the information provided by the PSG, no meetings on anti-corruption issues were 

held within the local council’s format. Within the Public Prosecutor format, 56 informational 

meetings were conducted in 2018. Each meeting was attended by 50 participants, on average (local 

population, public officials). The meetings discussed the following topics:  

 General overview of crimes committed by officials, definition of articles;  

 Sanctions defined by the law; 

 Factors causing such crimes; 

 Crime prevention mechanism;  

 Real estate fraud, production of fraudulent documents.  

 

Based on the provided information, it can be concluded that the issues discussed at these meetings 

are relevant to the goal. The number of meetings and participants is also acceptable. As no meetings 

on anti-corruption were conducted within the local council formats and the PSG did not provided 

information on decisions made at the meetings organized within the Public Prosecutor format, the 

activity is partially completed and its implementation progress is 50%.  

Goal attainment mechanism 2.1.3. Increase the effectiveness of the fight against terrorism 

Activity N1: Study and analysis of the existing criminal cases involving terrorism charges 
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Output Indicators: 

1. Methodology/instructions for analysis of the existing criminal cases involving a terrorism charge (50) 

2. Recommendations and proposed actions based on the analysis of the existing criminal cases involving terrorism 

charges (50) 

Status: Not implemented 

Progress: 0% 

According to the information provided by the PSG, an analysis on criminal cases involving 

terrorism has not been conducted. Therefore, this activity is incomplete and its implementation 

progress is 0%.  

Goal attainment mechanism 2.1.3. Increase the effectiveness of the fight against terrorism 

Activity N2: At least two meetings of a working group of counter-terrorism agencies 

Output Indicators: 

1. Number of meetings of the working group of counter-terrorism agencies (50) 

2. Issues discussed at the meetings of the working group of counter-terrorism agencies (50) 

Status: Partly implemented 

Progress: 25% 

According to the information provided by the PSG, one meeting on terrorism crimes was organized 

by the working group consisting of representatives of the PSG and the investigative services of the 

State Security Service. The topics discussed are confidential. As the activity envisioned at least two 

meetings, and only one was organized, and even general information (which may not be 

confidential information) was not provided on the discussed topics, this activity is partially 

completed and its implementation progress is 25%. 

Goal attainment mechanism 2.1.3. Increase the effectiveness of the fight against terrorism 

Activity N3: Organizing informational meetings with the public to raise awareness about terrorism 

Output Indicators: 

1. Geographic coverage/distribution of the informational meetings and target groups (30) 

2. Number of the meetings held (20) 

3. Number of attendees of the meetings (20) 

4. Issues discussed at the meetings (30) 

Status: Fully implemented 

Progress: 100% 
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According to the information provided by the PSG, one meeting on raising awareness of terrorism 

crimes and its prevention was organized in Kvemo Kartli, relevant target groups were invited from 

almost all regions of Georgia. Additionally, informational meetings were organized by Senaki, 

Ozurgeti, Khelvachauri and Rustavi regional prosecutor’s offices (4 meetings in total), which were 

attended by 50 individuals on average (local population, school students, teachers). The meetings 

discussed the following topics: general overview of terrorism, definition of terrorism and terrorist 

act, dangers of terrorism in Georgia and law-enforcement agencies fighting terrorism in Georgia.  

The presented information demonstrates, that the meetings meet the defined criteria. The topics 

and the number of participants (50 per meetings) are also acceptable. Additionally, the target group 

included local population, students, which is a welcome step, as it’s important to raise awareness of 

terrorism among general population, and it’s essential that such knowledge be provided at an early 

age. Therefore, this activity is completed and its implementation progress is 100%. 

Goal attainment mechanism 2.1.3. Increase the effectiveness of the fight against terrorism 

Activity N4: Retraining of prosecutors working on terrorism issues/conducting common educational activities with 

relevant investigative agencies 

Output Indicators: 

1. Percentage of the prosecutors working on combat against terrorism that have been retrained on the topic (40) 

2. Ratio of participating prosecutors of the trainings on combat against terrorism to number of the trainings (30) 

3. Duration of trainings on terrorism, relevance of the training material to the topic (30) 

Status: Fully implemented  

Progress: 100% 

According to the information provided by the PSG, three prosecutors manage terrorism cases. In 

2018, one training and two study visits were organized on the topic of combat against terrorism, 11 

individuals (prosecutors and investigators) were retrained. The informational activities discussed 

violent extremist organizations, evidence received from other countries and conflict zones, combat 

against bioterrorism, specific cases, and methods of investigation of bioterrorism, money 

laundering, methods of combat against proliferation of weapons of mass destructions and 

instruments of detection of financing of such activities. The activities also included practical 

examples and case law.  

Based on this information, it can be concluded that the topics of educational activities correspond 

to the goal. Additionally, according to the PSG, 3 prosecutors oversee terrorism cases and 11 

prosecutors were retrained on combat against terrorism, satisfying the activity indicator. Notably, 

the retraining of prosecutors will continue in the coming years. Therefore, this activity is fully 

completed and its implementation progress is 100%.  
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Goal attainment mechanism 2.1.3. Increase the effectiveness of the fight against terrorism 

Activity N5: Preparing an annual report on activities implemented in combat against terrorism 

Output Indicators: 

1. The report on activities implemented in combat against terrorism focuses on challenges and outlines ways of 

overcoming them, relevant data has been processed and analysed 

Status: Fully implemented 

Progress: 100% 

According to the information provided by the PSG, information about the measures implemented 

in combat against terrorism is included in the PSG report on its activities.126 The information on 

this subject is included in the section on priority directions of the PSG, specifically in the chapter 

on terrorism. The chapter discusses issues of supporters of so-called Islamic State in a specific region 

of Georgia, their travel to Syria through Turkey and fighting with terrorists of Islamic State, 

negative impact of Islamic State and traveling of Georgian citizens to Syria for terrorism purposes, 

as well as possible usage of Georgia as a transit country to Syria by foreign citizens. The PSG legally 

evaluated individuals engaged in the above-mentioned activities and initiated criminal prosecution 

against them. Specific steps were taken to decrease the number of supporters of migration and 

terrorist organizations. Additionally, in 2017-2018 criminal prosecution was initiated and guilty 

sentencing was secured for three people on the charges of being members of Islamic State. In 2018, 

criminal prosecution was initiated against eight individuals on terrorism charges, seven of them 

have received guilty verdict at the time of publication of the report, while case of one person is still 

in court.  

The provided information demonstrates, that the report on measures implemented in combat 

against terrorism is a part of the broader annual report of the PSG which is publicly available. The 

report analyses current challenges and the relevant statistical data. Therefore, this activity is fully 

completed and its implementation progress is 100%.  

Goal attainment mechanism 2.1.4. Increase the effectiveness of the fight against money laundering and terrorism 

financing 

Activity N1: (1)  Definition of activities to increase the effectiveness of coordination and cooperation among the 

competent agencies engaged by the Advisory Council in combat against money laundering and terrorism financing, 

based on information and recommendations presented by the working group (2) implementation of these activities 

Output Indicators: 

1. Activities to be implemented and implemented to increase the effectiveness of coordination and cooperation 

mechanism among the competent agencies engaged in combat against money laundering and terrorism financing 

                                                   
126 2018 Report on Work Conducted by the PSG [30/07/2019] 
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Status: Fully implemented 

Progress: 100% 

According to the information provided by the PSG, a recommendation on establishment of 

standing working-analytical platform on increasing effectiveness of cooperation and coordination 

among competent bodies engaged in combat against money laundering and terrorism financing has 

been developed. According to the recommendation, the platform with generalized the acquired 

practices using case scenario principles at least twice a year and will analyse ML/TF typologies in 

Georgia. The platform will also identify high risk spheres for these crimes.  

The recommendation envisions periodic extended format meetings of individuals conduction direct 

monitoring within the working group, where practitioners working on ML/TF will discuss in an 

interactive manner characteristics of money laundering and terrorism financing, identified as 

trends by Georgian investigative and court practices. This will enable persons responsible for 

monitoring to properly identify possible crimes. The working group, if needed, will play an 

important role in modernization of ML/TF legislation and will develop legislative proposals, if 

needed, which will subsequently be initiated by relevant agencies. 

In compliance with the recommendation, a standing working-analytical platform with members 

of competent structural units of the PSG, Ministry of internal Affairs, investigative services of the 

Ministry of Finance, State Security Service and Monitoring Service of the Ministry of Finance was 

established. Several meetings of the platform were organized.  

The provided information demonstrates measures implemented for compliance with the 

recommendation. Specifically, the central measure was the establishment of a working-analytical 

platform and no less than two annual meetings of the platform, discussing relevant topics. 

Therefore, this activity can be considered fully completed and its implementation progress is 100%.  

Goal attainment mechanism 2.1.4. Increase the effectiveness of the fight against money laundering and terrorism 

financing 

Activity N2: (1)  The Advisory Council definition of activities aimed at increasing the effectiveness of detection and seizure of 

illegally acquired property, based on information and recommendations presented by the working group; (2)  implementation of 

these activities 

Output Indicators: 

1. Activities to be implemented and implemented to increase the effectiveness of detection and seizure of illegally 

acquired property  

Status: Fully implemented 

Progress: 100% 

According to the information provided by the PSG, a recommendation on establishment of 

standing working-analytical platform on increasing effectiveness of detection and seizure of 
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illegally acquired property has been developed. According to the recommendation, the platform 

with generalized the acquired practices using case scenario principles at least twice a year and will 

analyse ML/TF typologies in Georgia. The platform will also identify high risk spheres for these 

crimes. 

In compliance with the recommendation, a standing working-analytical platform with members 

of competent structural units of the PSG, Ministry of internal Affairs, investigative services of the 

Ministry of Finance, State Security Service and Monitoring Service of the Ministry of Finance was 

established. Several meetings of the platform were organized.  

The provided information demonstrates measures implemented for compliance with the 

recommendation. Specifically, the central measure was the establishment of a working-analytical 

platform and no less than two annual meetings of the platform, discussing relevant topics. 

Therefore, this activity is fully completed and its implementation progress is 100%.  

Goal attainment mechanism 2.1.4. Increase the effectiveness of the fight against money laundering and terrorism 

financing 

Activity N3: (1) The Advisory Council definition of parallel financial investigation activities to be implemented in 

combat against crimes involving significant financial gains, based on information and recommendations presented by 

the working group (2) implementation of these activities 

Output Indicators: 

1. Composition of the working group (25) 

2. Number of working group meetings (20) 

3. Activities to be implemented for parallel financial investigations (25) 

4. Activities implemented for parallel financial investigations (30) 

Status: Fully implemented 

Progress: 100% 

According to the information provided by the PSG, representatives from the following bodies are 

members of the working group on combating money laundering and terrorism financing: the 

Division of Criminal Prosecution of Money Laundering of the Investigative Unit of the Prosecutor 

General’s Office, Department of procedural supervision and oversight of operative-investigative 

activities of the State Security Service, Special State Protection Service, Intelligence Service and the 

subordinate agency of the Ministry of Internal Affairs – Border Police; Department of Procedural 

Guidance of the Investigations at the Ministry of Finance; the Department of Procedural Guidance 

of investigations at General Inspector’s Office, Central Criminal Police Department and Patrol 

Police of the Ministry of Internal Affairs; the Division of Eurointegration and Relations with 
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International Organizations of the Department of Legal Affairs. Three meetings of the working 

group were held in 2018. 

In 2017 recommendations were adopted by a working group established at the PSG to increase 

effectiveness of parallel financial investigations. The recommendations envisioned monitoring by 

the Department of the Prosecutorial Activities Supervision and Strategic Development of the 

Prosecutor General’s Office during the first two quarters of 2018 and detecting cases when a person 

authorized to investigate did not comply with the August 4th 2015 recommendation of the 

Prosecutor General and did not take all appropriate measures to detect property subject to seizure 

in accordance with the Article 52 of the Criminal Code. The Department of Prosecutorial Activities 

Supervision and Strategic Development conducted monitoring and prepared an appropriate 

analysis.  

The information provides data on activities implemented and to be implemented, the number of 

the meetings of the working group is also acceptable. Therefore, this activity is fully completed and 

its implementation progress is 100%. 

Goal attainment mechanism 2.1.4. Increase the effectiveness of the fight against money laundering and terrorism 

financing 

Activity N4: (1) The Advisory Council definition of risk assessment methodology for money laundering and terrorism 

financing crimes, based on information and recommendations of the working group; (2) money laundering and 

terrorism financing risk assessment by the working group based on this methodology; (3) proposing recommendations 

on resource distribution for effective reduction of risks of these crimes;  (4) presentation of information on risk 

assessment results and recommendations on reduction of these risks to the Advisory Council; (5) definition of activities 

to be implemented for risk reduction by the Advisory Council; (6) implementation of the activities 

Output Indicators: 

1. Composition of the working group on money laundering and terrorism financing (25) 

2. Number of the working group meetings (20) 

3. Challenges detected as a result of risk assessment of money laundering and terrorism financing crimes and measures 

to overcome them (25) 

5. Measures implemented for risk reduction of money laundering and terrorism financing crimes (30) 

Status: Mostly implemented 

Progress: 70% 

As mentioned above, representatives from the following bodies are members of the working group 

on combating money laundering and terrorism financing: the Division of Criminal Prosecution of 

Money Laundering of the Investigative Unit of the Prosecutor General’s Office, Department of 

procedural supervision and oversight of operative-investigative activities of the State Security 

Service, Special State Protection Service, Intelligence Service and the subordinate agency of the 
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Ministry of Internal Affairs – Border Police; Department of Procedural Guidance of the 

Investigations at the Ministry of Finance; the Department of Procedural Guidance of investigations 

at General Inspector’s Office, Central Criminal Police Department and Patrol Police of the Ministry 

of Internal Affairs; the Division of Eurointegration and Relations with International Organizations 

of the Department of Legal Affairs.  

The PSG did not provide information on the number of meetings. Information on identified 

challenges based on the risk evaluation has also not been presented. In regards to the activities to 

be implemented, analysis of domestic and international practices of money laundering risk 

assessment and refinement of the appropriate methodology have been mentioned. At this stage, 

domestic practices of risk assessment of money laundering and terrorism financing have been 

analysed, the analysis has been presented to the Advisory Council. In regards to this activity, an 

interagency commission with the goal of creating a national report and action plan on assessment 

of risks of money laundering and terrorism financing has been established, a detailed analysis of 

these risks has been created and future threats have been identified. Work continues on creation 

of national report and action plan on risk assessment. Therefore, this activity is mostly completed 

and its implementation progress is 70%.       

Goal attainment mechanism 2.1.4. Increase the effectiveness of the fight against money laundering and terrorism 

financing 

Activity N5: Training of prosecutors, interns, and investigators, on effective investigation and criminal prosecution of 

money laundering and terrorism financing crimes 

Output Indicators: 

1. Percentage of prosecutors and investigators trained on the issues of effective investigation and criminal prosecution 

of money laundering and terrorism financing crimes and number of the interns that have undergone the training (40) 

2. Ratio of number of participants of the training on effective investigation and criminal prosecution of money 

laundering and terrorism financing crimes to number of trainings (30) 

3. Duration of the trainings on effective investigation and criminal prosecution of money laundering and terrorism 

financing crimes and relevance of the training topics to the issue (30) 

Status: Fully implemented 

Progress: 100% 

According to the information provided by the PSG, five educational activities on effective 

investigation and criminal prosecution of money laundering cases have been organized in 2018. 40 

individuals (prosecutors and investigators) participated. The format of the most of these educational 

activities were two-day trainings, which in an acceptable duration. The trainings concerned such 

topics as cryptocurrencies, money laundering, problems associated with money laundering and 

terrorism financing, investigation of such cases, criminal prosecution and evidence gathering; 

seizure, confiscation and return of property acquired through corruption, money laundering or 
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other economic crimes; international practice and legal regulations. The training methods included 

practical exercises and case discussion.  

The provided information demonstrates that the trainings were relevant to the goal of this activity. 

40 prosecutors and investigators were retrained within 5 trainings. Therefore, eight participants 

attended each training, on average. As the trainings will continue in future, the number of retrained 

employees in 2018 is acceptable. Therefore, this activity is completed and its implementation 

progress is 100%.  

Goal attainment mechanism 2.1.4. Increase the effectiveness of the fight against money laundering and terrorism 

financing 

Activity 6: Training/retraining of prosecutors, investigators, and interns on detection of illegally acquired property, its 

seizure, and confiscation 

Output Indicators: 

1. Percentage indicator of prosecutors and investigators working on detection of illegally acquired property, its seizure, 

and confiscation that have completed the training on detection of illegally acquired property, its seizure, and 

confiscation (40) 

2. Ratio of number of trainings on detection of illegally acquired property, its seizure, and confiscation to the number 

of participants in these trainings (30) 

3. Duration of the trainings on detection of illegally acquired property, its seizure, and confiscation; relevance of the 

training topics to the issue (30) 

Status: Fully implemented 

Progress: 91% 

According to the information provided by the PSG, one educational activity on detection, seizure, 

and confiscation of illegally acquired property was organized in 2018. 15 individuals (prosecutors 

and investigators) have been trained. The two-day training concerned seizure, confiscation and 

return of property acquired through corruption, money laundering and other economic crimes.  

Criminal proceeding related to seizure of property in foreign countries, properties qualified was 

seizure, confiscation, freezing and seizure without establishment of guilt, asset freezing as a step of 

seizure, international legal frameworks were discussed within the trainings. Practical exercises and 

experience of other counties were also reviewed. According to the training agendas, hour and half 

was allocated to discussion of each topic, which is an optimal duration. However, one training per 

year cannot be considered acceptable. Additionally, similar educational activities are planned for 

the coming years, therefore, this activity can be considered completed, however its implementation 

progress is 91%.  

Goal attainment mechanism 2.1.5. Increase of effectiveness of the fight against cybercrime and improvement of 

electronic evidence gathering mechanisms 

Activity N1: Organizing at least two working meetings 
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Output Indicators: 

1. Number of meetings of the working group on cybercrime (50) 

2. Issues discussed at the meetings of the working group (50) 

Status: Mostly implemented 

Progress: 75% 

According to the information provided by the PSG, in 2018 the working group on cybercrime held 

one meeting. The meeting discussed difficulties of investigating a cybercrime, issues of gathering 

evidence and ways of overcoming these challenges. The topics discussed are relevant to the goal, 

however, the Action Plan envisioned two meetings in 2018, therefore this activity is mostly 

completed and its implementation progress is 75%.  

Goal attainment mechanism 2.1.5. Increase of effectiveness of the fight against cybercrime and improvement of 

electronic evidence gathering mechanisms 

Activity N2: Adoption of the strategy of cooperation with internet service providers 

Output Indicators: 

1. The strategy of cooperation with ISPs is based on situational/problem analysis (35) 

2. The strategy of cooperation with ISPs has been approved through a decree of the Prosecutor General (35) 

3. Activities for presenting the strategy of cooperation with ISPs to interested parties (30) 

Status: Not implemented 

Progress: 0% 

According to the information provided by the PSG, a strategy of cooperation with the Internet 

Service Providers has not been developed. Therefore, this activity is incomplete and its 

implementation progress is 0%.  

Goal attainment mechanism 2.1.5. Increase of effectiveness of the fight against cybercrime and improvement of 

electronic evidence gathering mechanisms 

Activity N3: Signing an updated memorandum with internet service providers 

Output Indicators: 

1. Measures implemented to introduce the updated memorandum with the internet service providers to the relevant 

services of the Prosecutor’s Office (60) 

2. Updated sections of the memorandum with the internet service providers (40) 

Status: Not implemented 

Progress: 0% 
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According to the information provided by the PSG, the work continues on this activity and the 

updated memorandum includes specific responsibilities of parties. Besides the above-mentioned, 

the PSG did not provided information on presentation of the updated memorandum to the relevant 

structural units of the PSG and no specific information on responsibilities has been provided. Thus, 

this activity cannot be evaluation. It is incomplete and its implementation progress is 0%.  

Goal attainment mechanism 2.1.5. Increase of effectiveness of the fight against cybercrime and improvement of 

electronic evidence gathering mechanisms 

Activity N4: Training of prosecutors, investigators, and interns on mechanisms of improving the effectiveness of 

combat against cybercrime and electronic evidence gathering/ conducting common educational activities with 

participation from the relevant investigative agencies 

Output Indicators: 

1. Percentage of prosecutors and investigators working on mechanisms of improving the effectiveness of combat 

against cybercrime and electronic evidence gathering that have completed the training on mechanisms of improving 

the effectiveness of combat against cybercrime and electronic evidence gathering (40) 

2. Ratio of number of trainings on mechanisms of improving effectiveness of combat against cybercrime and electronic 

evidence gathering to number of participating prosecutors, investigators, and interns in these trainings (30) 

3. Duration of trainings on mechanisms of improving the effectiveness of combat against cybercrime and electronic 

evidence gathering; relevance of the training topics to the issue (30) 

Status: Fully implemented 

Progress: 100% 

According to the information provided by the PSG, seven trainings were organized in 2018 on 

increasing effectiveness of combat against cybercrime and improving mechanisms of electronic 

evidence gathering. 35 individuals (prosecutors and investigators) participated. The general topics 

of the trainings were investigation of cybercrimes, electronic evidence, and court cooperation on 

cybercrimes. General categories of cybercrime and general overview of criminal prosecution of 

cybercrime, as well as, instruments of court expertise, grounds for investigation of money 

laundering through virtual currencies and digital technologies, cyber centric investigation, 

utilization of cell phone/computer forensics in court, strategies of usage of digital evidence in court 

according to the form and type of evidence, international legal database of cybercrime, cybercrime 

and virtual currency threat assessment. International best practices, practical exercises and case 

review were also included in the trainings.   

The provided training agendas demonstrate that the educational activities covered diverse topics 

which were relevant to the goal. Discussed topics are relevant to modern challenges as well. An 

hour and a half were allocated to discussion of each topic, which can be considered optimal. The 

number of retrained prosecutors and investigators can also be considered optimal, as the activity 

will continue in the coming years as well. However, it is recommended that more PSG employees 
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be retrained on relevant topics each year. This activity is completed and its implementation progress 

is 100%.  

Goal attainment mechanism 2.1.5. Increase of effectiveness of the fight against cybercrime and improvement of 

electronic evidence gathering mechanisms 

Activity N5: Analysis of material and procedural legislation on cybercrime and electronic evidence gathering and 

proposal of possible legislative recommendations to the body responsible for development of appropriate legislative 

proposals 

Output Indicators: 

1. The proposed legislative recommendations are based on analysis of material and procedural law on cybercrime and 

electronic evidence gathering (50) 

2. Number of interested agencies that have been introduced to the recommendations (50) 

Status: Not implemented 

Progress: 0% 

According to the information provided by the PSG, the analysis of material and procedural 

legislation on cybercrime and electronic evidence gathering is completed and concerns Articles 255 

and 285 of the Criminal Code and Article 136, 255 and 285 of the Procedural Criminal Code, which 

has certain flaws and create challenges in practice. According to the PSG, interested parties have 

been informed on this.  

Despite creating the analysis, the PSG did not provide information on the basis of the analysis and 

of the developed recommendations or about the agencies that were presented these 

recommendations. Therefore, this activity cannot be evaluated. It is considered incomplete and its 

implementation progress is 0%.  

Goal attainment mechanism 2.1.6. Increase of the effectiveness of the fight against narcotics crimes 

Activity N1: An analysis of the criminal cases involving narcotics crimes 

Output Indicators: 

1. The analysis document on criminal cases involving narcotics crimes is based on relevant processed data (30) 

2. The analysis document on criminal cases involving narcotics crimes underlines the existing challenges and provides 

practical recommendations (35) 

3. The analysis document on criminal cases involving narcotics crimes has been introduced to the leadership and future 

steps are planned (35) 

Status: Fully implemented 

Progress: 100% 
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According to the information provided by the PSG analysis of criminal cases related to drug crimes 

has been prepared and presented to the management. The analysis concerns problems of 

implementation of the Constitutional Court decisions of October 24th 2015, July 13 2017, July 14 

2017 and November 30 2017, and the ways of addressing these problems. Included are the issues 

of legal and practical issues of criminal investigation of drug crimes and ways of overcoming them. 

According to the PSG, preparation of legislative amendments to be presented to an authority 

responsible for their initiation is planned. Therefore, this activity is completed and its 

implementation progress is 100%.  

Goal attainment mechanism 2.1.6. Increase of the effectiveness of the fight against narcotics crimes 

Activity N2: Training/retraining of prosecutors, investigators, and interns on issues related to combat against narcotics 

crimes/conducting common educational activities with the relevant agencies   

Output Indicators: 

1. Percentage of prosecutors and investigators working on combat against narcotics crimes that have completed the 

training (40) 

2. Ratio of number of trainings on combat against narcotics crimes to number of participating prosecutors, 

investigators, and interns in these trainings (30) 

3. Duration of trainings on combat against narcotics crimes; relevance of the training topics to the issue (30) 

Status: Fully implemented 

Progress: 100% 

According to the information provided by the PSG, prosecutors from almost all structural units 

responsible for prosecutorial activities, except for specialized units, work on drug-related crimes. 

11 trainings were organized on combat against drug-related crimes in 2018, with 62 individuals 

participating (prosecutors and investigators). The educational activities concerned controlled 

distribution of narcotic substances, new psychotropic substances, narcotic crime prevention, and 

parallel financial investigations related to drug-related crimes, etc. The educational activities were 

mostly two-day trainings and study visits. The meetings discussed such topics as parallel financial 

investigations related to drug-related crimes in other countries, network of prosecutors against drug 

addiction, its functioning and experience, specifics of syndicate operations, regulations projects of 

Black Sea Pease Network, characteristics, production, control and monitoring of new psychotropic 

substances and their distribution over the internet, existing challenges in investigating drug-related 

crimes. Within the informational activities, experience of the EU, narcotics and combat against 

narcotics policies of other countries were discussed. The training format also consisted of discussing 

practical examples and simulated scenarios, making the topics even more comprehensive for the 

audience.  

The provided agendas demonstrate that the trainings covered wide-range of issues that were 

relevant to the activity. The discussed topics were also relevant to modern challenges and 
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participation of attendees was ensured. Each topic was allocated, on average, an hour and a half, 

which can be considered optimal. The number of retrained individuals can also be considered 

optimal. The retraining of PSG employees will continue in the coming years. Therefore, this activity 

is completed and its implementation progress is 100%.  

Goal attainment mechanism 2.1.6. Increase of the effectiveness of the fight against narcotics crimes 

Activity N3: Preparing a report reflecting implemented criminal justice policy on narcotics crimes 

Output Indicators: 

1. Structural units involved in the preparation of the report reflecting implemented criminal justice policy on narcotics 

crimes (35) 

2. The report reflecting implemented criminal justice policy on narcotics crimes is based on situational analysis (30) 

3. The report reflecting implemented criminal justice policy on narcotics crimes has been introduced to the 

management and future steps are planned (35) 

Status: Mostly implemented 

Progress: 65% 

According to the information provided by the PSG, a document of analysis of criminal justice policy 

implemented in regards to the drug-related crimes has been prepared with the participation of 

relevant departments of the Prosecutor General’s Office. However, the Department of 

Prosecutorial Activities Supervision and Strategic Development, as well as, Department of 

Procedural Guidance of investigations at Inspector General’s Office, Department of Central 

Criminal Police and Patrol Police of the Ministry of Internal Affairs of Georgia are defined as 

responsible units for this activity. Information about their participation has not been provided. The 

analysis also describes current situation as related to narcotics in Georgia, main challenges in drug 

policies, ways of overcoming them, as well as, cooperation with other relevant state agencies. The 

PSG did not provide information on presentation of this report to the management. While in 

regards to the future steps, the PSG said it planned working meetings with structural units of the 

PSG and educational activities with the Training Centre. Therefore, this activity is mostly 

completed and its implementation progress is 65%. 

Goal attainment mechanism 2.1.6. Increase of the effectiveness of the fight against narcotics crimes 

Activity N4: Organizing informational meetings (at least 10) 

Output Indicators: 

1. Number of organized informational meetings (20) 

2. Regional coverage of informational meetings (30) 

3. Number of participants in the informational meetings (25)  

4. Issues discussed at the informational meetings (25) 

Status: Fully implemented 



      

170 

 

Progress: 100% 

According to the information provided by the PSG, 166 informational meetings on drug-related 

crimes were organized in 2018. The meetings covered the whole Georgia and each meeting was 

attended by 50 participants on average (school students, teachers, university students, local 

population). The topics discussed at the meetings included: general review of drug-related crimes, 

types of narcotic substances, the negative effects of drug usage, punishment for usage of narcotics, 

reasons for drug usage and studies on negative effects of drug usage.  

Provided information demonstrates that the trainings covered diverse topics relevant to the goal. 

Participation of various social groups was ensured. The number of attendees as well as the 

geographic coverage of the informational meetings is acceptable. The awareness campaigns will 

continue in the coming years. Therefore, this activity is fully completed and its implementation 

progress is 100%. 

Goal attainment mechanism 2.1.6. Increase of the effectiveness of the fight against narcotics crimes 

Activity N5: Implementing contest-winning preventive measures 

Output Indicators: 

1. Number of participants in the winning activity of student contest on preventive measures 

Status: Not implemented 

Progress: 0% 

The PSG noted that the fourth measure of 2.1.6 objective included information on informational 

meetings. The PSG did not provide information on winners of the student contest on preventive 

measures and the number of participants. Therefore, this activity is incomplete and its 

implementation progress is 0%.  

Goal attainment mechanism 2.1.7. Improvement of the criminal prosecution mechanisms for legal entities 

Activity N1: 2016 results of monitoring of the implemented measures for improvement of criminal prosecution 

mechanisms of legal entities 

Output Indicators: 

1. 2016 results of monitoring of implemented measures for improvement of criminal prosecution mechanisms of legal 

entities is based on a predefined methodology/instructions and indicators (30) 

2. The report on 2016 results of monitoring of implemented measures for improvement of criminal prosecution 

mechanisms for legal entities underlines the existing challenges and shortcomings (35) 

3. The report on 2016 results of monitoring of implemented measures for improvement of criminal prosecution 

mechanisms for legal entities outlines future steps and practical recommendations (35) 

Status: Not implemented 
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Progress: 0% 

According to the information provided by the PSG, a report on results of monitoring of measures 

implemented for enhancement of criminal prosecution mechanism of legal entities hasn’t been 

prepared in 2016. Therefore, this activity is incomplete and its implementation progress is 0%. 

Goal attainment mechanism 2.1.7. Improvement of the criminal prosecution mechanisms for legal entities 

Activity N2: Retraining of prosecutors and investigators on effective investigation and criminal prosecution of legal 

entities/ training of interns/ conducting common educational activities with the relevant investigative agencies 

Output Indicators: 

1. Percentage of prosecutors and investigators working on effective investigation and criminal prosecution of legal 

entities that have completed the training (40) 

2. Ratio of number of trainings on effective investigation and criminal prosecution of legal entities to number of 

participating prosecutors, investigators, and interns in these trainings (30) 

3. Duration of the trainings on effective investigation and criminal prosecution of legal entities; relevance of the 

training topics to the issue (30) 

Status: Fully implemented 

Progress: 100% 

According to the information provided by the PSG, prosecutors from all structural units performing 

prosecutorial duties work on criminal prosecution of legal entities. Two educational activities on 

crimes committed by legal entities were organized in 2018 with 33 participants (prosecutors and 

investigators). The educational activities were two-day trainings concerning general topics of 

liability of legal entities. The trainings discussed criteria for criminal liability, investigation of 

corporate criminal activities, corporate risk management, practice of sanction and punishment 

definition, plea procedures, legacy liability of legal entities, etc.    

The provided agendas demonstrate, that an hour and a half were allocated to discussion of each 

topic, which can be considered optimal. The number of 16 attendees on average per session is also 

acceptable. The topics are diverse and relevant to the goal of the activity. Despite the above-

mentioned, the number of retrained employees should increase annually, as similar activities are 

planned for the coming years. Therefore, this activity is completed and its implementation progress 

is 100%.  

Goal attainment mechanism 2.1.8. Improvement of the effectiveness of investigation of crimes committed during legal 

proceedings 

Activity N1: Organizing a working meeting (at least one) on increasing coordination and immediate response to human 

rights violations, with participation from other law enforcement agencies and representatives of the Ministry of 

Economy and Sustainable Development 

Output Indicators: 
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1. Number of working meetings on immediate response and increasing coordination on human rights violations (50) 

2. Issues discussed at the meetings (50) 

Status: Fully implemented 

Progress: 100% 

According to the information provided by the PSG, the working group established by the initiative 

of the Chief Prosecutor’s Office consists of representatives of PSG, Ministry of Finance, Ministry 

of Economy and Sustainable Development, Ministry of Internal Affairs, Ministry of Defence and 

Levan Samkharauli National Forensics Bureau. The working group held 6 meetings in 2018. The 

first meeting discussed the systemic approaches required for acceleration of reviews of cases filed 

by the citizens requesting restoration of justice, including alternative mechanisms to return of 

seized property. Other meetings discussed legal ways of restoration of rights of victims and possible 

amendments to the May 25th 2016 Government of Georgia Ordinance N 1044.  

The provided information demonstrates that the number of working group meetings corresponds 

to the minimal quota defined by the Action Plan. The discussed topics are relevant to existing 

challenges and the goals of this activity. Therefore, this activity is completed and its implementation 

progress is 100%.  

5.3. Objective 3. Protection of Human Rights  

The third goal and objective of the PSG Action Plan concern human rights protection. Four 

components have been defined as goal achievement measures, which in turn envision 14 activities 

in 2018. From the 14 activities, 12 have been fully completed and two are incomplete. The 

implementation progress of third goal activities is 86%.  

Goal attainment mechanism 3.1.1. Increasing the effectiveness of the fight against crimes committed towards women 

and domestic violence 

Activity N1: Organizing at least 10 informational meetings on domestic violence, including 3 with ethnic minorities 

Output Indicators: 

1. Methodology/criteria of the audience selection (25) 

2. Number of conducted meetings (25) 

3. Number of participants of the meetings (50) 

4. Issues discussed at the meetings (30) 

Status: Fully implemented 

Progress: 100% 

According to the information provided by the PSG, in 2018 241 informational meetings on violence 

towards women and domestic violence were organized in all regions of Georgia, with 50 
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participants (school students, teachers, university students, public officials, local population) on 

average per meeting. The target audience for the meetings was selected on the basis of statistics on 

crime and crime characteristics. 28 meeting were held with the representatives of ethnic 

minorities. The meetings discussed: definition of domestic violence, forms of violence, rights of a 

victim and assignment of a status, obligation on notification of domestic violence and violence 

towards women, protection mechanisms and services, review of harassment.   

The provided information demonstrates that the topics discussed at the meetings were diverse and 

consistent with the goals of this activity. Different social groups were engaged in meetings. The 

number of attendees is acceptable, as is the number of meetings and geographic coverage. The 

public awareness meetings will continue in the future as well. Criteria for determining target 

groups of such meetings as well as. The number of meetings organized with ethnic minorities are 

acceptable. Therefore, this activity is fully completed and its implementation progress is 100%.  

Goal attainment mechanism 3.1.1. Increasing the effectiveness of the fight against crimes committed towards women 

and domestic violence 

Activity N2: Organizing a conference on domestic violence 

Output Indicators: 

1. Interested parties participating in the conference (50) 

2. The conference discussed challenges related to domestic violence and future steps (50) 

Status: Fully implemented 

Progress: 100% 

According to the information provided by the PSG, on November 27 2018 a conference on results 

of combat against domestic violence and challenges was organized at the Chief Prosecutor’s 

Office, with the support of the UN Women’s Organization. The conference was attended by 

representatives of state, non-governmental and international organizations. Representatives of 

the Ministry of Internal Affairs, Court, Special Penitentiary Service, National Probation Agency, 

Legal Assistance Service and Public Defender’s Office were also invited to the conference. The 

attendees were presented a report on trends, achievements, and challenges of combating domestic 

violence, as well as, on trends of gender discrimination in criminal cases of violence towards 

women and domestic violence.  The attendees were given information on the indicators of 

criminal prosecution in cases of domestic violence and domestic crimes, requested preventive 

measures and used measures, and sentencing in the first nine months of 2018. The information 

on positive trends, such as definition of a juvenile present during a domestic crime as a victim, 

determining facts of psychological violence and criminal prosecution in such cases, increase in 

the number of prosecution of cases with several crimes, increasing determination of gender 
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discrimination and quality of prosecutorial performance, which were the results of prosecutor 

specialization implemented in 2018.  

The following challenges were also presented: workload of specialized prosecutors and 

overburdened court, changing of a victim testimony or refusal to give testimony, lack of services 

for victims, absence of rehabilitation programs for offenders. The significance of enhancement of 

the primary preventive mechanisms was also underlined, attendees also discussed implementation 

of a criminal justice policy that would decrease domestic violence.   

The provided information demonstrates that the conference was quite representative and 

relevant topics were discussed. The PSG did not provide information on the future steps on issues 

discussed at the conference. However, as this activity will continue in the coming years as well, 

it can be considered completed and its implementation progress is 100%.  

Goal attainment mechanism 3.1.1. Increasing the effectiveness of the fight against crimes committed towards women 

and domestic violence 

Activity N3: Monitoring of prosecutors working on domestic violence (increase in initiation of criminal prosecution 

on such cases) 

Output Indicators: 

1. The share of prosecutors specialized in domestic violence crimes that have undergone monitoring/evaluation 

Status: Fully implemented 

Progress: 100% 

According to the information provided by the PSG, 161 prosecutors are specialized in domestic 

violence crimes. Additionally, all prosecutors of the PSG (420) have been evaluated in 2018.  

According to the PSG, the Department of Prosecutorial Activities Supervision and Strategic 

Development, within the authority defined by its bylaws, monitors cases of domestic violence 

where investigation had been initiated. The monitoring focused on whether the cases were 

investigated in a timely manner, whether final decisions were taken in a timely manner, and 

whether the recommendations on procedural guidance of criminal investigations involving article 

111 and Article 1261 were implemented. Additionally, monitoring of court process focused on 

justification of requested preventive measures and effectiveness of support of state charge during 

the substantive considerations. This activity is fully completed and its implementation progress is 

100%.  

Goal attainment mechanism 3.1.1. Increasing the effectiveness of the fight against crimes committed towards women 

and domestic violence 

Activity N4: Engagement of a witness and victim coordinator in domestic violence cases 

Output Indicators: 
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1. Number of domestic violence in which a witness victim coordinator is engaged 

Status: Fully implemented 

Progress: 100% 

According to the information provided by the PSG, the number of cases involving 1261  and 111 

where witness and victim coordinators have been engaged was 1525 in 2018. This is 815 cases more 

than 2017. Such statistical growth is a welcome trend. Therefore, this activity is fully completed and 

its implementation progress is 100%.  

Goal attainment mechanism 3.1.1. Increasing the effectiveness of the fight against crimes committed towards women 

and domestic violence 

Activity N5: Training/retraining of prosecutors and interns on effective combat against crimes committed towards 

women and domestic violence/ conducting common educational activities with relevant agencies and organizations 

Output Indicators: 

1. Percentage of prosecutors and investigators working on effective combat against crimes committed towards women 

and domestic violence that have completed the training (40) 

2. Ratio of number of trainings on effective combat against crimes committed towards women and domestic violence 

to number of participating prosecutors and investigators in these trainings (30) 

3. Duration of the trainings on effective combat against crimes committed towards women and domestic violence; 

relevance of the training topics to the issue (30) 

Status: Fully implemented 

Progress: 100% 

According to the information provided by the PSG, the number of prosecutors specialized in 

domestic crimes is 161. In 2018 three specialization courses on domestic violence and domestic 

crimes were organized at the PSG and 83 individuals (prosecutors and investigators) participated. 

11 educational activities were held on violence towards women, gender discrimination and 

domestic violence, 118 individuals (prosecutors and investigators) participated. The sessions 

discussed such topics as: hate speech, violence based on gender, hate-motivated crimes, access to 

justice to the female victims of violence, legal base, including standards of Istanbul Convention, 

protection mechanisms, sexual harassment, specifics of working with victims of violence, violence 

towards children, integration of LGBT women’s issues in the protection and assistance mechanisms 

for victims of domestic violence and violence towards women, etc.  

The provided agendas demonstrate that the informational activities concerned diverse topics, 

relevant to the goal of this activity. Each topic was discussed for an hour and a half, which can be 

considered optimal duration. The number of attendees of each training is also acceptable. 

Therefore, this activity is fully completed and its implementation progress is 100%.  
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Goal attainment mechanism 3.1.1. Increasing the effectiveness of the fight against crimes committed towards women 

and domestic violence 

Activity N6: Development of legislative proposals in accordance to the international standards with active cooperation 

from Human Rights Council, Ministry of Justice, and other relevant bodies 

Output Indicators: 

1. List of members of the Human Rights Council and other agencies that were involved in the development of the 

legislative proposals (30) 

2. Other interested parties engaged in the legislative proposal development (30) 

3. The international standards based on which the legislative proposals have been prepared – compliance with these 

standards (40) 

Status: Fully implemented 

Progress: 100% 

According to the information provided by the PSG, on July 3rd 2018 the Committee on Human 

Rights Protection and Civil Integration of the Parliament of Georgia held a meeting with 

representatives of government bodies, non-governmental organizations and the Public Defender’s 

Office on evaluation and identification of challenges of legislative basis regulating violence towards 

women and domestic violence. Representatives of government bodies, including the PSG, 

presented a report on issues of violence towards women and domestic violence. After the meeting, 

the Committee on Human Rights Protection and Civil Integration of the Parliament of Georgia 

developed a legislative bill package on violence towards women and domestic violence. The bill 

envisioned amendments to the Procedural Criminal Code, Criminal Code, to the Law on 

“Prevention of violence towards women and/or domestic violence, protection of victims of violence 

and assistance”, Code of Imprisonment, law on “Psychiatric Assistance” and Civil Code. The PSG 

was actively engaged in discussions on amendments. The PSG was also actively engaged in 

development of legislative proposals prepared by the Ministry of Internal Affairs. The amendments 

concerned the general parts of the Criminal Code, as well as, the articles related to domestic 

crimes.127 

According to the information provided by the PSG, its role in the committee hearing was to report 

on committee meeting, submit written comments on the legislative amendments, and consider the 

legislative package. In addition to the PSG, Sophio Jafaridze – chairperson of the interagency 

commission on Gender Equality, Violence Against Women and Domestic Violence, a 

representative of the Ministry of Education and Science of Georgia, delivered a report on the topic 

“Violence against Women and Domestic Violence in Georgia: Identifying Problems”. Reports were 

also made by the representatives of the Ministry of Internal Affairs (Natia Mezvrishvili – Deputy 

                                                   
127 Law on amendments to the Criminal Code of Georgia  
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Minister of Internal Affairs), the Ministry of Corrections, the Ministry of Labor, Health and Social 

Affairs, Public Defender’s Office. The meeting was also attended by NGO representatives (for 

example, union “Sapari”). 

In the process of draft bill discussion were involved: the Ministry of Internally Displaced Persons 

from the Occupied Territories, Labor, Health and Social Affairs, Interagency Commission on 

Gender Equality, Violence against Women and Domestic Violence, Legal Aid Service, Ministry of 

Justice, the Supreme Court of Georgia, Ministry of Education, Science, Culture and Sports and other 

state agencies as well as NGOs. 

The PSG’s views on the ways of problem solutions regarding the violence against women and 

domestic violence included opinions on the need of relevant legislative amendments. The 

legislative amendments aimed the use of administrative and criminal mechanisms in combating 

violence against women and domestic violence regarding identification, protection and assistance 

of the victims to become more flexible and effective. The legislative amendments are based on CoE 

Convention on preventing and combating violence against women and domestic violence and aims 

to bring the Georgian legislative framework as closely as possible to the standards established by 

the Convention. 

The amendments to the legislation must be evaluated as a positive development. The provided 

information states that various governmental bodies, relevant parties responsible for human rights 

protection, including Interagency Commission on Gender Equality, Violence against Women and 

Domestic Violence participated in the meeting. The prepared legislative amendments are based on 

CoE standards. Therefore, this activity is fully completed and its implementation progress is 100%.   

Goal attainment mechanism 3.2.1 Improvement of the mechanisms for detecting facts of torture and mistreatment 

Activity N1: Monitoring of compliance with the recommendations on torture and mistreatment 

Output Indicators: 

1. Monitoring of compliance with the recommendations on torture and mistreatment is based on predefined 

methodology and indicators (30) 

2. The document of monitoring of compliance with the recommendations on torture and mistreatment presents 

existing challenges and shortcomings (35) 

3. The document of monitoring of compliance with the recommendations on torture and mistreatment defines future 

steps/recommendations (35) 

Status: Not implemented 

Progress: 0% 

According to the information provided by the PSG, monitoring of implementation of the 

recommendation on proper qualification of mistreatment facts by public officials or individuals 
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with similar status was conducted. The PSG provided the report published on the website. 128 The 

report published on the website only include data visualized on diagrams and does not refer to the 

monitoring methodology and indicators, as well as existing challenges, gaps and future 

steps/practical recommendations. Therefore, this activity is considered incomplete and its 

implementation progress is 0%.  

Goal attainment mechanism 3.2.1 Improvement of the mechanisms for detecting facts of torture and mistreatment 

Activity N2: Training/retraining of prosecutors, investigators, and interns on issues related to combat against torture 

and mistreatment 

Output Indicators: 

1. Percentage of prosecutors and investigators working on issues related to combat against torture and mistreatment 

that have completed the training (40) 

2. Ratio of number of trainings on issues related to combat against torture and mistreatment to number of participating 

prosecutors, investigators, and interns in these trainings (30) 

3. Duration of trainings on issues related to combat against torture and mistreatment; relevance of the training topics 

to the issue (30) 

Status: Fully implemented 

Progress: 100% 

According to the information provided by the PSG, two educational activities on combat against 

torture and mistreatment were organized in 2018, with 45 participants (prosecutors and 

investigators). The trainings covered such topics as the national legislation and investigative 

mechanisms, as well as, European Human Rights Convention, specifically, issues related to Article 

3 of the Convention, case law related to this article, admissibility of evidence gathered on 

mistreatment crimes, investigative measures ensuring effectiveness of investigation of 

mistreatment. The training also included interactive practical exercises, ensuring attendee 

participation.  

The provided agendas demonstrate that each topic was discussed for an hour and a half on average, 

which is an optimal duration. The trainings discussed relevant topics. The activity will also 

continue in the coming years, and it is recommended that informational meetings become 

systematic. This activity is fully completed and its implementation progress is 100%.  

Goal attainment mechanism 3.2.1 Improvement of the mechanisms for detecting facts of torture and mistreatment 

Activity N3: Regular visits to individuals in the penitentiary system   

Output Indicators: 

                                                   
128 http://old.pog.gov.ge/geo/news?info_id=1939 [01/08/2019] 



      

179 

 

1. An indicator of growth in number of visits to the penitentiary system in 2018, compared to previous years (50) 

2. Activities planned/implemented based on the results of the visits (50) 

Status: Fully implemented 

Progress: 100% 

According to the information provided by the PSG, in 2018 152 visits to penitentiary institutions 

were organized, increasing the number for 2017 by 90 and the number for 2016 by 89. According 

to the PSG, prosecutors from the Division of Human Rights Protection of the Department of 

Procedural Guidance and Supervision of Operative-Investigative Activities at the Ministry of 

Defence, Ministry of Justice and Special Penitentiary Service visit various institutions of the 

Department of Penitentiary on regular basis. Therefore, this activity is completed and its 

implementation progress is 100%.  

Goal attainment mechanism 3.3.1. Increase of effectiveness of detection and criminal prosecution of hate-motivated 

and discriminatory crimes 

Activity N1: Training and retraining of prosecutors, investigators, and interns to increase the effectiveness of detection 

and criminal prosecution of hate-motivated and discriminatory crimes 

Output Indicators: 

1. Percentage of prosecutors and investigators working on hate-motivated and discriminatory crimes that have 

completed the training (40) 

2. Ratio of number of trainings on hate-motivated and discriminatory crimes to number of participating prosecutors, 

investigators, and interns in these trainings (30) 

3. Duration of the trainings on hate-motivated and discriminatory crimes; relevance of the training topics to the issue 

(30) 

Status: Fully implemented 

Progress: 100% 

According to the information provided by the PSG, six trainings on detection and criminal 

prosecution of discriminatory crimes were organized in 2018, with 128 individuals participating 

(prosecutors and investigators). The trainings covered gender discrimination, protection 

mechanisms, sexual harassment, gender-based violence, homo/bi/transphobic violence, religious 

freedom, discrimination based on sex and gender, legal basis of protection from discrimination, 

discrimination of disabled persons, discrimination based on ethnic and religious belonging, etc. The 

trainings included practical exercises and case law. Each topic was discussed for about an hour and 

a half, which is an optimal duration. The number of trainings, as well as, the number of attendees 

is also acceptable, as the activity will continue in the coming years. Therefore, this activity is fully 

completed and its implementation progress is 100%.  
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Goal attainment mechanism 3.3.1. Increase of effectiveness of detection and criminal prosecution of hate-motivated 

and discriminatory crimes 

Activity N2: Preparing a report to increase the effectiveness of detection and criminal prosecution of hate-motivated 

and discriminatory crimes 

Output Indicators: 

1. The report to increase the effectiveness of detection and criminal prosecution of hate-motivated and discriminatory 

crimes underlines the existing challenges and shortcomings (35) 

2. The report to increase the effectiveness of detection and criminal prosecution of hate-motivated and discriminatory 

crimes includes recommendations on addressing current challenges (30) 

3. Activities planned based on the report to increase the effectiveness of detection and criminal prosecution of hate-

motivated and discriminatory crimes (35) 

Status: Not implemented 

Progress: 0% 

According to the information provided by the PSG, the 2016-2018 analysis of hate-motivated 

crimes was published on the PSG website.129 Analysis of hate-motivated crimes published on the 

website only include data visualized on diagrams and does not refer to the existing challenges, gaps 

and recommendations as well as activities planned/implemented based on the report. Therefore, 

this activity is incomplete and its implementation progress is 0%.  

Goal attainment mechanism 3.3.1. Increase of effectiveness of detection and criminal prosecution of hate-motivated 

and discriminatory crimes 

Activity N3: Conducting at least 4 trainings for prosecutors, investigators, and interns to increase the effectiveness of 

detection and criminal prosecution of hate-motivated and discriminatory crimes 

Output Indicators: 

1. Percentage of prosecutors and investigators working on hate-motivated and discriminatory crimes that have 

completed the training (40) 

2. Ratio of number of trainings on hate-motivated and discriminatory crimes to number of participating prosecutors, 

investigators, and interns in these trainings (30) 

3. Duration of the trainings on hate-motivated and discriminatory crimes; relevance of the training topics to the issue 

(30) 

Status: Fully implemented 

Progress: 100% 

According to the information provided by the PSG, four trainings on detection and criminal 

prosecution of hate-motivated crimes were organized in 2018, 65 individuals (prosecutors and 
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investigators) were retrained. Additionally, a training on hate-motivated crimes and hate speech 

was organized for prosecutors and journalists, with 13 representatives of the PSG participating. The 

two-day training covered such issues as: hate-motivated crimes, indicators of bias and investigation 

of hate-motivated crimes, Georgian legislation, international standards and practice of the 

European Court of Human Rights, obstacles to criminal prosecution of hate-motivated crimes, 

gender-based violence, hate speech, etc. The discussed topics are relevant to the goal of this activity. 

The allocated time (approximately one hour) for each topic is also acceptable. The number of 

attendees is acceptable as the activity will also continue in the coming years. Therefore, this activity 

is fully completed and its implementation progress is 100%. 

Goal attainment mechanism 3.3.1. Increase of effectiveness of detection and criminal prosecution of hate-motivated 

and discriminatory crimes 

Activity N4: Supervision of prosecutors specialized in hate-motivated and discriminatory crimes 

Output Indicators: 

1. Share of prosecutors specialized in hate-motivated and discriminatory crimes that have undergone 

monitoring/evaluation 

Status: Fully implemented 

Progress: 100% 

According to the information provided by the PSG, in 2018 28 prosecutors specialized in this 

category of cases. All prosecutors have been assessed within the 2018 monitoring analysis of 

criminal cases. Along with oversight of performance of prosecutors and effectiveness of procedural 

guidance, all criminal cases involving hate-motive have been inspected. Therefore, this activity is 

fully completed and its implementation progress is 100%.  

Goal attainment mechanism 3.3.2. Proactive communication and raising public awareness about hate-motivated and 

discriminatory crimes 

Activity N1: Publication of information on criminal prosecution of cases of hate-motivated and discriminatory crimes 

and information on sentencing on the website   

Output Indicators: 

1. Information on criminal prosecution of cases of hate-motivated and discriminatory crimes and information on 

sentencing published on the website   (60) 

2. Prominence and discoverability of the information on criminal prosecution of cases of hate-motivated and 

discriminatory crimes and information on sentencing published on the website   (40) 

Status: Fully implemented 

Progress: 100% 
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According to the information provided by the PSG, information regarding criminal prosecution of 

discriminatory and hate-motivated crimes, as well as, sentencing of charged individuals is 

published on the PSG website. The PSG provided electronic addresses for each of them:  

 Gender discrimination motive – attempted murder;130  

 Gender discrimination motive;131  

 Gender identity;132  

 Murder of Vitaly Saparov based on ethnic intolerance;133  

 Gender discrimination motive – torture;134 

 Religious persecution;135  

 Sexual orientation;136 

The presented information makes it clear that the information regarding criminal prosecution of 

discriminatory and hate-motivated crimes, as well as, sentencing of charged individuals was 

actively being published on the website of the PSG. The information was being posted in the news 

column and it would be visible for the interested persons. Therefore, this activity is considered fully 

completed and its implementation progress is 100%.   

5.4. Objective 4. Creating an effective juvenile justice system 

The fourth goal and objective of the PSG Action Plan concern establishment of an effective juvenile 

justice system. Four measures are defined as attainment mechanism for this objective, which in 

turn envision six activities for 2018. From the six, four are fully completed, one – mostly, and one 

is incomplete. The implementation progress of the fourth goal activities is 78%.  

Goal attainment mechanism 4.1.1.  Strengthening of the coordination mechanisms on local level 

Activity N1: Organizing a meeting with persons responsible on the local level and review of their reports, planning of 

appropriate activities based on the reports 

Output Indicators: 

1. Percentage of persons responsible on the local level that participated in the meeting (30) 

2. Issues discussed at the meetings (35) 

                                                   
130 http://pog.gov.ge/geo/news?info_id=1753 [01/08/2019] 
131 http://pog.gov.ge/geo/news?info_id=1775 [01/08/2019] 
132http://pog.gov.ge/geo/news?info_id=1929; [01/08/2019] 
  http://pog.gov.ge/geo/news?info_id=1934; [01/08/2019]  
  http://pog.gov.ge/geo/news?info_id=1936;[01/08/2019]  
  http://pog.gov.ge/geo/news?info_id=1506; [01/08/2019] 
133 http://pog.gov.ge/geo/news?info_id=1857[01/08/2019] 
134 http://pog.gov.ge/geo/news?info_id=1873[01/08/2019] 
135 http://pog.gov.ge/geo/news?info_id=1924; http://pog.gov.ge/geo/news?info_id=1938[01/08/2019] 
136 http://pog.gov.ge/geo/news?info_id=1940 [01/08/2019] 
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3. Decisions made/planned steps at the meetings (35) 

Status: Fully implemented 

Progress: 100% 

According to the information provided by the PSG, with the aim of establishing an effective 

juvenile justice system, with the initiative of the PSG, a local coordination mechanism for juveniles 

as been established, one prosecutor, according to the region, is a representative of the PSG in these 

local mechanisms (eight prosecutors in total). The prosecutors participate in meetings on the local 

level. The meetings usually discuss legal shortcomings and practical problems. During the sessions 

of 2018, the following topics were discussed: a need of psychologist at educational facilities; 

overload of officials involved (prosecutors, investigators); lack of child-oriented environment; lack 

of a referral system of juveniles bellow the age of 14 in conflict with the law; scarcity of social 

workers of National Probation Agency, psychologists, translators, and social workers engaged as 

procedural representatives. According to the information provided by the PSG, the issues were 

presented to a multidisciplinary group on the central level, which will discuss each problem, 

develop proposals and present them to the relevant bodies in order to address these issues. Local 

coordination mechanisms will in turn be informed.     

After multidisciplinary meetings the reports of locally responsible officials were discussed. The 

problems that are diversified and need to be addressed by various agencies have been redirected to 

the relevant entities. As for the problems relating to the legal procedures and are of an inter-agency 

nature (such as: the issue interviewing/examining juveniles, the issue of involving legal and 

procedural representatives in justice process, different understanding of legislative norms), 

recommendations were developed to solve them. Therefore, this activity is fully completed and its 

implementation progress is 100%.  

Goal attainment mechanism 4.1.1.  Strengthening of the coordination mechanisms on local level 

Activity N2: Organizing at least two meetings on the local level by the responsible person and preparation of a report 

Output Indicators: 

1. Percentage of persons responsible on the local level that have organized at least two meetings annually (30) 

2. Issues discussed (30) 

3. A report on meetings underlines existing challenges and ways of overcoming them (40) 

Status: Fully implemented 

Progress: 100% 

According to the information provided by the PSG, prosecutors (eight in total) participate in the 

meetings of the local coordination mechanism for juveniles. The meetings usually discuss legal 

shortcomings and practical problems. During the sessions of 2018, the following topics were 
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discussed: a need of psychologist at educational facilities; overload of officials involved (prosecutors, 

investigators); lack of child-oriented environment; lack of a referral system of juveniles bellow the 

age of 14 in conflict with the law; scarcity of social workers of National Probation Agency, 

psychologists, translators, and social workers engaged as procedural representatives. According to 

the information provided by the PSG, the issues were presented to a multidisciplinary group on the 

central level, which will discuss each problem, develop proposals and present them to the relevant 

bodies in order to address these issues. Local coordination mechanisms will in turn be informed. 

Each prosecutor assigned as a representative according to region held one meeting in 2018. Long 

term coordination with various agencies was required for setting specific goal and solving 

multidisciplinary issues raised at the meeting. Considering this, the next meeting of the local 

coordination mechanism was scheduled in the beginning of 2019 when the last year’s report would 

also be presented to the parties. 

To identify issues raised at the sessions and discuss them at the Interagency Coordination Council 

meeting, issues raised at local juvenile coordination mechanism sessions are gathered and analysed 

by the Analytical Division of the Department of Prosecutorial Activities Supervision and Strategic 

Development. General information about the meetings of the local coordination mechanisms for 

juveniles is reflected in the reports of the General Prosecutor. Also, information about the local 

coordination mechanisms for juveniles is provided to the public at the annual juvenile justice 

conference organized by the PSG. Information about the conference is published on the PSG 

website. 

To solve the practical problems identifies on the sessions of the local coordination mechanisms for 

juveniles, analytical division of the PSG develops interdepartmental recommendations. It is 

noteworthy that the lack of a child-friendly environment is one of the major problems identified 

during meetings. The PSG is actively working on this issue and in two structural units a child-

friendly environment is already created (Rustavi and Khelvachauri regional prosecutor’s offices). 

The discussion topics demonstrate that issues relevant to the goal of this activity were covered. It 

is noted that one meeting instead of two was held by each prosecutors assigned as representatives 

according to regions. The PSG also provided information on reports that reflect main challenges 

and the ways of their solution. Therefore, this activity is fully completed and its implementation 

progress is 100%. 

Goal attainment mechanism 4.1. 2. Optimization and retraining of juvenile prosecutors 

Activity N1: Study of workload of prosecutors specialized in the juvenile justice 

Output Indicators: 

1. Departments and individuals involved in the preparation of the document on workload of prosecutors specialized 

in the juvenile justice (50) 
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2. Planned/implemented activities based on the document on workload of prosecutors specialized in the juvenile justice 

(50) 

Status: Not implemented 

Progress: 0% 

According to the PSG, a document on the workload of prosecutors specialized in juvenile justice 

has not been prepared. Therefore, this activity is incomplete and its implementation progress is 0%.  

Goal attainment mechanism 4.1. 2. Optimization and retraining of juvenile prosecutors 

Activity N2: Enhancement of qualifications of middle management in communication with persons with disabilities 

Output Indicators: 

1. Percentage of middle-level management representatives that have been trained in communication with persons 

with disabilities   (40) 

2. Ratio of number of trainings on communication with persons with disabilities to number of participating middle 

management representatives in these trainings (30) 

3. Duration of the trainings on communication with persons with disabilities; relevance of the training topics to the 

issue (30) 

Status: Fully implemented 

Progress: 100% 

According to the information provided by the PSG, four educational activities on effective 

communication with persons with disabilities were organized in 2018. 62 individuals (prosecutors, 

investigators, and middle-management) were retrained. Along with reviewing the legislative 

framework, the trainings discussed typology of disabilities, communication, and ethics, changing 

attitude, adopted environment in compliance with universal design standards, interpretation of 

human abilities based on visual signs, analysis of discriminatory behaviour, inclusive policies, and 

practice. The trainings also discussed case law of the European Court of Human Rights.  

The provided information demonstrates that the trainings discussed diverse topics that were 

relevant to the goal of this activity. The content covered all significant issues related to persons 

with disabilities. The number of trainings and attendees is also acceptable, as the activities will 

continue in the future. Therefore, this activity is fully completed and its implementation progress is 

100%.   

Goal attainment mechanism 4.1.3. Creating an environment focused on underage persons 

Activity N1: Creation of an environment focused on juveniles 

Output Indicators: 

1. Components of the environment focused on juveniles (completely isolated from adult space, specialized personnel, 

environment focused on best interests of a child) (50) 
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2. Number of structural units at the Prosecutor’s Office, where the environment focused on juveniles has been provided 

(50) 

Status: Fully implemented 

Progress: 100% 

According to the information provided by the PSG, environment focused on juveniles was created 

at the regional Rustavi Prosecutor’s Office. The special room at the Rustavi Prosecutor’s Office is 

isolated from the rest of the office, has a separate entrance, and is divided into several sections to 

allow for comfortable interviewing process according to the age and psychological conditions of a 

juvenile. The room is equipped with the appropriate audio-video technology, which records the 

interview, ensuring there is no need for more interviews and allowing an investigator to observe 

the interview of a psychologist with a child remotely. The environment is adopted to the needs of 

persons with disabilities as well. The PSG also developed special instructions detailing minimal 

standards of procedures in the child-focused environment. The information demonstrates 

compliance with the indicators of the activity, however, just child-focused at just one structural 

unit is not an optimal number. The process needs to continue and child-focused environment 

should be available at all structural units. As the activity will continue in the coming years, this 

activity can be considered completed and its implementation progress is 100%.  

Goal attainment mechanism 4.1.4. Refining statistical data 

Activity N1: Implementation of appropriate changes in the electronic system of criminal case management 

Output Indicators: 

1. Parties/interested individuals involved in the development of amendments for refinement of statistical information 

on juvenile participants of process (30) 

2. The amendments for refinement of statistical information on juvenile participants of the process are based on 

situational analysis (35) 

3. The amendments in the electronic system of criminal case management ensure refinement of statistical information 

on juvenile participants of the process (35) 

Status: Mostly implemented 

Progress: 70% 

According to the information provided by the PSG, it, along with other agencies (Ministry of Justice 

of Georgia, Ministry of Internal Affairs of Georgia, Public Defender’s Office, Ministry of Education 

and etc.), was involved in the working group on creation of a unified juvenile database. The 

working group was established with the initiative and support of the United Nation Children’s 

Fund (UNICEF). Before starting the working process, UNICEF had studied what kind of statistical 

data and in what form was being collected by each agency on juvenile. Then, in order to form a 

unified juvenile database indicators regarding the particular information to be supplied by the 
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persons involved in juvenile justice were elaborated. Following the completion of the work on 

indicators, the working group prepared draft amendments to the Government’s Ordinance and 

Juvenile Justice Code that aims to establish proper legal basis for data collection, exchange and 

analysis. Herewith, on the basis of the indicators created for a unified juvenile database, the POG 

has made changes to the new electronic program of criminal proceedings. The program is being 

tested and will be launched in the near future. The new electronic program will make it possible 

to provide comprehensive statistics with regard to the juvenile status and offence on a regional, 

gender or age basis. Making appropriate changes by the POG is a welcome step, however, since the 

program has not been launched yet, this activity is mostly completed and its implementation 

progress is 70%. 

5.5. Objective 5. International cooperation on criminal cases 

The fifth goal and objective of the PSG Action Plan concern increasing effectiveness of 

international cooperation on criminal cases. Nine components are defined as the goal achievement 

measure, which in turn envision 12 activities in 2018. From the 12, six activities have been fully 

completed, one – mostly, while five are incomplete. There is no partially completed activity in this 

section. The implementation progress of the fifth goal activities is 55%.  

Goal attainment mechanism 5.1.1. Enhancement of the relationships with the international networks of legal 

cooperation 

Activity N1: Signing a treaty with eurojust 

Output Indicators: 

1. The contract signed with eurojust defines specific activities of cooperation 

Status: Fully implemented 

Progress: 100% 

According to the information provided by the PSG, agreement on cooperation between Georgia 

and Eurojust was signed on March 29, 2019. The agreement encompasses appointment of a 

prosecutor by Georgia to Eurojust. Criteria and procedures on this are described in Article 6 of the 

agreement. For promotion of legal cooperation, the agreement also envisions appointment of a 

magistrate prosecutor from Eurojust on cases where Eurojust provides legal assistance. This is 

regulated by Article 7 of the agreement. The agreement also envisions participation of a member 

prosecutor, their assistant, representatives of relevant bodies of Georgia and a contact person for 

Eurojust in strategic and action-oriented meetings. Additionally, according to the Article 20, at 

least once a year the parties will exchange opinions on issues related to data protection and security. 

For this purpose, Data Protection Officer of Eurojust and the body responsible for data protection 

in Georgia will report to each other, at least once a year, on implementation of the provisions 

related to data protection. If necessary, the agreement also envisions presentation of issues 



      

188 

 

identified in the consultation process to the relevant supervisory mechanisms and common 

supervisory body of Eurojust. Notably, the agreement encompasses monitoring and supervision of 

implementation of the agreement. Therefore, this activity is fully completed and its implementation 

progress is 100%.  

Goal attainment mechanism 5.1.2. Issuing of documents about international cooperation policies on criminal cases 

Activity N1: Preparation of a document on international criminal justice cooperation policies 

Output Indicators: 

1. The document on international criminal justice cooperation policies is based on situational analysis and underlines 

current challenges and ways of overcoming them (60)  

2. Interested parties involved in the preparation of the document on international criminal justice cooperation policies 

(40)  

Status: Mostly implemented 

Progress: 60% 

According to the information provided by the PSG, the document on international cooperation on 

criminal justice includes such topics as: policy on requesting extradition, policy of usage of 

discretionary authority on extradition, cooperation on definition of policy on double punishment, 

policy on motions of requests of legal assistance and prioritization of extradition cases, processing 

of cases of international cooperation. In particular, the policy paper, based on the situation analysis, 

provides solutions to challenges such as: 

 Risk of lack of consistency in performing relevant procedures ( extradition, legal assistance); 

 Risk of abuse of power in case of high discretion; 

 Accelerate international cooperation on important cases through the introduction of a 

prioritization policy; 

 Risks of inconsistent demand for restraint measures – the risk of lack of equal treatment.  

According to the PSG, the head of Legal Support Department, the head of International Relations 

Division of the same department and three prosecutors participated in the preparation of the 

document. Despite the above-mentioned, information interested parties involved in the 

preparation of the document is not provided. Therefore, this activity is mostly completed and its 

implementation progress is 60%.  

Goal attainment mechanism 5.1.3. Implementation of electronic case processing for international cooperation in 

criminal justice    

Activity N1: Development of an electronic case management system for international cooperation on criminal cases 

Output Indicators: 
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1. Best practices have been studied for the development of an electronic case management system for international 

cooperation on criminal cases (40) 

2. The electronic case management system for international cooperation on criminal cases enables cooperation with 

partner countries through electronic means (60) 

Status: Fully implemented 

Progress: 100% 

According to the information provided by the PSG, the electronic case management system for 

international cooperation on criminal cases ensures effective management of documents – on 

extradition, legal assistance, sending/receiving criminal cases, cooperation with internet service 

providers of foreign counties and on international cooperation on illegal property – including 

automatization of documents according to cases, simple process of attachment of new documents 

to the existing cases (using a barcode), easy visibility of a case and search function according to 

cooperation, case type and other criteria. The program also allows for automatic generation of 

standard letters/documents based on input information, as well as, automatization of compliance 

with principles defined by regulations and/or policies, including prioritization policy, protection 

of personal data, informational security, etc. Additionally, the program allows for automatic 

processing and analysis of data.  

The provided information demonstrates possibility of cooperation using electronic means. 

Therefore, this activity is fully completed and its implementation progress is 100%.  

Goal attainment mechanism 5.1.4. Implementation of E-transmission systems for cooperation proposals 

Activity N1: Preparation of programmatic support of electronic transmission systems (E-transmission) for cooperation 

proposals 

Output Indicators: 

1. Best practices of developed countries have been studied for programmatic support of electronic transmission systems 

(E-transmission) for cooperation proposals 

Status: Not implemented 

Progress: 0% 

According to the PSG, due to changes in circumstances, the volume of the activity is being 

reviewed. In the near future, Interpol will activate an electronic transmission system for motions 

on legal assistance – e-MLA (secure web transmission), a lot of countries will automatically or based 

on their willingness join the system. Therefore, negotiations with other countries on this topic is 

temporarily suspended to save resources. However, at this moment, motions on legal assistance are 

already transmitted electronically through secure email system to and from two countries. With 

10 other countries, the documents are exchanged through e-mail and based on their requests, also 
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hard copies are provided. The information does not meet the criteria established by the indicators 

of this activity. Therefore, this activity is incomplete and its implementation progress is 0%. 

Goal attainment mechanism 5.1.4. Implementation of E-transmission systems for cooperation proposals 

Activity N2: Signing memorandum with other countries on the implementation of E-transmission system 

Output Indicators: 

1. Number of strategic partners with whom negotiations on memorandum about the implementation of E-transmission 

system has begun (60) 

2. Number of strategic partners with whom a memorandum on the implementation of E-transmission system has been 

signed (40) 

Status: Not implemented 

Progress: 0% 

According to the PSG, due to changes in circumstances, the volume of the activity is being 

reviewed. In the near future, Interpol will activate an electronic transmission system for motions 

on legal assistance – e-MLA (secure web transmission), a lot of countries will automatically or based 

on their willingness join the system. Therefore, negotiations with other countries on this topic is 

temporarily suspended to save resources. However, at this moment, motions on legal assistance are 

already transmitted electronically through secure email system to and from two countries. With 

10 other countries, the documents are exchanged through e-mail and based on their requests, also 

hard copies are provided. However, the PSG did not provided information on signing of 

memorandum on implementation of E-transmission system with other countries. The information 

does not meet the criteria established by the indicators of this activity. Therefore, this activity is 

incomplete and its implementation progress is 0%. 

Goal attainment mechanism 5.1. 5. System for detection, seizure, and confiscation of illegally obtained property 

through international cooperation 

Activity N1: Analysis of legislation on detection, seizure, and confiscation of illegally acquired property through 

international cooperation and preparation of recommendations 

Output Indicators: 

1. Legislative acts analysed as part of the study of legislation on detection, seizure, and confiscation of illegally acquired 

property through international cooperation (60) 

2. The analysis refer to existing challenges and recommendations on overcoming them (40) 

Status: Fully implemented 

Progress: 100% 

According to the information provided by the PSG, based on the analysis of the relevant legislation, 

a project of legislative amendments concerning international cooperation was prepared and 
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Chapter VI1, concerning international cooperation on property seizure, was added to the law. The 

chapter further solidifies issues of property eligible for seizure, categories of international 

cooperation on seizure of property, forms of motions, issue of providing information, etc. The 

presented information doesn’t contain data on seizure of illegally acquired property. This activity 

is fully completed and its implementation progress is 100%.   

Goal attainment mechanism 5.1.5. System for detection, seizure, and confiscation of illegally obtained property through 

international cooperation 

Activity N2: Preparation of a document on policies related to detection, seizure, and confiscation of illegally acquired 

property through international cooperation 

Output Indicators: 

1. The document on policies related to detection, seizure, and confiscation of illegally acquired property through 

international cooperation is based on situational analysis, it presents the existing challenges and ways of overcoming 

them (35) 

2. Interested parties participating in preparation of the document on policies related to detection, seizure, and 

confiscation of illegally acquired property through international cooperation (30) 

3. Planned/implemented activities based on the document on policies related to detection, seizure, and confiscation of 

illegally acquired property through international cooperation (35) 

Status: Not implemented 

Progress: 0% 

According to the information provided by the PSG, the document is being prepared and is currently 

on the research stage. Thus, its evaluation could not happen in 2018. This activity is incomplete and 

its implementation progress is 0%. 

Goal attainment mechanism 5.1.6. Creation of guidelines of legal assistance for practitioners 

Activity N1: Development of a legal assistance guidebook for practitioners 

Output Indicators:  

1. The legal assistance guidebook for practitioners is based on situational analysis (50) 

2. Issues covered in the legal assistance guidebook for practitioners (50) 

Status: Fully implemented 

Progress: 100% 

According to the information provided by the PSG, based on situational analysis, a guidebook for 

practitioners was developed, making relevant provisions of international law, legal and policy 

document regulations and their implementation in practice related to extradition, legal assistance, 

transmission of criminal cases and persons wanted by Interpol easily accessible. The guidebook also 
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includes templates of appropriate legal documents. Therefore, this activity is completed and its 

implementation progress is 100%.  

Goal attainment mechanism 5.1.7. Creation of guidelines of legal assistance for practitioners 

Activity N1: Development of a guide book on effective cooperation with large transnational and foreign electronic 

communications companies 

Output Indicators:  

1. The guide book on effective cooperation with large transnational and foreign electronic communications companies 

is based on analysis of the current situation/problem (50) 

2. Percentage of those relevant employees that have been introduced to the guide book on effective cooperation with 

large transnational and foreign electronic communications companies (50) 

Status: Fully implemented 

Progress: 100% 

According to the information provided by the PSG, the first draft of a guidebook for effective 

cooperation with large transnational and foreign electronic communications companies was 

prepared in 2017 and it is currently being updated. These companies have different approaches and 

policies on cooperation with law-enforcement agencies. The language as well as legal cultural 

difference are obstacles that often create serious problems to local practitioners. The guide simply 

explains policies of each company on cooperation with law-enforcement agencies. It also provides 

recommendations on effective receipt of electronic evidence from these companies, the 

recommendations were developed by the Prosecutor General’s Office based on analysis of issues 

raised during cooperation with each company.  

According to the PSG, manuals and guidelines are generally introduced through official e-mail. 

The guidebook for effective cooperation with large transnational and foreign electronic 

communications companies was also sent to all prosecutors and investigators by e-mail. In addition, 

trainings were held in 2017 – 2018 where the concerned issues were discussed in details. In 

December 2017 nearly 50 prosecutors were trained in this direction. As for the trainings held in 

2018 the information wasn’t provided. Nonetheless, as the guidebook was electronically introduced 

to all prosecutors and investigators, this activity is fully completed and its implementation progress 

is 100%.  

Goal attainment mechanism 5.1.7. Creation of guidelines of legal assistance for practitioners 

Activity N2: Signing a memorandum between companies and the Prosecutor’s Office, if needed 

Output Indicators: 

1. A need for a memorandum between the companies and the Prosecutor’s Office has been studied 

Status: Fully implemented 
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Progress: 100% 

According to the PSG, implementation of this activity became unnecessary. Consultations on 

memorandum were ongoing with one of these companies (Facebook), however a fruitful 

cooperation was established and a memorandum became unnecessary. All three needs that the 

memorandum planned to address were fulfilled otherwise. The situation is similar with other 

companies. Based on textual definition of this activity, it can be considered fully completed and its 

implementation progress is 100%.  

Goal attainment mechanism 5.1.8. Creation of guidelines of legal assistance for practitioners 

Activity N1: Development of a guidebook on gathering evidence in criminal cases beyond the traditional forms of 

cooperation 

Output Indicators: 

1. Percentage of those relevant employees that have been introduced to the guidebook on gathering evidence on 

criminal cases beyond traditional forms of cooperation 

Status: Not implemented 

Progress: 0% 

According to the information provided by the POG, the main part of the guidebook is ready and it 

is being edited, after which it will be published in intranet and will be sent to electronic mails of 

employees. Notwithstanding, the activity cannot be evaluated in 2018. Therefore, the activity is 

incomplete and its implementation progress is 0%. 

  Goal attainment mechanism 5.1.8. Evidence gathering beyond the traditional criminal justice cooperation forms 

 

Activity N2: Development of a database of foreign open source resources 

 

Output Indicators: 

1. Information/data analyzed for development of a database of foreign open source resources  (35) 

2. Percentage of those relevant employees that have been introduced to the database of foreign open source 

resources (35) 

3. Percentage of those relevant employees that have access to the database of foreign open source resources (30) 

Status: Not implemented 

Progress: 0% 

According to the information provided by the PSG, the database is being populated and processed. 

Currently the following databases are being constructed: 1) legislation of foreign countries; 2) 

Business and property registers of foreign countries (based on the EU Asset Recovery Platform). 

However, the activity cannot be evaluated in 2018. Therefore, the activity is incomplete and its 

implementation progress is 0%. 
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5.6. Objective 6. Enhancement of quality of prosecutorial activities and development of 

homogenous criminal justice policy 

The sixth goal and objective of the PSG Action Plan concern enhancement of prosecutorial 

performance quality and implementation of homogenous criminal justice policy. Seven 

components are defined as the goal achievement measure, which in turn envision 11 activities for 

2018. From the 11, five were fully completed, two – mostly, while four are incomplete. The 

implementation progress of the sixth goal activities is 61%.  

Goal attainment mechanism 6.1.1. Implementation of a textbook on legal writing 

Activity N1: Training of all interns in legal writing and organizing targeted trainings for prosecutors in accordance 

with their needs   

Output Indicators: 

1. Percentage of interns that have completed the training on legal writing (40) 

2. Ratio of number of trainings for prosecutors on legal training to the number of participants in these trainings (30) 

3. Duration of the trainings on legal writing; relevance of the training issues to the topic (30) 

 Status: Fully implemented 

Progress: 100% 

According to the information provided by the PSG, two trainings on legal writing were organized 

in 2018, with 22 individuals participating. Additionally, two trainings on orthography were 

organized for employees of the Department of the Prosecutorial Activities Supervision and 

Strategic Development of the Prosecutor General’s Office. 23 prosecutors participated in these 

trainings. The provided agendas demonstrate that the trainings covered wide variety of topics and 

all relevant issues, including morphology and orthography, style, punctuation, general standards of 

legal writing, resolutions on sending of a criminal case to a subordinate and on suspension of 

prosecution, on search and seizure, on checking legality of urgent search and seizure, on frisking, 

filing motions, etc. were discussed.  

According to the agendas, an hour and a half were allocated to each topic, which is an optimal 

duration. The number of trainings and retrained prosecutors is also acceptable, as the activity was 

envisioned organization of trainings according to needs and the activity will continue in the coming 

years. However, the PSG had an obligation to retrain all interns, however, according to the 

information provided by the PSG, they didn’t have a new group of interns in 2018. As for the old 

one, they were trained in legal writing during 2017 preparatory course. Therefore, this activity is 

fully completed and its implementation progress is 100%. 

Goal attainment mechanism 6.1.2. Separation of functions 

Activity N1: Preparation of an analysis of results of separation of functions document monitoring 
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Output Indicators: 

1. The analysis of the results of separation of functions document is based on predefined methodology and indicators 

(35) 

2. The analysis of results of separation of functions document outlines existing challenges and shortcomings (35) 

3. The analysis of results of separation of functions document defines future steps/practical recommendations (30) 

Status: Not implemented 

Progress: 0% 

According to the information provided by the PSG, a document on separation of functions of 

regional prosecutors and their deputies has been developed. The document details functions of 

managers of structural units and their deputies. On December 17th 2018 the Organic Law on the 

Prosecution service, adopted on November 30th 2018, entered force. In accordance with the law, 

charters of all structural units of the Prosecutor General’s Office need to be updated, after which 

changes will be made to the document describing functional differences between regional 

prosecutors and their deputies and subsequently, the document will be implemented in practice.  

The provided information doesn’t describe analysis of monitoring of functional separation, its 

methodology, or indicators. The information on shortcomings, flaws, future steps and 

recommendations is also lacking. Therefore, the provided information doesn’t meet any of the 

criteria of this activity. Therefore, this activity is incomplete and its implementation progress is 0%.  

Goal attainment mechanism 6.1.3. Case distribution system reform 

Activity N1: Development of a concept for a new case distribution system 

Output Indicators: 

1. The existing situation and best practices have been studied for development of a concept of the new case distribution 

system (40) 

2. The concept for the new case distribution system outlines the existing challenges, shortcomings, and ways of 

overcoming them (60) 

Status: Fully implemented 

Progress: 100% 

According to the information provided by the PSG, a working group established at the PSG in 2018 

developed proposals on refinement of case distribution system. The document was developed based 

on workload of prosecutors and analysis of current situation. The group developed criteria (e.g. 

prosecutor specialization, workload, etc.) that should be taken into account during case 

distribution. The proposals have already been approved by the order of the Prosecutor General. 

The document, on the one hand, sets out general principles of case allocation and, on the other 

hand, regulates the cases where it is possible to seize a case and transfer it to another prosecutor. 
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The need of justification for such decision is also enshrined in the document. It is noteworthy that 

the above component was considered completed by GRECO in its fourth evaluation round. This 

activity is fully completed and its implementation progress is 100%.  

Goal attainment mechanism 6.1.4. Monitoring of prosecutor performance 

Activity N1: Monitoring of procedural document quality and development of recommendations based on the 

monitoring 

Output Indicators: 

1. Quality assessment of procedural documents relies upon a predefined methodology and indicators (50) 

2. The monitoring document presents specific recommendations (50) 

Status: Fully implemented 

Progress: 100% 

According to the information provided by the PSG, in 2018 the Department of Prosecutorial 

Activities Supervision and Strategic Development of the Prosecutor General’s Office based on the 

evaluation system assessed performance of prosecutors at the Tbilisi Prosecutor’s Office, Adjara 

Autonomous Republic Prosecutor’s Office, and of regional and district prosecutors. Performance 

for 2018 was evaluated in the second half of 2018. The evaluation was conducted according to the 

following main directions: workload indicators, quality of justification of procedural documents, 

quality of support of a state charge at court, supervisor evaluation, compliance with disciplinary 

and ethics norms, accomplishments at trainings, etc. In total performance of 196 prosecutors was 

evaluated in 2018.  

The quality of procedural documents were assessed based on the criteria established by the 

evaluation system of the Chief Prosecutor’s Office, which were provided to the employees of the 

structural units of the PSG in advance. Compliance of the procedural documents with legislation 

and writing standards was evaluated – to what extent does a document comply with the criteria 

established by the evaluation system.  

Resolutions on charging of an individual with a crime, motions on preventive measure, resolutions 

on non-initiation of a prosecution, resolutions on suspension of prosecution, resolutions on 

suspension of investigation were evaluated. Five procedural documents per prosecutor issued 

within a year were assessed.  

Based on the monitoring results and with the aim of addressing identified flaws, a recommendation 

was issued to the relevant structural units of the PSG. The recommendation reflected on the 

existing shortcomings related to legal writing in procedural documents. Specifically, flaws related 

to communication of disposition of an article, statement of a charge, qualification, compliance with 

the standard of listing evidence, justification of a decision, required information of the document, 
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structural and stylistic nature of the document were detailed. Additionally, correct approaches and 

style were underlined.   

The provided information clearly demonstrates which procedural documents were monitored and 

the methodology of evaluation of these documents and of analysis of criminal cases. The activity is 

fully completed and its implementation progress is 100%.  

Goal attainment mechanism 6.1.4. Monitoring of prosecutor performance 

Activity N2: Monitoring of prosecutor court skills and development of appropriate recommendations 

Output Indicators: 

1. Monitoring of prosecutor court skills is based on a predefined methodology (30) 

2. Percentage of prosecutors, who have undergone court skills monitoring (35) 

3. The document of monitoring of prosecutor court skills presents practical recommendations (35) 

Status: Fully implemented 

Progress: 100% 

According to the information provided by the PSG, in 2018 the Department of Prosecutorial 

Activities Supervision and Strategic Development monitored, based on criteria established by the 

evaluation system, court skills of prosecutors of all structural units at regional and appeals courts. 

In the second half of 2018, 124 prosecutors of Tbilisi Prosecutor’s Office, Adjara Autonomous 

Republic Prosecutor’s Office, regional and district prosecutor’s offices were evaluated.   

The criteria established by the evaluation system consider quality of prosecutorial support of state 

charge at every stage of court discussions. The evaluation looks at skills and qualifications of 

individual prosecutors, identifying shortcomings to be addressed. The evaluation form also 

established a special form, allowing for standardized evaluation of all prosecutors using the same 

methodology based on predefined criteria and a common standard.  

The court skills monitoring covered first introduction of a suspect in court, preliminary session, 

sessions on plea agreements and material discussion. The monitoring identified existing flaws. A 

unified recommendation on general issues, as well as, shortcomings of specific structural units 

was issued and sent to relevant structural units of the PSG. Therefore, this activity is completed 

and its implementation progress is 100%.  

Goal attainment mechanism 6.1.5. Implementation of a cost-effective management system 

Activity N1: Defining priority directions based on cost-effect analysis of Prosecutor’s Office activities 

Output Indicators: 

1. Financing priorities of the Prosecutor’s Office is based on the cost-effect analysis 
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Status: Not implemented 

Progress: 0% 

The PSG did not provide information on this activity and it cannot be evaluated. Therefore, this 

activity is incomplete and its implementation progress is 0%.  

Goal attainment mechanism 6.1.5. Implementation of a cost-effective management system 

Activity N2: Implementation of a cost-effective management system 

Output Indicators: 

1. Resources saved as a result of cost-effective management system implementation 

Status: Not implemented 

Progress: 0% 

The PSG did not provide information on this activity and it cannot be evaluated. Therefore, this 

activity is incomplete and its implementation progress is 0%.  

Goal attainment mechanism 6.1.5. Implementation of a cost-effective management system 

Activity N3: Retraining of relevant staff members for a cost-effective management system 

Output Indicators: 

1. Need assessment analysis for the implementation of the cost-effective management system (20) 

2. Percentage of need assessment analysis utilization in the trainings (30) 

3. Percentage of finance/administrative employees that have undergone training on cost-effectiveness (20) 

4. Number of trainings on cost-effectiveness conducted for finance/administrative team employees (30) 

Status: Not implemented 

Progress: 0% 

The PSG did not provide information on this activity and it cannot be evaluated. Therefore, this 

activity is incomplete and its implementation progress is 0%.  

Goal attainment mechanism 6.1. 6. Implementation of a homogeneous criminal justice policy 

Activity N1: Monitoring of recommendation implementation and preparing of a report 

Output Indicators: 

1. Monitoring of implementation of a homogeneous criminal justice policy is based on a predefined methodology and 

indicators (30) 

2. The document of monitoring of implementation of a homogeneous criminal justice policy outlines the existing 

challenges and shortcomings (35) 
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3. The document of monitoring of implementation of a homogeneous criminal justice policy defines future 

steps/practical recommendations (35) 

Status: Mostly implemented 

Progress: 80% 

According to the information provided by the PSG, the development of a monitoring methodology 

for improvement of implementation of homogenous criminal justice policy is not envisioned the 

Action Plan. Monitoring of implementation of the recommendation on procedural guidance of 

investigations involving articles 111 and 1261 of the Criminal Code was conducted in 2018 with 

the goal of studying the decisions on criminal cases and court decisions. During the specialization 

training courses, prosecutors and investigators were provided with practical recommendations on 

addressing the challenges and shortcomings identified in the monitoring process. Particular 

attention was given to conducting investigation on these cases without any delay, proactive 

gathering of evidence, issues to qualification, standard of evidence, timely issuing of final decision, 

as well as, effective support of state charge in court.  

For implementation of homogenous and correct approaches, important court decisions on domestic 

violence cases – sentencing and decisions on preventive measures – were analysed and an 

appropriate document was prepared. Information on best practices and trends were given to 

prosecutors for their implementation in practice.  

Additionally, existing court practices on preventive measures and sentencing for various crime 

defined in the Criminal Code were analysed. The existing recommendation was updated in 

accordance with the results of this analysis, bringing the recommendation in accordance with 

legislative amendments made to the Criminal Code after 2016, adding new articles, as well as, based 

on court practices and criminal justice policies, making specific changes to the types of preventive 

measures, circumstances to be considered and terms to be used in plea agreements. 

An annual report was prepared based on monitoring of criminal cases involving a juvenile suspect, 

allowing for inspection of implementation of the recommendations. The report also reflects 

existing challenges and issues that require development of additional recommendations. The 

recommendations concern special characteristics of investigative and procedural activities and 

justification of decisions in cases involving juvenile suspects.  

According to the information provided by the PSG, methodological document of a homogeneous 

criminal justice policy is not prepared yet but evaluation of criminal justice policy is carried out by 

a certain methodology. In particular, since June 27, 2016, the recommendations “on the terms of 

use of restraint measures and entering into a plea bargain” exist in the PSG. These recommendations 

aimed, on the one hand, to form a homogeneous criminal justice policy regarding restraint 

measures and plea bargaining and, on the other hand, to avoid delay in decision making.  The 

employees of the Department of Prosecutorial Activities Supervision and Strategic Development, 
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based on the information received daily from the structural units, identify deviations from 

recommendation and periodically prepare a report on deviation cases. Every structural unit daily 

sends information on restraint measures requested/used and plea bargains to the analytical division 

through pre-defined Excel spreadsheets. The zonal prosecutors also process such information on a 

daily basis, determine whether or not it complies with the recommendation and identify the 

reasons for deviation. This information is processed on a regional basis as well as on the basis of 

articles, requests/use of different types of restraint measures and various needs. Monitoring the 

implementation of the recommendation with this methodology enabled the gaps and the needs for 

changes in criminal policy to be identified in the implementation process of the recommendation. 

As for the monitoring methodology developed for the recommendation on domestic violence cases, 

the recommendation covers important issues such as explanation of family members, initiation of 

investigation, the scope of procedural guidance, use of administrative and criminal mechanisms, 

crime qualification, forms of violence, outlining qualifying circumstances, cumulative crimes 

(multiple offences and systematic violence), issues of identifying the motive of gender 

discrimination, cumulative domestic violence with other related crimes, the standard and rule of 

obtaining evidences, standard of prosecution, victimization and etc. In order to introduce uniform 

approaches, in 2018, important court decisions – sentences and court rulings on applying restrain 

measure – were analysed and the document about best practices was prepared. The document was 

provided to prosecutors for use in practice.   

The provided information clearly demonstrates which parts of the recommendation was monitored 

and that subsequent report includes information on challenges and shortcomings. Additionally, 

practical recommendations based on the analysis of implementation of recommendations were 

given to prosecutors and investigators during the specialization courses. , the monitoring of a 

homogenous criminal justice policy is based on a certain pre-designed methodology, however, 

there is no unified methodology/criteria for monitoring. Therefore, this activity is mostly completed 

and its implementation progress is 80%.  

Goal attainment mechanism 6.1. 6. Implementation of a homogeneous criminal justice policy 

Activity N2: Updating recommendations based on recommendation implementation monitoring results 

Output Indicators: 

1. Percentage of recommendation of the monitoring document that has been updated 

Status: Mostly implemented 

Progress: 90% 

According to the PSG, in 2018 five recommendations were updated. In particular, the 

recommendation (project) on diversion of juveniles was prepared, aiming at enabling prosecutors 
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to, without any delay and with the best interest of a juvenile in mind, make a decision on usage of 

restorative justice measures towards the juvenile in the shortest time possible.  

For the effective utilization of prosecutorial discretionary power and for implementation of a 

homogenous criminal justice policy, a recommendation (project) on diversion of juveniles was 

prepared in 2018. It aims at enabling a prosecutor to use their discretionary power in the cases 

involving a juvenile suspect in the shortest time possible.    

A recommendation (project) was developed for the effective utilization of Article seven of the 

Criminal Code in practice, allowing prosecutors, in cases with homogenous circumstances, 

depending on the nature of the action and personality of the suspect, to prevent initiation of a 

criminal prosecution in cases outlined in Article seven of the Criminal Code. 

The recommendation on investigation of criminal cases of fraud has been existed since 2011 and 

it needed to be updated. Accordingly, at the end of 2018, to update the recommendation, the 

department Department of Prosecutorial Activities Supervision and Strategic Development 

studied preliminary, ongoing and completed fraud cases and analysed court decisions. The 

analysis was prepared and an interdepartmental discussion of the issue is planned. Thereafter, the 

recommendation will be elaborated (the draft recommendation is already prepared) and delivered 

to the structural unites of the PSG. The main purpose of the abovementioned is to ensure effective 

investigation, exact and timely decision making and implement homogenous approaches.  

Since June 27, 2016, the recommendations “on the terms of use of restraint measures and entering 

into a plea bargain” exist in the PSG. These recommendations aimed, on the one hand, to form a 

homogeneous criminal justice policy regarding restraint measures and plea bargaining and, on the 

other hand, to avoid delay in decision making. In 2018, the Department of Prosecutorial Activities 

Supervision and Strategic Development studied both, prosecutorial and judicial practice regarding 

the use of restraint measures as well as the results of case hearings. Also, the articles of the 

Criminal Code were revised and the need for amendments to the recommendation arising from 

legislative updates was identified. In addition, the Department summarized the opinions 

expressed on the annual meeting of the PSG managers’ regarding the amendments and 

supplements to the recommendation. Based on these opinions and analysis, the updated draft 

recommendation was elaborated in 2018. 

The above-mentioned steps can be evaluated positively, however, it is important all such 

recommendations to be constantly updated when needed. Therefore, this activity is considered 

mostly completed and its implementation progress is 90%.  

Goal attainment mechanism 6.1.7. Implementation of the guidelines on investigative methodology 

Activity N1: Training/retraining of prosecutors and investigators in accordance with investigative 

methodologies/conducting common educational activities   
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Output Indicators: 

1. Percentage of prosecutors and investigators that have undergone the training in investigative methodology (40) 

2. Ratio of training in investigative methodology conducted for prosecutors and investigators to the number of 

participants (30) 

3. Duration of the trainings in investigative methodology, relevance of the training topics (30) 

Status: Fully implemented 

Progress: 100% 

According to the information provided by the PSG, seven educational activities on investigative 

methodology were organized in 2018, 60 individuals (prosecutors and investigators) were retrained. 

The trainings concerned investigation of cybercrimes and gathering of electronic evidence, 

investigative activities to be implemented in combat against corruption, including, investigative 

statistics and methods, investigation of bioterrorism, financial investigations, antiterrorism 

investigations, and other topics. The educational activities concerned such topics as: extremist 

organizations, evidence received from other countries and conflict zones, specific methods of 

investigation of bioterrorism and cases, instruments of court forensics in cases of cybercrime, basis 

for investigation of money laundering using virtual currencies and digital technologies, money 

laundering, corruption delicts, whistle-blower protection and other topics.  

The provided agendas demonstrated that the educational activities covered diverse topics relevant 

to the goal of this activity. An hour and a half were allocated to the discussion of each topic, which 

is an optimal duration. As the activity will continue in the coming years, the number of trainings 

and the number of participants are also acceptable. However, it is recommended to continue 

trainings of the PSG employees regularly and more prosecutors/investigators be retrained every 

year. This activity is considered complete and its implementation progress is 100%.  

5.7. Objective 7. Increasing public trust  

The seventh goal and objective of the PSG Action Plan envision increasing public trust. Five 

components are defined as goal achievement measures, which in turn consist of seven activities for 

2018. From the seven, two have been fully completed, two – mostly, one – partly, while two 

activities are incomplete. The implementation progress of the seventh goal activities is 50%.  

Goal attainment mechanism 7.1.1. Development of a homogeneous media communication policy 

Activity N1: Retraining of employees of the Prosecutor’s Office in media communication 

Output Indicators: 

1. Percentage of speaker prosecutors and structural unit managers that have undergone the training in media 

communication (40) 
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2. Ratio of number of trainings in media communication to number of speaker prosecutors and structural unit managers 

that have undergone these trainings (30) 

3. Duration of the trainings, relevance of the training topics (30) 

Status: Mostly implemented 

Progress: 80% 

According to the information provided by the PSG, two educational activities with the goal of 

development of a homogenous media communications policy were held in 2018. 34 individuals 

(prosecutors, investigators, managers) participated.  

The activities included one two-day training on hate-motivated crimes and hate speech, and one 

on freedom of speech and obstructing journalistic work. For the latter, participants were selected 

from relevant structural units and territorial bodies. 21 rank-and-file prosecutors and investigators 

participated. 13 prosecutors (managers and rank-and-file prosecutors), along with journalists 

participated in the training on hate-motivated crimes and hate speech. Participants were selected 

from relevant structural units and territorial bodies. 

According to the agendas, the trainings covered the following topics: limits of freedom of speech, 

role of media, obligations of state and journalists, hate speech, hate-motivated crimes and special 

nature of covering them in media, importance of usage of neutral and sensitive language, etc. These 

topics are relevant to the goal of this activity. The time allocated to each topic (an hour and a half, 

on average) is also acceptable. Participation of prosecutors from regional prosecutor’s offices of 

Adjara Autonomous region, Samskhe Javakheti, Kvemo Kartli, Samegrelo-Zemo Svaneti and 

Mtskheta Mtianiti, along with prosecutors from Chief Prosecutor’s Office is a positive step. As the 

activity will also be implemented in 2019, the number of trainings is also acceptable. However, 

according to the Action Plan, the PSG had to retrain managers of all structural units, which isn’t 

the case. It is also unclear whether speaker prosecutors were retrained. Therefore, this activity is 

mostly completed and its implementation progress is 80%.  

Goal attainment mechanism 7.1.1. Development of a homogeneous media communication policy 

Activity N2: Development of media interest satisfaction criteria 

Output Indicators: 

1. Media interest satisfaction criteria is based on situational analysis 

Status: Not implemented 

Progress: 0% 

According to the PSG, this document was not developed. Therefore, this activity is incomplete and 

its implementation progress is 0%.  

Goal attainment mechanism 7.1. 2. Updating the website of the Prosecutor’s Office 
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Activity N1: Adding new services to the Prosecutor’s Office website 

Output Indicators: 

1. New services added to the Prosecutor’s Office website are based on a need analysis (50) 

2. Accessibility of the new services on the Prosecutor’s Office website (50) 

Status: Not implemented 

Progress: 0% 

According to the PSG, the Department of Public and Media Relations decided to create a new, 

modern website in accordance with the needs of the public, allowing for more simplified 

communication between the public and the PSG. While the website envisions several new services, 

according to the PSG, it hasn’t been launched yet. Therefore, the activity cannot be evaluated. It is 

incomplete and its implementation progress is 0%.   

Goal attainment mechanism 7.1.3. Modernization of the Coordinator Service 

Activity N1: Training of prosecutors to increase the effectiveness of cooperation with coordinators 

Output Indicators: 

1. Percentage of prosecutors from the relevant structural units that have undergone trainings for increasing 

effectiveness of cooperation with coordinators (40) 

2. Ratio of number of trainings to the number of prosecutors that participated in them (30) 

3. Duration of the trainings, relevance of training topics (30) 

Status: Partly implemented 

Progress: 10% 

According to the information provided by the PSG, one training on cooperation with witness and 

victim coordinators was organized for managers in 2018. Representatives from all structural units 

of the PSG participated in the training. 17 high ranking managers were retrained, who in turn 

provided the information to the managers and employees of their structural units. The training 

aimed at providing information about the new legislative amendments to the service of witness and 

victim coordinator and at increasing effectiveness of cooperation between prosecutors and witness 

and victim coordinators. The training discussed legislative amendments related to the service of 

witness and victim coordinator and the guidebook of witness and victim coordinators. Other 

problematic issues were also discussed in Q&A format.  

While, according to the PSG, high ranking managers were trained who in turn passed the 

information to managers and employees of their territorial units, as the activity is envisioned for 

this year alone and will not be implemented in the coming years, its scale is not acceptable. 

Additionally, provided agendas demonstrate that this activity was not a training, but a working 
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meeting, only two hours were allocated to the discussion of topics, which cannot be considered 

optimal. 

The activity envisioned retraining of prosecutors, which as the provided information demonstrated 

did not occur. It was recommended to organize a training with practical examples, experience of 

other countries, problematic aspects, etc., making the training productive. However, the activity is 

considered partially completed and its implementation progress is 10%. 

Goal attainment mechanism 7.1.3. Modernization of the Coordinator Service 

Activity N2: Public meetings of coordinators to raise awareness about their role 

Output Indicators: 

1. Number of regions where public meetings with coordinators were organized (20) 

2. Number of public awareness meetings in each region (15) 

3. Number of participants in public awareness meetings (20) 

4. Issues discussed at the public awareness meetings (25) 

5. Mediums for providing information about the meetings to the public (20) 

Status: Fully implemented 

Progress: 100% 

According to the information provided by the PSG, informational meetings on witness and victim 

coordinators were held in all regions of Georgian in 2018. There were 27 meetings in total and each 

was attended by 50 participants on average (school students, teachers, university students, public 

officials, local population). Flyers with information on the service were also distributed at the 

meetings.  

The meetings discussed history of the coordinator service, functions and obligations of 

coordinators, rights and obligations of a witness and a victim, statistical information on legal and 

emotional condition of victims and provided services.  

The provided information demonstrates that meetings covered almost all regions and various social 

groups. The average number of attendees, 50, is also acceptable. The relevant information was 

distributed using presentations and flyers. It is essential, that informational meetings continue to 

be organized in all regions of Georgia, which is so envisioned by the Action Plan. Therefore, this 

activity is fully completed and its implementation progress is 100%.  

Goal attainment mechanism 7.1.4. Development of a citizen communication document and an electronic program 

Activity N1: Preparing a report on evaluation of public communication 

Output Indicators: 

1. The public communication evaluation report is based on a predefined methodology and indicators (30) 

2. The report outlines the existing challenges, shortcomings, and their causes (35) 
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3. The evaluation report defines future steps/practical recommendations (35) 

Status: Mostly implemented 

Progress: 60% 

According to the information provided by the PSG, a report on communication with citizens and 

evaluation of the communication was prepared in 2018. According to the report, 309 meetings with 

citizens were held in 2018, the topics included delay in investigation, plea bargains, initiation and 

suspensions of investigations, damage compensation, initiations of a criminal prosecution, etc.  

The evaluation of meetings in 2018 demonstrated that in these meetings citizens were mostly given 

the position of the PSG on the topic of their interest, however, a priority was defined to 

substantially address the issues and try to solve the problems raised by citizens at these meetings.   

The report identified some shortcomings, specifically, citizens often complained about dragged out 

investigations, about insufficient reasons provided for initiation or non-initiation of an 

investigation. To increase the effectiveness of these meetings, development of practical 

recommendations has been planned, along with implementation of an effective appeal and 

application review system with participation of international donor organizations, including 

EU4Justice project.  

The provided information demonstrates that the evaluation report focuses on identification of the 

existing challenges, shortcomings and the ways of overcoming them, along with defining future 

steps. It is recommended to specific which indicators and methodology was used in preparation of 

this report, what caused the shortcoming – the PSG did not provide information on these issues. 

Therefore, this activity is mostly completed and its implementation progress is 60%.  

Goal attainment mechanism 7.1.4. Development of a citizen communication document and an electronic program 

Activity N2: Implementation of appropriate changes in the electronic system of criminal case management 

Output Indicators: 

1. Compliance of the changes to the electronic system of criminal case management with the findings of the document 

on statistical data refinement 

Status: Fully implemented 

Progress: 100% 

According to the information provided by the PSG, to improve electronic management of criminal 

cases, a new, modern program was developed, that is faster, more flexible and adaptable. The 

program developed in accordance with modern standards allows was implementation of any 

changes or programmatic updates, excluding any need for development of a new program. The 

program can collect and calculate much more statistical information. The program also forces a user 

to fill out required fields, decreasing the chances of losing statistical information. 
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According to the document prepared to improve statistical data, the old program did not have a 

field depicting statistical data of unidentified defendants and clerics, thus, it was impossible to 

collect and analyse such data. It also was not possible to fully calculate a sex indicator that is a 

mandatory field in the new program eliminating the risk of losing this data. The old program did 

not calculate the index of requesting and satisfying the request for restraint measures while the 

new one is capable to process data even at the level of articles. Statistical data (tabs) reflecting 

citizenship and date of birth of a person (for exp.: accused, witness) was optional, so it was 

impossible to fully calculate these indicators. As for the new program, these fields are mandatory 

that almost eliminates the risk of losing data. Similarly, accounting for person’s education and place 

of registration was improved (tabs regarding this information was added to the program). 

According to the document prepared to improve statistical data, the old program was unable to 

establish a connection between an accused and a victim that is eliminated after changes. Unlike the 

old program, the new one allows hate-motivated crimes to be calculated separately (article 531 of 

the Criminal Code of Georgia).            

These steps should be evaluated positively. According to the information provided by the PSG, the 

changes made are in compliance with the findings of the document prepared to improve statistical 

data. Therefore, this activity is fully completed and its implementation progress is 100%.  

5.8. Objective 8. Crime prevention 

The eighth goal and objective of the PSG Action Plan concern crime prevention. Four components 

are defined as goal achievement measures, which in turn envision 11 activities for 2018. From the 

11, four activities are fully completed, one – mostly, while six are incomplete. The implementation 

progress of the eighth goal activities is 43%.  

Goal attainment mechanism 8.1.1. Establishment of local councils 

Activity N1: Preparation of an annual report on activities of local councils 

Output Indicators: 

1. The annual report on activities of local councils outlines the existing challenges, shortcomings, and their causes 

Status: Fully implemented 

Progress: 100% 

The PSG, within the monitoring of the Action Plan, provided the report on the activities of the 

local councils which includes information about the local councils, their aims and activities. The 

report also identifies the issues discussed during council meetings. Three main key challenges are 

highlighted in the report: 1) offences committed by juveniles; 2) domestic violence and violence 

against women; 3) increased traffic accidents.  
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According to the report, only lectures and seminars as well as information meetings are as 

inadequate and ineffective for crime prevention as a one-time charity event and accordingly, real 

ways to solve the problem is needed to be found in every region. The analysis of the events held 

according to the report reveals that they mainly involve “honoured school students” who do not 

represent a risk-group. The problem regarding homeless youth, who often do not have shelter and 

may have to fight for existence that most likely will lead them to commit a crime. It’s emphasized 

in the report that the issue of their employment shall be discussed on the meeting of local councils 

and various agencies shall make their contribution to crime prevention.     

According to the report, in order the council to continue to work effectively and the goals to be 

reflected in the results, the activities of the council is necessary to be intensified in different 

directions. In particular, the number of sessions need to be increased, crimes specific for regions 

need to be identified and effective measures need to be taken for their prevention. Particular 

attention shall be paid to juveniles with antisocial behaviour and their involvement in various 

sports or educational activities shall be promoted. The document highlights that along with 

legislative changes, it is important to raise public awareness of crimes such as domestic violence, 

traffic accidents and gender-based crimes. 

The recommendations of the Public Defender’s Office shall be taken into account when planning 

crime prevention activities. Research and analysis conducted by NGOs on problematic issued 

identified at the meetings of the local councils shall also be taken into consideration. 

The presented information demonstrates that the annual report on the activities of the local 

councils focuses on existing challenges, gaps and their causes and identifies the ways of their 

solution. Therefore, this activity is fully completed and its implementation progress is 100%.  

Goal attainment mechanism 8.1.1. Establishment of local councils 

Activity N2: Local councils have started functioning in at least 10 towns (regions) 

Output Indicators: 

1. Number of towns (regions) where local councils are operational (30) 

2. Composition of local councils – according to ethnic, gender, and other characteristics (35) 

3. Decisions made/activities implemented by the local councils (35) 

Status: Fully implemented 

Progress: 100% 

According to the information provided by the PSG, sessions of local councils were held in 16 cities 

(Batumi, Zugdidi, Ozurgeti, Akhaltsikhe, Rustavi, Marneuli, Bolnisi, Khelvachauri, Telavi, 

Akhalkalaki, Gurjaani, Gori, Kutaisi, Mtskheta, Samtredia and Sighnaghi) in 2018. The meetings 

discussed problems of the region and planned future activities for crime prevention. Based on the 
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issues discussed at the local council meetings, necessity of active implementation of preventive 

measures was underlined in all regions. As the meetings demonstrated, recommendations of the 

Public Defender’s Office, as well as, reports of non-governmental organizations on issues raised at 

the meetings, have to be taking into account when planning crime prevention activities.  

The representative of the POG, MIA, Probation Bureau, NGOs and Local self-government 

participate in the work of the “Local Council”. Any individual may participate in the work of the 

“Local Council”. 

Council decisions regarding the necessity of activating preventive measures, envisaging the 

recommendations of the Public Defender’s Office when panning crime prevention activities and 

taking into account research and analysis conducted by NGOs are a welcome step. The number of 

cities where local councils operate is acceptable. Several relevant agencies and local self-

governments are involved in the work of the councils and are open to the public. Therefore, this 

activity is fully completed and its implementation progress is 100%.  

Goal attainment mechanism 8.1.1. Establishment of local councils 

Activity N3: Conducting at least two sessions in each local council 

Output Indicators: 

1. Number of sessions held by each local council  (50) 

2. Issues discussed at the sessions (50) 

Status: Mostly implemented 

Progress: 75% 

According to the information provided by the PSG, 16 meetings of local councils were held in 

various cities, one by each local council. In each region the meeting started with a presentation by 

the local council, with definition of its functions and goals. The meetings mostly discussed three 

problematic issues – two of them, juvenile delinquency and domestic violence were common to all 

regions, while the third issue was specific crime particularly acute in each region (e.g. for Batumi 

seasonal thieving at beach, for Ozurgeti – car accidents, for Telavi – illegal deforestation, etc.).  

The topics discussed at the meetings were relevant to the goal of this activity. But as only one 

meeting per local council was organized, this activity is mostly completed and its implementation 

progress is 75%.137  

                                                   
137 According to the Prosecutor's Office, the local councils were not convened for the second time, as the problematic 

issues identified during the first meetings were still present and the Council did not consider it advisable to discuss the 

same issues again. According to IDFI, the challenges identified during the first meetings did not prevent the meetings 

from being held again to identify new challenges and to assess the achievement of the objectived set at the previous 

meetings. 
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Goal attainment mechanism 8.1. 1. Establishment of a working group of criminologists 

Activity N4: Preparation of an annual report on work of local councils and its presentation to the Advisory Council 

Output Indicators: 

1. The annual report on activities of local councils outlines the existing challenges, shortcomings, and their causes (35) 

2. The annual report on activities of local councils defines recommendations for overcoming the challenges (30) 

3. Decisions made by the Advisory Council based on the report on activities of the local councils (35) 

Status: Fully implemented 

Progress: 100% 

Within the monitoring of the Action Plan, the Prosecutor's Office has produced a report on the 

activities of local councils, which provides information on local councils, their goals and activities. 

The report also identifies issues that were discussed at local council meetings. The report highlights 

three key challenges identified during the work of the councils: 1) juvenile delinquency; 2) 

domestic violence and violence against women 3) increased traffic accidents. 

According to the report, there are real ways to find to solve the problem of crime prevention in all 

regions, with only lectures and information meetings as well as one-off charity events being 

insufficient and ineffective. Based on the report the analysis of the measures taken shows that they 

mainly involve disciplined, succesful students who are not within crime risk groups. There is also 

the problem of homeless youth who often do not have a shelter and may have to fight for their 

survival, which is very likely to lead them to commit a crime. It is emphasized that in terms of their 

employment, emphasis should be placed on local council meetings and various agencies making 

their own contribution to crime prevention. 

According to the report, in order for the Council to continue to work effectively and to achieve its 

goals, actions of various agencies need to become more acctive. In particular, increase the number 

of sessions, identify specific crimes related to the regions and take effective measures to prevent 

them. Special attention should be paid to juveniles with antisocial behavior and their involvement 

in various sports or educational activities. The document emphasizes that alongside legislative 

changes, it is important to raise awareness regarding crimes in the population, such as domestic 

violence, traffic accidents and gender-based offenses. 

According to the report, when planning crime prevention measures, the recommendations of the 

Public Defender's Office should be taken into account, as well as research and analysis carried out 

by NGOs on issues identified at local council meetings. 

From the information presented it is visible that the annual report highlights the work of local 

councils, focuses on the challenges, shortcomings and their causes, as well as the steps to be taken 



      

211 

 

to address them. Therefore, this activity is fully implemented and its implementation progress is 

100%. 

Goal attainment mechanism 8.1. 2. Establishment of a working group of criminologists 

Activity N1: Organizing at least two meetings of the criminologist working group 

Output Indicators: 

1. Number of criminologist working group meetings (30) 

2. Issues discussed at the criminologist working group meetings (35) 

3. Results of the criminologist working group meetings (35) 

Status: Not implemented 

Progress: 0% 

According to the information provided by the PSG, no meetings of working group of criminologists 

were organized in 2018. Therefore, this activity is incomplete and its implementation progress is 0%.  

Goal attainment mechanism 8.1. 2. Establishment of a working group of criminologists 

Activity N2: Discussion of a report or analysis documents at the meetings of the criminologist working group 

Output Indicators: 

1. Number of reports/analysis documents prepared at the Prosecutor’s Office that have been updated by the working 

group of criminologists  

2. Decisions made/planned steps based on discussion of reports/analysis documents by the working group of 

criminologists 

Status: Not implemented 

Progress: 0% 

According to the information provided by the PSG on reports and analysis, criminologists attended 

all conferences/working meetings (on domestic violence, crime prevention) organized by the PSG. 

However, according to the Action Plan, the working group of criminologists should have prepared 

at least three reports or analysis. The provided information cannot be considered acceptable for the 

purposes of this activity. Therefore, this activity is incomplete and its implementation progress is 

0%. 

Goal attainment mechanism 8.1. 2. Establishment of a working group of criminologists 

Activity N3: Organizing a study with the working group of criminologists 

Output Indicators: 

1. The joint study of the working group of criminologists and the Prosecutor’s Office is based upon a predefined 

methodology; problematic issues and the goal of the study are identified  (30) 
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2. The joint study of the working group of criminologists and the Prosecutor’s Office is accessible to interested parties 

(35)  

3. Steps taken based on the joint study of the working group of criminologists and the Prosecutor’s Office (35) 

Status: Not implemented 

Progress: 0% 

The PSG did not provide information on this activity. Therefore, this activity is incomplete and its 

implementation progress is 0%.  

Goal attainment mechanism 8.1.3. Development of a program of preventive activities and evaluation of their 

effectiveness 

Activity N1: Monitoring of compliance of the implemented preventive measures with the standards 

Output Indicators: 

1. Monitoring of compliance of the implemented preventive measures with the standards is based on a defined 

methodology  (30) 

2. The document of monitoring of compliance of the implemented preventive measures with the standards underlines 

the existing challenges and shortcomings  (35) 

3. The document of monitoring of compliance of the implemented preventive measures with the standards defines 

future steps/practical recommendations (35) 

Status: Not implemented 

Progress: 0% 

According to the PSG, the document on monitoring methodology has not been developed. 

Therefore, this activity is incomplete and its implementation progress is 0%.  

Goal attainment mechanism 8.1.4. Increasing the scale of the public prosecutor’s office 

Activity N1: All regional prosecutor’s offices have implemented preventive measures within the public prosecutor 

framework 

Output Indicators: 

1. Percentage of regional prosecutor’s offices that have implemented preventive measures (30) 

2. Number of preventive measures implemented by each regional prosecutor’s office within the public prosecutor 

framework (35) 

3. Types and scale of preventive measures implemented by each regional prosecutor’s office within the public 

prosecutor framework (35) 

Status: Fully implemented 

Progress: 95% 
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According to the information provided by the PSG, all regional prosecutor’s offices (in total 28) are 

enrolled in the Public Prosecutor’s Office project, which encompassed 706 activities in 2018. Each 

regional office organized 25 activities, on average. The activities were organized in four directions:  

1) Educational-intellectual – encompassing informational meetings with various focus groups 

(students, university students, public officials, diversions, etc.), educational activities 

(imitated court, essay contest, creative evenings, etc.), visits to state institutions 

(Prosecutor’s Office, Court, Police, etc.); 

2) Cultural – encompassing visits to theatre, cinema, museum, nature outings, contest of video 

clips, etc.  

3) Sport 

4) Social events  

According to the provided information, preventive measures were implemented by all regional 

prosecutor’s offices, covered all regions, giving the activity a large scale. While no information of 

attendance for each event was provided, the PSG stated that from 56 anticorruption meetings 

organized within the Public Prosecutor’s Office project, each was attended on average by 50 

participants, which is an optimal number. The average number of activities implemented by each 

regional office, as well as types and topics of the activities are acceptable. However, according to 

the Action Plan, the PSG had to ensure at least 10 preventive measures for each regional office, 

implemented within the project. According the PSG information, eight activities were organized 

in Mestia, in Khashuri – five, in Sighnaghi – seven, in Isani-Samgori – nine. Therefore, the second 

indicator is not fully met. As the activity will continue in the coming years as well, it can be 

considered fully implemented, and its implementation progress is 95%.  

Goal attainment mechanism 8.1.4. Increasing the scale of the public prosecutor’s office 

Activity N2: Development of individual action plans in all regional prosecutor’s offices 

Output Indicators: 

1. Completion rate of individual action plans by all regional prosecutor’s offices 

Status: Not implemented 

Progress: 0% 

According to the information provided by the PSG, 2018 report was prepared in the PPT format, 

however, it has not been published on the website in 2018. The PSG also did not provide 

information on the regional prosecutors’ offices where action plans are prepared. Therefore, this 

activity is incomplete and its implementation progress is 0%.  

Goal attainment mechanism 8.1.4. Increasing the scale of the public prosecutor’s office 

Activity N3: Preparation and publication of an annual report on activities conducted within the public prosecutor 

framework 
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Output Indicators: 

1. An annual report on activities conducted within the public prosecutor framework outlines existing challenges and 

shortcomings, takes into account recommendations to address them (60) 

2. Presentation and public access to the annual report on activities conducted within the public prosecutor framework 

(40) 

Status: Not implemented 

Progress: 0% 

Regarding this activity, the PSG provided information on individual action plans of all regional 

prosecutor’s offices. However, this does not correspond to the activities defined in this measure. 

Specifically, there is no information on an annual report of implemented measures, challenges, and 

shortcomings reflected in such a report, or recommendations on overcoming the identified 

problems. There is no information on publication and public availability of the analysis. Therefore, 

this activity is incomplete and its implementation progress is 0%.   

5.9. Objective 9. Improving work environment  

The ninth goal and objective of the PSG Action Plan envision improvement of work environment 

at the PSG. Three components are defined as the goal achievement measure, which in turn 

encompass six activities for 2018. From the six, four have been completed, while other two are 

incomplete. There are no mostly or partially completed activities for this goal. The implementation 

progress of the ninth goal activities is 67%. 

Goal attainment mechanism 9.1.1 Standardization of work conditions 

Activity N1: Development of a document on standardization of work conditions 

Output Indicators: 

1. Compliance of the document on standardization of work conditions with the standards/requirements of 

International Labour Organization and the Association Agreement 

Status: Not implemented 

Progress: 0% 

According to the information provided by the PSG, in the reporting period, with the goal of 

improving work conditions and compliance with labor standards, in accordance with particular 

nature and individual needs of structural units of the PSG, taking into account the needs of persons 

with disabilities, new administrative buildings of Kvemo Karti District and Rustavi Regional 

Prosecutor’s Offices were completed, and administrative buildings of Khelvachauri and Mtskheta 

Regional Prosecutor’s Offices were renovated and equipped with appropriate inventory.  
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The provided information does not correspond to this activity. Based on this information, it is not 

possible to evaluate compliance of the document on standardization of work environment with the 

general requirements of the EU Association Agreement and International Labor Organization, as 

the information on the document was not provided by the PSG. Therefore, this activity is 

incomplete and its implementation progress is 0%.  

Goal attainment mechanism 9.1.2. Improvement of the electronic program for criminal case processing 

Activity N1: Implementation of changes for refinement of the electronic system of case management 

Output Indicators: 

1. Changes for refinement of the electronic system of case management are based on an analysis of existing practices 

Status: Fully implemented 

Progress: 100% 

According to the information provided by the PSG, the existing electronic system for criminal case 

management does not correspond to modern programmatic demands. Updating the system is 

difficult, and it is operationally slow. It is not possible to gather statistical information according to 

the parameters that are interesting to the PSG or a user, which leads to gathering and processing of 

some information manually. Due to these issues, development of a new program became necessary.  

The new electronic case management system is written in a modern programming language, is 

much faster and flexible. Updating and upgrading of the system is simple. The program simplifies 

creation of various legal documents. The prosecutorial/investigative documents generated by the 

program are in compliance with the Criminal Code, additionally the program notifies the user 

about technical mistakes. This simplifies work process for a user while decreasing possibility of 

legal mistakes.  

When using the new electronic case management system, users no longer have to calculate 

statistical data outside of the program. The program can gather and calculate all necessary statistical 

data. The volume of the information stored by the program has also been expanded. As the 

statistical information are marked as required fields, the final statistical information is very 

accurate.  

The provided information demonstrates that the new program was based on analysis of current 

practices and resolves the shortcomings of the existing system. Therefore, this activity is fully 

completed and its implementation progress is 100%. 

Goal attainment mechanism 9.1.2. Improvement of the electronic program for criminal case processing 

Activity N2: Development of a goal document for refinement of the electronic system of case management 

Output Indicators: 
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1. Activities implemented based on the goal document for refinement of the electronic system of case management 

Status: Fully implemented 

Progress: 100% 

According to the information provided by the PSG, the goal document was prepared for the 

development of the new electronic case management system. It was written by business analysts of 

LEPL “Smart Logic” in coordination with the working group created in the PSG. The goal document 

is the part of the program which, among other issues, regulates: the definitions of specific terms of 

the electronic program; standards of electronic creation and production of procedural and 

investigative documents provided by the Criminal Procedure Code; simplified search system within 

the powers of the officials of relevant authorities; statistical module based on multi-component 

mandatory fields and et al.  

The functional advantages of the new program created on the basis of the goal document are: 

 Making changes (deriving from the changes in procedural norms or established 

practices) to the goal document of the program has been simplified. Mandatory 

requirements for procedural norms have been programmed into the minutes of 

procedural as well as investigative actions. This minimizes the likelihood of mistakes 

made by prosecutor or investigator; 

 The new system is equipped with a more flexible and powerful search function that 

enables in the existing system (produced themselves or by other agencies) not only 

persons but also cases to be found by title, case number, qualification and probable date 

of initiation of investigation. Through the additional filter, it is possible to find out what 

is the status of the case and at what stage of hearing is the case. Search can be conducted 

by referring persons such as prosecutor, investigator, judge, lawyer, translator and etc.; 

any procedural or investigative action registered throughout the system can be found 

where and in which case is used; also, individuals and legal entities can be found based 

on minimal identification data. In addition to individuals, items such as vehicles (by 

mark, model, plate number), cell phones (by model, imei code), drugs (by name), 

firearms (by type), corpse, jewelry, document, technology, animal, immovable property 

and et. al. can be found in other criminal cases; 

 In the new system case materials are automatically sorted chronologically. This 

simplifies both the process of getting acquainted with case materials as well as searching 

for specific document. The filter function has been added to the actions carried out on 

cases that makes it easier to find the document in a big-scale case; 

 Each criminal case has a new reference -  history of qualifications. In the current system, 

it is easy to find out which article has been the basis of initiating the investigation, how 

has the action been qualified, which article has been the basis of the charge submitted 
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and how the case has continued at court as well as which qualification is completed or 

active. All the above-mentioned aims to save the resources of the prosecutor and the 

investigator, who has gotten acquainted with the materials of the case in order to view 

the qualification history; 

 A new function of calculation has been added to the subjects and objects registered in 

the case as well as to the actions carried out. This means that each of the above-

mentioned data is represented numerically. Specifically, if the prosecutor is interested 

in the number of investigative actions or witnesses interrogated, it is no longer necessary 

to read the case materials and manually calculate them but the numerical data is 

presented at the front page of the case; 

 The new system has the function to indicate the user of technical errors and mandatory 

fields; each document, subject, object, item or file registered in the case is automatically 

transferred to the appropriate minute and list, that reduces the likelihood of a 

mechanical mistake and the chance for the evidence to be considered inadmissible; 

 In order to make it easier for the user to work in the new system, video tutorials and 

working instruction has been added to the program. Through them prosecutors and 

investigators will be able to access detailed information on the subject of his/her interest 

both in writing and in visual terms; 

 It is much easier to produce statistics since all the contextual or quantitative data needed 

to produce statistics, prepare analyzes, provide public information and etc. are 

embedded in the new system; 

 The vision to find out the initiated investigations, prosecutions, statistics or the 

workload of prosecutors is set out for a more effective work of managers. 

According to the information provided, based on the goal document prepared, many important 

innovations have been introduced in order to refine the new electronic case management system. 

The innovations will improve the criminal justice process by saving human and time resources.  

Therefore, this activity is fully complete and its implementation progress is 100%.  

Goal attainment mechanism 9.1.2. Improvement of the electronic program for criminal case processing 

Activity N3: Providing information about the updated version of the electronic system of case management to 

prosecutors and investigators 

Output Indicators: 

1. Form of providing information about the updated version of the electronic system of case management to prosecutors 

and investigators (30) 

2. Volume of information (included topics) regarding the updated version of the electronic system of case management 

provided to prosecutors and investigators (35) 

3. Percentage of prosecutors and investigators that have been introduced to the updated version of the electronic 

system of case management (35) 
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Status: Fully implemented 

Progress: 100% 

According to the information provided by the PSG, all prosecutors and investigators were 

introduced to the new electronic case management system in 2018. They were provided with 

information on how to use the program and learned how to generate important legal documents 

programmatically in practice. Specifically, one day training was organized, where prosecutors and 

investigators were given a test username and password, they used the electronic system to register 

a criminal case and take all necessary actions. This activity is fully completed and its implementation 

progress is 100%.  

Goal attainment mechanism 9.1.2. Improvement of the electronic program for criminal case processing 

Activity N4: Retraining of prosecutors and investigators about changes in the system 

Output Indicators: 

1. Percentage of prosecutors and investigators that have undergone training on changes in the system (40) 

2. Ratio of number of trainings on changes in the system to the number of prosecutors and investigators that have 

undergone these trainings (30) 

3. Duration of the trainings, relevance of the training topics (30) 

Status: Fully implemented 

Progress: 100% 

According to the information provided by the PSG, 28 trainings were organized in 2018 on the 

topic of the new electronic case management, 547 individuals (prosecutors, investigators, and 

interns) were retrained. Additionally, training of trainers was organized for representation at other 

law enforcement agencies. The provided agendas demonstrate that the trainings covered wide 

variety of issues. Specifically, along with provided general information on the new program, the 

participants were taught about the functions of the new program, registration of a case in the 

program, registration of pre-investigation activities, registration of a lawyer, composition of a letter, 

protocoling an interview with a juvenile victim, protocols of personal search/arrest/recognition of 

a person, etc. The topics are relevant to the goal of this activity. The numbers of trainings, 

participants and time allocated (7 hours in total) are acceptable. It is recommended to periodically 

train new employees the same way, which is not envisioned in the Action Plan. This activity is 

completed and its implementation progress is 100%. 

Goal attainment mechanism 9.1.3. Improvement of the internal network 

Activity N1: Formation of an internal forum for discussion of legal matters 

Output Indicators: 

1. Composition of the internal forum on legal matters (35) 
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2. Number of meetings of the internal forum on legal matters (30) 

3. Issues discussed by the internal forum on legal matters (35) 

Status: Not implemented 

Progress: 0% 

According to the PSG, an internal forum for discussion of legal matter has not been established. 

Therefore, this activity is incomplete and its implementation progress is 0%.  

5.10. Objective 10. Improving professionalism and qualifications of the PSG employees 

The tenth goal and objective of the PSG Action Plan encompass increasing employee 

professionalism and qualifications. Seven components are defined as goal attainment measure, 

which in turn envision nine activities for 2018. From the nine, seven were fully completed and two 

are incomplete. The implementation progress for the tenth goal activities is 78%.  

Goal attainment mechanism 10.1.1. Training and retraining of employees 

Activity N1: Conducting analysis of existing needs/training needs 

Output Indicators: 

1. Percentage of number of employees that participated in the study 

Status: Fully implemented 

Progress: 100% 

According to the information provided by the PSG, in 2018 a study of professional development 

needs of the PSG employees was conducted based on the electronic program for training needs 

analysis. All employees, rank-and-file, as well as managers, were enrolled in the study. Each 

participant enrolled in the survey using their local work computer and the electronic program. 

Each participant was able to name the tranings they wished to take in accordance with their 

professional activities; the managers also provided their view of what type of trainings their teams 

needed. According the PSG, 378 employees participated in the survey and 86 managers filled out 

the special manager survey, which is a quite high engagement rate.  

The survey results were analyzed in detail, providing information on professional challenges of 

each employee, their needs and wishes for professional development for specific components, 

enabling for better planning of educational action plan. Additionally, the Center for Professional 

Development and Career Management can filter and analyze data based on various variables, 

increasing the process effectiveness, scale and saving human and time resources.  

The provided information demonstrates that 464 employees participated in the survey on 

professional development needs using the electronic program. The engagement rate can be 
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considered quite high. The criteria based on which the survey was conducted is also acceptable. 

Therefore, this activity is completed and its implementation progress is 100%.    

Goal attainment mechanism 10.1.1. Training and retraining of employees 

Activity N2: Organizing appropriate targeted educational activities based on the revealed needs and new challenges 

Output Indicators: 

1. Percentage of the conducted educational activities that are based on the need assessment   

Status: Fully implemented 

Progress: 100% 

According to the information provided by the PSG, 195 educational activities with the goal of 

retraining PSG employees were organized in 2018. Based on the identified needs, priority directions 

of an action plan were developed. Along with identified issues, the activities also consider strategic 

goals of the PSG, commitments taken under various action plans and recommendations of local and 

international organizations. Considering these factors, the activities of 2018 addressed the 

identified needs: in case of the rank-and-file employees there was 91% overlap, in case of managers 

– 82%. The indicators of the activity are met, and the activity will continue in the coming years. 

Therefore, this activity is fully completed and its implementation progress is 100%.  

Goal attainment mechanism 10.1. 2. Development and implementation of new educational programs 

Activity N1: Development and implementation of a new educational module on combat against crimes committed by 

legal entities 

Output Indicators: 

1. A new educational module on combat against crimes committed by legal entities covers local legislation and 

international standards  (50) 

2. Number of employees trained based on the new educational module on combat against crimes committed by legal 

entities (50) 

Status: Fully implemented 

Progress: 100% 

According to the information provided by the PSG, within the framework of cooperation between 

the PSG and the Council of Europe, a special guidebook for prosecutors and investigators on 

liability of legal persons was developed. The first chapter of the guidebook was developed by the 

CoE expert while the second chapter was developed by the PSG in support of the PGG project. The 

first chapter provides an overview of the key tools available with regard to the liability of legal 

persons, different approaches to criminal liability at international level and best practices regarding 

administrative liability of legal persons. The second chapter provides overview of the elements of 

liability and discusses in details the investigative and procedural aspects under Georgian legislation.  
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Two educational activities were planned with the goal of provided more information on the 

guidebook and its proper implementation in practice. 33 individuals attended. The educational 

course covered investigation mechanisms for legal persons, including criteria for criminal 

prosecution, types of penalties, and investigation of criminal activity, corporate risk management, 

sanctions, and other topics. 

Notably, development of an educational module on crimes committed by legal entities was 

envisioned for 2018, however, trainings for the purpose of its implementation are also planned for 

upcoming years. Due to the multiple character of the activity, the number of trained individuals 

can be considered acceptable. This activity is considered fully completed and its implementation 

progress is 100%.  

Goal attainment mechanism 10.1.3. Implementation of a program for the development of current managers and future 

leaders 

Activity N1: Training of managers in management methodologies 

Output Indicators: 

1. Percentage of managers that have undergone the training in management methodologies (40) 

2. Ratio of the trainings in management methodologies with number of participants (30) 

3. Duration of the trainings, relevance of the topics (30) 

Status: Fully implemented 

Progress: 100% 

According to the information provided by the PSG, a training on organizational management was 

organized for four groups of middle and high-ranking managers, with 79 managers participating. 

The educational program and materials were adopted to the special nature and needs of the PSG. 

The provided agendas demonstrate that the following topics were discussed: structural and 

behavioral aspects of an organization, management, team work, organizational culture and 

management style, stress management, emotional intellect, and others. An hour and a half were 

allocated to discussion of each topic. According to the PSG, the total number of managers and their 

deputies at the PSG was 130 in 2018. As the activity will continue in 2019 as well, the number of 

retrained managers can be considered acceptable. Therefore, this activity is fully completed and its 

implementation progress is 100%. 

Goal attainment mechanism 10.1.4. Implementation and activation of the mentor program 

Activity N1: Analysis of results and system improvement 

Output Indicators: 

1. Changes made to the mentor system based on the result analysis 

Status: Fully implemented 
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Progress: 100% 

According to the information provided by the PSG, 2018 was the first year when specially selected 

and trained mentors engaged in adaptation and professional development process of interns. Two 

trainings, with the goal of effective activation and enhancement of the mentor program and 

training of selected mentors, were organized. The trainings aimed at giving the mentors required 

knowledge and practical skills. The project was evaluated every three months. Mentors, managers, 

and interns were surveyed using an electronic form, the results were analyzed and implemented in 

the working process.  

Based on the results of the analysis, steps were taken for further development of the mentor 

program in the following main directions: increasing the number of mentors, improving 

communication process between managers, mentors, and interns, updating mentor guidebooks and 

further retraining of mentors. Therefore, this activity is fully completed and its implementation 

progress is 100%.  

Goal attainment mechanism 10.1. 5. Implementation of new electronic products 

Activity N1: Development of an electronic program for training need assessment 

Output Indicators: 

1. Capabilities and technical characteristics of the electronic program for training need assessment 

Status: Fully implemented 

Progress: 100% 

According to the information provided by the PSG, the analysis of training needs is based on an 

electronic survey, which consists of individual and manager questionnaires. The individual 

questionnaires are filled out by rank-and-file employees, as well as managers. In individual form, 

each employee selects trainings from the list and answers questions based on their professional 

development needs. The survey is divided into two sections: 1) training categories, where trainings 

are sorted according to their topic; trainings are selected in each category; 2) questions, both open 

and closed (with options).  

The manager questionnaire is filled out by middle (first evaluator) and high-ranking (second 

evaluator) managers. Managers select trainings and answer questions based on professional needs 

of their employees, and the direction in which the managers thinks further development is needed.  

The provided information demonstrates that the characteristics of the electronic program allow for 

determination and evaluation of needs of employees. Therefore, this activity is fully completed and 

its implementation progress is 100%.  

Goal attainment mechanism 10.1.6. Conducting educational activities for students 
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Activity N1: Organizing at least 5 meetings with students 

Output Indicators: 

1. Number of student meetings conducted (30) 

2. Number of participating students (30) 

3. Topics discussed at the meetings (40) 

Status: Fully implemented 

Progress: 100% 

The PSG, based on the requests of various higher education institutions and student organizations, 

hosted 13 groups of school and university students in 2018. 400 school and university students 

participated in the activities. The provided information demonstrates that a wide variety of topics 

were discussed. The topics included a short overview of the structure of the PSG and development 

stages of the organization, information on jury system, crimes committed by juveniles, age of 

criminal liability, general standards of juvenile justice, mediation-diversion, etc. This activity can 

be considered fully implemented and its implementation progress is 100%. 

Goal attainment mechanism 10.1.7. Reform of the ranking system 

Activity N1: Preparation of a document on prosecutor ranking system reform 

Output Indicators: 

1. The draft prosecutor ranking system reform is based on situational analysis (30) 

2. The draft prosecutor ranking system reform reviews best practices (international experience and standards) (35) 

3. Interested parties involved in the preparation of the project of prosecutor ranking system reform (35) 

Status: Not implemented 

Progress: 0% 

According to the PSG, the reform of the ranking system hasn’t been implemented yet. Therefore, 

this activity is incomplete and its implementation progress is 0%.  

Goal attainment mechanism 10.1.7. Reform of the ranking system 

Activity N2: Presentation of the concept of prosecutor ranking system reform to the employees of the Prosecutor’s 

Office 

Output Indicators: 

1. Percentage of the employees of the Prosecutor’s Office that have been introduced to the concept of prosecutor 

ranking system reform (60) 

2. Form of the presentation of the document (40) 

Status: Not implemented 

Progress: 0% 
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According to the PSG, the reform of the ranking system hasn’t been implemented yet. Therefore, 

this activity is incomplete and its implementation progress is 0%.  


