

<b>Activities</b>	
Task 1: Establishment of an analytical and management group, development of methodology	Oct 19 - Nov 1, 2021
Task 2: Collecting renewed information about the companies studied in the 2015 report according to four sectors (4 sectors out of 11)	Nov 1 - Dec 1, 2021
Task 3: Analysis of the collected information	Dec 1, 2021 - Jan 15, 2022
Task 4: Creation of 1 interim article/blog based on the findings	Jan 15 - Feb 18, 2022

<b>Budget</b>	
Project Staff	GEL 17,000
Experts	GEL 6,000
FOI costs	GEL 2,00
	<b>GEL 23 200,00</b>