

## Timeline

Month	Task
Month 1	Identification of the descendants of the victims
	Preparation of questionnaire/ methodology for oral interviews
Month 2	Collection of oral histories
	Archival research
	Organizing roundtable discussion on mutual agreement involving different stakeholders (Orthodox and Muslim communities)
Month 3	Publication of materials, articles and researches created with the frame of the project on the website
Month 4	The elaboration of recommendations for the government in collaboration with an international organization

## Budget

Category	Funding from the International Coalition of Sites of Conscience
1) Personnel	\$4,700
2) Consultants or other contractors	\$300
3) Travel and Lodging	0
4) Materials and Supplies	0
5) Promotion/Communications	0
Total	\$5,000